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August 16, 2022 

Grand Junction Regional Airport Authority  

Date:  August 16, 2022 

Location:    
GRAND JUNCTION REGIONAL AIRPORT 
2828 WALKER FIELD DRIVE 
GRAND JUNCTION, CO 81506 
AIRPORT TERMINAL- 3rd FLOOR CONFERENCE ROOM 
or  
Electronic Meeting (Regular Meeting Only): 
Link:   https://us02web.zoom.us/j/86931561332?pwd=SzRmV1BETmhMVG1wYzVhZlZPU2p6dz09 

SPECIAL BOARD WORKSHOP AGENDA  4:00pm 

 Call to Order 
 Agenda 

A. Tour newly renovated Tailwind Restaurant 

 Adjournment 
 

REGULAR MEETING AGENDA  5:15pm 

 Call to Order 

 Pledge of Allegiance 

 Approval of Agenda 

 Commissioner Comments 

 Citizens Comments 
The Grand Junction Regional Airport Authority welcomes respectful public comments at its 
meetings. The Citizens Comment section is open to all individuals that would like to comment. If 
you wish to speak under the Citizens Comment portion of the agenda, please e-mail your 
comment to the Board Clerk (boardclerk@gjairport.com) 15 minutes prior to the meeting. 
Comments not related to specific agenda items will be addressed during the citizen comment 
section of the agenda. Citizen comments related to a specific action item will be addressed during 
the discussion of that action item. The Board Chair will indicate when you may come forward and 
comment. Please state your name for the record. Presentations are limited to three minutes and 
yielding time to others is not permitted. Speakers are to address the Chair, not each other or the 
audience, and are expected to conduct themselves in an appropriate manner. The use of abusive 
or profane language shall not be allowed. No debate or argument between speakers and/or 
members of the audience shall be permitted.  

 

https://us02web.zoom.us/j/86931561332?pwd=SzRmV1BETmhMVG1wYzVhZlZPU2p6dz09
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 Consent Agenda 
A.  July 19, 2022 Meeting Minutes __________________________________________ 1 

- Approve the July 19, 2022 Board Meeting Minutes. 

B. Appoint 2023 Budget Officer and Interim Treasurer  _________________________ 2 

- Staff recommends the Board appoint Shelagh Flesch as the 2023 Budget Officer 
and the interim Treasurer.   

C. Asset Disposal Approval ________________________________________________ 3 

- Approve the disposal of two assets and authorize the Executive Director to 
negotiate a disposal method on behalf of the Airport that brings the highest and 
best value to the airport. 

D. Airport Equipment Purchase ____________________________________________ 4 

- Approve the purchase of Snow Removal Equipment not to exceed $20,000 of 
Airport funds and authorize the Executive Director, or her designees to sign the 
related purchase documents. 

E. CDOT Division of Aeronautics Grant 22-GJT-01 ______________________________ 5 

- Approve CDOT Grant Agreement 22-GJT-01 for $374,566 for Runway 12/30 
Construction and/or Terminal Bipartisan Infrastructure Law and authorize the 
Executive Director to sign. 

 Action 
A. Grant Agreement AIP 76 – Runway 12/30 Grading and Drainage Package Schedule 4 

(Construction) _______________________________________________________ 6 

- Accept FAA AIP Grant No. 3-08-0027-076-2022 in the amount of $8,288,765 for 
Construction of Runway 12/30 Grading and Drainage Package Schedule 4 and 
authorize the Executive Director to sign the Co-Sponsorship Agreements with the 
City of Grand Junction and Mesa County. 

B. Grant Agreement AIP 77 – Runway 12/30 NAVAID Relocation Reimbursable Agreement 
& Grading and Drainage (Construction)____________________________________ 7 

- Accept FAA AIP Grant No. 3-08-0027-077-2022 in the amount of $2,358,318 for 
Runway 12/30 Navigational Aid Relocation & Grading and Drainage Construction 
costs and authorize the Executive Director to sign the Co-Sponsorship Agreements 
with the City of Grand Junction and Mesa County. 

C. Kelly Trucking, Inc. Notice of Award and Construction Contract Approval – FY 22 
Grading and Drainage Package Schedule 4 _________________________________ 8 

- Approve the Notice of Award to Kelly Trucking, Inc.; the contract agreement for 
$8,285,739 for the FY 2022 Grading and Drainage Package, Schedule 4; and 
authorize the Executive Director to sign the notice of award, contract documents, 
and any applicable notices to proceed. 
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D. Mead and Hunt Task Order #9 for Runway 12/30 Relocation FY 2022 Grading and 
Drainage Support _____________________________________________________ 9 

- Approve Mead & Hunt Task Order #9 for $688,960 for Construction 
Administration and support services associated with the FY 2022 Grading and 
Drainage construction project and authorize the Executive Director to sign the 
Task order.  

 

E. Garver Task Order No. 9 for FY 2022 Grading and Drainage Support ____________ 10 

- Approve Garver Task Order 9 for $138,161 to support the FY 2022 drainage and 
grading construction project and the ongoing runway replacement program and 
authorize the Executive Director to sign the Task Order.  

F. Grant Application Runway 11/29 Grading and Drainage Schedule 5 Construction _ 11 

- Approve the Grant Application for Runway 12-30 Grading and Drainage Package 
Schedule 5 Construction for submittal to the FAA, and the Authorize the 
Executive Director to sign the Application. 

G. Preauthorize acceptance of AIP Grant Agreement for Runway 11/29 Grading and 
Drainage Construction Schedule 5 _______________________________________ 12 

- Authorize the Chairman to accept an FAA AIP Grant for the 12/30 Runway 
Relocation Project for Grading and Drainage Construction consistent with the 
language in the AIP 76 Grant Agreement and up to the amounts in the grant 
application and authorize the Executive Director to sign the corresponding co-
sponsorship agreements with the City of Grand Junction and Mesa County. 

 Discussion 
A. Q1 2022 Catchment Study Update – Harrison Earl, CMT 
B. Airport Development Plan Update – InterVISTAS  

 Staff Reports 
A. Executive Director Report (Angela Padalecki) 
B. Finance and Activity Report (Sarah Menge)  ______________________________ 13 
C. Capital Improvement Plan Update (Colin Bible) 

 Any other business which may come before the Board 

 Adjournment 
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Grand Junction Regional Airport Authority Board 

Regular Board Meeting 
 Meeting Minutes 

July 19, 2022 
 

REGULAR BOARD MEETING    
I. Call to Order  
Mr. Tom Benton, Board Chairman, called the Meeting of the Grand Junction Regional Airport 
Authority Board to order at 5:15 PM on July 19, 2022 in Grand Junction, Colorado and in the 
County of Mesa. The meeting was hosted in the 3rd floor conference room as well as electronically. 

 
 
II. Pledge of Allegiance 

 
III. Approval of Agenda  
Commissioner Tufly made a motion to approve the July 19, 2022 Board Agenda. Commissioner 
Velarde seconded the motion. Voice Vote: All Ayes; motion carries.  
  
IV. Commissioner Comments 
No Commissioner Comments were made 
 

Commissioners Present: 
   Tom Benton (Chairman) 
   Clay Tufly (Vice Chairman) 
   Erling Brabaek  
   Thaddeus Shrader 
   Linde Marshall 
   Ron Velarde 
 
Airport Staff: 
   Angela Padalecki (Executive Director) 
   Dan Reimer (Counsel) 
   Sarah Menge  
   Dylan Heberlein 
   Ben Peck 
   Cameron Reece (Clerk) 
   Shelagh Flesch 
      

Guests: 
Jeremy Lee, Mead and Hunt 
Brad Rolf, Mead and Hunt 
Colin Bible, Garver 
Josh Cohn, InterVISTAS 
Rumzei Abdallah, Plante Moran 
Jennifer LaPorte, Plante Moran 
Larry Kempton III, Kempton Air  
Larry Kempton II, Kempton Air 
Sam Seibold, Twin Otter 
John Cessar, Mead and Hunt 
Diane Schwenke, GJ Chamber 
Michael Santo, Bechtel Santo 
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V. Citizen Comments 
No Citizen Comments were made 
 
VI. Consent Agenda 
 

A. June 21, 2022 Meeting Minutes 
Approval of June 21, 2022 Board Meeting Minutes 
 

B. 2021 Audit Acceptance 
Accept the 2021 audited financial statements and supplemental schedules of the Grand 
Junction Regional Airport Authority. 

  
C. GJRAA Employee Health Insurance 

Approve the proposed health insurance plan and cost sharing as outlined in the Agenda 
Item Summary for the plan year of September 1, 2022 through August 31, 2023 and 
authorize the Executive Director to sign all plan documents and approve invoices. 
 

Commissioner Tufly made a motion to approve the Consent Agenda. Commissioner Marshall 
seconded the motion. Voice Vote: All Ayes; motion carries. 
 
VII. Action 

 
A. Garver Work Order C1A and General Aviation Rehabilitation Design 

Approve Garver Work Order No. 19 in the amount of $98,600 to fund the design of Taxilane 
C1A and General Aviation repairs and rehabilitation. 
 

Commissioner Brabaek made a motion to Approve Garver Work Order No. 19 in the amount of 
$98,600 to fund the design of Taxilane C1A and General Aviation repairs and rehabilitation. 
Commissioner Velarde seconded the motion. Voice Vote: All Ayes; motion carries. 
 
VIII. Discussion 

A. Grand Junction Chamber of Commerce Update – Diane Schwenke 
B. CO Family Medical Leave Insurance (FAMLI) Options – Michael Santo, Bechtel & Santo 
C. Airport Development Plan Update - InterVISTAS 

 
IX. Staff Reports 

A. Executive Director Report (Angela Padalecki) 
B. Finance and Activity Report (Sarah Menge)  
C. Operations Report (Dylan Heberlein) 
D. Facilities Report (Ben Peck) 
E. Capital Improvement Plan Update (Colin Bible)  

 
X. Any other business which may come before the Board 
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XI. Adjournment 

The meeting adjourned at approximately 7:02pm 
 

Audio recording of the complete meeting can be found at 
https://gjairport.com/Board_Meetings 

  
 
Tom Benton, Board Chairman 
 
 
ATTEST: 
 
 
Cameron Reece, Clerk to the Board 

https://gjairport.com/Board_Meetings


Grand Junction Regional Airport Authority 

Agenda Item Summary 

TOPIC:  Appoint 2023 Budget Officer and Interim Treasurer 
 

PURPOSE: Information ☐ Guidance ☐ Decision ☒ 

RECOMMENDATION: Staff recommends the Board appoint Shelagh Flesch as the 2023 
Budget Officer and the interim Treasurer.   

SUMMARY: With the anticipated vacancy in the Finance Director position, staff 
recommend appointing Shelagh Flesch as the 2023 Budget Officer 
and the interim Treasurer. Once the Finance Director position is 
filled the Treasurer position will revert to the new Finance 
Director.  
 
Colorado Revised Statutes 29-1-104 requires the governing body 
of each local government to designate a person to prepare the 
budget and submit the same to the governing body. In August 
2019, the Authority permanently appointed the Finance Director 
as the Budget Officer for purposes of CRS 29-1-104, however, due 
to the anticipated vacancy in the Finance Director position, staff 
recommend Shelagh Flesch as the budget officer for the 2023 
Budget.   
 
According to the Bylaws, the Treasurer shall perform all duties 
incidental to the office and all duties as may be assigned by the 
Board.  

REVIEWED BY: Executive Director and Legal Counsel 

FISCAL IMPACT: N/A 

ATTACHMENTS: N/A 

STAFF CONTACT: Angela Padalecki 
Email: apadalecki@gjairport.com 
Office: 970-248-8588 
 

 

mailto:apadalecki@gjairport.com


Grand Junction Regional Airport Authority 
Agenda Item Summary 

TOPIC: Asset Disposal Approval 
PURPOSE: Information ☐ Guidance ☐ Decision ☒ 

RECOMMENDATION: Approve the disposal of two assets and authorize the Executive Director to 
negotiate a disposal method on behalf of the Airport that brings the highest 
and best value to the airport. 

SUMMARY: Staff continually evaluate the fleet and equipment needs for the Airport and 
have identified two pieces of snow removal equipment they recommend 
disposal of through the CDOT Aeronautics Division annual sale or through 
trade-in to an equipment dealer for credit toward equipment purchases:  

Year Description 

Original 
Purchase 

Price Sale Price 

1992 Oshkosh Runway Broom $29,350 $15,000 

2000 Oshkosh Runway Broom $29,350 $20,000 

The 1992 Runway Broom is operational but not currently being used and the 
2000 Runway Broom is the primary snow broom for snowstorms but is also 
rarely used. Staff would like to replace these two brooms with equipment 
that is newer and multifunctional.   

The CDOT Aeronautics Division holds an annual equipment sale for airports in 
the state each summer. The preferred method of disposal is to sell both 
brooms at the equipment sale and purchase replacement snow removal 
equipment. Staff have determined sale price through discussions with our 
equipment dealers for trade-in value, or prices for other similar pieces of 
equipment that could be found at an auction site or online.  

If the equipment does not sell, staff request the Board authorize the 
Executive Director to negotiate disposal by trading the brooms to a dealer for 
credits towards other equipment purchases.  

The assets have an original purchase price of more than $15,000 and 
therefore require board approval for disposal in accordance with the asset 
disposal policy.  

REVIEWED BY:  Executive Director, Finance Director, and Legal Counsel 

FISCAL IMPACT: Estimating up to $35,000 of unbudgeted cash value to the Airport 
ATTACHMENTS: N/A 
STAFF CONTACT: Dylan Heberlein 

Office: 970.248.8596 
Email: dheberlein@gjairport.com 

 

mailto:dheberlein@gjairport.com


Grand Junction Regional Airport Authority 
Agenda Item Summary 

TOPIC: Airport Equipment Purchase 

PURPOSE: Information ☐ Guidance ☐ Decision ☒ 

RECOMMENDATION: Approve the purchase of Snow Removal Equipment not to exceed $20,000 
of Airport funds and authorize the Executive Director, or her designees to 
sign the related purchase documents.  

SUMMARY: The Airport would like to replace the primary and secondary runway 
brooms with alternative snow removal equipment through the CDOT 
Aeronautics Surplus Equipment Sale. For the 2022 sale, the Colorado 
Division of Aeronautics will fund 80 percent of the first piece of equipment 
and 50 percent of the second and third pieces of equipment purchased by 
an airport. Staff are requesting authorization to purchase equipment with 
a total GJRAA funded purchase amount not to exceed $20,000.  

Based on our evaluation, the snow removal equipment available in the sale 
would replace our aging runway snow brooms with newer equipment that 
is multifunctional and more modern.  

REVIEWED BY:  Executive Director, Finance Director and Legal Counsel 

FISCAL IMPACT: Non-AIP Capital Purchase not to exceed $20,000 

ATTACHMENTS: None 

STAFF CONTACT: Dylan Heberlein 
dheberlein@gjairport.com  
970-248-8596  

 

mailto:dheberlein@gjairport.com


Grand Junction Regional Airport Authority 
Agenda Item Summary 

TOPIC: CDOT Division of Aeronautics Grant 22-GJT-01 
PURPOSE: Information ☐ Guidance ☐ Decision ☒ 

RECOMMENDATION: Approve CDOT Grant Agreement 22-GJT-01 for $374,566 for Runway 12/30 
Construction and/or Terminal Bipartisan Infrastructure Law and authorize 
the Executive Director to sign. 

SUMMARY: The grant from the Colorado Department of Transportation – Division of 
Aeronautics includes matching funds totaling $250,000 towards the 
required local match on 2022 Runway 12/30 construction projects (AIP 72, 
75, and 76) as well as a 5% match towards the 2022 Bipartisan 
Infrastructure Law (BIL) Entitlement Grant from the FAA totaling $124,566.  

Historically, CDOT has provided a grant to help fund a portion of the 10% 
local match required on FAA projects. In 2020 and 2021, the local match 
required on FAA AIP projects was waived and funded through CRRSA so 
CDOT did not issue any matching grants. This grant represents a 
reinstatement of that program as well as a 5% match on the BIL 
entitlement program (leaving the Airport cover the other 5% of the 10% 
airport matching portion).  The Colorado Aeronautics Board has only 
authorized a BIL entitlement match for 2022, and it is uncertain whether 
they may offer similar assistance in the next four years of the five-year BIL 
entitlement grant program. $124,566 represents half of the required 
match from GJRAA for the 2022 BIL entitlement project. The BIL 
entitlement grant will be awarded from the FAA once the Airport has 
qualifying construction documents available, which is expected in Q4. 

This agreement is between the Airport and CDOT only and therefore does 
not require co-sponsor approvals from the City and County.  

REVIEWED BY: Executive Director and Legal Counsel  

FISCAL IMPACT: Total CDOT Grant Funding of $374,566 anticipated to be applied to 
projects as follows: 
AIP 76 RWY 12/30 Grading:          BIL Entitlement Project  

• Federal - $8,288,765                       - Federal - $2,241,202 
• GJRAA - $670,974                            - GJRAA - $124,568 
• CDOT - $250,000                             - CDOT - $124,566 
• Total - $9,209,739                            - Total - $2,491,336 

ATTACHMENTS: CDOT Grant 22-GJT-01  
STAFFCONTACT: Angela Padalecki 

apadalecki@gjairport.com 
Office: 970-248-8588 
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 Colorado Division of Aeronautics 
Discretionary Aviation Grant Resolution 
 

RESOLUTION 
WHEREAS: 
The General Assembly of the State of Colorado declared in Title 43 of the Colorado Revised Statutes, Article 10, 
1991 in CRS §43-10-101 (the Act) “… that there exists a need to promote the safe operations and accessibility of 
general aviation in this state; that improvements to general aviation transportation facilities will promote 
diversified economic development across the state; and that accessibility to airport facilities for residents of this 
state is crucial in the event of a medical or other type of emergency…” 
The Act created the Colorado Aeronautical Board (“the Board”) to establish policy and procedures for distribution 
of monies in the Aviation Fund and created the Division of Aeronautics (“the Division”) to carry out the directives 
of the Board, including technical and planning assistance to airports and the administration of the state aviation 
system grant program. SEE CRS §43-10-103 and C.R.S. §43-10-105 and CRS §43-10-108.5 of the Act. 
Any eligible entity operating an FAA-designated public-use airport in the state may file an application for and be 
recipient of a grant to be used solely for aviation purposes. The Division is authorized to assist such airports and 
request assistance by means of a Resolution passed by the applicant’s duly-authorized governing body, which 
understands that all funds shall be used exclusively for aviation purposes and that it will comply with all grant 
procedures, grant assurances and requirements as defined in the Division’s Programs and Procedures Manual, 
(“the Manual”) and the Airport Sponsor Assurances for Colorado Discretionary Aviation Grant Funding (“Grant 
Assurances”) attached hereto as Exhibit B for the project detailed in the Discretionary Aviation Grant Application 
(“Application”) attached hereto as Exhibit A and inconjunction with CDOT’s Small Dollar Grant Award Terms 
and Conditions attached hereto as Exhibit C. 
NOW, THEREFORE, BE IT RESOLVED THAT: 
The Grand Junction Regional Airport Authority, as a duly authorized governing body of the grant applicant, 
hereby formally requests assistance from the Colorado Aeronautical Board and the Division of Aeronautics in the 
form of a state aviation system grant. The Grand Junction Regional Airport Authority states that such grant 
shall be used solely for aviation purposes, as determined by the State, and as generally described in the 
Application. 
By signing this Grant Resolution, the applicant commits to keep open and accessible for public use all grant 
funded facilities, improvements and services for their useful life, as determined by the Division and stated in the 
Grant Assurances. 
FURTHER BE IT RESOLVED: 
That the Grand Junction Regional Airport Authority hereby designates Angela Padalecki as the Project 
Director, as described in the Manual and authorizes the Project Director to act in all matters relating to the work 
project proposed in the Application, including execution of any amendments. 
FURTHER: 
The Grand Junction Regional Airport Authority has appropriated or will otherwise make available in a timely 
manner all funds, if any, that are required to be provided by the applicant as shown on the Application. 
FINALLY: 
The Grand Junction Regional Airport Authority hereby accepts all guidelines, procedures, standards, and 
requirements described in the Manual as applicable to the performance of the grant work and hereby approves 
this Grant Resloution, including all terms and conditions contained therein. 
 
 
By:         Date: ______________  
  
Print Name and Title:_____________________________________ 
 
   
ATTEST (if needed)  
 
By:          
  
Print Name and Title:_____________________________________ 
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EXHIBIT A 
 

 Colorado Division of Aeronautics 
Discretionary Aviation Grant Application 
 

 
APPLICANT INFORMATION 

APPLICANT SPONSOR: 
Grand Junction Regional Airport 
Authority 

AIRPORT:  
Grand Junction Regional Airport 

IDENTIFIER:  
GJT 

PROJECT DIRECTOR: Angela Padalecki 
MAILING ADDRESS: 
2828 Walker Field Drive Ste. 301, 
Grand Junction, CO 81506 
 

EMAIL 
ADDRESS: apadalecki@gjairport.com 

PHONE 
NUMBER: (970) 852-1247 

 

GRANT NAME AND TERMS 
 

22-GJT-01 
TERMS 

Execution Date: Expiration Date: 
June 30, 2025 

 

FUNDING SUMMARY 
 

Funding Source Funding Amount 
State Aviation Grant:      $374,566.00 
Local Cash:         $1,324,568.00 
Local In-Kind:          $0.00 
Federal Aviation Grant:    $15,292,202.00 
Total Project Funding:         $16,991,336.00 

 

PROJECT SCHEDULE & BUDGET 
 

ELEMENT 
DESCRIPTION STATE FUNDING LOCAL FUNDING FEDERAL FUNDING TOTAL 

A. Participate in 
Federally Funded 
Runway 12/30 
Construction 

$250,000.00 Up to 
5.00% $1,200,000.00 8.28% $13,050,000.00 90.00% $14,500,000.00 

B. Participate in 
Federally Funded 
Runway 12/30 
Construction and/or 
Terminal - BIL 

$124,566.00 Up to 
5.00% $124,568.00 5.00% $2,242,202.00 90.00% $2,491,336.00 

TOTALS $374,566.00  $1,324,568.00  $15,292,202.00  $16,991,336.00 
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EXHIBIT B, GRANT ASSURANCES 
Airport Sponsor Assurances for  

Colorado Discretionary Aviation Grant Funding 
Approved by CAB January 22, 2018 

I. APPLICABILITY 

a. These assurances shall be complied with by Airport Sponsors in the performance of all projects at 
airports that receive Colorado Department of Transportation – Division of Aeronautics (Division) 
Colorado Discretionary Aviation Grant (CDAG) funding for projects including but not limited to:  master 
planning, land acquisition, equipment acquisition or capital improvement projects (Project).  It is not the 
intent of these Assurances to expand existing Federal Aviation Administration (FAA) Grant Assurances 
for airports included in the National Plan of Integrated Airport Systems (NPIAS); as similar assurances 
already exist for acceptance of FAA funding.  

b. Upon acceptance of this grant agreement these assurances are incorporated in and become a part thereof. 

II. DURATION 

a. The terms, conditions and assurances of the grant agreement shall remain in full force and effect 
throughout the useful life of the Project as defined in Table 1 (Useful Life), or if the airport for which 
the Project is funded ceases to function as a public airport, for twenty (20) years from the date of Project 
completion, whichever period is greater.  However, there shall be no limit on the duration of the 
assurances with respect to real property acquired with CDAG Project funds. 

III. COMPLIANCE 

a. Should an Airport Sponsor be notified to be in non-compliance with any terms of this agreement, they 
may become ineligible for future Division funding until such non-compliance is cured. 

b. If any Project is not used for aviation purposes during its Useful Life, or if the airport for which the 
Project is funded ceases to function as a public airport, for twenty (20) years from the date of Project 
completion or at any time during the estimated useful life of the Project as defined in Table 1, whichever 
period is greater, the Airport Sponsor may be liable for repayment to the Division of any or all funds 
contributed by the Division under this agreement.  If the airport at which the Project is constructed is 
abandoned for any reason, the Division may in its discretion discharge the Airport Sponsor from any 
repayment obligation upon written request by the Airport Sponsor. 

IV. AIRPORT SPONSOR GRANT ASSURANCES 

1. Compatible Land Use.  Compatible land use and planning in and around airports benefits the state aviation 
system by providing opportunities for safe airport development, preservation of airport and aircraft 
operations, protection of airport approaches, reduced potential for litigation and compliance with appropriate 
airport design standards. The airport will take appropriate action, to the extent reasonable, to restrict the use 
of land adjacent to, in the immediate vicinity of, or on the airport to activities and purposes compatible with 
normal airport operations, including landing and takeoff of aircraft. 

2. On-Airport Hazard Removal and Mitigation.  The airport will take appropriate action to protect aircraft 
operations to/from the airport and ensure paths are adequately cleared and protected by removing, lowering, 
relocating, marking, or lighting or otherwise mitigating existing airport hazards and by preventing the 
establishment or creation of future airport hazards.   

3. Safe, Efficient Use, and Preservation of Navigable Airspace.  The airport shall comply with 14 CFR Part 
77 for all future airport development and anytime an existing airport development is altered.  

4. Operation and Maintenance.  In regards to Projects that receive Division funding, the airport sponsor 
certifies that it has the financial or other resources that may be necessary for the preventive maintenance, 
maintenance, repair and operation of such projects during their Useful Life.
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The airport and all facilities which are necessary to serve the aeronautical users of the airport shall be operated 
at all times in a safe and serviceable condition.  The airport will also have in effect arrangements for: 

a. Operating the airport's aeronautical facilities whenever required; 
b. Promptly marking and lighting hazards resulting from airport conditions, including temporary 

conditions; and  
c. Promptly notifying airmen of any condition affecting aeronautical use of the airport. 

5. Airport Revenues.  All revenues generated by the airport will be expended by it for the capital or operating 
costs of the airport, the local airport system, or other local facilities owned or operated by the owner or 
operator of the airport for aviation purposes. 

6. Airport Layout Plan (ALP).  Once accomplished and as otherwise may be required to develop, it will keep 
up-to-date a minimum of an ALP of the airport showing (1) boundaries of the airport and all proposed 
additions thereto, together with the boundaries of all offsite areas owned or controlled by the sponsor for 
airport purposes and proposed additions thereto; (2) the location and nature of all existing and proposed 
airport facilities and structures (such as runways, taxiways, aprons, terminal buildings, hangars and roads), 
including all proposed extensions and reductions of existing airport facilities; and (3) the location of all 
existing improvements thereon. 

7. Use for Aviation Purposes.  The Airport Sponsor shall not use runways, taxiways, aprons, seeded areas or 
any other appurtenance or facility constructed, repaired, renovated or maintained under the terms of this 
Agreement for activities other than aviation purposes unless otherwise exempted by the Division. 

TABLE 1 

Project Type Useful Life 

a.   All construction projects (unless listed separately below) 20 years 

b.  All equipment and vehicles 10 years 

c.   Pavement rehabilitation (not reconstruction, which is 20 years) 10 years 

d.   Asphalt seal coat, slurry seal, and joint sealing 3 years 

e.   Concrete joint replacement 7 years 

f.    Airfield lighting and signage 10 years 

g.    Navigational Aids 15 years 

h.   Buildings 40 years 

i.    Land Unlimited 
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State of Colorado Small Dollar Grant Award Terms and Conditions 
1. Offer/Acceptance. This Small Dollar Grant Award, together with these terms and conditions (including, if applicable, Addendum 1: Additional 
Terms and Conditions for Information Technology below), and any other attachments, exhibits, specifications, or appendices, whether attached or 
incorporated by reference (collectively the “Agreement”) shall represent the entire and exclusive agreement between the State of Colorado, by and 
through the agency identified on the face of the Small Dollar Grant Award (“State”) and the Subrecipient identified on the face of the Small Dollar 
Grant Award (“Grantee”). If this Agreement refers to Grantee’s bid or proposal, this Agreement is an ACCEPTANCE of Grantee’s OFFER TO 
PERFORM in accordance with the terms and conditions of this Agreement. If a bid or proposal is not referenced, this Agreement is an OFFER TO 
ENTER INTO AGREEMENT, subject to Grantee’s acceptance, demonstrated by Grantee’s beginning performance or written acceptance of this 
Agreement. Any COUNTER-OFFER automatically CANCELS this Agreement, unless a change order is issued by the State accepting a counter-
offer. Except as provided herein, the State shall not be responsible or liable for any Work performed prior to issuance of this Agreement. The 
State’s financial obligations to the Grantee are limited by the amount of Grant Funds awarded as reflected on the face of the Small Dollar Grant 
Award. 
2. Order of Precedence. In the event of a conflict or inconsistency within this Agreement, such conflict or inconsistency shall be resolved by 
giving preference to the documents in the following order of priority: (1) the Small dollar Grant Award document; (2) these terms and conditions 
(including, if applicable, Addendum 1 below); and (3) any attachments, exhibits, specifications, or appendices, whether attached or incorporated 
by reference. Notwithstanding the above, if this Agreement has been funded, in whole or in part, with a Federal Award, in the event of a conflict 
between the Federal Grant and this Agreement, the provisions of the Federal Grant shall control. Grantee shall comply with all applicable Federal 
provisions at all times during the term of this Agreement. Any terms and conditions included on Grantee’s forms or invoices not included in this 
Agreement are void. 
3. Changes. Once accepted in accordance with §1, this Agreement shall not be modified, superseded or otherwise altered, except in writing by 
the State and accepted by Grantee. 
4. Definitions. The following terms shall be construed and interpreted as follows: (a) “Award” means an award by a Recipient to a Subrecipient; 
(b) “Budget” means the budget for the Work described in this Agreement; (c) “Business Day” means any day in which the State is open and 
conducting business, but shall not include Saturday, Sunday or any day on which the State observes one of the holidays listed in CRS §24-11- 
101(1); (d) “UCC” means the Uniform Commercial Code in CRS Title 4; (e) “Effective Date” means the date on which this Agreement is issued 
as shown on the face of the Small Dollar Grant Award; (f) “Federal Award” means an award of federal financial assistance or a cost-reimbursement 
contract, , by a Federal Awarding Agency to the Recipient. “Federal Award” also means an agreement setting forth the terms and conditions of 
the Federal Award, which terms and conditions shall flow down to the Award unless such terms and conditions specifically indicate otherwise. The 
term does not include payments to a contractor or payments to an individual that is a beneficiary of a Federal program; (g) “Federal Awarding 
Agency” means a Federal agency providing a Federal Award to a Recipient; (h) “Grant Funds” means the funds that have been appropriated, 
designated, encumbered, or otherwise made available for payment by the State under this Agreement; (i) “Matching Funds” mean the funds 
provided by the Grantee to meet cost sharing requirements described in this Agreement; (j) “Recipient” means the State agency identified on the 
face of the Small Dollar Grant Award; (k) “Subcontractor” means third parties, if any, engaged by Grantee to aid in performance of the Work; (l) 
“Subrecipient” means a non-Federal entity that receives a sub-award from a Recipient to carry out part of a program, but does not include an 
individual that is a beneficiary of such program; (m) “Uniform Guidance” means the Office of Management and Budget Uniform Administrative 
Requirements, Cost Principles, and Audit Requirements for Federal Awards, identified as the 2 C.F.R. (Code of Federal Regulations) Part 200, 
commonly known as the “Super Circular,” which supersedes requirements from OMB Circulars A-21, A-87, A-110, A-122, A-89, A-102, and A- 
133, and the guidance in Circular a-50 on Single Audit Act follow-up; and (n) “Work” means the goods delivered or services, or both, performed 
pursuant to this Agreement and identified as Line Items on the face of the Small Dollar Grant Award. 
5. Delivery. Grantee shall furnish the Work in strict accordance with the specifications and price set forth in this Agreement. The State shall 
have no liability to compensate Grantee for the performance of any Work not specifically set forth in the Agreement. 
6. Rights to Materials. [Not Applicable to Agreements issued either in whole in part for Information Technology, as defined in CRS § 
24-37.5-102(2); in which case Addendum 1 §2 applies in lieu of this section.] Unless specifically stated otherwise in this Agreement, all 
materials, including without limitation supplies, equipment, documents, content, information, or other material of any type, whether tangible or 
intangible (collectively “Materials”), furnished by the State to Grantee or delivered by Grantee to the State in performance of its obligations under 
this Agreement shall be the exclusive property the State. Grantee shall return or deliver all Materials to the State upon completion or termination 
of this Agreement. 
7. Grantee Records. Grantee shall make, keep, maintain, and allow inspection and monitoring by the State of a complete file of all records, 
documents, communications, notes and other written materials, electronic media files, and communications, pertaining in any manner to the Work 
(including, but not limited to the operation of programs) performed under this Agreement (collectively “Grantee Records”). Unless otherwise 
specified by the State, the Grantee shall retain Grantee Records for a period (the “Record Retention Period”) of three years following the date of 
submission to the State of the final expenditure report, or if this Award is renewed quarterly or annually, from the date of the submission of each 
quarterly or annual report, respectively. If any litigation, claim, or audit related to this Award starts before expiration of the Record Retention Period, 
the Record Retention Period shall extend until all litigation, claims or audit finding have been resolved and final action taken by the State or Federal 
Awarding Agency. The Federal Awarding Agency, a cognizant agency for audit, oversight, or indirect costs, and the State, may notify Grantee in 
writing that the Record Retention Period shall be extended. For records for real property and equipment, the Record Retention Period shall extend 
three years following final disposition of such property. Grantee shall permit the State, the federal government, and any other duly authorized 
agent of a governmental agency to audit, inspect, examine, excerpt, copy and transcribe Grantee Records during the Record Retention Period. 
Grantee shall make Grantee Records available during normal business hours at Grantee’s office or place of business, or at other mutually agreed 
upon times or locations, upon no fewer than two Business Days’ notice from the State, unless the State determines that a shorter period of notice, 
or no notice, is necessary to protect the interests of the State. The State, in its discretion, may monitor Grantee’s performance of its obligations 
under this Agreement using procedures as determined by the State. The federal government and any other duly authorized agent of a 
governmental agency, in its discretion, Grantee shall allow the State to perform all monitoring required by the Uniform Guidance, based on the 
State’s risk analysis of Grantee and this Agreement, and the State shall have the right, in its discretion, to change its monitoring procedures and 
requirements at any time during the term of this Agreement. The State will monitor Grantee’s performance in a manner that does not unduly 
interfere with Grantee’s performance of the Work. Grantee shall promptly submit to the State a copy of any final audit report of an audit performed 
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on Grantee Records that relates to or affects this Agreement or the Work, whether the audit is conducted by Grantee, a State agency or the State’s 
authorized representative, or a third party. If applicable, the Grantee may be required to perform a single audit under 2 CFR 200.501, et seq. 
Grantee shall submit a copy of the results of that audit to the State within the same timelines as the submission to the federal government. 
8. Reporting. If Grantee is served with a pleading or other document in connection with an action before a court or other administrative decision 
making body, and such pleading or document relates to this Agreement or may affect Grantee’s ability to perform its obligations under this 
Agreement, Grantee shall, within 10 days after being served, notify the State of such action and deliver copies of such pleading or document to 
the State. Grantee shall disclose, in a timely manner, in writing to the State and the Federal Awarding Agency, all violations of federal or State 
criminal law involving fraud, bribery, or gratuity violations potentially affecting the Award. The State or the Federal Awarding Agency may impose 
any penalties for noncompliance allowed under 2 CFR Part 180 and 31 U.S.C. 3321, which may include, without limitation, suspension or 
debarment. 
9. Conflicts of Interest. Grantee acknowledges that with respect to this Agreement, even the appearance of a conflict of interest is harmful to 
the State’s interests. Absent the State’s prior written approval, Grantee shall refrain from any practices, activities, or relationships that reasonably 
may appear to be in conflict with the full performance of Grantee’s obligations to the State under this Agreement. If a conflict or appearance of a 
conflict of interest exists, or if Grantee is uncertain as to such, Grantee shall submit to the State a disclosure statement setting forth the relevant 
details for the State’s consideration. Failure to promptly submit a disclosure statement or to follow the State’s direction in regard to the actual or 
apparent conflict constitutes a breach of this Agreement. Grantee certifies that to their knowledge, no employee of the State has any personal or 
beneficial interest whatsoever in the service or property described in this Agreement. Grantee has no interest and shall not acquire any interest, 
direct or indirect, that would conflict in any manner or degree with the performance of Grantee’s Services and Grantee shall not employ any person 
having such known interests. 
10. Taxes. The State is exempt from federal excise taxes and from State and local sales and use taxes. The State shall not be liable for the 
payment of any excise, sales, of use taxes imposed on Grantee. A tax exemption certificate will be made available upon Grantee’s request. 
Grantee shall be solely responsible for any exemptions from the collection of excise, sales or use taxes that Grantee may wish to have in place in 
connection with this Agreement. 
11. Payment. Payments to Grantee are limited to the unpaid, obligated balance of the Grant Funds. The State shall not pay Grantee any amount 
under this Agreement that exceeds the Document Total shown on the face of the Small Dollar Grant Award. The State shall pay Grantee in the 
amounts and in accordance with the schedule and other conditions set forth in this Agreement. Grantee shall initiate payment requests by invoice 
to the State, in a form and manner approved by the State. The State shall pay Grantee for all amounts due within 45 days after receipt of an 
Awarding Agency’s approved invoicing request, or in instances of reimbursement grant programs a request for reimbursement, compliant with 
Generally Accepted Accounting Principles (GAAP) and, if applicable Government Accounting Standards Board (GASB) of amount requested. 
Amounts not paid by the State within 45 days of the State’s acceptance of the invoice shall bear interest on the unpaid balance beginning on the 
45th day at the rate set forth in CRS §24-30-202(24) until paid in full. Interest shall not accrue if a good faith dispute exists as to the State’s 
obligation to pay all or a portion of the amount due. Grantee shall invoice the State separately for interest on delinquent amounts due, referencing 
the delinquent payment, number of day’s interest to be paid, and applicable interest rate. The acceptance of an invoice shall not constitute 
acceptance of any Work performed under this Agreement. Except as specifically agreed in this Agreement, Grantee shall be solely responsible 
for all costs, expenses, and other charges it incurs in connection with its performance under this Grantee. 
12. Term. The parties’ respective performances under this Agreement shall commence on the “Service From” date identified on the face of the 
Small Dollar Grant Award, unless otherwise specified, and shall terminate on the “Service To” date identified on the face of the Small Dollar Grant 
Award unless sooner terminated in accordance with the terms of this Agreement. 
13. Payment Disputes. If Grantee disputes any calculation, determination or amount of any payment, Grantee shall notify the State in writing of 
its dispute within 30 days following the earlier to occur of Grantee’s receipt of the payment or notification of the determination or calculation of the 
payment by the State. The State will review the information presented by Grantee and may make changes to its determination based on this 
review. The calculation, determination or payment amount that results from the State’s review shall not be subject to additional dispute under this 
subsection. No payment subject to a dispute under this subsection shall be due until after the State has concluded its review, and the State shall 
not pay any interest on any amount during the period it is subject to dispute under this subsection. 
14. Matching Funds. Grantee shall provide Matching Funds, if required by this Agreement. If permitted under the terms of the grant and per this 
Agreement, Grantee may be permitted to provide Matching Funds prior to or during the course of the project or the match will be an in-kind match. 
Grantee shall report to the State regarding the status of such funds upon request. Grantee’s obligation to pay all or any part of any Matching 
Funds, whether direct or contingent, only extend to funds duly and lawfully appropriated for the purposes of this Agreement by the authorized 
representatives of Grantee and paid into Grantee’s treasury or bank account. Grantee represents to the State that the amount designated 
“Grantee’s Matching Funds” pursuant to this Agreement, has been legally appropriated for the purposes of this Agreement by its authorized 
representatives and paid into its treasury or bank account. Grantee does not by this Agreement irrevocably pledge present cash reserves for 
payments in future fiscal years, and this Agreement is not intended to create a multiple-fiscal year debt of Grantee. Grantee shall not pay or be 
liable for any claimed interest, late charges, fees, taxes or penalties of any nature, except as required by Grantee’s laws or policies. 
15. Reimbursement of Grantee Costs. If applicable, the State shall reimburse Grantee’s allowable costs, not exceeding the maximum total 
amount described in this Agreement for all allowable costs described in the grant except that Grantee may adjust the amounts between each line 
item of the Budget without formal modification to this Agreement as long as the Grantee provides notice to, and received approval from the State 
of the change, the change does not modify the total maximum amount of this Agreement, and the change does not modify any requirements of 
the Work. If applicable, the State shall reimburse Grantee for the properly documented allowable costs related to the Work after review and 
approval thereof, subject to the provisions of this Agreement. However, any costs incurred by Grantee prior to the Effective Date shall not be 
reimbursed absent specific allowance of pre-award costs. Grantee’s costs for Work performed after the “Service To” date identified on the face of 
the Small Dollar Grant Award, or after any phase performance period end date for a respective phase of the Work, shall not be reimbursable. The 
State shall only reimburse allowable costs described in this Agreement and shown in the Budget if those costs are (a) reasonable and necessary 
to accomplish the Work, and (b) equal to the actual net cost to Grantee (i.e. the price paid minus any items of value received by Grantee that 
reduce the costs actually incurred). 
16. Close-Out. Grantee shall close out this Award within 45 days after the “Service To” date identified on the face of the Small Dollar Grant 
Award, including any modifications. To complete close-out, Grantee shall submit to the State all deliverables (including documentation) as defined 
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in this Agreement and Grantee’s final reimbursement request or invoice. In accordance with the Agreement, the State may withhold a percentage 
of allowable costs until all final documentation has been submitted and accepted by the State as substantially complete. 
17. Assignment. Grantee’s rights and obligations under this Agreement may not be transferred or assigned without the prior, written consent of 
the State and execution of a new agreement. Any attempt at assignment or transfer without such consent and new agreement shall be void. Any 
assignment or transfer of Grantee’s rights and obligations approved by the State shall be subject to the provisions of this Agreement. 
18. Subcontracts. Grantee shall not enter into any subcontract in connection with its obligations under this Agreement without the prior, written 
approval of the State. Grantee shall submit to the State a copy of each subcontract upon request by the State. All subcontracts entered into by 
Grantee in connection with this Agreement shall comply with all applicable federal and state laws and regulations, shall provide that they are 
governed by the laws of the State of Colorado, and shall be subject to all provisions of this Agreement. 
19. Severability. The invalidity or unenforceability of any provision of this Agreement shall not affect the validity or enforceability of any other 
provision of this Agreement, which shall remain in full force and effect, provided that the Parties can continue to perform their obligations in 
accordance with the intent of the Agreement. 
20. Survival of Certain Agreement Terms. Any provision of this Agreement that imposes an obligation on a party after termination or expiration 
of the Agreement shall survive the termination or expiration of the Agreement and shall be enforceable by the other party. 
21. Third Party Beneficiaries. Except for the parties’ respective successors and assigns, this Agreement does not and is not intended to confer 
any rights or remedies upon any person or entity other than the Parties. Enforcement of this Agreement and all rights and obligations hereunder 
are reserved solely to the parties. Any services or benefits which third parties receive as a result of this Agreement are incidental to the Agreement, 
and do not create any rights for such third parties. 
22. Waiver. A party’s failure or delay in exercising any right, power, or privilege under this Agreement, whether explicit or by lack of enforcement, 
shall not operate as a waiver, nor shall any single or partial exercise of any right, power, or privilege preclude any other or further exercise of such 
right, power, or privilege. 
23. Indemnification. [Not Applicable to Inter-governmental agreements] Grantee shall indemnify, save, and hold harmless the State, its 
employees, agents and assignees (the “Indemnified Parties”), against any and all costs, expenses, claims, damages, liabilities, court awards and 
other amounts (including attorneys’ fees and related costs) incurred by any of the Indemnified Parties in relation to any act or omission by Grantee, 
or its employees, agents, Subcontractors, or assignees in connection with this Agreement. This shall include, without limitation, any and all costs, 
expenses, claims, damages, liabilities, court awards and other amounts incurred by the Indemnified Parties in relation to any claim that any work 
infringes a patent, copyright, trademark, trade secret, or any other intellectual property right or any claim for loss or improper disclosure of any 
confidential information or personally identifiable information. If Grantee is a public agency prohibited by applicable law from indemnifying any 
party, then this section shall not apply. 
24. Notice. All notices given under this Agreement shall be in writing, and shall be delivered to the contacts for each party listed on the face of 
the Small Dollar Grant Award. Either party may change its contact or contact information by notice submitted in accordance with this section 
without a formal modification to this Agreement. 
25. Insurance. Except as otherwise specifically stated in this Agreement or any attachment or exhibit to this Agreement, Grantee shall obtain 
and maintain insurance as specified in this section at all times during the term of the Agreement: (a) workers’ compensation insurance as required 
by state statute, and employers’ liability insurance covering all Grantee employees acting within the course and scope of their employment, (b) 
Commercial general liability insurance written on an Insurance Services Office occurrence form, covering premises operations, fire damage, 
independent contractors, products and completed operations, blanket contractual liability, personal injury, and advertising liability with minimum 
limits as follows: $1,000,000 each occurrence; $1,000,000 general aggregate; $1,000,000 products and completed operations aggregate; and 
$50,000 any one fire, and (c) Automobile liability insurance covering any auto (including owned, hired and non-owned autos) with a minimum limit 
of $1,000,000 each accident combined single limit. If Grantee will or may have access to any protected information, then Grantee shall also obtain 
and maintain insurance covering loss and disclosure of protected information and claims based on alleged violations of privacy right through 
improper use and disclosure of protected information with limits of $1,000,000 each occurrence and $1,000,000 general aggregate at all times 
during the term of the Small Dollar Grant Award. Additional insurance may be required as provided elsewhere in this Agreement or any attachment 
or exhibit to this Agreement. All insurance policies required by this Agreement shall be issued by insurance companies with an AM Best rating of 
A-VIII or better. If Grantee is a public agency within the meaning of the Colorado Governmental Immunity Act, then this section shall not apply and 
Grantee shall instead comply with the Colorado Governmental Immunity Act. 
26. Termination Prior to Grantee Acceptance. If Grantee has not begun performance under this Agreement, the State may cancel this 
Agreement by providing written notice to the Grantee. 
27. Termination for Cause. If Grantee refuses or fails to timely and properly perform any of its obligations under this Agreement with such 
diligence as will ensure its completion within the time specified in this Agreement, the State may notify Grantee in writing of non-performance and, 
if not corrected by Grantee within the time specified in the notice, terminate Grantee’s right to proceed with the Agreement or such part thereof as 
to which there has been delay or a failure. Grantee shall continue performance of this Agreement to the extent not terminated. Grantee shall be 
liable for excess costs incurred by the State in procuring similar Work and the State may withhold such amounts, as the State deems necessary. 
If after rejection, revocation, or other termination of Grantee’s right to proceed under the Colorado Uniform Commercial Code (CUCC) or this 
clause, the State determines for any reason that Grantee was not in default or the delay was excusable, the rights and obligations of the State and 
Grantee shall be the same as if the notice of termination had been issued pursuant to termination under §28. 
28. Termination in Public Interest. The State is entering into this Agreement for the purpose of carrying out the public interest of the State, as 
determined by its Governor, General Assembly, Courts, or Federal Awarding Agency. If this Agreement ceases to further the public interest of the 
State as determined by its Governor, General Assembly, Courts, or Federal Awarding Agency, the State, in its sole discretion, may terminate this 
Agreement in whole or in part and such termination shall not be deemed to be a breach of the State’s obligations hereunder. This section shall not 
apply to a termination for cause, which shall be governed by §27. A determination that this Small Dollar Grant Award should be terminated in the 
public interest shall not be equivalent to a State right to terminate for convenience. The State shall give written notice of termination to Grantee 
specifying the part of the Agreement terminated and when termination becomes effective. Upon receipt of notice of termination, Grantee shall not 
incur further obligations except as necessary to mitigate costs of performance. The State shall pay the Agreement price or rate for Work performed 
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and accepted by State prior to the effective date of the notice of termination. The State’s termination liability under this section shall not exceed 
the total Agreement price. 
29. Termination for Funds Availability. The State is prohibited by law from making commitments beyond the term of the current State Fiscal 
Year. Payment to Grantee beyond the current State Fiscal Year is contingent on the appropriation and continuing availability of Grant Funds in 
any subsequent year (as provided in the Colorado Special Provisions). If federal funds or funds from any other non-State funds constitute all or 
some of the Grant Funds, the State’s obligation to pay Grantee shall be contingent upon such non-State funding continuing to be made available 
for payment. Payments to be made pursuant to this Agreement shall be made only from Grant Funds, and the State’s liability for such payments 
shall be limited to the amount remaining of such Grant Funds. If State, federal or other funds are not appropriated, or otherwise become unavailable 
to fund this Agreement, the State may, upon written notice, terminate this Agreement, in whole or in part, without incurring further liability. The 
State shall, however, remain obligated to pay for Work performed and accepted prior to the effective date of notice of termination, and this 
termination shall otherwise be treated as if this Agreement were terminated in the public interest as described in §28. 
30. Grantee’s Termination Under Federal Requirements. If the Grant Funds include any federal funds, then Grantee may request termination 
of this Grant by sending notice to the State, or to the Federal Awarding Agency with a copy to the State, which includes the reasons for the 
termination and the effective date of the termination. If this Grant is terminated in this manner, then Grantee shall return any advanced payments 
made for Work that will not be performed prior to the effective date of the termination. 
31. Governmental Immunity. Liability for claims for injuries to persons or property arising from the negligence of the State, its departments, 
boards, commissions committees, bureaus, offices, employees and officials shall be controlled and limited by the provisions of the Colorado 
Governmental Immunity Act, CRS §24-10-101, et seq., the Federal Tort Claims Act, 28 U.S.C. Pt. VI, Ch. 171 and 28 U.S.C. 1346(b), and the 
State’s risk management statutes, CRS §§24-30-1501, et seq. No term or condition of this Agreement shall be construed or interpreted as a waiver, 
express or implied, of any of the immunities, rights, benefits, protections, or other provisions, contained in these statutes. 
32. Grant Recipient. Grantee shall perform its duties hereunder as a grant recipient and not as an employee. Neither Grantee nor any agent or 
employee of Grantee shall be deemed to be an agent or employee of the State. Grantee shall not have authorization, express or implied, to bind 
the State to any agreement, liability or understanding, except as expressly set forth herein. Grantee and its employees and agents are not 
entitled to unemployment insurance or workers compensation benefits through the State and the State shall not pay for or otherwise 
provide such coverage for Grantee or any of its agents or employees. Grantee shall pay when due all applicable employment taxes and 
income taxes and local head taxes incurred pursuant to this Agreement. Grantee shall (a) provide and keep in force workers' 
compensation and unemployment compensation insurance in the amounts required by law, (b) provide proof thereof when requested 
by the State, and (c) be solely responsible for its acts and those of its employees and agents. 
33. Compliance with Law. Grantee shall comply with all applicable federal and State laws, rules, and regulations in effect or hereafter 
established, including, without limitation, laws applicable to discrimination and unfair employment practices. 
34. Choice of Law, Jurisdiction and Venue. [Not Applicable to Inter-governmental agreements] Colorado law, and rules and regulations 
issued pursuant thereto, shall be applied in the interpretation, execution, and enforcement of this Agreement. Any provision included or 
incorporated herein by reference which conflicts with said laws, rules, and regulations shall be null and void. All suits or actions related to this 
Agreement shall be filed and proceedings held in the State of Colorado and exclusive venue shall be in the City and County of Denver. Any 
provision incorporated herein by reference which purports to negate this or any other provision in this Agreement in whole or in part shall not be 
valid or enforceable or available in any action at law, whether by way of complaint, defense, or otherwise. Any provision rendered null and void by 
the operation of this provision or for any other reason shall not invalidate the remainder of this Agreement, to the extent capable of execution. 
Grantee shall exhaust administrative remedies in CRS §24-109-106, prior to commencing any judicial action against the State regardless of 
whether the Colorado Procurement Code applies to this Agreement. 
35. Prohibited Terms. Nothing in this Agreement shall be construed as a waiver of any provision of CRS §24-106-109. Any term included in this 
Agreement that requires the State to indemnify or hold Grantee harmless; requires the State to agree to binding arbitration; limits Grantee’s liability 
for damages resulting from death, bodily injury, or damage to tangible property; or that conflicts with that statute in any way shall be void ab initio. 
36. Public Contracts for Services. [Not Applicable to offer, issuance, or sale of securities, investment advisory services, fund 
management services, sponsored projects, intergovernmental grant agreements, or information technology services or products and 
services] Grantee certifies, warrants, and agrees that it does not knowingly employ or contract with an illegal alien who will perform work under 
this Agreement and will confirm the employment eligibility of all employees who are newly hired for employment in the United States to perform 
work under this Agreement, through participation in the E-Verify Program or the Department program established pursuant to CRS §8-17.5- 
102(5)(c), Grantee shall not knowingly employ or contract with an illegal alien to perform work under this Agreement or enter into a contract or 
agreement with a Subcontractor that fails to certify to Grantee that the Subcontractor shall not knowingly employ or contract with an illegal alien to 
perform work under this Agreement. Grantee shall (a) not use E-Verify Program or Department program procedures to undertake pre- employment 
screening of job applicants during performance of this Agreement, (b) notify Subcontractor and the State within three days if Grantee has actual 
knowledge that Subcontractor is employing or contracting with an illegal alien for work under this Agreement, (c) terminate the subcontract if 
Subcontractor does not stop employing or contracting with the illegal alien within three days of receiving notice, and (d) comply with reasonable 
requests made in the course of an investigation, undertaken pursuant to CRS §8-17.5-102(5), by the Colorado Department of Labor and 
Employment. If Grantee participates in the Department program, Grantee shall deliver to the State a written, notarized affirmation that Grantee has 
examined the legal work status of such employee, and shall comply with all of the other requirements of the Department program. If Grantee fails 
to comply with any requirement of this provision or CRS §8-17.5-101 et seq., the State may terminate this Agreement for breach and, if so 
terminated, Grantee shall be liable for damages. 
37. Public Contracts with Natural Persons. Grantee, if a natural person 18 years of age or older, hereby swears and affirms under penalty of 
perjury that the person (a) is a citizen or otherwise lawfully present in the United States pursuant to federal law, (b) shall comply with the provisions 
of CRS §24-76.5-101 et seq., and (c) has produced a form of identification required by CRS §24-76.5-103 prior to the date Grantee begins Work 
under terms of the Agreement. 
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ADDENDUM 1: 

Additional Terms & Conditions for Information Technology 

IF ANY PART OF THE SUBJECT MATTER OF THIS AGREEMENT IS INFORMATION TECHNOLOGY, AS 
DEFINED IN CRS § 24-37.5-102 (2), THE FOLLOWING PROVISIONS ALSO APPLY TO THIS AGREEMENT. 

A. Definitions. The following terms shall be construed and interpreted as follows: (a) “CJI” means criminal justice information collected by 
criminal justice agencies needed for the performance of their authorized functions, including, without limitation, all information defined as criminal 
justice information by the U.S. Department of Justice, Federal Bureau of Investigation, Criminal Justice Information Services Security Policy, as 
amended, and all Criminal Justice Records as defined under CRS §24-72-302; (b) “Incident” means any accidental or deliberate event that results 
in or constitutes an imminent threat of the unauthorized access, loss, disclosure, modification, disruption, or destruction of any communications or 
information resources of the State, pursuant to CRS §§24-37.5-401 et seq.; (c) “PCI” means payment card information including any data related 
to credit card holders’ names, credit card numbers, or the other credit card information as may be protected by state or federal law; (d) “PHI” 
means any protected health information, including, without limitation any information whether oral or recorded in any form or medium that relates 
to the past, present or future physical or mental condition of an individual; the provision of health care to an individual; or the past, present or future 
payment for the provision of health care to an individual; and that identifies the individual or with respect to which there is a reasonable basis to 
believe the information can be used to identify the individual including, without limitation, any information defined as Individually Identifiable Health 
Information by the federal Health Insurance Portability and Accountability Act; (e) “PII” means personally identifiable information including, without 
limitation, any information maintained by the State about an individual that can be used to distinguish or trace an individual‘s identity, such as 
name, social security number, date and place of birth, mother’s maiden name, or biometric records, including, without limitation, all information 
defined as personally identifiable information in CRS §24-72-501; (f) “State Confidential Information” means any and all State Records not 
subject to disclosure under the Colorado Open Records Act and includes, without limitation, PII, PHI, PCI, Tax Information, CJI, and State 
personnel records not subject to disclosure under the Colorado Open Records Act, (g) “State Fiscal Rules” means those fiscal rules promulgated 
by the Colorado State Controller pursuant to CRS §24-30-202(13)(a); (h) “State Fiscal Year” means a 12 month period beginning on July 1 of 
each calendar year and ending on June 30 of the following calendar year; (i) “State Records” means any and all State data, information, and 
records, regardless of physical form; (j) “Tax Information” means federal and State of Colorado tax information including, without limitation, federal 
and State tax returns, return information, and such other tax-related information as may be protected by federal and State law and regulation, 
including, without limitation all information defined as federal tax information in Internal Revenue Service Publication 1075; and (k) “Work Product” 
means the tangible and intangible results of the delivery of goods and performance of services, whether finished or unfinished, including drafts. 
Work Product includes, but is not limited to, documents, text, software (including source code), research, reports, proposals, specifications, plans, 
notes, studies, data, images, photographs, negatives, pictures, drawings, designs, models, surveys, maps, materials, ideas, concepts, know-how, 
information, and any other results of the Work, but does not include any material that was developed prior to the Effective Date that is used, without 
modification, in the performance of the Work. 
B. Intellectual Property. Except to the extent specifically provided elsewhere in this Agreement, any State information, including without 
limitation pre-existing State software, research, reports, studies, data, photographs, negatives or other documents, drawings, models, materials; 
or Work Product prepared by Grantee in the performance of its obligations under this Agreement shall be the exclusive property of the State 
(collectively, “State Materials”). All State Materials shall be delivered to the State by Grantee upon completion or termination of this Agreement. 
The State’s exclusive rights in any Work Product prepared by Grantee shall include, but not be limited to, the right to copy, publish, display, transfer, 
and prepare derivative works. Grantee shall not use, willingly allow, cause or permit any State Materials to be used for any purpose other than the 
performance of Grantee’s obligations hereunder without the prior written consent of the State. The State shall maintain complete and accurate 
records relating to (a) its use of all Grantee and third party software licenses and rights to use any Grantee or third party software granted under this 
Agreement and its attachments to which the State is a party and (b) all amounts payable to Grantee pursuant to this Agreement and its attachments 
and the State’s obligations under this Agreement or any amounts payable to Grantee in relation to this Agreement, which records shall contain 
sufficient information to permit Grantee to confirm the State’s compliance with the use restrictions and payment obligations under this Agreement 
or to any third party use restrictions to which the State is a party. Grantee retains the exclusive rights, title and ownership to any and all pre-existing 
materials owned or licensed to Grantee including, but not limited to all pre-existing software, licensed products, associated source code, machine 
code, text images, audio, video, and third party materials, delivered by Grantee under the Agreement, whether incorporated in a deliverable or 
necessary to use a deliverable (collectively, “Grantee Property”). Grantee Property shall be licensed to the State as set forth in a State-approved 
license agreement (a) entered into as exhibits or attachments to this Agreement, (b) obtained by the State from the applicable third party Grantee, 
or (c) in the case of open source software, the license terms set forth in the applicable open source license agreement. Notwithstanding anything 
to the contrary herein, the State shall not be subject to any provision incorporated in any exhibit or attachment attached hereto, any provision 
incorporated in any terms and conditions appearing on any website, any provision incorporated into any click through or online agreements, or 
any provision incorporated into any other document or agreement between the parties that (a) requires the State or the State to indemnify Grantee 
or any other party, (b) is in violation of State laws, regulations, rules, State Fiscal Rules, policies, or other State requirements as deemed solely 
by the State, or (c) is contrary to this Agreement. 
C. Information Confidentiality. Grantee shall keep confidential, and cause all Subcontractors to keep confidential, all State Records, unless 
those State Records are publicly available. Grantee shall not, without prior written approval of the State, use, publish, copy, disclose to any third 
party, or permit the use by any third party of any State Records, except as otherwise stated in this Agreement, permitted by law, or approved in 
writing by the State. If Grantee will or may have access to any State Confidential Information or any other protected information, Grantee shall 
provide for the security of all State Confidential Information in accordance with all applicable laws, rules, policies, publications, and guidelines. 
Grantee shall comply with all Colorado Office of Information Security (“OIS”) policies and procedures which OIS has issued pursuant to CRS §§24- 
37.5-401 through 406 and 8 CCR §1501-5 and posted at http://oit.state.co.us/ois, all information security and privacy obligations imposed by any 
federal, state, or local statute or regulation, or by any industry standards or guidelines, as applicable based on the classification of the data relevant 
to Grantee’s performance under this Agreement. Such obligations may arise from: Health Information Portability and Accountability Act (HIPAA); 
IRS Publication 1075; Payment Card Industry Data Security Standard (PCI-DSS); FBI Criminal Justice Information Service Security Addendum; 
Centers for Medicare & Medicaid Services (CMS) Minimum Acceptable Risk Standards for Exchanges; and Electronic Information Exchange 
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Security Requirements and Procedures for State and Local Agencies Exchanging Electronic Information with The Social Security Administration. 
Grantee shall immediately forward any request or demand for State Records to the State’s principal representative. 
D. Other Entity Access and Nondisclosure Agreements. Grantee may provide State Records to its agents, employees, assigns and 
Subcontractors as necessary to perform the work, but shall restrict access to State Confidential Information to those agents, employees, assigns, 
and Subcontractors who require access to perform their obligations under this Agreement. Grantee shall ensure all such agents, employees, 
assigns, and Subcontractors sign agreements containing nondisclosure provisions at least as protective as those in this Agreement, and that the 
nondisclosure provisions are in force at all times the agent, employee, assign, or Subcontractors has access to any State Confidential Information. 
Grantee shall provide copies of those signed nondisclosure provisions to the State upon execution of the nondisclosure provisions if requested by 
the State. 
E. Use, Security, and Retention. Grantee shall use, hold, and maintain State Confidential Information in compliance with any and all applicable 
laws and regulations only in facilities located within the United States, and shall maintain a secure environment that ensures confidentiality of all 
State Confidential Information. Grantee shall provide the State with access, subject to Grantee’s reasonable security requirements, for purposes 
of inspecting and monitoring access and use of State Confidential Information and evaluating security control effectiveness. Upon the expiration 
or termination of this Agreement, Grantee shall return State Records provided to Grantee or destroy such State Records and certify to the State 
that it has done so, as directed by the State. If Grantee is prevented by law or regulation from returning or destroying State Confidential Information, 
Grantee warrants it will guarantee the confidentiality of, and cease to use, such State Confidential Information. 
F. Incident Notice and Remediation. If Grantee becomes aware of any Incident, it shall notify the State immediately and cooperate with the 
State regarding recovery, remediation, and the necessity to involve law enforcement, as determined by the State. Unless Grantee can establish 
none of Grantee or any of its agents, employees, assigns or Subcontractors are the cause or source of the Incident, Grantee shall be responsible 
for the cost of notifying each person who may have been impacted by the Incident. After an Incident, Grantee shall take steps to reduce the risk 
of incurring a similar type of Incident in the future as directed by the State, which may include, but is not limited to, developing and implementing 
a remediation plan that is approved by the State at no additional cost to the State. The State may adjust or direct modifications to this plan, in its 
sole discretion and Grantee shall make all modifications as directed by the State. If Grantee cannot produce its analysis and plan within the allotted 
time, the State, in its sole discretion, may perform such analysis and produce a remediation plan, and Grantee shall reimburse the State for the 
reasonable actual costs thereof. 
G. Data Protection and Handling. Grantee shall ensure that all State Records and Work Product in the possession of Grantee or any 
Subcontractors are protected and handled in accordance with the requirements of this Agreement at all times. Upon request by the State made 
any time prior to 60 days following the termination of this Agreement for any reason, whether or not this Agreement is expiring or terminating, 
Grantee shall make available to the State a complete and secure download file of all data that is encrypted and appropriately authenticated. This 
download file shall be made available to the State within 10 Business Days following the State’s request, and shall contain, without limitation, all 
State Records, Work Product, and any other information belonging to the State. Upon the termination of Grantee’s services under this Agreement, 
Grantee shall, as directed by the State, return all State Records provided by the State to Grantee, and the copies thereof, to the State or destroy 
all such State Records and certify to the State that it has done so. If legal obligations imposed upon Grantee prevent Grantee from returning or 
destroying all or part of the State Records provided by the State, Grantee shall guarantee the confidentiality of all State Records in Grantee’s 
possession and will not actively process such data. The State retains the right to use the established operational services to access and retrieve 
State Records stored on Grantee’s infrastructure at its sole discretion and at any time. 
H. Compliance. If applicable, Grantee shall review, on a semi-annual basis, all OIS policies and procedures which OIS has promulgated 
pursuant to CRS §§ 24-37.5-401 through 406 and 8 CCR § 1501-5 and posted at http://oit.state.co.us/ois, to ensure compliance with the standards 
and guidelines published therein. Grantee shall cooperate, and shall cause its Subcontractors to cooperate, with the performance of security audit 
and penetration tests by OIS or its designee. 
I. Safeguarding PII. If Grantee or any of its Subcontractors will or may receive PII under this Agreement, Grantee shall provide for the security 
of such PII, in a manner and form acceptable to the State, including, without limitation, all State requirements relating to non-disclosure, use of 
appropriate technology, security practices, computer access security, data access security, data storage encryption, data transmission encryption, 
security inspections, and audits. Grantee shall take full responsibility for the security of all PII in its possession or in the possession of its 
Subcontractors, and shall hold the State harmless for any damages or liabilities resulting from the unauthorized disclosure or loss thereof. Grantee 
shall be a “Third-Party Service Provider” as defined in CRS §24-73-103(1)(i) and shall maintain security procedures and practices consistent with 
CRS §§24-73-101 et seq. 
J. Software Piracy Prohibition. The State or other public funds payable under this Agreement shall not be used for the acquisition, operation, 
or maintenance of computer software in violation of federal copyright laws or applicable licensing restrictions. Grantee hereby certifies and warrants 
that, during the term of this Agreement and any extensions, Grantee has and shall maintain in place appropriate systems and controls to prevent 
such improper use of public funds. If the State determines that Grantee is in violation of this provision, the State may exercise any remedy available 
at law or in equity or under this Agreement, including, without limitation, immediate termination of this Agreement and any remedy consistent with 
federal copyright laws or applicable licensing restrictions. 
K. Information Technology. To the extent that Grantee provides physical or logical storage of State Records; Grantee creates, uses, 
processes, discloses, transmits, or disposes of State Records; or Grantee is otherwise given physical or logical access to State Records in order 
to perform Grantee’s obligations under this Agreement, the following terms shall apply. Grantee shall, and shall cause its Subcontractors, to: 
Provide physical and logical protection for all hardware, software, applications, and data that meets or exceeds industry standards and the 
requirements of this Agreement; Maintain network, system, and application security, which includes, but is not limited to, network firewalls, intrusion 
detection (host and network), annual security testing, and improvements or enhancements consistent with evolving industry standards; Comply 
with State and federal rules and regulations related to overall security, privacy, confidentiality, integrity, availability, and auditing; Provide that 
security is not compromised by unauthorized access to workspaces, computers, networks, software, databases, or other physical or electronic 
environments; Promptly report all Incidents, including Incidents that do not result in unauthorized disclosure or loss of data integrity, to a designated 
representative of the OIS; Comply with all rules, policies, procedures, and standards issued by the Governor’s Office of Information Technology 
(OIT), including project lifecycle methodology and governance, technical standards, documentation, and other requirements posted at 
www.oit.state.co.us/about/policies. Grantee shall not allow remote access to State Records from outside the United States, including access by 
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Grantee’s employees or agents, without the prior express written consent of OIS. Grantee shall communicate any request regarding non-U.S. 
access to State Records to the State. The State, acting by and through OIS, shall have sole discretion to grant or deny any such request. 
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Grand Junction Regional Airport Authority 
Agenda Item Summary 

TOPIC:  Grant Agreement AIP 76 – Runway 12/30 Grading and Drainage Package 
Schedule 4 (Construction)  

PURPOSE: Information ☐ Guidance ☐ Decision ☒ 

RECOMMENDATION: Accept FAA AIP Grant No. 3-08-0027-076-2022 in the amount of 
$8,288,765 for Construction of Runway 12/30 Grading and Drainage 
Package Schedule 4 and authorize the Executive Director to sign the Co-
Sponsorship Agreements with the City of Grand Junction and Mesa County. 

SUMMARY: The GJRAA Board approved an Airport Improvement Program (AIP) grant 
application on June 21st for the runway grading and drainage construction 
project (Schedule 4), which is part of the Runway 11/29 Replacement 
Program. The grant offer from the FAA is to fund a the next phase of the 
Runway 11/29 replacement program and specifically grading and drainage 
package schedule 4 construction and associated engineering and 
construction administration costs.  

The grant award for construction is based on the lowest qualified bid price 
identified in the Invitation for Bid process for construction contractors and 
the negotiated engineering and construction administration fees for Mead 
& Hunt and construction coordination for Garver. Separate contract 
approval has been requested for each of the contracts to be funded by the 
grant.  

In addition to the grant offer, the Authority must provide to the FAA co-
sponsorship agreements signed by the County and the City as sponsors of 
the Airport Authority.  

REVIEWED BY: Executive Director and Legal Counsel 

FISCAL IMPACT: Anticipated Funding Sources                                              
• Federal - $8,288,765 
• GJRAA - $670,974 
• CDOT - $250,000 

Total Estimated Project Cost - $9,209,739 
ATTACHMENTS: 1. Grant Transmittal Letter 

2. Grant Offer 3-08-0027-076-2022 
3. Co-Sponsorship Agreement (City of Grand Junction) 
4. Co-Sponsorship Agreement (Mesa County) 

STAFF CONTACT: Angela Padalecki 
apadalecki@gjairport.com 
Office: 970-248-8588 
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SUPPLEMENTAL CO-SPONSORSHIP AGREEMENT 
 
 

 This Supplemental Co-Sponsorship Agreement is entered into and effective this _____ day 
of _______________, 2022, by and between the Grand Junction Regional Airport Authority 
(“Airport Authority”), and the City of Grand Junction (City). 
 

RECITALS 
 

A.  The Airport Authority is a political subdivision of the State of Colorado, organized 
pursuant to Section 41-3-101 et seq., C.R.S.  The Airport Authority is a separate and distinct 
entity from the City. 
 

B.  The Airport Authority is the owner and operator of the Grand Junction Regional 
Airport, located in Grand Junction, Colorado (“Airport”). 

 
C.  Pursuant to the Title 49, U.S.C., Subtitle VII, Part B, as amended, the Airport 

Authority has applied for monies from the Federal Aviation Administration (“FAA”), for the 
construction of certain improvements upon the Airport, pursuant to the terms, plans and 
specifications set forth in AIP Grant No. 3-08-0027-076-2022 (“Project”). 

 
D.  The FAA is willing to provide $8,288,765 toward the estimated costs of the Projects, 

provided the City of Grand Junction and Mesa County execute the Grant Agreement as co-
sponsors with the Airport Authority.  The FAA is insisting that the City and County execute the 
Grant Agreement as co-sponsors for two primary reasons.  First, the City and County have taxing 
authority, whereas the Airport Authority does not; accordingly, the FAA is insisting that the City 
and County execute the Grant Agreement so that public entities with taxing authority are liable 
for the financial commitments required of the Sponsor under the Grant Agreements, should the 
Airport Authority not be able to satisfy said financial commitments out of the net revenues 
generated by the operation of the Airport.  In addition, the City and County have jurisdiction 
over the zoning and land use regulations of the real property surrounding the Airport, whereas 
the Airport Authority does not enjoy such zoning and land use regulatory authority.  By their 
execution of the Grant Agreement, the City and County would be warranting to the FAA that the 
proposed improvements are consistent with their respective plans for the development of the area 
surrounding the Airport, and that they will take appropriate actions, including the adoption of 
zoning laws, to restrict the use of land surrounding the Airport to activities and purposes 
compatible with normal Airport operations. 

 
E.  The City is willing to execute the Grant Agreement, as a co-sponsor, pursuant to the 

FAA’s request, subject to the terms and conditions of this Supplemental Co-Sponsorship 
Agreement between the City and Airport Authority.  
 
           Therefore, in consideration of the above Recitals and the mutual promises and 
representations set forth below, the City and Airport Authority hereby agree as follows: 



AGREEMENT 
 

1.   By its execution of this Agreement, the City hereby agrees to execute the Grant 
Agreement, as a co-sponsor, pursuant to the FAA’s request. 

 
2.  In consideration of the City’s execution of the Grant Agreement, as co-sponsor, the 

Airport Authority hereby agrees to hold the City, its officers, employees, and agents, 
harmless from, and to indemnify the City, its officers, employees, and agents for: 

 
(a)  Any and all claims, lawsuits, damages, or liabilities, including reasonable 

attorney’s fees and court costs, which at any time may be or are stated, asserted, or made 
against the City, its officers, employees, or agents, by the FAA or any other third party 
whomsoever, in any way arising out of, or related under the Grant Agreement, or the 
prosecution of the Projects contemplated by the Grant Agreement, regardless of whether 
said claims are frivolous or groundless, other than claims related to the City’s covenant to 
take appropriate action, including the adoption of zoning laws, to restrict the use of land 
surrounding the Airport, over which the City has regulatory jurisdiction, to activities and 
purposes compatible with normal Airport operations, set forth in paragraph 21 of the 
Assurances incorporated by reference into the Grant Agreement (“Assurances”); and 

 
(b)  The failure of the Airport Authority, or any of the Airport Authority’s officers, 

agents, employees, or contractors, to comply in any respect with any of the requirements, 
obligations or duties imposed on the Sponsor by the Grant Agreements, or reasonably 
related to or inferred there from, other than the Sponsor’s zoning and land use obligations 
under Paragraph 21 of the Assurances, which are the City’s responsibility for lands 
surrounding the Airport over which it has regulatory jurisdiction. 

 
3.   By its execution of this Agreement, the Airport Authority hereby agrees to comply 

with each and every requirement of the Sponsor, set forth in the Grant Agreement, or 
reasonably required in connection therewith, other than the zoning and land use 
requirements set forth in paragraph 21 of the Assurances, in recognition of the fact 
that the Airport Authority does not have the power to effect the zoning and land use 
regulations required by said paragraph. 
 

4. By its execution of this Agreement and the Grant Agreement, the City agrees to 
comply with the zoning and land use requirements of paragraph 21 of the Assurances, 
with respect to all lands surrounding the Airport that are subject to the City’s 
regulatory jurisdiction.  The City also hereby warrants and represents that, in 
accordance with paragraph 6 of the Special Assurances; the Projects contemplated by 
the Grant Agreements are consistent with present plans of the City for the 
development of the area surrounding the Airport. 

 
5. The parties hereby warrant and represent that, by the City’s execution of the Grant 

Agreement, as a co-sponsor, pursuant to the FAA’s request, the City is not a co-
owner, agent, partner, joint venture, or representative of the Airport Authority in the 
ownership, management or administration of the Airport, and the Airport Authority 
is, and remains, the sole owner of the Airport, and solely responsible for the operation 
and management of the Airport. 

 
 



 Done and entered into on the date first set forth above. 
 
 GRAND JUNCTION REGIONAL AIRPORT 

AUTHORITY 
 
 
 By __________________________________________ 
  Executive Director, Angela Padalecki  
  Grand Junction Regional Airport 
 
 
 CITY OF GRAND JUNCTION  
 
 
 By __________________________________________ 
  Greg Caton, City Manager 
  City of Grand Junction 



SUPPLEMENTAL CO-SPONSORSHIP AGREEMENT 
 
 

 This Supplemental Co-Sponsorship Agreement is entered into and effective this _____ day 
of _______________, 2022, by and between the Grand Junction Regional Airport Authority 
(“Airport Authority”), and the Mesa County, Colorado (“County”). 
 

RECITALS 
 

A.  The Airport Authority is a political subdivision of the State of Colorado, organized 
pursuant to Section 41-3-101 et seq., C.R.S.  The Airport Authority is a separate and distinct 
entity from the County. 
 

B.  The Airport Authority is the owner and operator of the Grand Junction Regional 
Airport, located in Grand Junction, Colorado (“Airport”). 

 
C.  Pursuant to the Title 49, U.S.C., Subtitle VII, Part B, as amended, the Airport 

Authority has applied for monies from the Federal Aviation Administration (“FAA”), for the 
construction of certain improvements upon the Airport, pursuant to the terms, plans and 
specifications set forth in AIP Grant No. 3-08-0027-076-2022 (“Project”). 

 
D.  The FAA is willing to provide $8,288,765 toward the estimated costs of the Projects, 

provided the City of Grand Junction and Mesa County execute the Grant Agreement as co-
sponsors with the Airport Authority.  The FAA is insisting that the City and County execute the 
Grant Agreement as co-sponsors for two primary reasons.  First, the City and County have taxing 
authority, whereas the Airport Authority does not; accordingly, the FAA is insisting that the City 
and County execute the Grant Agreement so that public entities with taxing authority are liable 
for the financial commitments required of the Sponsor under the Grant Agreements, should the 
Airport Authority not be able to satisfy said financial commitments out of the net revenues 
generated by the operation of the Airport.  In addition, the City and County have jurisdiction 
over the zoning and land use regulations of the real property surrounding the Airport, whereas 
the Airport Authority does not enjoy such zoning and land use regulatory authority.  By their 
execution of the Grant Agreement, the City and County would be warranting to the FAA that the 
proposed improvements are consistent with their respective plans for the development of the area 
surrounding the Airport, and that they will take appropriate actions, including the adoption of 
zoning laws, to restrict the use of land surrounding the Airport to activities and purposes 
compatible with normal Airport operations. 

 
E.  The County is willing to execute the Grant Agreement, as a co-sponsor, pursuant to 

the FAA’s request, subject to the terms and conditions of this Supplemental Co-Sponsorship 
Agreement between the County and Airport Authority.  
 
           Therefore, in consideration of the above Recitals and the mutual promises and 
representations set forth below, the County and Airport Authority hereby agree as follows: 



AGREEMENT 
 

1.   By its execution of this Agreement, the County hereby agrees to execute the Grant 
Agreement, as a co-sponsor, pursuant to the FAA’s request. 

 
2.  In consideration of the County’s execution of the Grant Agreement, as co-sponsor, 

the Airport Authority hereby agrees to hold the County, its officers, employees, and 
agents, harmless from, and to indemnify the County, its officers, employees, and 
agents for: 

 
(a)  Any and all claims, lawsuits, damages, or liabilities, including reasonable 

attorney’s fees and court costs, which at any time may be or are stated, asserted, or made 
against the County, its officers, employees, or agents, by the FAA or any other third party 
whomsoever, in any way arising out of, or related under the Grant Agreement, or the 
prosecution of the Projects contemplated by the Grant Agreement, regardless of whether 
said claims are frivolous or groundless, other than claims related to the County’s 
covenant to take appropriate action, including the adoption of zoning laws, to restrict the 
use of land surrounding the Airport, over which the County has regulatory jurisdiction, to 
activities and purposes compatible with normal Airport operations, set forth in paragraph 
21 of the Assurances incorporated by reference into the Grant Agreement 
(“Assurances”); and 

 
(b)  The failure of the Airport Authority, or any of the Airport Authority’s officers, 

agents, employees, or contractors, to comply in any respect with any of the requirements, 
obligations or duties imposed on the Sponsor by the Grant Agreements, or reasonably 
related to or inferred there from, other than the Sponsor’s zoning and land use obligations 
under Paragraph 21 of the Assurances, which are the County’s responsibility for lands 
surrounding the Airport over which it has regulatory jurisdiction. 

 
3.   By its execution of this Agreement, the Airport Authority hereby agrees to comply 

with each and every requirement of the Sponsor, set forth in the Grant Agreement, or 
reasonably required in connection therewith, other than the zoning and land use 
requirements set forth in paragraph 21 of the Assurances, in recognition of the fact 
that the Airport Authority does not have the power to effect the zoning and land use 
regulations required by said paragraph. 
 

4. By its execution of this Agreement and the Grant Agreement, the County agrees to 
comply with the zoning and land use requirements of paragraph 21 of the Assurances, 
with respect to all lands surrounding the Airport that are subject to the County’s 
regulatory jurisdiction.  The County also hereby warrants and represents that, in 
accordance with paragraph 6 of the Special Assurances; the Projects contemplated by 
the Grant Agreements are consistent with present plans of the County for the 
development of the area surrounding the Airport. 

 
5. The parties hereby warrant and represent that, by the County’s execution of the Grant 

Agreement, as a co-sponsor, pursuant to the FAA’s request, the County is not a co-
owner, agent, partner, joint venture, or representative of the Airport Authority in the 
ownership, management or administration of the Airport, and the Airport Authority 
is, and remains, the sole owner of the Airport, and solely responsible for the operation 
and management of the Airport. 



 
 
 Done and entered into on the date first set forth above. 
 
 GRAND JUNCTION REGIONAL AIRPORT 

AUTHORITY 
 
 
 By __________________________________________ 
  Executive Director, Angela Padalecki  
  Grand Junction Regional Airport 
 
 
 MESA COUNTY, COLORADO 
 
 
 By __________________________________________ 
  Cody Davis, Chair 
  Board of County Commissioners 



Grand Junction Regional Airport Authority 

Agenda Item Summary 

TOPIC:  Grant Agreement AIP 77 – Runway 12/30 NAVAID Relocation Reimbursable 
Agreement & Grading and Drainage (Construction)  

PURPOSE: Information ☐ Guidance ☐ Decision ☒ 

RECOMMENDATION: Accept FAA AIP Grant No. 3-08-0027-077-2022 in the amount of 
$2,358,318 for Runway 12/30 Navigational Aid Relocation & Grading and 
Drainage Construction costs, and authorize the Executive Director to sign 
the Co-Sponsorship Agreements with the City of Grand Junction and Mesa 
County. 

SUMMARY: The GJRAA Board approved an Airport Improvement Program (AIP) grant 
application on June 21st for funding the Reimbursable Agreement to 
relocate navigational aids and to complete additional grading and drainage 
construction as part of the Runway 11/29 Replacement Program.  

This grant offer from the FAA will fund the reimbursable agreement that 
was approved and funded in March 2022 and additional drainage and 
earthwork adjacent to the schedule 4 construction funded under AIP 76. 
The exact scope of construction services is being finalized and GJRAA will 
bring a change order to the Board for the Kelly Trucking Contract to define 
what additional earthwork can be completed with this grant.  

In addition to the grant offer, the Authority must provide to the FAA co-
sponsorship agreements signed by the County and the City as sponsors of 
the Airport Authority.  

REVIEWED BY: Executive Director and Legal Counsel 

FISCAL IMPACT: Funding Sources                                              
• Federal - $2,358,318 
• GJRAA - $262,035 

Total Estimated Project Cost - $2,620,353 
ATTACHMENTS: 1. Grant Transmittal Letter 

2. Grant Offer 3-08-0027-077-2022 
3. Co-Sponsorship Agreement (City of Grand Junction) 
4. Co-Sponsorship Agreement (Mesa County) 

STAFF CONTACT: Angela Padalecki 
apadalecki@gjairport.com 
Office: 970-248-8588 

 

mailto:apadalecki@gjairport.com








































































SUPPLEMENTAL CO-SPONSORSHIP AGREEMENT 
 
 

 This Supplemental Co-Sponsorship Agreement is entered into and effective this _____ day 
of _______________, 2022, by and between the Grand Junction Regional Airport Authority 
(“Airport Authority”), and the City of Grand Junction (City). 
 

RECITALS 
 

A.  The Airport Authority is a political subdivision of the State of Colorado, organized 
pursuant to Section 41-3-101 et seq., C.R.S.  The Airport Authority is a separate and distinct 
entity from the City. 
 

B.  The Airport Authority is the owner and operator of the Grand Junction Regional 
Airport, located in Grand Junction, Colorado (“Airport”). 

 
C.  Pursuant to the Title 49, U.S.C., Subtitle VII, Part B, as amended, the Airport 

Authority has applied for monies from the Federal Aviation Administration (“FAA”), for the 
construction of certain improvements upon the Airport, pursuant to the terms, plans and 
specifications set forth in AIP Grant No. 3-08-0027-077-2022 (“Project”). 

 
D.  The FAA is willing to provide $2,358,318 toward the estimated costs of the Projects, 

provided the City of Grand Junction and Mesa County execute the Grant Agreement as co-
sponsors with the Airport Authority.  The FAA is insisting that the City and County execute the 
Grant Agreement as co-sponsors for two primary reasons.  First, the City and County have taxing 
authority, whereas the Airport Authority does not; accordingly, the FAA is insisting that the City 
and County execute the Grant Agreement so that public entities with taxing authority are liable 
for the financial commitments required of the Sponsor under the Grant Agreements, should the 
Airport Authority not be able to satisfy said financial commitments out of the net revenues 
generated by the operation of the Airport.  In addition, the City and County have jurisdiction 
over the zoning and land use regulations of the real property surrounding the Airport, whereas 
the Airport Authority does not enjoy such zoning and land use regulatory authority.  By their 
execution of the Grant Agreement, the City and County would be warranting to the FAA that the 
proposed improvements are consistent with their respective plans for the development of the area 
surrounding the Airport, and that they will take appropriate actions, including the adoption of 
zoning laws, to restrict the use of land surrounding the Airport to activities and purposes 
compatible with normal Airport operations. 

 
E.  The City is willing to execute the Grant Agreement, as a co-sponsor, pursuant to the 

FAA’s request, subject to the terms and conditions of this Supplemental Co-Sponsorship 
Agreement between the City and Airport Authority.  
 
           Therefore, in consideration of the above Recitals and the mutual promises and 
representations set forth below, the City and Airport Authority hereby agree as follows: 



AGREEMENT 
 

1.   By its execution of this Agreement, the City hereby agrees to execute the Grant 
Agreement, as a co-sponsor, pursuant to the FAA’s request. 

 
2.  In consideration of the City’s execution of the Grant Agreement, as co-sponsor, the 

Airport Authority hereby agrees to hold the City, its officers, employees, and agents, 
harmless from, and to indemnify the City, its officers, employees, and agents for: 

 
(a)  Any and all claims, lawsuits, damages, or liabilities, including reasonable 

attorney’s fees and court costs, which at any time may be or are stated, asserted, or made 
against the City, its officers, employees, or agents, by the FAA or any other third party 
whomsoever, in any way arising out of, or related under the Grant Agreement, or the 
prosecution of the Projects contemplated by the Grant Agreement, regardless of whether 
said claims are frivolous or groundless, other than claims related to the City’s covenant to 
take appropriate action, including the adoption of zoning laws, to restrict the use of land 
surrounding the Airport, over which the City has regulatory jurisdiction, to activities and 
purposes compatible with normal Airport operations, set forth in paragraph 21 of the 
Assurances incorporated by reference into the Grant Agreement (“Assurances”); and 

 
(b)  The failure of the Airport Authority, or any of the Airport Authority’s officers, 

agents, employees, or contractors, to comply in any respect with any of the requirements, 
obligations or duties imposed on the Sponsor by the Grant Agreements, or reasonably 
related to or inferred there from, other than the Sponsor’s zoning and land use obligations 
under Paragraph 21 of the Assurances, which are the City’s responsibility for lands 
surrounding the Airport over which it has regulatory jurisdiction. 

 
3.   By its execution of this Agreement, the Airport Authority hereby agrees to comply 

with each and every requirement of the Sponsor, set forth in the Grant Agreement, or 
reasonably required in connection therewith, other than the zoning and land use 
requirements set forth in paragraph 21 of the Assurances, in recognition of the fact 
that the Airport Authority does not have the power to effect the zoning and land use 
regulations required by said paragraph. 
 

4. By its execution of this Agreement and the Grant Agreement, the City agrees to 
comply with the zoning and land use requirements of paragraph 21 of the Assurances, 
with respect to all lands surrounding the Airport that are subject to the City’s 
regulatory jurisdiction.  The City also hereby warrants and represents that, in 
accordance with paragraph 6 of the Special Assurances; the Projects contemplated by 
the Grant Agreements are consistent with present plans of the City for the 
development of the area surrounding the Airport. 

 
5. The parties hereby warrant and represent that, by the City’s execution of the Grant 

Agreement, as a co-sponsor, pursuant to the FAA’s request, the City is not a co-
owner, agent, partner, joint venture, or representative of the Airport Authority in the 
ownership, management or administration of the Airport, and the Airport Authority 
is, and remains, the sole owner of the Airport, and solely responsible for the operation 
and management of the Airport. 

 
 



 Done and entered into on the date first set forth above. 
 
 GRAND JUNCTION REGIONAL AIRPORT 

AUTHORITY 
 
 
 By __________________________________________ 
  Executive Director, Angela Padalecki  
  Grand Junction Regional Airport 
 
 
 CITY OF GRAND JUNCTION  
 
 
 By __________________________________________ 
  Greg Caton, City Manager 
  City of Grand Junction 



SUPPLEMENTAL CO-SPONSORSHIP AGREEMENT 
 
 

 This Supplemental Co-Sponsorship Agreement is entered into and effective this _____ day 
of _______________, 2022, by and between the Grand Junction Regional Airport Authority 
(“Airport Authority”), and the Mesa County, Colorado (“County”). 
 

RECITALS 
 

A.  The Airport Authority is a political subdivision of the State of Colorado, organized 
pursuant to Section 41-3-101 et seq., C.R.S.  The Airport Authority is a separate and distinct 
entity from the County. 
 

B.  The Airport Authority is the owner and operator of the Grand Junction Regional 
Airport, located in Grand Junction, Colorado (“Airport”). 

 
C.  Pursuant to the Title 49, U.S.C., Subtitle VII, Part B, as amended, the Airport 

Authority has applied for monies from the Federal Aviation Administration (“FAA”), for the 
construction of certain improvements upon the Airport, pursuant to the terms, plans and 
specifications set forth in AIP Grant No. 3-08-0027-077-2022 (“Project”). 

 
D.  The FAA is willing to provide $2,358,318 toward the estimated costs of the Projects, 

provided the City of Grand Junction and Mesa County execute the Grant Agreement as co-
sponsors with the Airport Authority.  The FAA is insisting that the City and County execute the 
Grant Agreement as co-sponsors for two primary reasons.  First, the City and County have taxing 
authority, whereas the Airport Authority does not; accordingly, the FAA is insisting that the City 
and County execute the Grant Agreement so that public entities with taxing authority are liable 
for the financial commitments required of the Sponsor under the Grant Agreements, should the 
Airport Authority not be able to satisfy said financial commitments out of the net revenues 
generated by the operation of the Airport.  In addition, the City and County have jurisdiction 
over the zoning and land use regulations of the real property surrounding the Airport, whereas 
the Airport Authority does not enjoy such zoning and land use regulatory authority.  By their 
execution of the Grant Agreement, the City and County would be warranting to the FAA that the 
proposed improvements are consistent with their respective plans for the development of the area 
surrounding the Airport, and that they will take appropriate actions, including the adoption of 
zoning laws, to restrict the use of land surrounding the Airport to activities and purposes 
compatible with normal Airport operations. 

 
E.  The County is willing to execute the Grant Agreement, as a co-sponsor, pursuant to 

the FAA’s request, subject to the terms and conditions of this Supplemental Co-Sponsorship 
Agreement between the County and Airport Authority.  
 
           Therefore, in consideration of the above Recitals and the mutual promises and 
representations set forth below, the County and Airport Authority hereby agree as follows: 



AGREEMENT 
 

1.   By its execution of this Agreement, the County hereby agrees to execute the Grant 
Agreement, as a co-sponsor, pursuant to the FAA’s request. 

 
2.  In consideration of the County’s execution of the Grant Agreement, as co-sponsor, 

the Airport Authority hereby agrees to hold the County, its officers, employees, and 
agents, harmless from, and to indemnify the County, its officers, employees, and 
agents for: 

 
(a)  Any and all claims, lawsuits, damages, or liabilities, including reasonable 

attorney’s fees and court costs, which at any time may be or are stated, asserted, or made 
against the County, its officers, employees, or agents, by the FAA or any other third party 
whomsoever, in any way arising out of, or related under the Grant Agreement, or the 
prosecution of the Projects contemplated by the Grant Agreement, regardless of whether 
said claims are frivolous or groundless, other than claims related to the County’s 
covenant to take appropriate action, including the adoption of zoning laws, to restrict the 
use of land surrounding the Airport, over which the County has regulatory jurisdiction, to 
activities and purposes compatible with normal Airport operations, set forth in paragraph 
21 of the Assurances incorporated by reference into the Grant Agreement 
(“Assurances”); and 

 
(b)  The failure of the Airport Authority, or any of the Airport Authority’s officers, 

agents, employees, or contractors, to comply in any respect with any of the requirements, 
obligations or duties imposed on the Sponsor by the Grant Agreements, or reasonably 
related to or inferred there from, other than the Sponsor’s zoning and land use obligations 
under Paragraph 21 of the Assurances, which are the County’s responsibility for lands 
surrounding the Airport over which it has regulatory jurisdiction. 

 
3.   By its execution of this Agreement, the Airport Authority hereby agrees to comply 

with each and every requirement of the Sponsor, set forth in the Grant Agreement, or 
reasonably required in connection therewith, other than the zoning and land use 
requirements set forth in paragraph 21 of the Assurances, in recognition of the fact 
that the Airport Authority does not have the power to effect the zoning and land use 
regulations required by said paragraph. 
 

4. By its execution of this Agreement and the Grant Agreement, the County agrees to 
comply with the zoning and land use requirements of paragraph 21 of the Assurances, 
with respect to all lands surrounding the Airport that are subject to the County’s 
regulatory jurisdiction.  The County also hereby warrants and represents that, in 
accordance with paragraph 6 of the Special Assurances; the Projects contemplated by 
the Grant Agreements are consistent with present plans of the County for the 
development of the area surrounding the Airport. 

 
5. The parties hereby warrant and represent that, by the County’s execution of the Grant 

Agreement, as a co-sponsor, pursuant to the FAA’s request, the County is not a co-
owner, agent, partner, joint venture, or representative of the Airport Authority in the 
ownership, management or administration of the Airport, and the Airport Authority 
is, and remains, the sole owner of the Airport, and solely responsible for the operation 
and management of the Airport. 



 
 
 Done and entered into on the date first set forth above. 
 
 GRAND JUNCTION REGIONAL AIRPORT 

AUTHORITY 
 
 
 By __________________________________________ 
  Executive Director, Angela Padalecki  
  Grand Junction Regional Airport 
 
 
 MESA COUNTY, COLORADO 
 
 
 By __________________________________________ 
  Cody Davis, Chair 
  Board of County Commissioners 



Grand Junction Regional Airport Authority 
Agenda Item Summary 

TOPIC: Kelly Trucking, Inc. Notice of Award and Construction Contract Approval – FY 22 
Grading and Drainage Package Schedule 4 

PURPOSE: Information ☐ Guidance ☐ Decision ☒ 

RECOMMENDATION: Approve the Notice of Award to Kelly Trucking, Inc.; the contract agreement for 
$8,285,739 for the FY 2022 Grading and Drainage Package, Schedule 4; and 
authorize the Executive Director to sign the notice of award, contract 
documents, and any applicable notices to proceed. 

SUMMARY: Mead & Hunt oversaw the procurement and invitation for bid for the 2022 
Grading and Drainage earthwork package (schedules 4 and 5).  
 
GJRAA received one bid for this project from Kelly Trucking. The bid amount for 
Schedules 4 and 5 was more than available grant funding and the engineer’s 
cost estimate due to rising fuel and commodity prices. Staff along with the FAA, 
Mead & Hunt, and Garver determined that based on available funding it was 
best to award only schedule 4 to keep the runway replacement program 
schedule on track.  
 
Based on Mead & Hunt’s review of the bids submitted, Kelly Trucking, Inc. was 
determined to be the lowest responsible and responsive bidder. Mead & Hunt 
recommends issuing a notice of award to Kelly Trucking, Inc. and accepting a 
construction contract with them for this work.  
 
The construction contract in the amount of $8,285,739 will be funded by  
the Airport Improvement Program grant AIP 76 which covers 90% of the project 
costs.  
 

REVIEWED BY:  Executive Director and Legal Counsel   

FISCAL IMPACT: 
 

Total Contract Amount - $8,285,739 
FAA funded through AIP 76 - $7,457,165 
GJRAA Local Match - $828,574 

ATTACHMENTS: 1. Notice of Award 
2. Sample Contract 

STAFF CONTACT: Angela Padalecki 
apadalecki@gjairport.com 
Office: 970-248-8588 

 

mailto:apadalecki@gjairport.com
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Grand Junction Regional Airport   Division 3: Contract Documents 
Grand Junction, Colorado   FY 2022 Grading and Drainage Package: Schedule 4 
AIP#: 3-08-0027-0XX-2022 Division 3-9 Issued for Bid 

NOTICE OF AWARD 

TO: Kelley Trucking Inc. ______________________  DATE:  ________________________  

 6201 McIntyre St. Golden, CO 80403 

  

Grand Junction Regional Airport, having considered the Contract Proposals submitted for improvements to 

the Grand Junction Regional Airport, AIP Project No.3-08-0027-0XX-2022, and it appearing that your 

Contract Proposal of Eight Million Two Hundred Eighty-Five Thousand Seven Hundred Thirty-Nine 

Dollars ($8,285,739.00). for FY 2022 Grading and Drainage Package: Schedule 4, is fair, equitable and in the 

best interest of the Grand Junction Regional Airport and having authorized the work to be performed, the said 

Contract Proposal is hereby accepted at the bid prices contained therein. 

In accordance with the terms of the Contract Documents, you are required to execute the formal Contract 

Agreement and furnish the required Performance Bond and Payment Bond within 14 consecutive calendar 

days from and including the date of this notice. 

The Bid Bond submitted with your Contract Proposal will be returned upon execution of the Contract 

Agreement and the furnishing of the Performance Bond and Payment Bond. In the event that you should fail 

to execute the Contract Agreement and furnish the Performance Bond and Payment Bond, within the time 

specified, the Bid Bond will be forfeited to the Grand Junction Regional Airport Board. 

This Award is subject to the concurrence of the Federal Aviation Administration. 

Grand Junction Regional Airport 

Grand Junction, Colorado 

By:  ______________________________________  

 Contract Authorized Representative 

 ______________________________________  

 Name and Title 

 ______________________________________  

 Date 
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DIVISION 3 

CONTRACT AGREEMENT 

Grand Junction Regional Airport 

Grand Junction, Colorado 

AIP PROJECT NO. 3-08-0027-0XX-2022 

THIS AGREEMENT, made and entered into this ___________ day of _______________________, 20_____, 

by and between Grand Junction Regional Airport, Party of the First Part, hereinafter referred to as the “Owner”, 

and Kelley Trucking Inc., Party of the Second Part, hereinafter referred to as the “Contractor,” for the 

construction of airport improvement including FY 2022 Grading and Drainage Package: Schedule 4, and other 

incidental work at the Grand Junction Regional Airport. 

WITNESSETH: 

WORK TO BE PERFORMED. The Contractor agrees to do all the work and furnish all necessary labor, 

materials, tools and equipment for the completion of the FY 2022 Grading and Drainage Package: Schedule 4 

in accordance with the bid made by the Contractor on the 30th day of March 2022, all in full compliance with 

the Contract Documents referred to herein, and guarantees all materials and workmanship for one year after 

acceptance of the project. 

CONTRACT DOCUMENTS. It is hereby further agreed that any references herein to the “Contract” shall 

include “Contract Documents” as the same as defined in Paragraph 10-13, Section 10 of the General Provisions 

and consisting of the Invitation for Bid, Instruction to Bidders, all Proposal Forms contained under Division 2, 

all issued Addenda, all Contract Forms contained under Division 3, FAA General Provisions, Special 

Provisions, Construction Safety & Phasing Plan (CSPP), Wage Rates, Plans, Technical Specifications, attached 

appendices and all documents incorporated by reference. Said “Contract Documents” are made a part of the 

Contract as if set out at length herein. Said Contract Agreement is limited to the items in the proposal as signed 

by the “Contractor” and included in the “Contract Documents.” 

The Contractor agrees to perform all the work describe in the Contract Documents for the unit prices and lump 

sums as submitted in the Bid, taking into consideration additions to or deductions from the Total Bid by reason 

of alterations or modifications of the original quantities or by reason of “Extra Work” authorized under this 

Agreement in accordance with the provisions of the Contract Documents. 

Each contract shall be executed in five original copies and there shall be executed originals of the Contractor's 

Performance Bond and Payment Bond in equal number to the executed originals of the contract. Two copies 

of such executed documents will be retained by Grand Junction Regional Airport, one copy shall be delivered 

to the FAA, and two copies will be delivered to the Contractor. The cost of executing the Contract, bonds and 

insurance, including all notary fees and incidental expenses are to be paid by the Contractor to whom the 

contract is awarded. 
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PAYMENT. It is hereby further agreed that in consideration of the faithful performance of the work by the 

Contractor, the Owner shall pay the Contractor the compensation due him/her by reason of said faithful 

performance of the work, at stated intervals and in the amount certified by the Engineer, in accordance with 

the provisions of this Contract. 

It is hereby further agreed that, at the completion of the work and its acceptance by the Owner, all sums due 

the Contractor by reason of his faithful performance of the work, taking into consideration additions to or 

deductions from the Contract price by reason of alterations or modifications of the original Contract or by 

reason of “Extra Work” authorized under this Contract, will be paid the Contractor by the Owner after said 

completion and acceptance when funds are received from FAA. 

TIME OF PERFORMANCE – LIQUIDATED DAMAGES. The Contractor shall commence work under 

this Contract within ten (10) calendar days after receiving notification to proceed from the Airport. The 

Contractor agrees that the work under this Contract shall be substantially completed concurrent with Schedules 

1, 2, and 3 with 110 additional calendar days for Schedule 4, and completed, accepted, and ready for final 

payment per the sum of calendar days awarded efforts after notification to begin work. If the Contractor fails 

to complete the Project within the time hereinbefore mentioned, or in the extended time agreed upon, liquidated 

damages shall be paid by the contractor in the amounts shown in the table below for that time which exceeds 

the number of Calendar days allowed in this paragraph. This will be tailored for each project. Liquidated 

damages will be deducted directly from contractor pay applications.  Further, each schedule of work and phase 

under the project has additional liquidated damage clauses, as outlined in Section 80-08 Failure to Complete 

on Time.   

Paid to Amount 

Airport, for actual cost incurred 

due to exceeding closure 

periods specified for night work 

/ closure work 

$1,500 / hour for airfield electrical, 

$2,000 / hour for airfield maintenance 

and equipment support; and 

$750 / hour for construction manager 

and resident engineering 

Airport, for actual cost incurred $2,000 / Calendar Day 

Construction Manager $1,500 / Calendar Day 

Resident Engineer $1,250 / Calendar Day 

Incurred Expenses (per diem, 

lodging, etc.) 

Actual Cost as deemed necessary by 

the engineer / Calendar Day 

 

It has been agreed that the damages arising from a delay in completion would be difficult to ascertain with any 

degree of accuracy, even after the Project is completed. It has also been agreed that the amount of liquidated 

damages specified herein is a reasonable forecast of just compensation for the harm that will be caused by a 

delay in completion of the Project. Any such sum which the Contractor may be obligated to pay under the 

terms of this paragraph is paid as liquidated damages, and not as a penalty. 
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Further, each phase of work under the project has additional liquidated damage clauses, as outlined in Section 

80-08 FAILURE TO COMPLETE ON TIME.  

The total estimated cost for AIP project #3-08-0027-0XX-2022 thereof to be Eight Million Two Hundred 

Eighty-Five Thousand Seven Hundred Thirty-Nine Dollars ($8,285,739.00). 

IN WITNESS WHEREOF, the Party of the First Part and the Party of the Second Part, respectively, have 

caused this Agreement to be duly executed in day and year first herein written.  

CONTRACTOR, Party of the Second Part OWNER, Party of the First Part 

 ________________________________  Grand Junction Regional Airport ___  

 

 

By: _____________________________  By: _____________________________  

 ________________________________   ________________________________  

 (Office or Position of Signer)  (Office or Position of Signer) 

 

 

(SEAL) (SEAL) 

 

 

ATTEST: ________________________  ATTEST: ________________________  

 ________________________________   ________________________________  

 (Office or Position of Signer)  (Office or Position of Signer) 
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Intentionally Left Blank 
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PAYMENT BOND 

KNOW ALL MEN BY THESE PRESENTS: That _______________________________________ 

______________________________________________, as Principal, hereinafter called Contractor, and 

______________________________________________ as Surety, licensed to do business as such in the 

State of Colorado, hereby bind themselves and their respective heirs, executors, administrators, successors, 

and assigns, unto Grand Junction Regional Airport, Grand Junction, Colorado, as Obligee, and hereinafter 

called Owner, in the penal sum of Eight Million Two Hundred Eighty-Five Thousand Seven Hundred 

Thirty-Nine Dollars ($8,285,739.00) for the payment whereof Contractor and Surety bind themselves, their 

heirs, executors, administrators, successors and assigns, jointly and severally, firmly by these presents. 

WHEREAS, 

Contractor has by written agreement, entered into a contract with Grand Junction Regional Airport for FY 

2022 Grading and Drainage Package: Schedule 4, which contract, including any present or future amendment 

thereto, is incorporated herein by reference and is hereinafter referred to as the Contract. 

NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION is such that, if in connection with the 

Contract including all duly authorized modifications thereto, prompt payment shall be made to all laborers, 

subcontractors, teamsters, truck drivers, owners or other suppliers of equipment employed on the job, and other 

claimants, for all labor performed in such work whether done for the prime contractor, a subcontractor, the 

Surety, a completion contractor or otherwise (at the full wage rates required by any law of the United States or 

of the State of Colorado, where applicable), for services furnished and consumed, for repairs on machinery, 

for equipment, tools, materials, lubricants, oil, gasoline, water, gas, power, light, heat, oil, telephone service, 

grain, hay, feed, coal, coke, groceries and foodstuffs, either consumed, rented, used ore reasonably required 

for use in connection with the construction of the work or in the performance of the Contract and all insurance 

premiums, both for compensation and for all other kinds of insurance on the work, for sales taxes and for 

royalties in connection with, or incidental to, the completion of the Contract, in all instances whether the claim 

be directly against the Contractor, against the Surety or its completion contractor, through a subcontractor or 

otherwise, and, further, if the Contractor shall defend, indemnify and hold Grand Junction Regional Airport 

harmless from all such claims, demands or suits by any such person or entity, then this obligation shall be void; 

otherwise it shall remain in full force and effect. 

Any conditions legally required to be included in a payment bond on this contract, including but not limited to 

those set out in the applicable Colorado state section of the Owner Charter, are included herein by reference. 

The Surety agrees that, in the event that the Contractor fails to make payment of the obligations covered by 

this bond, it will do so and, further, that within forty-five (45) days of receiving, at the address given below, a 

claim here under stating the amount claimed and the basis for the claim in reasonable detail, it (a) will send an 

answer to the claimant, with a copy to the Owner, stating the amounts that are undisputed and the basis for 

challenging any amounts that are disputed and (b) will pay any amounts that are undisputed. The amount of 

this bond shall be reduced by and to the extent of any payment of payments made in good faith here under. 
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While this bond is in force, it may be sued on at the instance of any party to whom any such payment is due, 

in the name of the Owner, to the use of such party. The Owner shall not be liable for the payment of any costs 

or expenses of any such suit. 

No suit shall be commenced or pursued hereunder other than in a state court of competent jurisdiction in Mesa 

County, Colorado, or in the United States District Court for the District of Colorado. 

WAIVER. The said Surety, for value received, hereby expressly agrees that no change, extension of time, 

alteration or addition to the terms of the Contract or to the work to be performed thereunder, shall in any wise 

affect the obligations of this bond, and it does hereby waive notice of any such change, extension of time, or 

alteration or addition to the terms of the contract or the work to be performed thereunder. 

IN WITNESS WHEREOF, the above parties have executed this instrument the __________ day of 

_________________, 20___. 

SIGNATURE OF PRINCIPAL (as applicable) 

A. Individual, partnership or joint venture  __________________________________________  

 (Signature of sole proprietor or general partner) 

 

B. Corporation   __________________________________________  

 Name of Corporate Principal 

 

Attest: ____________________________ By  _______________________________________  

 Secretary (affix seal) 

 

SIGNATURE OF SURETY  Name and address of Corporate Surety 

 __________________________________________  

 __________________________________________  

 

By  _________________________________  (seal) 

 Attorney in Fact (attach power of attorney) 
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PERFORMANCE BOND 

KNOW ALL MEN BY THESE PRESENTS, That _____________________________________________ 

________________________________ as Principal, hereinafter called Contractor, and _________________ 

_______________________________ as Surety, licensed to do business as such in the State of Colorado, 

hereby bind themselves and their respective heirs, executors, administrators, successors, and assigns, unto 

Grand Junction Regional Airport, Grand Junction, Colorado, as Obligee, hereinafter called Owner, in the penal 

sum of Eight Million Two Hundred Eighty-Five Thousand Seven Hundred Thirty-Nine Dollars 

($8,285,739.00) for the payment whereof Contractor and Surety bind themselves, their heirs, executors, 

administrators, successors and assigns, jointly and severally, by these presents. 

WHEREAS, 

Contractor has by written agreement, entered into a contract with Grand Junction Regional Airport for FY 

2022 Grading and Drainage Package: Schedule 4, which contract, including any present or future amendment 

thereto, is incorporated herein by reference and is hereinafter referred to as the Contract. 

NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION is such that, if the Contractor shall 

promptly and faithfully perform said Contract including all duly authorized changes thereto, according to all 

the terms thereof, including those under which Contractor agrees to pay legally required wage rates including 

the prevailing hourly rate of wages in the locality, as determined by the Department of Labor and Industrial 

Relations or by final judicial determination, for each craft or type of workman required to execute the contract, 

and, further, shall defend, indemnify and hold the Owner harmless from all damages, loss and expense 

occasioned by any failure whatsoever of said Contractor and Surety to fully comply with and carry out each 

and every requirement of the contract, then this obligation shall be void; otherwise it shall remain in full force 

and effect. 

In the event that Contractor shall be and is declared by the Owner to be in default under the Contract, the 

Owner having performed its obligations thereunder, the Surety may promptly remedy the default, or shall 

promptly 

1) Complete the contract in accordance with its terms and conditions, or 

2) Obtain a bid or bids for completing the Contract in accordance with its terms and conditions, and upon 

determination by Surety of the lowest responsible bidder, or, if the Owner elects, upon determination by 

the Owner and the Surety jointly of the lowest responsible bidder, arrange for a contract between such 

bidder and the Owner , and make available as Work progresses (even though there should be a default or 

a succession of defaults under the contract or contracts of completion arranged under this paragraph) 

sufficient funds to pay the cost of completion less the balance of the contract price; but not exceeding, 

including other costs and damages for which the Surety may be liable here under, the penal sum of the 

bond. The term "balance of the contract price", as used in this paragraph, shall mean the total amount 

payable by the Owner to Contractor under the Contract and any amendments thereto, disbursed at the rate 

provided in the original contract, less the amount properly paid by the Owner to the Contractor. If the 

completion contract provides for more rapid payment than the Contract, then Surety shall advance such 
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sums as are needed to make payment as provided in the completion contract and shall recover it from the 

Owner when payment from the Owner is due. 

No suit shall be commenced or pursued hereunder other than in a state court of competent jurisdiction in Mesa 

County, Colorado, or in the United States District Court for the District of Colorado. 

WAIVER. The said surety, for value received, hereby expressly agrees that no change, extension of time, 

alteration or addition to the terms of the contract or to the work to be performed thereunder, shall in any wise 

affect the obligations of this bond; and it does hereby waive notice of any such change, extension of time, or 

alteration or addition to the terms of the contract or the work to be performed thereunder. 

IN WITNESS WHEREOF, the above parties have executed this instrument the ________ day of 

_____________, 20___. 

SIGNATURE OF PRINCIPAL (as applicable) 

A. Individual, partnership or joint venture  __________________________________________  

 (Signature of sole proprietor or general partner) 

B. Corporation   __________________________________________  

 Name of Corporate Principal 

Attest: ____________________________ By  _______________________________________  

 Secretary (affix seal) 

SIGNATURE OF SURETY  Name and address of Corporate Surety 

 __________________________________________  

 __________________________________________  

 

By  _________________________________  (seal) 

 Attorney in Fact (attach power of attorney) 



Grand Junction Regional Airport Authority 
Agenda Item Summary 

TOPIC: Mead & Hunt Task Order #9 for Runway 12/30 Relocation FY 2022 Grading 
and Drainage Support 

PURPOSE: Information ☐ Guidance ☐ Decision ☒ 

RECOMMENDATION: Approve Mead & Hunt Task Order #9 for $688,960 for Construction 
Administration and support services associated with the FY 2022 Grading 
and Drainage construction project and authorize the Executive Director to 
sign the Task order.  

SUMMARY: This task order represents the engineering support services to be 
performed by Mead & Hunt during the grading and drainage earthwork 
construction project to be completed by Kelly Trucking with Schedule 4 
under AIP 76. The services to be performed include pre-construction 
services to design transitional grading and drainage at the Schedule 4 and 
5 boundary; and construction administration and observation services over 
the period of construction (approximately 110 additional calendar days for 
Schedule 4).  
 
This project will be funded by the Airport Improvement Program grant AIP 
76 which will cover 90% of the project costs.  
 
The scope of work was reviewed by Garver as the program manager and 
the FAA. Additionally, the fee was reviewed by Garver and was sent to 
Shrewsberry and Associates to complete an independent fee estimate 
(IFE). Based on the IFE and negotiations, the fee is deemed reasonable 
based on FAA guidelines. 
 

REVIEWED BY:  Executive Director and Legal Counsel   

FISCAL IMPACT: 
 

Total Contract Value - $688,960 
FAA funded through AIP grant 76 - $620,064 
GJRAA Local Match - $68,896 
  

ATTACHMENTS: Mead & Hunt Task Order #9 
 

STAFF CONTACT: Angela Padalecki 
apadalecki@gjairport.com 
Office: 970-248-8588 
 

 

mailto:apadalecki@gjairport.com
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TASK ORDER #9 

TO 

PROFESSIONAL SERVICES AGREEMENT 

 

BETWEEN: GRAND JUNCTION REGIONAL AIRPORT AUTHORITY  (CLIENT) 

GRAND JUNCTION, COLORADO 

 

AND: MEAD & HUNT, INC. (CONSULTANT) 

A WISCONSIN CORPORATION 

 

EFFECTIVE DATE: JULY 2022 

 

RECITALS 

This is the seventh Task Order to the Professional Services Agreement dated effective May 16, 2017, between the 

Client of GRAND JUNCTION REGIONAL AIRPORT AUTHORITY and MEAD & HUNT, INC. The Professional Services 

Agreement effective May 16, 2017, is referred to herein as the Contract. 

 

The work described in the attached Exhibit A Scope of Services, and the corresponding effort and expense described 

in the attached Exhibit B Fee Estimate, will be performed in accordance with the terms identified in the agreement.  

 

The below agreement identifies the work described in Exhibit A, and corresponding fee described in Exhibit B, which 

is to be performed per this Task Order. The total fee for this Task Order is $688,690.00 consisting of services being 

performed on a LUMP SUM basis of $60,222.00, and services being performed on a TIME & EXPENSE basis of 

$628,738.00. The individual work efforts for Time & Expense tasks will be authorized by the OWNER in advance of 

services being undertaken.  

 

AGREEMENT 

Task 2022-20: FY 2022 Preconstruction Services and Schedule 4 Breakout 

Fee:   $60,222.00 

Payment Terms:  Lump Sum 

Expected Completion: September 2022 

 

 

Task 2022-21: Construction Administration – FY2022 Grading and Drainage – Schedule 4 

Fee:   $628,738.00 

Payment Terms:  Time & Expense, Not to Exceed. 

Expected Completion:  December 2023 
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APPROVAL AND ACCEPTANCE: Approval and acceptance of the TASK ORDER including any attachments shall 

incorporate this document as part of the CONTRACT between the OWNER and the CONSULTANT dated May 16, 

2017. All work and services defined in this TASK ORDER shall be performed in accordance with the terms and 

conditions of the aforementioned CONTRACT between the OWNER and CONSULTANT.  

 

Accepted by: GRAND JUNCTION REGIONAL AIRPORT 

AUTHORITY  

 

By:   

 

Name:    

 

Title:   

The above person is authorized to sign for Client 

and bind the Client to the terms hereof. 

 

Date:   

Approved by: MEAD & HUNT, INC. 

 

 

By:   

 

Name:                   Jeremy K. Lee   

 

Title:                      Vice-President  

 

 

Date:                       

 

Jeremy K. Lee
Text Box
9-August-2022



 

EXHIBIT A 
Grand Junction Regional Airport 

Runway 11/29 Relocation Program 
Fiscal Year 2022 Engineering Services 

Scope of Services #9 
INTRODUCTION 
The Grand Junction Regional Airport (GJRA) is a commercial service airport located in western Colorado 
in Grand Junction, Colorado, adjacent to the Colorado River, and Interstate I-70, approximately 28 miles 
from the Utah border. 
 
The Program, which extends across multiple years and task orders, involves relocation of the primary 
commercial service runway 11/29 (RDG D-IV, CAT I ILS, 10,501’ x 150’). The goal of this effort is to relocate 
the runway with minimal impacts to aircraft users including maintaining IFR procedures, Navigational Aids 
etc. Future runway designation based on magnetic declination variance is 12/30. Design of the Program 
began in 2017, and construction began in 2018 with elements of design identified to enable the Program 
moving forward. The Program will continue to be implemented over the next several years utilizing Federal 
Funding as available.  
 
This scope of services is for construction administration anticipated the FY 2022 Grading and Drainage 
Package Schedule 4, funded by federal, state, and local grants. It is assumed that multiple crews will be 
working concurrently across the site including excavation to embankment, development of 1 new ponds 
and revisions to outfalls of 2 existing ponds. Work extends across 2 miles of site including coordination with 
utilities, existing duct banks, drainage, and airfield navigational aids. Scope is based upon the following 
project elements: 
 
Bid Schedule 4, Ranchman A3 and Grading, Concurrent with Schedule 1+2+3 and 110 additional days to 
complete, 

• Detention Pond Ranchman-A3 and Associated Stormwater Controls 
• Access Road for Pond Ranchman-A3 
• Earthwork, Grading and Associated Drainage Elements 

 
This scope includes the following tasks:  

Task 22-20 Preconstruction Services and Schedule 4 Breakout Packaging 
Task 22-21  Construction Administration – FY2022 Grading and Drainage – Schedule 4  
 

Assumptions:  
• Where this Scope calls for Airport action and information, it is the decision and responsibility of the 

Airport Executive Director to include and assign effort and responsibility to Airport Staff, Airport 
Program Manager (GARVER), and stakeholders in mutually agreed upon response times.  

• Media inquiries and public records requests will be directed to the Airport Executive Director and 
will be the responsibility of GJRA. 

• The CONSULTANT has access to all existing data developed as part of the conceptual design 
elements required for the environmental efforts, AGIS survey information, topographical survey, 



 

phasing scenarios developed as part of the overall program, the 60% overall design documents, 
the RTR, 27 ¼ Road and 2019 construction packages. 

• Project coordination with all relevant stakeholders is included in various tasks and will be accounted 
for based on the coordination’s need for related deliverables.  

 
This scope of services was developed by Mead & Hunt, hereinafter referred to as “the CONSULTANT,” 
with input from GJRA and FAA.  
 

Level of effort and expense are quantified in the attached Fee Estimate and Schedule. The 
CONSULTANT will perform and invoice GJRA in the following manner:  
• Task 22-20 Preconstruction Services and Schedule 4 Breakout Packaging – Lump Sum 
• Task 22-21 Construction Administration – FY2022 Grading and Drainage – Schedule 4 – Time and 

Expense  
  



 

TASK 22-20 FY2022 PRECONSTRUCTION SERVICES AND SCHEDULE 4 BREAKOUT  
Building upon the design work completed in the 60% OVERALL DESIGN PACKAGE, and DESIGN FY 
2022 SCHEDULES 4 AND 5 work will include assembly of a separate design package including only 
SCHEDULE 4 DESIGNS to meet available FAA funding in FY 2022. This effort will require design of 
transitional grading and drainage at the Schedule 4 and Schedule 5 boundary. 
 
Design work currently contemplated for this task includes: 

• Repackage Schedule 4 – Issued for Construction (IFC) 
• Detention Ranchman Pond A-3 and Associated Stormwater Controls 
• Access Road for Ranchman Pond A-3 
• Storm Drain T3 and Associated Drainage Elements 
• Protect FAA Conduit for Power and Communication Line 

 
Schedule 4 

Schedule 4 designs were primarily developed under FY 2021 Grading and Drainage, Task Order 
6. Conversion of these designs will require developing plan packages for detention Ranchman 
Pond A-3 on the north side of the airfield and earthwork from the existing runway safety area to the 
north. 
 
Grading on the existing airfield slopes downward to the existing RSA. The proposed grading would 
modify drainage starting at the existing RSA to slope upward at a 10:1 slope to a point 62.5’ from 
existing runway RSA. Slope will be increased after that to a max 4:1 slope until grading reaches 
the elevation of the proposed surface. Water flow from the future runway centerline to the existing 
RSA will be directed along the existing RSA in this scenario. To alleviate this, a temporary swale 
will need to be installed to tie to the Schedule 3 contract award along the existing runway RSA to 
provide flow away from the existing airfield and avoid ponding to the north. Temporary drainage 
and collection measures will be designed for south of the future runway and interim construction of 
schedule 3. Water flow to the north of the future runway centerline will flow to Ranchman Pond A-
1 in the ultimate condition and Ranchman Pond C-3 in the interim condition. Ranchman Pond A-1 
is scheduled to be designed and installed with a future design package. 
 
An access road from the north side of Ranchman Pond A-3 up to the existing perimeter road will 
be designed to provide access to the pond for maintenance. The ROFA road will also be designed 
within the limits of this schedule. This will include design of Storm Drain AH crossing the ROFA 
road. Portions of FAA and Xcel ducts will be protected in this schedule to be relocated in future 
schedules. In addition, Storm Drain T3 and associated drainage structures will be installed. The 
drainage for Ranchman Pond A-3 will work per final design as all drainage elements will be installed 
with Ranchman Pond A-3 completion including an emergency overflow channel. 
 

Assumptions include: 
• 60% Overall Design has been completed and provides significant components of design analysis. 
• Schedule 4 project areas design was further advanced under the FY 2021 Grading and Drainage, 

Task Order 6. 



 

• Schedule 4 and 5 project areas design was further advanced under the FY 2022 Grading and 
Drainage, Task Order 22-02. 

• Bid package specific permitting will be required for the Ranchman Pond A-3.  
• Existing SAC will be removed by grading operations near Schedule 4 boundary. 
• Effort is expected to involve a 11-month construction window beginning in the summer of 2022 and 

finishing late spring 2023. 
• Drainage Permitting and Site Plan approvals from the City of Grand Junction are expected to 

require 6 months from the completion of the IFC submittal. 
• Geotechnical recommendations established in the overall runway program. 
• Schedule 4 and 5 Final Design Report and Drainage Report for City has been completed for 

DESIGN FY 2022 GRADING AND DRAINAGE SCHEDULES 4 AND 5. 
• Schedule 4 permitting has been completed for DESIGN FY 2022 GRADING AND DRAINAGE 

SCHEDULES 4 AND 5. 
• Schedule 4 coordination of FAA Airspace Reviews and 7460 have been completed for DESIGN FY 

2022 GRADING AND DRAINAGE SCHEDULES 4 AND 5. 
• Construction Safety and Phasing Plan (CSPP) has been completed for DESIGN FY 2022 

GRADING AND DRAINAGE SCHEDULES 4 AND 5 and will be the basis to finalize a CSPP for the 
SCHEDULE 4 REPACKAGING. 

 
 
Methodology: A single bid package was prepared under a separate scope of services for construction 
between June 2022 to November 2023 for Schedule 1, 2, and 3. The previous scope of services consisted 
of preparing an approximate $14M civil construction project, for grading, and drainage improvements 
towards construction of the New Runway Program. This task includes Consultant services in advance of 
construction. This work will include the incorporation of the Schedule 4 design package for construction by 
the contractor completing Schedules 1, 2, and 3. 
 
This task has been divided into the following subtasks: 
 
20.1 Pre-Construction Conference  
Methodology: This task will be completed under Task Order 7. 
 
20.2 Coordinate and Schedule Project Team 
Methodology: This task will be completed under Task Order 7. 
  
20.3 Finalize Construction Safety and Phasing Plan 
Methodology: The Consultant will finalize the FAA required Construction Safety and Phasing Plan (CSPP) 
and submit to GJRA and FAA for approval prior to construction. The CSPP for the project is required 
because of the transition from unrestricted work areas associated with the runway construction packages 
to the 2022 package which requires work within the AOA. In addition, this CSPP will be coordinated with a 
new contractor that has not previously worked on the airport.  
 
Meetings:  



 

• Teleconferences with GJRA and FAA are included in Task 2.  
 
Result:  
• Construction Safety and Phasing Plan – Three (3) copies and electronic submittal 
 
20.4 Design Interim Grading and Drainage Transitions for Alternative Funding Schedules 4 and 

5 Package 
 
The following drawings and transitional designs will be developed for the award alternative of only Schedule 
4. 
 

Award Schedule 4 
C-004 – 006  EROSION CONTROL PLANS SCHEDULE 4 
C-117– 119  GRADING PLANS SCHEDULE 4 

 
 Estimated number of sheets = 6 
 
Result:  

• The CONSULTANT will provide alternative award design package that includes the following:  
o IFC Plans – 11”x17” 
o Narrative for Alternative Award for inclusion Engineering Design Report including breakout of 

alternative award bid items 
 
20.5 Prepare Project Files – Repackage Schedule 4 Issued for Construction 
Methodology: Based upon the feedback received in the review of the FY 2022 Grading and Drainage 
Schedules 4 and 5 Design Issued for Bid Plans and bid resolution with Kelley Trucking, Inc., documents 
will move forward to an IFC Package for Schedule 4 only. A final design package prepared and sealed by 
licensed professional engineers. 
 
The following services are required to complete the final design: 

• Erosion Control Plan 
The CONSULTANT will update an Erosion Control Plan that is in accordance with best 
management practices Schedule 4 boundary. The plan will include types of erosion control 
measures recommended for the site, in addition to information needed for the NPDES permitting 
application. The Plan is expected to include (but not limited to): 
o Project Location 
o Size of Disturbance of Project 
o Amount of Impervious Surface  
o Hydrologic Classification of Site 
o Receiving Waters 
o Site Drainage Overview 
The CONSULTANT will prepare and submit a Construction Stormwater Management Plan along 
with the Erosion Control Plan to Mesa County to obtain coverage under the CDHPE storm water 



 

general permit for the construction activities. 
• Update Plans limit scope to Schedule 4 and issue as IFC  

The following list of drawings will be used as a guideline. 
General 
G-001   COVER SHEET 
G-002   SHEET INDEX 
G-003   LEGEND 
G-004   ABBREVIATIONS 
G-005    QUANTITIES 
G-021   PROJECT LAYOUT PLAN 
G-031   SCHEDULE LAYOUT AND ALIGNMENT PLAN 
G-041   SURVEY CONTROL 
G-081 – 084  CONSTRUCTION OPERATIONS AND PHASING PLANS 
B-051 – 054  BORING LOGS 
Civil 
C-000 – 005  EROSION CONTROL PLANS 
C-007 – 010  EROSION CONTROL DETAILS 
D-012 – 043  DEMOLITION PLANS 
C-112 – 143  GRADING PLANS 
C-180 – 181  DETENTION PONDS 
C-270   POND ACCESS ROADS 
C-371 – 372  TYPICAL SECTIONS AND GRADING DETAILS 
C-500 – 507  DRAINAGE PLANS AND DETAILS 
C-901 – 942  CROSS SECTIONS 
 
 Estimated number of sheets = 109 

• Update Specifications limit scope to Schedule 4 and issue as IFC  
• Update Engineering Report and Cost Estimate limit scope to Schedule 4 and issue as IFC  

 
Meetings:  

• The CONSULTANT will participate in four (4) design review meetings with KTI, GJRA and/or FAA 
to solicit input on the bids and identify value engineering efforts for review. The meetings will take 
place in Denver or via teleconference and be attended by one (1) staff. Each design review will last 
two (2) hours. 

• The CONSULTANT will conduct two (2) additional coordination meetings for resolution of 
comments provided during reviews. The meetings will be attended by two (2) staff via 
teleconference. Each meeting will last approximately two (2) hours. 

• The CONSULTANT will conduct meetings with GJRA, the City of Grand Junction and Mesa County 
under a separate task orders. 

 
Each meeting has an additional two (2) hours by two (2) CONSULTANT staff beyond the meeting 
duration for preparation and summary. 

 



 

Result:  
• The CONSULTANT will provide the Schedule 4 IFC design package which will include: 

o IFC Final Plans – 11”x17” 
o IFC Contractual Documents 
o IFC Technical Specifications 
o Construction Stormwater Management Plan 

  



 

TASK 22-21 CONSTRUCTION ADMINISTRATION – FY2022 GRADING AND DRAINAGE – SCHEDULE 
4 
Description: Construction administration tasks are organized to allow for one or multiple notices to proceed 
during the year, pending available funding.  
 
The inclusion of Schedule 4 in this project is expected to increase the on-site construction period by 110 
additional calendar days (520 total Schedules 1, 2, 3, and 4).  
 
Bid Schedule 4, Ranchman A3 and Grading, Concurrent with Schedule 1+2+3 and 110 additional days to 
complete, 

• Detention Pond Ranchman-A3 and Associated Stormwater Controls 
• Access Road for Pond Ranchman-A3 
• Earthwork, Grading and Associated Drainage Element 

 
21.1 Construction Administration 
The CONSULTANT will provide the construction administration services required for the execution of the 
contract work by GJRA’s chosen contractor. The CONSULTANT will observe the construction progress, 
and review and recommend for the Contractor’s progress payment requests. The CONSULTANT will review 
and comment on project compliance issues for quality control testing performed by the Contractor. The 
CONSULTANT project management team will review the project on a weekly basis and will make site visits 
to monitor construction activities every other week.  
 
The following services are included: 

• Monitor construction activities for compliance with plans and specifications 
• Provide interpretation of plans and specifications 
• Supervise and coordinate subconsultant contracts for field inspection, and testing 
• Review shop drawings and contractor submitted certificates for compliance with design concepts 
• Review pay estimates and provide explanation of variation between the contract and final quantities 
• Review weekly progress reports 
• Meet with GJRA for consultation during construction 
• Assist Airport with grant tracking and preparation of reimbursement requests  
• Schedule and send notifications for the final construction inspection, attend the final construction 

inspection, and make recommendations for acceptance of work 
• Review materials reports prepared in accordance with the Construction Management Plan 
• Verify that testing required by the specifications is performed  
• Update record drawings during construction from redline and working drawings 
• Review payroll reports and monitor contractor’s compliance with paying employees, per Davis-

Bacon Act requirements  
• Monitor contractor’s compliance with Disadvantaged Business Enterprise program  
• Prepare FAA Sponsor’s Risk Management Plan  

 
Meetings:  



 

• The CONSULTANT will perform thirty (30) site visits through the duration of the project to assist 
with project compliance and related items. The site visit will take place at GJRA and be attended 
by one staff member and require air travel and overnight lodging.  

• The CONSULTANT will attend an expected 30 (30) weekly construction meetings either in-person 
or via phone. On-site meetings will be coordinated with other required site visits and not require 
travel or lodging. Construction meetings will be attended by two staff and will last two (2) hours. 

Each meeting has an additional two (1) hour by two (2) CONSULTANT staff beyond the meeting 
duration for preparation and summary. 

 
Result:  

• The CONSULTANT will assist field staff to monitor project progress, compliance, and changes.  
 
21.2 Construction Management 
While construction administration will be primarily conducted from the CONSULTANT’s home office, 
construction management will involve on-site services during construction.  
 
This task includes construction management, and construction observation for the duration of the project. 
One full-time resident project representative (RPR) and one full-time construction observer (CO) 
will be assigned to this project. The RPR will be on-site to coordinate and schedule staff, answer 
questions, observe quality control activities, process progress reports and pay requests, and record as-built 
changes. Additionally, the field staff will monitor compliance with plans and specifications, acquire field 
measurements, provide entries in the construction diary, assist in pay request processing, and report non-
compliance issues to Airport. Weekly pictures required by FAA will be performed by location specific 
photographs.  
 
Average staffing level are anticipated to be required up to 12 hours per day, five days a week, for 110 
calendar days for each staff member. The contract allows for night and weekend efforts which are estimated 
to be inclusive in the identified effort. Staffing levels will be adjusted based upon level of effort required, 
including reserve staff to cover overlapping shifts, assist in periods of increased need, and to allow for 
reasonable working shifts.  
 
The following services will be provided:  

• The RPR will maintain a daily diary to record the construction progress. The diary will be made 
available to GJRA upon request. The project diary will include weather conditions and temperature, 
job site conditions, work in progress and general location, equipment in use (including types and 
numbers), contractor and subcontractor work force and hours worked, materials delivered, any 
instructions to contractor, record of principal visitors, record of telephone conversations and any 
verbal instructions received and authorizations granted, quality assurance tests performed and 
results, engineering field force and hours worked, and delays to construction and the reason for 
delays. The diary may be in a bound book of good quality that is easy to handle and carry and may 
be held in multiple volumes due to the scale of this effort.  

• Quality assurance topographical survey is planned on an on-call basis to verify construction survey 
layout concerns of work completed by the Contractor in accordance with "General Requirements 



 

and Covenants for Airport Construction" Section 50-06. CONSULTANT will provide verification 
survey and supplemental design survey in accordance with the plans and specifications. A total of 
100 hours of a two-person survey crew is included for this effort. 

• Observe construction activities for compliance with plans and specifications. 
• The RPR will notify the contractor of failure of the work and/or materials to conform to the 

requirements of the contract, plans, or specifications. The RPR may reject nonconforming materials 
and will notify the contractor to suspend work in question, until such issues can be referred to GJRA 
and FAA for a decision. 

• Prepare change orders which include a cost estimate, cost/price analysis and record of 
negotiations. CONSULTANT will prepare and negotiate interpretations and clarifications, additions, 
and deletions to change orders, and supplemental agreements as required. CONSULTANT will 
submit copies to Airport and the FAA for approval and signature before proceeding with the work. 
Additional design is not included in this scope.  

• CONSULTANT will evaluate and determine the acceptability of substitute materials and equipment 
proposed by the contractor. CONSULTANT will evaluate the contractor’s suggestions on drawing 
and specification modification and report those suggestions to GJRA and the FAA. 

• CONSULTANT will furnish GJRA and FAA with weekly construction progress and periodic 
inspection reports, including relevant photos.  

• CONSULTANT will review contractor’s weekly submitted payrolls for compliance with Federal and 
State law on classification and wage rates; check and submit reports on shop drawings and 
construction submittals; and prepare and maintain records of construction progress.  

• CONSULTANT will receive from contractor and review the required schedules, guarantees, bonds, 
inspection certificates, tests, and approvals. 

• CONSULTANT will determine the amount owed to the contractor and will recommend those 
payment amounts in writing to the contractor. CONSULTANT will submit periodic payment 
recommendations to GJRA for concurrence. The payment recommendations will demonstrate that 
work has progressed to the point indicated for payment and that, to the CONSULTANT’s 
knowledge, information, and belief, the quality of such work is in accordance with the contract 
documents. CONSULTANT will make payment recommendations from information that is gathered 
during on-site visits, provided by the contractor, reviewed from payment applications and 
accompanying data and schedules, and measured in the field.  

• CONSULTANT will conduct an inspection to determine if the work is completed and ready for final 
acceptance. After consultation with GJRA, the CONSULTANT will furnish the contractor with a list 
of items that were observed and require completion and correction.  

• When the project is complete and ready for final acceptance, the CONSULTANT will arrange for 
inspection of the finished work by the FAA, Airport, contractor, and CONSULTANT. After final 
inspection and acceptance, the CONSULTANT will prepare and submit the final cost estimate for 
the work to GJRA. 

• CONSULTANT will monitor the contractor’s compliance to the project plans and specifications. 
• CONSULTANT will monitor the contractor’s compliance with the Construction Safety and Phasing 

Plan and bring non-compliance issues to the attention of the contractor. 
• CONSULTANT will establish and conduct weekly construction progress meetings with the 



 

contractor to discuss issues such as safety, airfield security, schedules, runway and taxiway 
closures, environmental, material submittals, mix design approvals, field directives, request for 
information, contract change orders, quality control and assurance, and other items as appropriate.  

 
Meetings:  

• Meetings will be conducted as needed throughout the construction period and are not separately 
quantified. These meetings, inclusive in the overall time above include weekly construction 
meetings, teleconferences with the Airport, Engineer of Record, and coordination with Quality 
Assurance and Survey team members.  

 
Result:  

• The RPR will be on-site to coordinate and schedule staff, answer questions, observe quality control 
activities, process progress reports and pay requests, and record as-built changes. The field staff 
will monitor compliance with plans and specifications, acquire field measurements, provide entries 
in the construction diary, assist in pay request processing, report non-compliance issues to Airport, 
and record as-built changes. 

 
21.3 Construction Stormwater Monitoring Permitting  
Methodology: State and local permitting requires an individual for Quality Assurance for compliance, 
including inspections and record keeping. The CONSULTANT shall provide a CDOT certified 
Transportation Erosion Control Supervisor or equivalent to monitor the CSWMP for the program 
administered by the contractor.  
 
Meetings: 

• The CSWMP program monitoring specialist will attend every other construction meeting and 
perform inspections as required for permit requirements including after each storm event.  

 
Result:  

• Review CSWMP 
• Weekly/post rainfall inspections including report to include review of discharge points, perimeter 

controls, sediment controls, and not overall pollution prevention and housekeeping practices.  
• Digital photos as necessary to include BMP’s problems identified, and progress in implement the 

CSWMP.  
 
21.4 Construction Quality Assurance Testing 
Methodology: Quality Assurance testing will be performed for the elements to be constructed in the project. 
One quality assurance CONSULTANT representative will be on-site as required to meet specifications. The 
CONSULTANT will review the following areas for general conformity in accordance with the approved plans 
and specifications for items identified as “Acceptance” testing. One full-time tester will be assigned to 
this project. One Geotechnical Engineer will be available to support review of results and 
Geotechnical recommendations. The field staff will monitor compliance with plans and specifications, 
acquire field measurements, provide entries in testing summary log, and report non-compliance issues to 
RPR. A certified geotechnical laboratory will be utilized to supervise the following field and laboratory efforts:  



 

• P-152 Unclassified Excavation 
o Monitor Construction of Select Embankment Zones and Test Sections for compliance with 

Geotechnical recommendations 
o One compaction test per 1000 square yards per 8” lift 
o Proof rolling 

• P-610 Structural Portland Cement Concrete 
o Testing per ASTM C172, C31, C39 

 
Meetings: 

• Meetings will be held as required to discuss test results and verify that results not meeting the 
specifications are resolved and at a minimum involve attendance at the weekly construction 
meetings.  

 
Result:  

• Quality Assurance testing will be performed and compiled in accordance with the specifications 
and reported following FAA NWMR construction closeout requirements.  

 
21.5 Post-Construction Services 
As the on-site construction ends, the CONSULTANT will assist GJRA with necessary efforts to verify 
conformance with plans and specifications and document the project.  
The following services are required for post construction activities:  

• Complete Final Inspection and Documentation 
• Prepare As-Built Plans, Equipment Manuals, Materials Book 
• Airport Layout Plan updates will not be completed  

 
Meetings:  

• The CONSULTANT will perform one (1) site visit for the final inspection and confirmation of 
completion of punch list items. The site visit will take place at GJRA and be attended by two (2) 
staff and require air travel and overnight lodging.  
The meeting has an additional two (2) hours by two (2) CONSULTANT staff beyond the meeting 
duration for preparation and summary. 

 
Result:  

• Final Inspection  
CONSULTANT will schedule and conduct a final inspection with GJRA, contractor, and FAA 
representatives to determine whether the project has reached substantial completion and verify 
that the work is in accordance with the plans and specifications. The CONSULTANT will document 
items found to be deficient and will provide the contractor a Final Punch List of those items. 

• Final Punch List 
CONSULTANT will prepare a punch list correspondence to include the deficient items and will 
forward the correspondence to the contractor. The correspondence will state the items in need of 
correction and will request a schedule for completion. CONSULTANT will send a copy to GJRA 
and include an additional copy in the project closeout report. 



 

• Record Drawings 
CONSULTANT will assemble the as-built plans and survey provided by the contractor. The as-built 
plans will specify field constructed conditions, such as field surveying required to compute final 
quantities. Drawings will become record information. The CONSULTANT will provide GJRA Record 
Drawings in both PDF and hardcopy format. Working files utilized to generate record documents 
will be available upon request.  

• Closeout Report 
CONSULTANT will prepare closeout documentation to include in the Closeout Report prepared for 
Schedule 4. 

• Materials Book 
CONSULTANT will assemble the materials quality book for the project. The materials book will 
include an accounting for all quality acceptance testing performed as part of this project. This will 
include a summary of passing tests, as well as failing tests and corrective measures taken to 
achieve satisfactory results. The Airport will receive both a PDF and hardcopy format of these 
documents. 

• Airport Geographic Information Systems (AGIS) will not be updated. 
 
21.5 Closeout Report 
Methodology: Upon completion of construction efforts associated with the project, a closeout report will be 
prepared documenting the competed activities according to associated grant funding for Schedule 4. The 
CONSULTANT will prepare a final closeout report prepared in accordance with 620-05: STANDARD 
HANDOUT FOR FINAL REPORTS provided by the Northwest Mountain Region. 
 
Meetings:  

• Meetings included in Task 11.6. 
 
Result:  

• Closeout Report 
 
 
 
 
 
 
 
 
 
 
 
 
 
File Location: \\corp.meadhunt.com\sharedfolders\entp\2331300\170312.01\CFEE\170312.13_2021 Task Order 7_2021 CA Sch 
4\GJT FY 2021 Schedule 4 Scope of Services CA.docx 



EXHIBIT B - TASK ORDER SUMMARY

Grand Junction Regional Airport

Engineering Services - Runway 11/29 Relocation

Scope of Services #9 - FY 2022 Grading and Drainage Construction Administration Schedule 4

Task  Mead & Hunt  Ground  River City Total Terms

22-20 Preconstruction Services and Schedule 4 Breakout LS

Subtotal - Labor 54,496.00$             1,950.00$               2,576.00$               59,022.00$             

Subtotal - Expense 1,200.00$               -$                        -$                        1,200.00$               

22-21 Construction Administration – FY2022 Grading and Drainage – Schedule 4 T&E

Subtotal - Labor 378,705.00$           83,330.00$             55,682.00$             517,717.00$           

Subtotal - Expense 90,971.00$             17,800.00$             2,250.00$               111,021.00$           

Total 688,960.00$           



EXHIBIT B - LABOR AND EXPENSE BY TASK

Grand Junction Regional Airport

Engineering Services - Runway 11/29 Relocation

Mead & Hunt Ground

Principal Project Manager Design Manager Senior Engineer Engineer II Engineer I CAD Tech Admin Assistant Project Manager
Geotechnical 

Engineer
Lab Technician I Field Technician

Rate 275$            243$              178$              167$              130$              119$             103$            92$              130$            130$            70$              70$                
Total Hours 3                  188                219                1,057             720                544               73                58                88                36                282              706                

22-20 Preconstruction Services and Schedule 4 Breakout

Labor

Pre-Construction Conference 2 6 2 6 6 2
Coordinate and Schedule Project Team 2 8 4 5
Finalize Construction Safety and Phasing Plan 2 2 8 2 5
Design Interim G&D Transition Schedule 4 12 35 85 2 3 12
Prepare Project Files - Repackage Schedule 4 6 25 60 45 35 4

Subtotal - Labor Cost 550.00$       4,374.00$      8,722.00$      16,199.00$     16,900.00$    1,666.00$     4,429.00$    1,656.00$    390.00$       1,560.00$    -$             -$               

Expenses Trips
Days

Air Travel 475.00$                       -$             -$               -$               -$               -$               -$              -$             -$             -$             -$             -$             -$               
Lodging 120.00$                       -$             -$               -$               -$               -$               -$              -$             -$             -$             -$             -$             -$               
Meals 59.00$                         -$             -$               -$               -$               -$               -$              -$             -$             -$             -$             -$             -$               
Vehicle 75.00$                         -$             -$               -$               -$               -$               -$              -$             -$             -$             -$             -$             -$               
Laboratory Tests
Deliverables/Supplies 1,200.00$    

Subtotal - Expense Cost -$             -$               -$               -$               -$               -$              -$             1,200.00$    -$             -$             -$             -$               

22-21 Construction Administration – FY2022 Grading and Drainage – Schedule 4

Labor

Construction Administration 1 170 170 100 20 10 20
Construction Management 940 470 470
Construction Stormwater Monitoring and Permitting
Construction Quality Assurance Testing 85 24 282 706
Post Construction Services 10 10 20 10 10
Closeout Report 10 10 20 10 10

Subtotal - Labor Cost 275.00$       41,310.00$    30,260.00$    160,320.00$   76,700.00$    63,070.00$   3,090.00$    3,680.00$    11,050.00$  3,120.00$    19,740.00$  49,420.00$    

Expenses Trips 13 13 9 5 5
Days 26 26 110 56 56 100.00           

Air Travel 475.00$                       -$             6,175.00$      6,175.00$      4,275.00$       2,375.00$      2,375.00$     -$             -$             -$             -$             -$             -$               
Lodging 120.00$                       -$             3,120.00$      3,120.00$      13,200.00$     6,720.00$      6,720.00$     -$             -$             -$             -$             -$             12,000.00$    
Meals 59.00$                         -$             1,534.00$      1,534.00$      6,490.00$       3,304.00$      3,304.00$     -$             -$             -$             -$             -$             -$               
Vehicle 75.00$                         -$             1,950.00$      1,950.00$      8,250.00$       4,200.00$      4,200.00$     -$             -$             -$             -$             -$             -$               
Laboratory Tests 14.5 weeks at $400/week, 8 pinhole disperson tests at $300/test 5,800.00$      
Deliverables/Supplies mobile laboratory mob and demob events (1 each), and equipment calibrations under schedule 1/2/3

Subtotal - Expense Cost -$             12,779.00$    12,779.00$    32,215.00$     16,599.00$    16,599.00$   -$             -$             -$             -$             -$             17,800.00$    



EXHIBIT B - LABOR AND EXPENSE BY TASK

Grand Junction Regional Airport

Engineering Services - Runway 11/29 Relocation

Rate

Total Hours

22-20 Preconstruction Services and Schedule 4 Breakout

Labor

Pre-Construction Conference
Coordinate and Schedule Project Team
Finalize Construction Safety and Phasing Plan
Design Interim G&D Transition Schedule 4
Prepare Project Files - Repackage Schedule 4

Subtotal - Labor Cost

Expenses Trips
Days

Air Travel 475.00$                       
Lodging 120.00$                       
Meals 59.00$                         
Vehicle 75.00$                         
Laboratory Tests
Deliverables/Supplies

Subtotal - Expense Cost

22-21 Construction Administration – FY2022 Grading and Drainage – Schedule 4

Labor

Construction Administration
Construction Management
Construction Stormwater Monitoring and Permitting
Construction Quality Assurance Testing
Post Construction Services
Closeout Report

Subtotal - Labor Cost

Expenses Trips
Days

Air Travel 475.00$                       
Lodging 120.00$                       
Meals 59.00$                         
Vehicle 75.00$                         
Laboratory Tests 14.5 weeks at $400/week, 8 pinhole disperson tests at $300/test
Deliverables/Supplies mobile laboratory mob and demob events (1 each), and equipment calibrations under schedule 1/2/3

Subtotal - Expense Cost

Fee Estimate

8/9/2022

River City Effort

Project Manager
Professional 

Land Surveyor

Stormwater 

Technician

Field Surveyor 

(2)
Field Technician Admin Assistant Mead & Hunt CH2M Ground River City Total

184$            157$            92$              232$            92$              86$              
4                  26                160              100              150              20                

3,404.00$         -$                  -$                  -$                  3,404.00$         
3,666.00$         -$                  -$                  -$                  3,666.00$         
2,460.00$         -$                  -$                  -$                  2,460.00$         

4 16 19,215.00$       -$                  1,950.00$         2,208.00$         23,373.00$       
4 25,751.00$       -$                  -$                  368.00$            26,119.00$       

736.00$       -$             1,840.00$    -$             -$             -$             54,496.00$       -$                  1,950.00$         2,576.00$         59,022.00$       

-$             -$             -$             -$             -$             -$             -$                  -$                  -$                  -$                  -$                  
-$             -$             -$             -$             -$             -$             -$                  -$                  -$                  -$                  -$                  
-$             -$             -$             -$             -$             -$             -$                  -$                  -$                  -$                  -$                  
-$             -$             -$             -$             -$             -$             -$                  -$                  -$                  -$                  -$                  

-$                  -$                  -$                  -$                  -$                  
1,200.00$         -$                  -$                  -$                  1,200.00$         

-$             -$             -$             -$             -$             -$             1,200.00$         -$                  -$                  -$                  1,200.00$         

Total 22-20 60,222.00$       

90,095.00$       -$                  -$                  -$                  90,095.00$       
26 100 150 10 274,010.00$     -$                  -$                  41,942.00$       315,952.00$     

140 10 -$                  -$                  -$                  13,740.00$       13,740.00$       
-$                  -$                  83,330.00$       -$                  83,330.00$       

7,300.00$         -$                  -$                  -$                  7,300.00$         
7,300.00$         -$                  -$                  -$                  7,300.00$         

-$             4,082.00$    12,880.00$  23,200.00$  13,800.00$  1,720.00$    378,705.00$     -$                  83,330.00$       55,682.00$       517,717.00$     

30.00           
-$             -$             -$             -$             -$             -$             21,375.00$       -$                  -$                  -$                  21,375.00$       
-$             -$             -$             -$             -$             -$             32,880.00$       -$                  12,000.00$       -$                  44,880.00$       
-$             -$             -$             -$             -$             -$             16,166.00$       -$                  -$                  -$                  16,166.00$       
-$             -$             2,250.00$    -$             -$             -$             20,550.00$       -$                  -$                  2,250.00$         22,800.00$       

-$                  -$                  5,800.00$         -$                  5,800.00$         
-$                  -$                  -$                  -$                  -$                  

-$             -$             2,250.00$    -$             -$             -$             90,971.00$       -$                  17,800.00$       2,250.00$         111,021.00$     

Total 22-21 628,738.00$     



Grand Junction Regional Airport Authority 
Agenda Item Summary 

TOPIC: Garver Task Order 9 for FY 22 Grading and Drainage Support 
PURPOSE: Information ☐ Guidance ☐ Decision ☒ 
RECOMMENDATION: Approve Garver Task Order 9 for $138,161 to support the FY 2022 drainage 

and grading construction project and the ongoing runway replacement 
program and authorize the Executive Director to sign the Task Order. 

SUMMARY: This task order represents engineering services to be performed by Garver as 
the program manager and owner’s representative to the Airport in 
conjunction with the Schedule 4 drainage and grading construction project. 
The specific tasks to be completed include:  

• Program refinement and scheduling by leading the coordination with 
other agencies including, the FAA Airport District Office and Air Traffic 
Organization, the City of Grand Junction, Mead & Hunt, and GJRAA.  

• Schedule 4 Runway Grading and Drainage Construction Coordination 
including attending progress meetings, auditing FAA submittal 
documents, and attending stakeholder meetings.   

The scope of work was reviewed with the FAA to minimize overlap of services 
between Garver and Mead & Hunt and to maximize grant eligibility. 
Additionally, GJRAA Staff worked with Shrewsberry to complete an 
independent fee estimate (IFE) to evaluate the proposed hours and project 
cost from Garver for this project. The proposed fee from Garver was 
reasonable based on FAA guidelines.  

Of the total estimated fee, $85,130 is estimated to be AIP eligible and will be 
funded by AIP 76, and $53,031 is estimated to be ineligible so it is expected to 
be funded by GJRAA.  

REVIEWED BY:  Executive Director and Legal Counsel (Dan Reimer)  

FISCAL IMPACT: Total Cost - $138,161 
Eligible for FAA funding - $85,130 
Ineligible – to be funded by GJRAA - $53,031 

ATTACHMENTS: Garver Task Order No 9 
STAFF CONTACT: Angela Padalecki 

apadalecki@gjairport.com 
Office: 970-248-8588 

 

mailto:apadalecki@gjairport.com
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This TASK ORDER (“Task Order”) is made by and between the Grand Junction Regional Airport 
Authority (hereinafter referred to as “Authority”) and Garver, LLC, (hereinafter referred to as 
“Garver” or “Engineer”) in accordance with the provisions of the MASTER AGREEMENT FOR 
PROFESSIONAL SERVICES executed on October 21, 2020 (the “Agreement”). 
 
Under this Task Order, the Authority intends to retain Garver to provide Program Management 
consulting services related to capital projects at the Grand Junction Regional Airport. This program 
involves relocation of the primary commercial service Runway 11/29. The goal of this effort is to 
relocate the Runway with minimal operational impacts to aircraft users while maximizing FAA grant 
funding opportunities. This scope consists of two (2) primary portions of work: Program Refinement 
and Scheduling and Schedule 4 Runway Grading and Drainage Construction Coordination. 
 
Garver will provide professional services related to these improvements as described herein. Terms 
not defined herein shall have the meaning assigned to them in the Agreement. 
 
 

SECTION 1 – SCOPE OF SERVICES 
 
1.1 Garver shall provide the following Services: 

1.1.1 Services related to the development and maintenance of an overall Capital Improvement 
Plan that can be used to clearly communicate and report project status, project financial 
data, and timeline of future projects. These services include development of a clear list of 
program constraints and a multi-year Capital Improvement Plan Schedule, coordination 
with stakeholders, GJRAA staff, the FAA, the design engineers, and the GJRAA Board to 
Optimize this program to maximize funding opportunities. 

1.1.2 Services related to Schedule 4 Runway Grading and Drainage Construction Coordination 
including quality control audit review, attendance at in-person meetings with GJRAA staff, 
City of Grand Junction staff, stakeholders, and the FAA as well as grant administration 
and coordination tasks as needed to facilitate timely project execution. 

1.2 In addition to those obligations set forth in the Agreement, Authority shall: 
1.2.1 Give thorough consideration to all documents and other information presented by Garver 

and informing Garver of all decisions within a reasonable time so as not to delay the 
Services. 

1.2.2 Make provision for the Personnel of Garver to enter public and private lands as required 
for Garver to perform necessary preliminary surveys and other investigations required 
under the applicable Task Order. 

1.2.3 Obtain the necessary lands, easements and right-of-way for the construction of the work. 
All costs associated with securing the necessary land interests, including property 
acquisition and/or easement document preparation, surveys, appraisals, and abstract 
work, shall be borne by the Authority outside of this Agreement, except as otherwise 
described in the Services under Section 1.1. 

1.2.4 Furnish Garver such plans and records of construction and operation of existing facilities, 
available aerial photography, reports, surveys, or copies of the same, related to or bearing 
on the proposed work as may be in the possession of Authority. Such documents or data 
will be returned upon completion of the Services or at the request of Authority. 

1.2.5 Furnish Garver a current boundary survey with easements of record plotted for the project 
property. 

1.2.6 Pay all plan review and advertising costs in connection with the project. 
1.2.7 Provide legal, accounting, and insurance counseling services necessary for the project 

and such auditing services as Authority may require. 
1.2.8 Furnish permits, permit fees, and approvals from all governmental authorities having 

jurisdiction over the project and others as may be necessary for completion of the project. 
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1.2.9 Furnishing Garver a current geotechnical report for the proposed site of construction. 
Garver will coordinate with the geotechnical consultant, Authority has contracted with, on 
Authority’s behalf for the project specific requested information. 

 
 

SECTION 2 – PAYMENT 
 
 
Garver shall provide Authority notice when Garver is within ten percent (10%) of the not-to-exceed 
amount. In which event, Authority may direct Garver to proceed with the Services up to the not-to-
exceed budgetary threshold before ceasing performance of the Services or increase the not-to-
exceed amount with notice to Garver. Underruns in any phase may be used to offset overruns in 
another phase as long as the overall Task order amount is not exceeded. In no event shall the not-
to-exceed amount be interpreted as a guarantee the Services can be performed for the not-to-exceed 
budgetary threshold. 
 
 

SECTION 3 – EXHIBITS 
 
3.1 The following Exhibits are attached to and made a part of this Task Order: 

3.1.1 Exhibit A – Scope of Services 
3.1.2 Exhibit B – Fee Summary 

 
This Task Order may be executed in two (2) or more counterparts each of which shall be deemed 
an original, but all of which together shall constitute one and the same instrument. 
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The effective date of this Task Order shall be the last date written below. 
 
 
GRAND JUNCTION REGIONAL 
AIRPORT AUTHORITY 

 GARVER, LLC 

By:   By:  

 Signature   Signature 

Name:   Name: Colin M. Bible, P.E. 

 Printed Name   Printed Name 

Title:   Title: Senior Project Manager 

Date:   Date:  

 

8/9/2022
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EXHIBIT A 
(SCOPE OF SERVICES) 

 
1. General 

 
Generally, the Scope of Services includes program management consulting services related 
to capital projects at the Grand Junction Regional Airport. This program involves relocation of 
the primary commercial service Runway 11/29. The goal of this effort is to relocate the Runway 
with minimal operational impacts to aircraft users while maximizing FAA grant funding 
opportunities. This scope consists of the Program Refinement and Scheduling and the 
Schedule 4 Runway Grading and Drainage Construction Coordination. 
 

2. Program Refinement and Scheduling 
 
Garver will provide services related to the continuation of the development and advancement 
of the CIP through coordination with internal and external stakeholders, funding agencies, 
permitting agencies, and airport staff. 
 
Garver will lead the facilitation of long-term coordination items with the FAA and the City of 
Grand Junction including FAA ADO and NAVAID Coordination, development of future grant 
scope limits to minimize operational impacts and maximize funding efficiency. 
 

3. Schedule 4 Runway Grading and Drainage Construction Coordination 
 
Garver will provide services to support the Schedule 4 Runway Grading and Drainage 
Construction including weekly progress meetings, in-person monthly progress meetings, 
auditing FAA submittal documents (airport-funded scope), and attending stakeholder meetings 
as required throughout the 16 week anticipated timeframe. 
 
Additionally, Garver will work on non-AIP eligible items at the request of the airport on an as-
needed basis. 
 

4. Project Deliverables 
 
The following will be submitted electronically to the Client, or others as indicated, by Garver: 
 

• Updates to Overall CIP and Schedule 

• Construction Audit Review Documents (airport-funded scope) 

• As needed ACIP support documents, SF 271, SF 425 forms, and FAA Reporting 
Documents. 

• Other electronic files as requested. 
 

5. Extra Work 
 
The following items are not included under this agreement but will be considered as additional 
services to be added under Amendment if requested by the Owner. 
 

• Design of work related to the Runway Program. 

• Submittals or deliverables in addition to those listed herein. 

• Design of any utility relocation. 

• Engineering, architectural, or other professional services beyond those listed herein. 

• Retaining walls or other significant structural design. 
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• Preparation of a Storm Water Pollution Prevention Plan (SWPPP). The construction 
contract documents will require the Contractor to prepare, maintain, and submit a SWPPP 
to DEQ. 

• Construction Materials Testing. 

• Environmental Handling and Documentation, including wetlands identification or mitigation 
plans or other work related to environmentally or historically (culturally) significant items. 

• Coordination with FEMA and preparation/submittal of a CLOMR and/or LOMR. 

• Services after construction, such as warranty follow-up, operations support, and Part 139 
inspection support. 

 
Extra Work will be as directed by the Client in writing for an additional fee as agreed upon by 
the Client and Garver. 
 

6. Schedule 
 
Garver shall begin work under this Agreement within ten (10) days of a Notice to Proceed and 
shall complete the work in accordance with the schedule below: 
 
Phase Description Calendar Days 
Program Refinement and Scheduling As needed 
Schedule 4 Runway Grading and Drainage Coordination As needed 



Exhibit B

Grand Junction Regional Airport

ACIP Program Management

Schedule 4 Runway Grading and Drainage Construction

FEE SUMMARY

Program Refinement And Scheduling Estimated Fees

Program Refinement And Scheduling 50,806.00$            

Subtotal for Refinement And Scheduling 50,806.00$            

Schedule 4 Runway Grading and Drainage Coordination Estimated Fees

Schedule 4 Runway Grading And Drainage Coordination 87,355.00$            

Subtotal for Schedule 4 Runway Grading and Drainage Coordination 87,355.00$            

Total All Services 138,161.00$          

L:\2020\20A25305 - GJT - ACIP Program Manager\Contracts\Client\Draft\Task Order No. 10 - Schedule 4 Construction\Garver Task Order 10 - Exhibit B - 

Garver Fee Spreadsheet
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Program Refinement and Scheduling

WORK TASK DESCRIPTION E-5 E-2 E-1 P-4 X-2

hr hr hr hr hr

1. Project Management

Administration and Coordination 10 10 16

Subtotal - Project Management 10 10 0 0 16

2. Coordination to Refine Program Constraints

Coordination with FAA ADO 8 8

Coordination with GJT Administration 20 20 2

Coordination with GJT regarding operational impacts 4 8 2

Coordination with GJT ATC regarding operational impacts 2 4

Coordination with Airlines regarding operational impacts 4 8 2

Coordination with FAA Flight Procedures and Engineering Services 4 8

Subtotal - Coordination to Refine Program Constraints 42 56 6 0 0

3. Program Refinement

Refine Cost Estimates/Scheduling for Units of Work 4 4 4 4

Subtotal - Program Refinement 4 4 4 4 0

4. Program Schedule Development

Milestones 16 16 4 4

Review Project Schedules and Incorporate into Master Schedule 8 16 4 4

Subtotal - Program Schedule Development 24 32 8 8 0

Hours 80 102 18 12 16

Salary Costs $23,680.00 $17,748.00 $2,646.00 $3,240.00 $1,744.00

SUBTOTAL - SALARIES: $49,058.00

DIRECT NON-LABOR EXPENSES

Document Printing/Reproduction/Assembly $100.00

Postage/Freight/Courier $48.00

Office Supplies/Equipment $25.00

Computer Modeling/Software Use $75.00

Travel Costs $1,500.00

SUBTOTAL - DIRECT NON-LABOR EXPENSES: $1,748.00

SUBTOTAL: $50,806.00

SUBCONSULTANTS FEE: $0.00

TOTAL FEE: $50,806.00
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Schedule 4 Runway Grading and Drainage Coordination

WORK TASK DESCRIPTION E-5 E-3 E-2 E-1 X-2

hr hr hr hr hr

1. Project Management

Administration and Coordination (2 hrs/week for 16 weeks) 32 16 32 12 24

Attend Weekly Progress Meetings (1 hrs/week for 16 weeks) 16 8 16

Attend In-Person Monthly Progress Meetings (4 meetings) 40 40

Audit Material Testing Reports (16 weeks) 16 40 40 16 8

Audit FAA Reports (16 weeks) 16 16 16 8

Subtotal - Project Management 120 64 144 44 40

Hours 120 64 144 44 40

Salary Costs $35,520.00 $13,056.00 $25,056.00 $6,468.00 $4,360.00

SUBTOTAL - SALARIES: $84,460.00

DIRECT NON-LABOR EXPENSES

Document Printing/Reproduction/Assembly $350.00

Postage/Freight/Courier $45.00

Office Supplies/Equipment $50.00

Computer Modeling/Software Use $50.00

Travel Costs $2,400.00

SUBTOTAL - DIRECT NON-LABOR EXPENSES: $2,895.00

SUBTOTAL: $87,355.00

SUBCONSULTANTS FEE: $0.00

TOTAL FEE: $87,355.00



Grand Junction Regional Airport Authority 
Agenda Item Summary 

TOPIC: AIP Grant Application - Runway 11/29 Grading and Drainage Schedule 5 
Construction 

PURPOSE: Information ☐ Guidance ☐ Decision ☒ 

RECOMMENDATION: Approve the Grant Application for Runway 12-30 Grading and Drainage 
Package Schedule 5 Construction for submittal to the FAA, and Authorize 
the Executive Director to sign the Application. 

SUMMARY: The Airport Improvement Program (AIP) grant application includes the 
construction of the next phase of earth work for the FY 2022 Grading and 
Drainage associated with the runway replacement program. The Schedule 5 
grading and drainage construction project was put out for bid in March 
2022 with schedule 4. Unfortunately, the total bid price exceeded available 
federal funding that was available to the Airport to be awarded at the time.  

This grant application will allow the Airport Authority to receive end-of-year 
grant money if additional funding is available at the end of the 2022 Federal 
Fiscal Year for distribution by the FAA. The grant amount in the application 
is based on the bid price received from Kelly Trucking, the sole bidder, plus 
estimated construction administration and engineering service costs.  

The total project cost is approximately $4,833,333 which would be funded 
90% by AIP grant and require a 10% local match by the GJRAA.   

REVIEWED BY:  Executive Director and Legal Counsel  

FISCAL IMPACT: 

 

Total Estimated Project Cost - $4,833,333 

Funding Sources                                              

• Federal - $4,350,000 
• GJRAA - $483,333 

ATTACHMENTS: Grant Application 

STAFF CONTACT: Angela Padalecki 
apadalecki@gjairport.com 
Office: 970-248-8588 
 

 

mailto:apadalecki@gjairport.com


OMB Number: 4040-0004
Expiration Date: 12/31/2022

* 1. Type of Submission: * 2. Type of Application:

* 3. Date Received: 4. Applicant Identifier:

5a. Federal Entity Identifier: 5b. Federal Award Identifier:

6. Date Received by State: 7. State Application Identifier:

* a. Legal Name:

* b. Employer/Taxpayer Identification Number (EIN/TIN): * c. Organizational DUNS:

* Street1:

Street2:

* City:

County/Parish:

* State:

Province:

* Country:

* Zip / Postal Code:

Department Name: Division Name:

Prefix: * First Name:

Middle Name:

* Last Name:

Suffix:

Title:

Organizational Affiliation:

* Telephone Number: Fax Number:

* Email:

* If Revision, select appropriate letter(s):

* Other (Specify):

State Use Only:

8. APPLICANT INFORMATION:

d. Address:

e. Organizational Unit:

f. Name and contact information of person to be contacted on matters involving this application:

Application for Federal Assistance SF-424

Preapplication

Application

Changed/Corrected Application

New

Continuation

Revision

Grand Junction Regional Airport Authority

84-6111114 1561353940000

2828 Walker Field Dr. Ste 301

Grand Junction

Mesa

CO: Colorado

USA: UNITED STATES

81506-8667

Ms. Angela

Padalecki

Executive Director

(970) 248-8588

apadalecki@gjairport.com



* 9. Type of Applicant 1: Select Applicant Type:

Type of Applicant 2: Select Applicant Type:

Type of Applicant 3: Select Applicant Type:

* Other (specify):

* 10. Name of Federal Agency:

11. Catalog of Federal Domestic Assistance Number:

CFDA Title:

* 12. Funding Opportunity Number:

* Title:

13. Competition Identification Number:

Title:

14. Areas Affected by Project (Cities, Counties, States, etc.):

* 15. Descriptive Title of Applicant's Project:

Attach supporting documents as specified in agency instructions.

Application for Federal Assistance SF-424

Airport Authority

Federal Aviation Administration

20.106

Airport Improvement Program

N/A

N/A

N/A

View AttachmentsDelete AttachmentsAdd Attachments

View AttachmentDelete AttachmentAdd AttachmentCity of Grand Junction, Mesa County, State of Colorado

X: Other (specify)

Runway 12-30 Grading and Drainage Package – Schedule 5 (Construction)



* a. Federal

* b. Applicant

* c. State

* d. Local

* e. Other

* f.  Program Income

* g. TOTAL

.

Prefix: * First Name:

Middle Name:

* Last Name:

Suffix:

* Title:

* Telephone Number:

* Email:

Fax Number:

* Signature of Authorized Representative: * Date Signed:

18. Estimated Funding ($):

21. *By signing this application, I certify (1) to the statements contained in the list of certifications** and (2) that the statements
herein are true, complete and accurate to the best of my knowledge. I also provide the required assurances** and agree to
comply with any resulting terms if I accept an award. I am aware that any false, fictitious, or fraudulent statements or claims  may
subject me to criminal, civil, or administrative penalties. (U.S. Code, Title 218, Section 1001)

** The list of certifications and assurances, or an internet site where you may obtain this list, is contained in the announcement or agency 
specific instructions.

Authorized Representative:

Application for Federal Assistance SF-424

* a. Applicant

Attach an additional list of Program/Project Congressional Districts if needed.

* b. Program/Project

* a. Start Date: * b. End Date:

16. Congressional Districts Of:

17. Proposed Project:

CO-3 CO-3

Add Attachment Delete Attachment View Attachment

3/1/202410/01/2022

4,350,000.00

483,333.00

0.00

0.00

0.00

0.00

4,833,333.00

a. This application was made available to the State under the Executive Order 12372 Process for review on

b. Program is subject to E.O. 12372 but has not been selected by the State for review.

c. Program is not covered by E.O. 12372.

Yes No

Add Attachment Delete Attachment View Attachment

** I AGREE

Ms. Angela

Padalecki

Executive Director

(970) 248-8588

apadalecki@gjairport.com

* 20. Is the Applicant Delinquent On Any Federal Debt?  (If "Yes," provide explanation in attachment.)

* 19. Is Application Subject to Review By State Under Executive Order 12372 Process?

If "Yes", provide explanation and attach

8/17/2022



INSTRUCTIONS FOR THE SF-424 

Public reporting burden for this collection of information is estimated to average 60 minutes per response, including time for reviewing instructions, searching 
existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding the 
burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to the Office of Management and Budget, 
Paperwork Reduction Project (0348-0043), Washington, DC 20503. 

PLEASE DO NOT RETURN YOUR COMPLETED FORM TO THE OFFICE OF MANAGEMENT AND BUDGET. SEND IT TO THE ADDRESS PROVIDED 
BY THE SPONSORING AGENCY. 

This is a standard form (including the continuation sheet) required for use as a cover sheet for submission of preapplications and applications and related 
information under discretionary programs.  Some of the items are required and some are optional at the discretion of the applicant or the Federal agency 
(agency). Required items are identified with an asterisk on the form and are specified in the instructions below. In addition to the instructions provided 
below, applicants must consult agency instructions to determine specific requirements. 

Item Entry 

1. Type of Submission: (Required) Select one type of submission in accordance with agency instructions. 

• Preapplication

• Application

• Changed/Corrected Application – If requested by the agency, check if this submission is to change or correct a previously submitted
application. Unless requested by the agency, applicants may not use this to submit changes after the closing date.

2. Type of Application: (Required) Select one type of application in accordance with agency instructions. 

• New – An application that is being submitted to an agency for the first time.

• Continuation - An extension for an additional funding/budget period for a project with a projected completion date. This can include renewals.

• Revision - Any change in the Federal Government’s financial obligation or contingent liability from an existing obligation. If a revision, enter
the appropriate letter(s). More than one may be selected. If "Other" is selected, please specify in text box provided.

A. Increase Award
B. Decrease Award
C. Increase Duration
D. Decrease Duration
E. Other (specify)

3. Date Received: Leave this field blank. This date will be assigned by the Federal agency. 

4. Applicant Identifier: Enter the entity identifier assigned by the Federal agency, if any, or applicant’s control number, if applicable. 

5a Federal Entity Identifier: Enter the number assigned to your organization by the Federal Agency, if any. 

5b. Federal Award Identifier: For new applications leave blank. For a continuation or revision to an existing award, enter the previously assigned 
Federal award identifier number. If a changed/corrected application, enter the Federal Identifier in accordance with agency instructions. 

6. Date Received by State: Leave this field blank. This date will be assigned by the State, if applicable. 

7. State Application Identifier: Leave this field blank. This identifier will be assigned by the State, if applicable. 

8. Applicant Information: Enter the following in accordance with agency instructions: 
a. Legal Name: (Required) Enter the legal name of applicant that will undertake the assistance activity. This is the name that the organization

has registered with the Central Contractor Registry. Information on registering with CCR may be obtained by visiting the Grants.gov
website.

b. Employer/Taxpayer Number (EIN/TIN): (Required): Enter the Employer or Taxpayer Identification Number (EIN or TIN) as assigned by
the Internal Revenue Service. If your organization is not in the US, enter 44-4444444.

c. Organizational DUNS: (Required) Enter the organization’s DUNS or DUNS+4 number received from Dun and Bradstreet. Information on
obtaining a DUNS number may be obtained by visiting the Grants.gov website.

d. Address: Enter the complete address as follows: Street address (Line 1 required), City (Required), County, State (Required, if country is
US), Province, Country (Required), Zip/Postal Code (Required, if country is US).

e. Organizational Unit: Enter the name of the primary organizational unit (and department or division, if applicable) that will undertake the
assistance activity, if applicable.

f. Name and contact information of person to be contacted on matters involving this application: Enter the name (First and
last name required), organizational affiliation (if affiliated with an organization other than the applicant organization), telephone
number (Required), fax number, and email address (Required) of the person to contact on matters related to this application.

9. Type of Applicant: (Required) 
Select up to three applicant type(s) in accordance with agency instructions: 

A. State Government
B. County Government
C. City or Township Government
D. Special District Government
E. Regional Organization
F. U.S. Territory or Possession 
G. Independent School District
H. Public/State Controlled Institution of Higher Education
I. Indian/Native American Tribal Government (Federally Recognized)
J. Indian/Native American Tribal Government (Other than Federally Recognized)
K. Indian/Native American Tribally Designated Organization
L. Public/Indian Housing Authority
M. Nonprofit with 501C3 IRS Status (Other than Institution of Higher Education)
N. Nonprofit without 501C3 IRS Status (Other than Institution of Higher Education)
O. Private Institution of Higher Education
P. Individual
Q. For-Profit Organization (Other than Small Business)
R. Small Business
S. Hispanic-serving Institution



 

Item Entry 

T. Historically Black Colleges and Universities (HBCUs) 
U. Tribally Controlled Colleges and Universities (TCCUs) 
V. Alaska Native and Native Hawaiian Serving Institutions 
W. Non-domestic (non-US) Entity 
X. Other (specify) 

10. Name Of Federal Agency: (Required) Enter the name of the Federal agency from which assistance is being requested with this application. 

11. Catalog Of Federal Domestic Assistance Number/Title: Enter the Catalog of Federal Domestic Assistance number and title of the program 
under which assistance is requested, as found in the program announcement, if applicable. 

12. Funding Opportunity Number/Title: Enter the Funding Opportunity Number and title of the opportunity under which assistance is requested, as 
found in the program announcement. 

13. Competition Identification Number/Title: Enter the Competition Identification Number and title of the competition under which assistance is 
requested, if applicable. 

14. Areas Affected By Project: List the areas or entities using the categories (e.g., cities, counties, states, etc.) specified in agency instructions. Use 
the continuation sheet to enter additional areas, if needed. 

15. Descriptive Title of Applicant’s Project: (Required) Enter a brief descriptive title of the project. If appropriate, attach a map showing project 
location (e.g., construction or real property projects). For preapplications, attach a summary description of the project. 

16. Congressional Districts Of: (Required) 16a. Enter the applicant’s Congressional District, and 16b. Enter all District(s) affected by the program or 
project. Enter in the format: 2 characters State Abbreviation – 3 characters District Number, e.g., CA-005 for California 5

th district, CA-012 for 
California 12

th district, and NC-103 for North Carolina’s 103
rd district. 

 If all congressional districts in a state are affected, enter “all” for the district number, e.g., MD-all for all congressional districts in 
Maryland. 

 If nationwide, i.e. all districts within all states are affected, enter US-all. 

 If the program/project is outside the US, enter 00-000. 

17. Proposed Project Start and End Dates: (Required) Enter the proposed start date and end date of the project. 

18. Estimated Funding: (Required) Enter the amount requested or to be contributed during the first funding/budget period by each contributor. 
Value of in-kind contributions should be included on appropriate lines, as applicable. If the action will result in a dollar change to an existing 
award, indicate only the amount of the change. For decreases, enclose the amounts in parentheses. 

19. Is Application Subject to Review by State Under Executive Order 12372 Process? Applicants should contact the State Single Point of 
Contact (SPOC) for Federal Executive Order 12372 to determine whether the application is subject to the State intergovernmental review process. 
Select the appropriate box. If “a.” is selected, enter the date the application was submitted to the State. 

20. Is the Applicant Delinquent on any Federal Debt? (Required) Select the appropriate box. This question applies to the applicant organization, not 
the person who signs as the authorized representative. Categories of debt include delinquent audit disallowances, loans and taxes.  
If yes, include an explanation on the continuation sheet. 

21. Authorized Representative: (Required) To be signed and dated by the authorized representative of the applicant organization. Enter the name 
(First and last name required), title (Required), telephone number (Required), fax number, and email address (Required) of the person authorized 
to sign for the applicant. 

A copy of the governing body’s authorization for you to sign this application as the official representative must be on file in the applicant’s office. 
(Certain Federal agencies may require that this authorization be submitted as part of the application.) 

 



U.S. Department  
of Transportation 
Federal Aviation 
Administration 

FAA Form 5100-100, Application for Federal Assistance 
(Development and Equipment Projects) 

Paperwork Reduction Act Burden Statement 
A federal agency may not conduct or sponsor, and a person is not required to respond to, nor shall a 
person be subject to a penalty for failure to comply with a collection of information subject to the 
requirements of the Paperwork Reduction Act unless that collection of information displays a currently 
valid OMB Control Number. The OMB Control Number for this information collection is 2120-0569. Public 
reporting for this collection of information is estimated to be approximately 28 hours per response, 
including the time for reviewing instructions, searching existing data sources, gathering and maintaining 
the data needed, completing and reviewing the collection of information. All responses to this collection of 
information are required under 49 U.S.C. Section 47105 to retain a benefit and to meet the reporting 
requirements of 2 CFR 200; no assurance of confidentiality is provided. Send comments regarding this 
burden estimate or any other aspect of this collection of information, including suggestions for reducing 
this burden to: Information Collection Clearance Officer, Federal Aviation Administration, 10101 Hillwood 
Parkway, Fort Worth, TX 76177-1524. 

INSTRUCTIONS FOR FORM 5100-100 

PART I – Application for Federal Assistance 
Part I of the Application for Federal Assistance consists of a completed Standard Form (SF) 424. The 
remaining parts of Form 5100-100 (Parts II, III and IV) represent continuation pages that the Sponsor 
must attach to the associated SF-424 form. The signature of the Sponsor’s authorized representative on 
the SF-424 form represents acceptance of the representations and certifications made within the 
corresponding FAA 5100-100 form. 

PART II – Project Approval Information 
This information is necessary for the Federal Aviation Administration to evaluate this request for Federal 
assistance.  Responses do not require an explanation unless explicitly requested by the question. 

SECTION A. STATUTORY CONDITIONS 
Item 1 – Indicate whether the Sponsor maintains an active registration in the Federal System for Award 
Management (SAM).  Pursuant to 2 CFR §25.200(b), a Sponsor must maintain an active registration in 
the Central Contractor Registration repository (housed within SAM) with current information at the time of 
the application and during the active period of the Federal award. 

Item 2 – Indicate whether the Sponsor can commence the project within the same fiscal year the grant is 
made or within 6 months of when the grant is made, whichever is later. Attach explanation for negative 
responses. This information is considered when allocating discretionary funds. (49 U.S.C. § 47115(d)(2)) 



ii 

Item 3 – Indicate whether the Sponsor can complete the project without unreasonable delays. If 
applicable, provide listing of foreseeable events (winter shutdown, land acquisition issues, non-
aeronautical events, etc.) that have potential to delay completion of the project. (49 USC § 47106(a)) 

Item 4 – Indicate whether the environmental review (i.e. environmental assessment, mitigated FONSI, 
etc.) identified impacts or effects on the environment that require mitigating measures that lessen the 
impact or effect on the environment. If yes, provide a summary listing of mitigating measures. 
(49 U.S.C. § 47106(c)) 

Item 5 – Indicate whether the project covered by this request is also covered by an approved Passenger 
Facility Charge (PFC) application or other Federal assistance program by selecting all applicable check 
boxes (49 U.S.C. § 40117(d) and 2 CFR § 200.403). If the approved PFC application only addresses the 
Sponsor’s AIP matching share, select the appropriate check box.   

If the project, or portions thereof, is covered by another Federal assistance program, identify the Federal 
assistance program by name and the Catalog of Federal Domestic Assistance (CFDA) number.  

Item 6 – Indicate whether the Sponsor intends to seek reimbursement of Sponsor indirect costs as 
defined by 2 CFR §200.414 and 2 CFR Appendix VII to Part 200.  This information request does not 
include the indirect costs claimed by a for-profit entity (e.g. consultant). 

 The de minimis rate may only be used if the Sponsor has not previously received a negotiated
Indirect Cost Rata (ICR) and does not exceed the limitations prescribed in Appendix VII to Part
200.

 A Sponsor with an existing approved negotiated ICR must identify the ICR value, the name of the
cognizant agency that approved the ICR and the date of approval.

SECTION B. CERTIFICATION REGARDING LOBBYING 
This section addresses the Sponsor’s declaration regarding lobbying activities. The declaration made in 
the section are under signature of the authorized representative as identified in box 21 of form SF-424, to 
which this form is attached. 

Title 31 U.S.C. § 1352 establishes that no appropriated funds may be expended by a recipient of a 
Federal grant to pay any person for influencing or attempting to influence an officer or employee of any 
agency, Member of Congress, an officer or employee of Congress, or an employee of a Member of 
Congress in connection with this covered Federal assistance action.  Pursuant to 40 CFR part 20, this 
certification attests that the Sponsor has not made, and will not make, any payment prohibited payment 
by 31 U.S.C. § 1352.  

FAA Form 5100-100 
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SECTION C. REPRESENTATIONS AND CERTIFICATION 

1. Compatible Land Use (49 U.S.C. § 47107(a)(10)) – Identify actions the Sponsor has taken to
assure land uses in close proximity to the airport are compatible with normal airport operations.

2. Defaults – Confirm that Sponsor is not in default on any obligation to the United States or any
agency of the United States government.

3. Possible Disabilities – Confirm that Sponsor has no facts or circumstances (i.e. legal, financial
or otherwise) that might adversely affect the Sponsor in completing the project and carrying out
the provisions of the associated Grant Assurances.

4. Consistency with Local Plans (49 U.S.C. § 47106(a)) – Confirm project is consistent with plans
(existing at the time the project is approved) of public agencies authorized by the State in which
the airport is located to plan.

5. Consideration of Local Interests (49 U.S.C. § 47106(b)) – Confirm the Sponsor has given fair
consideration to the community in and near the project.

6. Consultation with Users (49 U.S.C. § 47105(a)) - Confirm the Sponsor has consulted with
airport users that will be affected by the project.

7. Public Hearings (49 U.S.C. § 47106(c)) – For projects involving the location of an airport,
runway or major runway extension, confirm the Sponsor:

a. Provided an opportunity for a public hearing to consider economic, social and
environmental effects of the project.

b. Has voting representation from the communities in which the project is located; or has
advised the communities that they have the right to petition the Secretary about the
proposed project.

8. Air and Water Quality Standards - Confirm Sponsor will comply with applicable air and water
quality standards.

9. Exclusive Rights (49 U.S.C. § 47107(a) – Identify all instances of exclusive rights to conduct
aeronautical services at the airport.

10. Land (49 U.S.C. § 47106(b)) –

a. Identify property interests specific to the development project and/or land acquisition. The
declaration of property interest is to be based upon a title opinion submitted by an
attorney. When identifying the property interest, use the same parcel numbers as used to
identify the property on the associated Exhibit A property map.
Example: “Sponsor maintains property interest as depicted within the property table on
the Exhibit A property map dated __/__/__ originally filed with AIP Project ###.”

b. Complete this subpart if the Sponsor proposes a project for which they have not yet
obtained appropriate property interests. Note that the work may not commence until
Sponsor obtains acceptable property interests. Identify such property by parcel number
that corresponds to the associated Exhibit A property map.

c. Complete this subpart when acquiring property interests under the grant.  Identify such
property by parcel number that corresponds to the associated Exhibit A property map.
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PART III – Budget Information 
SECTION A. GENERAL 

1. Assistance Listing Number - Show the Assistance Listing Number from which the assistance is
requested.

2. Functional or Other Breakout:  Indicate “Airport Improvement Program”.  Prepare a separate set of
Part III forms for other Federal program categories.

SECTION B. CALCULATION OF FEDERAL GRANT 

When applying for a new grant, use the Total Amount Column only.  Use all columns when requesting 
revisions of previously awarded amounts. 

Line 1 - Enter amounts needed for administration expenses, which may include such items as: legal fees, 
mailing/shipping expenses, audit fees and documented Sponsor employee time that is necessary to 
administer the grant.  

Line 2 - Enter amounts pertaining to allowable preliminary expenses.  These include such expenses as 
independent fee estimate preparation, advertising expenses and permits. 

Line 3 - Enter amounts directly associated with the acquisition of land, existing structures, and related 
right-of-way.  

Line 4 - Enter fees for architectural engineering basic services. 

Line 5 - Enter amounts for architectural engineering special services (e.g. surveys, tests and borings). 

Line 6 - Enter fees for inspection, testing and monitoring of construction and related programs. 

Line 7 - Enter amounts associated with the development of land where the primary purpose of the grant 
is land improvement. Site work normally associated with major construction should be excluded from this 
category and shown on line 11. 

Line 8 - Enter the dollar amounts needed to provide relocation advisory assistance, and the net amounts 
for replacement (last resort) housing. Do not include relocation administration expenses on this Line; 
include them on Line 1. 

Line 9 - Enter the estimated amount of relocation payments to be made to displaced persons, business 
concerns, and non-profit organizations for moving expenses and replacement housing. 

Line 10 - Enter the cost of demolition or removal of improvements on developed land. Reduce the costs 
on this line by the amount of expected proceeds from the sale of salvage, if so instructed by the Federal 
grantor agency. Otherwise, show the proceeds on Line 15. 

Line 11 - Enter amounts for the actual construction of, addition to or restoration of a facility. Include in this 
category the amounts of project improvements such as grading, drainage, paving, marking, lighting, 
buildings, seeding/sodding, etc. 

Line 12 - Enter amounts for equipment. Examples include ARFF vehicles, SRE equipment, AWOS 
equipment, interactive training, NAVAID equipment, etc.) 

Line 13 - Enter miscellaneous amounts for items not specifically covered by previous categories. 
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Line 14 - Enter the sum of Lines 1-13. 

Line 15 - Enter the estimated amount of program income that will be earned during the grant period and 
applied to the program. Examples include vehicle trade-in value, sale of millings resulting from project, 
credits passed on from contractor, etc. This line may be used to indicate applied liquidated damages. 

Line 16 - Enter the difference between Line 14 and Line 15. 

Line 17 - Enter the aggregate amount for those items, which are a part of the project but not subject to 
Federal participation. Refer to Section C, exclusions. 

Line 18 – Enter the subtotal sum of Lines 16 and 17. (This is the amount to which the matching share 
ratio prescribed in program legislation is applied.) 

Line 19 - Indicate the total amount of the Federal assistance requested. This value is determined by 
multiplying the grant participation rate by the amount indicated in line 18. 

Line 20 – Indicate the amount of the Grantee’s share (from Section D). 

Line 21 – Indicate the amount of other shares (from Section D) 

Line 22 – Indicate sum of Lines 19, 20 and 21. 

SECTION C. EXCLUSIONS 

Line 23 a-g - Identify and list those costs which are part of the project cost but are not subject to Federal 
participation because of program legislation or Federal grantor agency instructions. The total amount on 
Line g should agree with the amount shown on Line 17 of Section B. 

SECTION D. PROPOSED METHOD OF FINANCING NON-FEDERAL SHARE 
Line 24 a-g - Show the source of the grantee’s share. If cash is not immediately available, specify the 
actions completed to date and those actions remaining to make cash available under Section E - 
Remarks. Indicate also the period of time that will be required after execution of the grant agreement to 
obtain the funds. If there is a non-cash contribution, explain what this contribution will consist of. 

Line 24h - Indicate total of Lines 24 a-g. This amount must equal the amount in Section B, Line 20. 

Line 25a - Show the amount that will be contributed by a State or state agency, only if the applicant is not 
a State or state agency. If there is a non-cash or other contribution, explain what the contribution will 
consist of under Section E - Remarks. 

Line 25b - Show the amount that will be contributed from other sources. If there is a non-cash 
contribution, explain what the contribution will consist of under Section E - Remarks. 

Line 25c - Show the total of Lines 28a and 28b. This amount must be the same as the amount shown in 
Section B, Line 21. 

Line 26 - Enter the totals of Lines 24h and 25c. 

SECTION E. OTHER REMARKS 

Make any remarks pertinent to the project and provide any other information required by these 
instructions or the grantor agency. Attach additional sheets, if necessary.  
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PART IV – Program Narrative
Prepare the program narrative statement in accordance with the following instructions for all new grant 
programs. Requests for supplemental assistance should be responsive to Item 5b only. Requests for 
continuation or refunding or other changes of an approved project should be responsive to Item 5c only. 

1. OBJECTIVES AND NEED FOR THIS ASSISTANCE

Provide a short and concise description of the proposed improvement. Include a narrative on why this 
improvement is needed. 

2. RESULTS OR BENEFITS EXPECTED

Identify results and benefits to be derived. For example, include a description of who will occupy the 
facility and show how the facility will be used. For land acquisition or development projects, explain how 
the project will benefit the public. 

3. APPROACH
a. Outline a plan of action pertaining to the scope and detail of how the Sponsor proposes to

accomplish the work.

b. Cite factors, which might accelerate or decelerate the work, and your reason for taking this
approach as opposed to others. Describe any unusual features of the project such as
construction approach, reductions in cost or time or extraordinary social and community
involvements.

c. Provide projections of project milestone dates. As a minimum, identify target dates for defining
project costs (i.e. bid opening or completion of negotiations), anticipated issuance of notice-to-
proceed and anticipated project completion date.

d. Identify monitoring and oversight mechanisms the Sponsor proposes to implement.

e. List key individuals and entities such as consultant, Sponsor personnel and contractor who will
work on the project. Provide a short description of the nature of their effort or contribution.

4. GEOGRAPHIC LOCATION

Identify location of the project. This will typically be the name of the airport.

5. IF APPLICABLE, PROVIDE THE FOLLOWING INFORMATION:
a. Describe the relationship between this project and other work planned, anticipated or underway

under the Federal Assistance listed under Part II, Section A, Item 5.

b. Explain the reason for all requests for supplemental assistance and justify the need for additional
funding.

c. If there have been significant changes in the project objectives, location, approach or time delays,
explain and justify. For other requests for changes or amendments, explain the reason for the
change(s). If the scope, budget, or objectives have changed or an extension of time is necessary,
explain the circumstances and justify.

6. SPONSOR’S REPRESENTATIVE

Identify contact information of Sponsor’s representative.
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U.S. Department of Transportation 
Federal Aviation Administration 

OMB CONTROL NUMBER: 2120-0569 
EXPIRATION DATE: 6/30/2023 

Application for Federal Assistance (Development and Equipment Projects) 

PART II – PROJECT APPROVAL INFORMATION 

Part II - SECTION A 

The term “Sponsor” refers to the applicant name provided in box 8 of the associated SF-424 form. 
Item 1. 
Does Sponsor maintain an active registration in the System for Award Management 
(www.SAM.gov)?  Yes  No 

Item 2. 
Can Sponsor commence the work identified in the application in the fiscal year the 
grant is made or within six months after the grant is made, whichever is later?  Yes  No  N/A 

Item 3. 
Are there any foreseeable events that would delay completion of the project? If yes, 
provide attachment to this form that lists the events.  Yes  No  N/A 

Item 4. 
Will the project(s) covered by this request have impacts or effects on the 
environment that require mitigating measures? If yes, attach a summary listing of 
mitigating measures to this application and identify the name and date of the 
environmental document(s). 

 Yes  No  N/A 

Item 5. 
Is the project covered by this request included in an approved Passenger Facility 
Charge (PFC) application or other Federal assistance program? If yes, please 
identify other funding sources by checking all applicable boxes. 

 Yes  No  N/A 

The project is included in an approved PFC application.
If included in an approved PFC application,  

does the application only address AIP matching share?  Yes  No 

The project is included in another Federal Assistance program. Its CFDA number is below. 

Item 6. 
Will the requested Federal assistance include Sponsor indirect costs as described in 
2 CFR Appendix VII to Part 200, States and Local Government and Indian Tribe 
Indirect Cost Proposals? 

 Yes  No  N/A 

If the request for Federal assistance includes a claim for allowable indirect costs, select the applicable indirect cost rate 
the Sponsor proposes to apply:  

De Minimis rate of 10% as permitted by 2 CFR § 200.414. 

Negotiated Rate equal to  % as approved by   (the Cognizant Agency) 
on  (Date) (2 CFR part 200, appendix VII). 

Note: Refer to the instructions for limitations of application associated with claiming Sponsor indirect costs. 
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PART II - SECTION B 

Certification Regarding Lobbying 
The declarations made on this page are under the signature of the authorized representative as identified in box 21 of 
form SF-424, to which this form is attached. The term “Sponsor” refers to the applicant name provided in box 8 of the 
associated SF-424 form. 

The Authorized Representative certifies, to the best of his or her knowledge and belief, that: 

(1) No Federal appropriated funds have been paid or will be paid, by or on behalf of the Sponsor, to any person
for influencing or attempting to influence an officer or employee of an agency, a Member of Congress, an officer
or employee of Congress, or an employee of a Member of Congress in connection with the awarding of any
Federal contract, the making of any Federal grant, the making of any Federal loan, the entering into of any
cooperative agreement, and the extension, continuation, renewal, amendment, or modification of any Federal
contract, grant, loan, or cooperative agreement.

(2) If any funds other than Federal appropriated funds have been paid or will be paid to any person for
influencing or attempting to influence an officer or employee of any agency, a Member of Congress, an officer
or employee of Congress, or an employee of a Member of Congress in connection with this Federal contract,
grant, loan, or cooperative agreement, the Authorized Representative shall complete and submit Standard
Form-LLL, ‘‘Disclosure Form to Report Lobbying,’’ in accordance with its instructions.

(3) The Authorized Representative shall require that the language of this certification be included in the award
documents for all sub-awards at all tiers (including subcontracts, subgrants, and contracts under grants, loans,
and cooperative agreements) and that all subrecipients shall certify and disclose accordingly.

This certification is a material representation of fact upon which reliance was placed when this transaction was 
made or entered into. Submission of this certification is a prerequisite for making or entering into this 
transaction imposed by section 1352, title 31, U.S. Code. Any person who fails to file the required certification 
shall be subject to a civil penalty of not less than $10,000 and not more than $100,000 for each such failure. 
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PART II – SECTION C

The Sponsor hereby represents and certifies as follows: 

1. Compatible Land Use – The Sponsor has taken the following actions to assure compatible usage of land adjacent
to or in the vicinity of the airport:

2. Defaults – The Sponsor is not in default on any obligation to the United States or any agency of the United States
Government relative to the development, operation, or maintenance of any airport, except as stated herewith:

3. Possible Disabilities – There are no facts or circumstances (including the existence of effective or proposed leases,
use agreements or other legal instruments affecting use of the Airport or the existence of pending litigation or other
legal proceedings) which in reasonable probability might make it impossible for the Sponsor to carry out and complete
the Project or carry out the provisions of the Grant Assurances, either by limiting its legal or financial ability or
otherwise, except as follows:

4. Consistency with Local Plans – The project is reasonably consistent with plans existing at the time of submission
of this application) of public agencies that are authorized by the State in which the project is located to plan for the
development of the area surrounding the airport.

5. Consideration of Local Interest – It has given fair consideration to the interest of communities in or near where the
project may be located.

6. Consultation with Users – In making a decision to undertake an airport development project under Title 49, United
States Code, it has consulted with airport users that will potentially be affected by the project (§ 47105(a)(2)).

7. Public Hearings – In projects involving the location of an airport, an airport runway or a major runway extension, it
has afforded the opportunity for public hearings for the purpose of considering the economic, social, and environmental
effects of the airport or runway location and its consistency with goals and objectives of such planning as has been
carried out by the community and it shall, when requested by the Secretary, submit a copy of the transcript of such
hearings to the Secretary. Further, for such projects, it has on its management board either voting representation from
the communities where the project is located or has advised the communities that they have the right to petition the
Secretary concerning a proposed project.

8. Air and Water Quality Standards – In projects involving airport location, a major runway extension, or runway
location it will provide for the Governor of the state in which the project is located to certify in writing to the Secretary
that the project will be located, designed, constructed, and operated so as to comply with applicable and air and water
quality standards. In any case where such standards have not been approved and where applicable air and water
quality standards have been promulgated by the Administrator of the Environmental Protection Agency, certification
shall be obtained from such Administrator. Notice of certification or refusal to certify shall be provided within sixty days
after the project application has been received by the Secretary.
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PART II – SECTION C (Continued) 

9. Exclusive Rights – There is no grant of an exclusive right for the conduct of any aeronautical activity at any airport
owned or controlled by the Sponsor except as follows:

10. Land – (a) The sponsor holds the following property interest in the following areas of land, which are to be developed
or used as part of or in connection with the Airport subject to the following exceptions, encumbrances, and adverse
interests, all of which areas are identified on the aforementioned property map designated as Exhibit “A”. [1]

The Sponsor further certifies that the above is based on a title examination by a qualified attorney or title company and 
that such attorney or title company has determined that the Sponsor holds the above property interests. 

(b) The Sponsor will acquire within a reasonable time, but in any event prior to the start of any construction work
under the Project, the following property interest in the following areas of land on which such construction work is to be 
performed, all of which areas are identified on the aforementioned property map designated as Exhibit “A”. [1]

(c) The Sponsor will acquire within a reasonable time, and if feasible prior to the completion of all construction
work under the Project, the following property interest in the following areas of land which are to be developed or used 
as part of or in connection with the Airport as it will be upon completion of the Project, all of which areas are identified on 
the aforementioned property map designated as Exhibit “A”. [1]

1 State the character of property interest in each area and list and identify for each all exceptions, encumbrances, and adverse 
interests of every kind and nature, including liens, easements, leases, etc. The separate areas of land need only be identified here by 
the area numbers shown on the property map. 
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PART III – BUDGET INFORMATION – CONSTRUCTION

SECTION A – GENERAL 

1. Assistance Listing Number:

2. Functional or Other Breakout:

SECTION B – CALCULATION OF FEDERAL GRANT 

Cost Classification 
Latest Approved 

Amount 
(Use only for 

revisions) 

Adjustment 
+ or (-) Amount
(Use only for 

revisions) 

Total 
Amount 

Required 

1. Administration expense

2. Preliminary expense

3. Land, structures, right-of-way

4. Architectural engineering basic fees

5. Other Architectural engineering fees

6. Project inspection fees

7. Land development

8. Relocation Expenses

9. Relocation payments to Individuals and Businesses

10. Demolition and removal

11. Construction and project improvement

12. Equipment

13. Miscellaneous

14. Subtotal (Lines 1 through 13)

15. Estimated Income (if applicable)

16. Net Project Amount (Line 14 minus 15)

17. Less: Ineligible Exclusions (Section C, line 23 g.)

18. Subtotal (Lines 16 through 17)

19. Federal Share requested of Line 18

20. Grantee share

21. Other shares

22. TOTAL PROJECT (Lines 19, 20 & 21)
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SECTION C – EXCLUSIONS 

23. Classification (Description of non-participating work)
Amount Ineligible for 

Participation 

a. 

b. 

c. 

d. 

e. 

f. 

g. Total 

SECTION D – PROPOSED METHOD OF FINANCING NON-FEDERAL SHARE 

24. Grantee Share – Fund Categories Amount 

a. Securities

b. Mortgages

c. Appropriations (by Applicant)

d. Bonds

e. Tax Levies

f. Non-Cash

g. Other (Explain):

h. TOTAL - Grantee share

25. Other Shares

a. State

b. Other

c. TOTAL - Other Shares

26. TOTAL NON-FEDERAL FINANCING

SECTION E – REMARKS 
(Attach sheets if additional space is required) 

Amount 
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PART IV – PROGRAM NARRATIVE 
(Suggested Format) 

PROJECT: 

AIRPORT: 

1. Objective:

2. Benefits Anticipated:

3. Approach: (See approved Scope of Work in Final Application)

4. Geographic Location:

5. If Applicable, Provide Additional Information:

6. Sponsor’s Representative: (include address & telephone number)



CIP/PREAPPLICATION DATA SHEET 

AIRPORT: Grand Junction Regional Airport LOCAL PRIORITY: N/A. UPDATED: August 2022
WORK ITEM:  Runway 12-30 Grading and Drainage Package• Schedule 5 (Construction) 

SKETCH: 

JUSTIFICATION: Replacement Runway 12-30 Grading and Drainage Package -Schedules 5 is the 
continuation of the Runway 11-29 Relocation Program. The goal continues to be relocation of the Runway 
with minimal impacts to aircraft users, including maintaining IFR procedures, Navigational Aids etc. This 
project consists of construction of schedules 5 at the western and eastern ends of the Runway 12-30 
alignment to complete the permitting, earthwork, detention, and other drainage elements needed to create 
the Runway 12-30 subgrade.

SPONSOR SIGNATURE:_______________________________________DATE: 

COST ESTIMATE: Item (Construction) 

ADMINISTRATION: $
 10,000

1: $ 4: $

 ENGINEERING: $  $ 5: $

INSPECTION: $ 3:  $ TOTAL: $  4,833,333

ADO USE: 
PREAPP 
NO: 

GRANT 
NO: 

NPIAS 
CODE: 

WORK 
CODE: 

FAA 
PRIOR: FED $ 

Construction

693,333

4,130,000

6/22/2022

JMHoban
Strikethrough

JMHoban
Strikethrough

JMHoban
Strikethrough

JMHoban
Strikethrough
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ASSURANCES 

AIRPORT SPONSORS 
 

A. General. 

1. These assurances shall be complied with in the performance of grant agreements for airport 
development, airport planning, and noise compatibility program grants for airport sponsors. 

2. These assurances are required to be submitted as part of the project application by sponsors 
requesting funds under the provisions of Title 49, U.S.C., subtitle VII, as amended. As used 
herein, the term "public agency sponsor" means a public agency with control of a public-use 
airport; the term "private sponsor" means a private owner of a public-use airport; and the term 
"sponsor" includes both public agency sponsors and private sponsors. 

3. Upon acceptance of this grant offer by the sponsor, these assurances are incorporated in and 
become part of this Grant Agreement. 

B. Duration and Applicability. 

1. Airport development or Noise Compatibility Program Projects Undertaken by a Public Agency 
Sponsor. 

The terms, conditions and assurances of this Grant Agreement shall remain in full force and 
effect throughout the useful life of the facilities developed or equipment acquired for an 
airport development or noise compatibility program project, or throughout the useful life of 
the project items installed within a facility under a noise compatibility program project, but in 
any event not to exceed twenty (20) years from the date of acceptance of a grant offer of 
Federal funds for the project. However, there shall be no limit on the duration of the 
assurances regarding Exclusive Rights and Airport Revenue so long as the airport is used as an 
airport. There shall be no limit on the duration of the terms, conditions, and assurances with 
respect to real property acquired with federal funds. Furthermore, the duration of the Civil 
Rights assurance shall be specified in the assurances.  

2. Airport Development or Noise Compatibility Projects Undertaken by a Private Sponsor. 

The preceding paragraph (1) also applies to a private sponsor except that the useful life of 
project items installed within a facility or the useful life of the facilities developed or equipment 
acquired under an airport development or noise compatibility program project shall be no less 
than ten (10) years from the date of acceptance of Federal aid for the project.  

3. Airport Planning Undertaken by a Sponsor. 

Unless otherwise specified in this Grant Agreement, only Assurances 1, 2, 3, 5, 6, 13, 18, 23, 25, 
30, 32, 33, 34, and 37 in Section C apply to planning projects. The terms, conditions, and 
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assurances of this Grant Agreement shall remain in full force and effect during the life of the 
project; there shall be no limit on the duration of the assurances regarding Exclusive Rights and 
Airport Revenue so long as the airport is used as an airport.  

C. Sponsor Certification. 

The sponsor hereby assures and certifies, with respect to this grant that: 

1. General Federal Requirements 

It will comply with all applicable Federal laws, regulations, executive orders, policies, guidelines, and 
requirements as they relate to the application, acceptance, and use of Federal funds for this Grant 
including but not limited to the following:  

FEDERAL LEGISLATION 
a. 49 U.S.C. subtitle VII, as amended. 

b. Davis-Bacon Act, as amended — 40 U.S.C. §§ 3141-3144, 3146, and 3147, et seq.1 

c. Federal Fair Labor Standards Act – 29 U.S.C. § 201, et seq. 

d. Hatch Act – 5 U.S.C. § 1501, et seq.2 

e. Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970, 42 U.S.C. 
§ 4601, et seq.1, 2 

f. National Historic Preservation Act of 1966 – Section 106 – 54 U.S.C. § 306108.1 

g. Archeological and Historic Preservation Act of 1974 – 54 U.S.C. § 312501, et seq.1 

h. Native Americans Grave Repatriation Act – 25 U.S.C. § 3001, et seq. 

i. Clean Air Act, P.L. 90-148, as amended – 42 U.S.C. § 7401, et seq. 

j. Coastal Zone Management Act, P.L. 92-583, as amended – 16 U.S.C. § 1451, et seq. 

k. Flood Disaster Protection Act of 1973 – Section 102(a) - 42 U.S.C. § 4012a.1 

l. 49 U.S.C. § 303, (formerly known as Section 4(f)). 

m. Rehabilitation Act of 1973 – 29 U.S.C. § 794. 

n. Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252) (prohibits 
discrimination on the basis of race, color, national origin). 

o. Americans with Disabilities Act of 1990, as amended, (42 U.S.C. § 12101 et seq.) (prohibits 
discrimination on the basis of disability). 

p. Age Discrimination Act of 1975 – 42 U.S.C. § 6101, et seq. 

q. American Indian Religious Freedom Act, P.L. 95-341, as amended. 

r. Architectural Barriers Act of 1968, as amended – 42 U.S.C. § 4151, et seq.1 

s. Powerplant and Industrial Fuel Use Act of 1978 – Section 403 – 42 U.S.C. § 8373.1 

t. Contract Work Hours and Safety Standards Act – 40 U.S.C. § 3701, et seq.1 

u. Copeland Anti-kickback Act – 18 U.S.C. § 874.1 
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v. National Environmental Policy Act of 1969 – 42 U.S.C. § 4321, et seq.1 

w. Wild and Scenic Rivers Act, P.L. 90-542, as amended – 16 U.S.C. § 1271, et seq. 

x. Single Audit Act of 1984 – 31 U.S.C. § 7501, et seq.2 

y. Drug-Free Workplace Act of 1988 – 41 U.S.C. §§ 8101 through 8105. 

z. The Federal Funding Accountability and Transparency Act of 2006, as amended (P.L. 109-282, as 
amended by section 6202 of P.L. 110-252). 

aa. Civil Rights Restoration Act of 1987, P.L. 100-259. 

bb. Build America, Buy America Act, P.L. 117-58, Title IX. 

 
EXECUTIVE ORDERS 

a. Executive Order 11246 – Equal Employment Opportunity1 

b. Executive Order 11990 – Protection of Wetlands 

c. Executive Order 11998 – Flood Plain Management 

d. Executive Order 12372 – Intergovernmental Review of Federal Programs 

e. Executive Order 12699 – Seismic Safety of Federal and Federally Assisted New Building 
Construction1 

f. Executive Order 12898 – Environmental Justice 

g. Executive Order 13166 – Improving Access to Services for Persons with Limited English 
Proficiency 

h. Executive Order 13985 – Executive Order on Advancing Racial Equity and Support for 
Underserved Communities Through the Federal Government 

i. Executive Order 13988 – Preventing and Combating Discrimination on the Basis of Gender Identity 
or Sexual Orientation  

j. Executive Order 14005 – Ensuring the Future is Made in all of America by All of America’s 
Workers 

k. Executive Order 14008 – Tackling the Climate Crisis at Home and Abroad 

 
FEDERAL REGULATIONS 

a. 2 CFR Part 180 – OMB Guidelines to Agencies on Governmentwide Debarment and Suspension 
(Nonprocurement). 

b. 2 CFR Part 200 – Uniform Administrative Requirements, Cost Principles, and Audit Requirements 
for Federal Awards. 4, 5 

c. 2 CFR Part 1200 – Nonprocurement Suspension and Debarment. 

d. 14 CFR Part 13 – Investigative and Enforcement Procedures. 

e. 14 CFR Part 16 – Rules of Practice for Federally-Assisted Airport Enforcement Proceedings. 

f. 14 CFR Part 150 – Airport Noise Compatibility Planning. 
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g. 28 CFR Part 35 – Nondiscrimination on the Basis of Disability in State and Local Government 
Services. 

h. 28 CFR § 50.3 – U.S. Department of Justice Guidelines for the Enforcement of Title VI of the Civil 
Rights Act of 1964. 

i. 29 CFR Part 1 – Procedures for Predetermination of Wage Rates.1 

j. 29 CFR Part 3 – Contractors and Subcontractors on Public Building or Public Work Financed in 
Whole or in Part by Loans or Grants from the United States.1 

k. 29 CFR Part 5 – Labor Standards Provisions Applicable to Contracts Covering Federally Financed 
and Assisted Construction (Also Labor Standards Provisions Applicable to Nonconstruction 
Contracts Subject to the Contract Work Hours and Safety Standards Act).1 

l. 41 CFR Part 60 – Office of Federal Contract Compliance Programs, Equal Employment 
Opportunity, Department of Labor (Federal and Federally-assisted contracting requirements).1 

m. 49 CFR Part 20 – New Restrictions on Lobbying. 

n. 49 CFR Part 21 – Nondiscrimination in Federally-Assisted Programs of the Department of 
Transportation - Effectuation of Title VI of the Civil Rights Act of 1964. 

o. 49 CFR Part 23 – Participation by Disadvantage Business Enterprise in Airport Concessions. 

p. 49 CFR Part 24 – Uniform Relocation Assistance and Real Property Acquisition for Federal and 
Federally-Assisted Programs.1, 2 

q. 49 CFR Part 26 – Participation by Disadvantaged Business Enterprises in Department of 
Transportation Financial Assistance Programs. 

r. 49 CFR Part 27 – Nondiscrimination on the Basis of Disability in Programs or Activities Receiving 
Federal Financial Assistance.1 

s. 49 CFR Part 28 – Enforcement of Nondiscrimination on the Basis of Handicap in Programs or 
Activities Conducted by the Department of Transportation. 

t. 49 CFR Part 30 – Denial of Public Works Contracts to Suppliers of Goods and Services of 
Countries That Deny Procurement Market Access to U.S. Contractors. 

u. 49 CFR Part 32 – Governmentwide Requirements for Drug-Free Workplace (Financial 
Assistance). 

v. 49 CFR Part 37 – Transportation Services for Individuals with Disabilities (ADA). 

w. 49 CFR Part 38 – Americans with Disabilities Act (ADA) Accessibility Specifications for 
Transportation Vehicles. 

x. 49 CFR Part 41 – Seismic Safety. 

FOOTNOTES TO ASSURANCE (C)(1) 
1 These laws do not apply to airport planning sponsors. 
2 These laws do not apply to private sponsors. 
3 2 CFR Part 200 contains requirements for State and Local Governments receiving Federal 

assistance. Any requirement levied upon State and Local Governments by this regulation shall 
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apply where applicable to private sponsors receiving Federal assistance under Title 49, United 
States Code. 

4 Cost principles established in 2 CFR part 200 subpart E must be used as guidelines for 
determining the eligibility of specific types of expenses. 

5 Audit requirements established in 2 CFR part 200 subpart F are the guidelines for audits. 

SPECIFIC ASSURANCES 

Specific assurances required to be included in grant agreements by any of the above laws, regulations or 
circulars are incorporated by reference in this Grant Agreement. 

2. Responsibility and Authority of the Sponsor. 

a. Public Agency Sponsor: 

It has legal authority to apply for this Grant, and to finance and carry out the proposed project; 
that a resolution, motion or similar action has been duly adopted or passed as an official act of 
the applicant's governing body authorizing the filing of the application, including all 
understandings and assurances contained therein, and directing and authorizing the person 
identified as the official representative of the applicant to act in connection with the 
application and to provide such additional information as may be required. 

b. Private Sponsor: 

It has legal authority to apply for this Grant and to finance and carry out the proposed project 
and comply with all terms, conditions, and assurances of this Grant Agreement. It shall 
designate an official representative and shall in writing direct and authorize that person to file 
this application, including all understandings and assurances contained therein; to act in 
connection with this application; and to provide such additional information as may be 
required. 

3. Sponsor Fund Availability. 

It has sufficient funds available for that portion of the project costs which are not to be paid by the 
United States. It has sufficient funds available to assure operation and maintenance of items funded 
under this Grant Agreement which it will own or control. 

4. Good Title. 

a. It, a public agency or the Federal government, holds good title, satisfactory to the Secretary, to 
the landing area of the airport or site thereof, or will give assurance satisfactory to the 
Secretary that good title will be acquired. 

b. For noise compatibility program projects to be carried out on the property of the sponsor, it 
holds good title satisfactory to the Secretary to that portion of the property upon which Federal 
funds will be expended or will give assurance to the Secretary that good title will be obtained. 

5. Preserving Rights and Powers. 

a. It will not take or permit any action which would operate to deprive it of any of the rights and 
powers necessary to perform any or all of the terms, conditions, and assurances in this Grant 
Agreement without the written approval of the Secretary, and will act promptly to acquire, 
extinguish or modify any outstanding rights or claims of right of others which would interfere 
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with such performance by the sponsor. This shall be done in a manner acceptable to the 
Secretary. 

b. Subject to the FAA Act of 2018, Public Law 115-254, Section 163, it will not sell, lease, 
encumber, or otherwise transfer or dispose of any part of its title or other interests in the 
property shown on Exhibit A to this application or, for a noise compatibility program project, 
that portion of the property upon which Federal funds have been expended, for the duration of 
the terms, conditions, and assurances in this Grant Agreement without approval by the 
Secretary. If the transferee is found by the Secretary to be eligible under Title 49, United States 
Code, to assume the obligations of this Grant Agreement and to have the power, authority, and 
financial resources to carry out all such obligations, the sponsor shall insert in the contract or 
document transferring or disposing of the sponsor's interest, and make binding upon the 
transferee all of the terms, conditions, and assurances contained in this Grant Agreement. 

c. For all noise compatibility program projects which are to be carried out by another unit of local 
government or are on property owned by a unit of local government other than the sponsor, it 
will enter into an agreement with that government. Except as otherwise specified by the 
Secretary, that agreement shall obligate that government to the same terms, conditions, and 
assurances that would be applicable to it if it applied directly to the FAA for a grant to 
undertake the noise compatibility program project. That agreement and changes thereto must 
be satisfactory to the Secretary. It will take steps to enforce this agreement against the local 
government if there is substantial non-compliance with the terms of the agreement. 

d. For noise compatibility program projects to be carried out on privately owned property, it will 
enter into an agreement with the owner of that property which includes provisions specified by 
the Secretary. It will take steps to enforce this agreement against the property owner 
whenever there is substantial non-compliance with the terms of the agreement. 

e. If the sponsor is a private sponsor, it will take steps satisfactory to the Secretary to ensure that 
the airport will continue to function as a public-use airport in accordance with these assurances 
for the duration of these assurances. 

f. If an arrangement is made for management and operation of the airport by any agency or 
person other than the sponsor or an employee of the sponsor, the sponsor will reserve 
sufficient rights and authority to ensure that the airport will be operated and maintained in 
accordance with Title 49, United States Code, the regulations and the terms, conditions and 
assurances in this Grant Agreement and shall ensure that such arrangement also requires 
compliance therewith. 

g. Sponsors of commercial service airports will not permit or enter into any arrangement that 
results in permission for the owner or tenant of a property used as a residence, or zoned for 
residential use, to taxi an aircraft between that property and any location on airport. Sponsors 
of general aviation airports entering into any arrangement that results in permission for the 
owner of residential real property adjacent to or near the airport must comply with the 
requirements of Sec. 136 of Public Law 112-95 and the sponsor assurances. 

6. Consistency with Local Plans. 

The project is reasonably consistent with plans (existing at the time of submission of this 
application) of public agencies that are authorized by the State in which the project is located to 
plan for the development of the area surrounding the airport. 
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7. Consideration of Local Interest. 

It has given fair consideration to the interest of communities in or near where the project may be 
located. 

8. Consultation with Users. 

In making a decision to undertake any airport development project under Title 49, United States 
Code, it has undertaken reasonable consultations with affected parties using the airport at which 
project is proposed. 

9. Public Hearings. 

In projects involving the location of an airport, an airport runway, or a major runway extension, it 
has afforded the opportunity for public hearings for the purpose of considering the economic, 
social, and environmental effects of the airport or runway location and its consistency with goals 
and objectives of such planning as has been carried out by the community and it shall, when 
requested by the Secretary, submit a copy of the transcript of such hearings to the Secretary. 
Further, for such projects, it has on its management board either voting representation from the 
communities where the project is located or has advised the communities that they have the right 
to petition the Secretary concerning a proposed project. 

10. Metropolitan Planning Organization. 

In projects involving the location of an airport, an airport runway, or a major runway extension at a 
medium or large hub airport, the sponsor has made available to and has provided upon request to 
the metropolitan planning organization in the area in which the airport is located, if any, a copy of 
the proposed amendment to the airport layout plan to depict the project and a copy of any airport 
master plan in which the project is described or depicted. 

11. Pavement Preventive Maintenance-Management. 

With respect to a project approved after January 1, 1995, for the replacement or reconstruction of 
pavement at the airport, it assures or certifies that it has implemented an effective airport 
pavement maintenance-management program and it assures that it will use such program for the 
useful life of any pavement constructed, reconstructed or repaired with Federal financial assistance 
at the airport. It will provide such reports on pavement condition and pavement management 
programs as the Secretary determines may be useful. 

12. Terminal Development Prerequisites. 

For projects which include terminal development at a public use airport, as defined in Title 49, it 
has, on the date of submittal of the project grant application, all the safety equipment required for 
certification of such airport under 49 U.S.C. § 44706, and all the security equipment required by rule 
or regulation, and has provided for access to the passenger enplaning and deplaning area of such 
airport to passengers enplaning and deplaning from aircraft other than air carrier aircraft. 

13. Accounting System, Audit, and Record Keeping Requirements. 

a. It shall keep all project accounts and records which fully disclose the amount and disposition by 
the recipient of the proceeds of this Grant, the total cost of the project in connection with 
which this Grant is given or used, and the amount or nature of that portion of the cost of the 
project supplied by other sources, and such other financial records pertinent to the project. The 
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accounts and records shall be kept in accordance with an accounting system that will facilitate 
an effective audit in accordance with the Single Audit Act of 1984. 

b. It shall make available to the Secretary and the Comptroller General of the United States, or 
any of their duly authorized representatives, for the purpose of audit and examination, any 
books, documents, papers, and records of the recipient that are pertinent to this Grant. The 
Secretary may require that an appropriate audit be conducted by a recipient. In any case in 
which an independent audit is made of the accounts of a sponsor relating to the disposition of 
the proceeds of a grant or relating to the project in connection with which this Grant was given 
or used, it shall file a certified copy of such audit with the Comptroller General of the United 
States not later than six (6) months following the close of the fiscal year for which the audit was 
made. 

14. Minimum Wage Rates. 

It shall include, in all contracts in excess of $2,000 for work on any projects funded under this Grant 
Agreement which involve labor, provisions establishing minimum rates of wages, to be 
predetermined by the Secretary of Labor under 40 U.S.C. §§ 3141-3144, 3146, and 3147, Public 
Building, Property, and Works), which contractors shall pay to skilled and unskilled labor, and such 
minimum rates shall be stated in the invitation for bids and shall be included in proposals or bids for 
the work. 

15. Veteran's Preference. 

It shall include in all contracts for work on any project funded under this Grant Agreement which 
involve labor, such provisions as are necessary to insure that, in the employment of labor (except in 
executive, administrative, and supervisory positions), preference shall be given to Vietnam era 
veterans, Persian Gulf veterans, Afghanistan-Iraq war veterans, disabled veterans, and small 
business concerns owned and controlled by disabled veterans as defined in 49 U.S.C. § 47112. 
However, this preference shall apply only where the individuals are available and qualified to 
perform the work to which the employment relates. 

16. Conformity to Plans and Specifications. 

It will execute the project subject to plans, specifications, and schedules approved by the Secretary. 
Such plans, specifications, and schedules shall be submitted to the Secretary prior to 
commencement of site preparation, construction, or other performance under this Grant 
Agreement, and, upon approval of the Secretary, shall be incorporated into this Grant Agreement. 
Any modification to the approved plans, specifications, and schedules shall also be subject to 
approval of the Secretary, and incorporated into this Grant Agreement. 

17. Construction Inspection and Approval. 

It will provide and maintain competent technical supervision at the construction site throughout the 
project to assure that the work conforms to the plans, specifications, and schedules approved by 
the Secretary for the project. It shall subject the construction work on any project contained in an 
approved project application to inspection and approval by the Secretary and such work shall be in 
accordance with regulations and procedures prescribed by the Secretary. Such regulations and 
procedures shall require such cost and progress reporting by the sponsor or sponsors of such 
project as the Secretary shall deem necessary. 
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18. Planning Projects. 

In carrying out planning projects: 

a. It will execute the project in accordance with the approved program narrative contained in the 
project application or with the modifications similarly approved. 

b. It will furnish the Secretary with such periodic reports as required pertaining to the planning 
project and planning work activities. 

c. It will include in all published material prepared in connection with the planning project a 
notice that the material was prepared under a grant provided by the United States. 

d. It will make such material available for examination by the public, and agrees that no material 
prepared with funds under this project shall be subject to copyright in the United States or any 
other country. 

e. It will give the Secretary unrestricted authority to publish, disclose, distribute, and otherwise 
use any of the material prepared in connection with this grant. 

f. It will grant the Secretary the right to disapprove the sponsor's employment of specific 
consultants and their subcontractors to do all or any part of this project as well as the right to 
disapprove the proposed scope and cost of professional services. 

g. It will grant the Secretary the right to disapprove the use of the sponsor's employees to do all 
or any part of the project. 

h. It understands and agrees that the Secretary's approval of this project grant or the Secretary's 
approval of any planning material developed as part of this grant does not constitute or imply 
any assurance or commitment on the part of the Secretary to approve any pending or future 
application for a Federal airport grant. 

19. Operation and Maintenance. 

a. The airport and all facilities which are necessary to serve the aeronautical users of the airport, 
other than facilities owned or controlled by the United States, shall be operated at all times in a 
safe and serviceable condition and in accordance with the minimum standards as may be 
required or prescribed by applicable Federal, state, and local agencies for maintenance and 
operation. It will not cause or permit any activity or action thereon which would interfere with 
its use for airport purposes. It will suitably operate and maintain the airport and all facilities 
thereon or connected therewith, with due regard to climatic and flood conditions. Any proposal 
to temporarily close the airport for non-aeronautical purposes must first be approved by the 
Secretary. In furtherance of this assurance, the sponsor will have in effect arrangements for: 

1. Operating the airport's aeronautical facilities whenever required; 

2. Promptly marking and lighting hazards resulting from airport conditions, including 
temporary conditions; and 

3. Promptly notifying pilots of any condition affecting aeronautical use of the airport. Nothing 
contained herein shall be construed to require that the airport be operated for 
aeronautical use during temporary periods when snow, flood, or other climatic conditions 
interfere with such operation and maintenance. Further, nothing herein shall be construed 
as requiring the maintenance, repair, restoration, or replacement of any structure or 
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facility which is substantially damaged or destroyed due to an act of God or other 
condition or circumstance beyond the control of the sponsor. 

b. It will suitably operate and maintain noise compatibility program items that it owns or controls 
upon which Federal funds have been expended. 

20. Hazard Removal and Mitigation. 

It will take appropriate action to assure that such terminal airspace as is required to protect 
instrument and visual operations to the airport (including established minimum flight altitudes) will 
be adequately cleared and protected by removing, lowering, relocating, marking, or lighting or 
otherwise mitigating existing airport hazards and by preventing the establishment or creation of 
future airport hazards. 

21. Compatible Land Use. 

It will take appropriate action, to the extent reasonable, including the adoption of zoning laws, to 
restrict the use of land adjacent to or in the immediate vicinity of the airport to activities and 
purposes compatible with normal airport operations, including landing and takeoff of aircraft. In 
addition, if the project is for noise compatibility program implementation, it will not cause or permit 
any change in land use, within its jurisdiction, that will reduce its compatibility, with respect to the 
airport, of the noise compatibility program measures upon which Federal funds have been 
expended. 

22. Economic Nondiscrimination. 

a. It will make the airport available as an airport for public use on reasonable terms and without 
unjust discrimination to all types, kinds and classes of aeronautical activities, including 
commercial aeronautical activities offering services to the public at the airport. 

b. In any agreement, contract, lease, or other arrangement under which a right or privilege at the 
airport is granted to any person, firm, or corporation to conduct or to engage in any 
aeronautical activity for furnishing services to the public at the airport, the sponsor will insert 
and enforce provisions requiring the contractor to:  

1.    Furnish said services on a reasonable, and not unjustly discriminatory, basis to all users 
thereof, and 

2.    Charge reasonable, and not unjustly discriminatory, prices for each unit or service, 
provided that the contractor may be allowed to make reasonable and nondiscriminatory 
discounts, rebates, or other similar types of price reductions to volume purchasers. 

c. Each fixed-based operator at the airport shall be subject to the same rates, fees, rentals, and 
other charges as are uniformly applicable to all other fixed-based operators making the same or 
similar uses of such airport and utilizing the same or similar facilities. 

d. Each air carrier using such airport shall have the right to service itself or to use any fixed-based 
operator that is authorized or permitted by the airport to serve any air carrier at such airport. 

e. Each air carrier using such airport (whether as a tenant, non-tenant, or subtenant of another air 
carrier tenant) shall be subject to such nondiscriminatory and substantially comparable rules, 
regulations, conditions, rates, fees, rentals, and other charges with respect to facilities directly 
and substantially related to providing air transportation as are applicable to all such air carriers 
which make similar use of such airport and utilize similar facilities, subject to reasonable 
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classifications such as tenants or non-tenants and signatory carriers and non-signatory carriers. 
Classification or status as tenant or signatory shall not be unreasonably withheld by any airport 
provided an air carrier assumes obligations substantially similar to those already imposed on air 
carriers in such classification or status. 

f. It will not exercise or grant any right or privilege which operates to prevent any person, firm, or 
corporation operating aircraft on the airport from performing any services on its own aircraft 
with its own employees (including, but not limited to maintenance, repair, and fueling) that it 
may choose to perform. 

g. In the event the sponsor itself exercises any of the rights and privileges referred to in this 
assurance, the services involved will be provided on the same conditions as would apply to the 
furnishing of such services by commercial aeronautical service providers authorized by the 
sponsor under these provisions. 

h. The sponsor may establish such reasonable, and not unjustly discriminatory, conditions to be 
met by all users of the airport as may be necessary for the safe and efficient operation of the 
airport. 

i. The sponsor may prohibit or limit any given type, kind or class of aeronautical use of the airport 
if such action is necessary for the safe operation of the airport or necessary to serve the civil 
aviation needs of the public. 

23. Exclusive Rights. 

It will permit no exclusive right for the use of the airport by any person providing, or intending to 
provide, aeronautical services to the public. For purposes of this paragraph, the providing of the 
services at an airport by a single fixed-based operator shall not be construed as an exclusive right if 
both of the following apply: 

a. It would be unreasonably costly, burdensome, or impractical for more than one fixed-based 
operator to provide such services, and 

b. If allowing more than one fixed-based operator to provide such services would require the 
reduction of space leased pursuant to an existing agreement between such single fixed-based 
operator and such airport. It further agrees that it will not, either directly or indirectly, grant or 
permit any person, firm, or corporation, the exclusive right at the airport to conduct any 
aeronautical activities, including, but not limited to charter flights, pilot training, aircraft rental 
and sightseeing, aerial photography, crop dusting, aerial advertising and surveying, air carrier 
operations, aircraft sales and services, sale of aviation petroleum products whether or not 
conducted in conjunction with other aeronautical activity, repair and maintenance of aircraft, 
sale of aircraft parts, and any other activities which because of their direct relationship to the 
operation of aircraft can be regarded as an aeronautical activity, and that it will terminate any 
exclusive right to conduct an aeronautical activity now existing at such an airport before the 
grant of any assistance under Title 49, United States Code. 

24. Fee and Rental Structure. 

It will maintain a fee and rental structure for the facilities and services at the airport which will 
make the airport as self-sustaining as possible under the circumstances existing at the particular 
airport, taking into account such factors as the volume of traffic and economy of collection. No part 
of the Federal share of an airport development, airport planning or noise compatibility project for 
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which a Grant is made under Title 49, United States Code, the Airport and Airway Improvement Act 
of 1982, the Federal Airport Act or the Airport and Airway Development Act of 1970 shall be 
included in the rate basis in establishing fees, rates, and charges for users of that airport. 

25. Airport Revenues. 

a. All revenues generated by the airport and any local taxes on aviation fuel established after 
December 30, 1987, will be expended by it for the capital or operating costs of the airport; the 
local airport system; or other local facilities which are owned or operated by the owner or 
operator of the airport and which are directly and substantially related to the actual air 
transportation of passengers or property; or for noise mitigation purposes on or off the airport. 
The following exceptions apply to this paragraph: 

1. If covenants or assurances in debt obligations issued before September 3, 1982, by the 
owner or operator of the airport, or provisions enacted before September 3, 1982, in 
governing statutes controlling the owner or operator's financing, provide for the use of the 
revenues from any of the airport owner or operator's facilities, including the airport, to 
support not only the airport but also the airport owner or operator's general debt 
obligations or other facilities, then this limitation on the use of all revenues generated by 
the airport (and, in the case of a public airport, local taxes on aviation fuel) shall not apply. 

2. If the Secretary approves the sale of a privately owned airport to a public sponsor and 
provides funding for any portion of the public sponsor’s acquisition of land, this limitation 
on the use of all revenues generated by the sale shall not apply to certain proceeds from 
the sale. This is conditioned on repayment to the Secretary by the private owner of an 
amount equal to the remaining unamortized portion (amortized over a 20-year period) of 
any airport improvement grant made to the private owner for any purpose other than land 
acquisition on or after October 1, 1996, plus an amount equal to the federal share of the 
current fair market value of any land acquired with an airport improvement grant made to 
that airport on or after October 1, 1996. 

3. Certain revenue derived from or generated by mineral extraction, production, lease, or 
other means at a general aviation airport (as defined at 49 U.S.C. § 47102), if the FAA 
determines the airport sponsor meets the requirements set forth in Section 813 of Public 
Law 112-95. 

b. As part of the annual audit required under the Single Audit Act of 1984, the sponsor will direct 
that the audit will review, and the resulting audit report will provide an opinion concerning, the 
use of airport revenue and taxes in paragraph (a), and indicating whether funds paid or 
transferred to the owner or operator are paid or transferred in a manner consistent with Title 
49, United States Code and any other applicable provision of law, including any regulation 
promulgated by the Secretary or Administrator. 

c. Any civil penalties or other sanctions will be imposed for violation of this assurance in 
accordance with the provisions of 49 U.S.C. § 47107. 

26. Reports and Inspections. 

It will: 

a. submit to the Secretary such annual or special financial and operations reports as the Secretary 
may reasonably request and make such reports available to the public; make available to the 
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public at reasonable times and places a report of the airport budget in a format prescribed by 
the Secretary; 

b. for airport development projects, make the airport and all airport records and documents 
affecting the airport, including deeds, leases, operation and use agreements, regulations and 
other instruments, available for inspection by any duly authorized agent of the Secretary upon 
reasonable request; 

c. for noise compatibility program projects, make records and documents relating to the project 
and continued compliance with the terms, conditions, and assurances of this Grant Agreement 
including deeds, leases, agreements, regulations, and other instruments, available for 
inspection by any duly authorized agent of the Secretary upon reasonable request; and 

d. in a format and time prescribed by the Secretary, provide to the Secretary and make available 
to the public following each of its fiscal years, an annual report listing in detail: 

1. all amounts paid by the airport to any other unit of government and the purposes for 
which each such payment was made; and 

2. all services and property provided by the airport to other units of government and the 
amount of compensation received for provision of each such service and property. 

27. Use by Government Aircraft. 

It will make available all of the facilities of the airport developed with Federal financial assistance 
and all those usable for landing and takeoff of aircraft to the United States for use by Government 
aircraft in common with other aircraft at all times without charge, except, if the use by Government 
aircraft is substantial, charge may be made for a reasonable share, proportional to such use, for the 
cost of operating and maintaining the facilities used. Unless otherwise determined by the Secretary, 
or otherwise agreed to by the sponsor and the using agency, substantial use of an airport by 
Government aircraft will be considered to exist when operations of such aircraft are in excess of 
those which, in the opinion of the Secretary, would unduly interfere with use of the landing areas 
by other authorized aircraft, or during any calendar month that: 

a. Five (5) or more Government aircraft are regularly based at the airport or on land adjacent 
thereto; or 

b. The total number of movements (counting each landing as a movement) of Government 
aircraft is 300 or more, or the gross accumulative weight of Government aircraft using the 
airport (the total movement of Government aircraft multiplied by gross weights of such 
aircraft) is in excess of five million pounds. 

28. Land for Federal Facilities. 

It will furnish without cost to the Federal Government for use in connection with any air traffic 
control or air navigation activities, or weather-reporting and communication activities related to air 
traffic control, any areas of land or water, or estate therein as the Secretary considers necessary or 
desirable for construction, operation, and maintenance at Federal expense of space or facilities for 
such purposes. Such areas or any portion thereof will be made available as provided herein within 
four months after receipt of a written request from the Secretary.  
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29. Airport Layout Plan. 

a. Subject to the FAA Reauthorization Act of 2018, Public Law 115-254, Section 163, it will keep up 
to date at all times an airport layout plan of the airport showing: 

1. boundaries of the airport and all proposed additions thereto, together with the boundaries 
of all offsite areas owned or controlled by the sponsor for airport purposes and proposed 
additions thereto; 

2. the location and nature of all existing and proposed airport facilities and structures (such 
as runways, taxiways, aprons, terminal buildings, hangars and roads), including all 
proposed extensions and reductions of existing airport facilities; 

3. the location of all existing and proposed non-aviation areas and of all existing 
improvements thereon; and 

4. all proposed and existing access points used to taxi aircraft across the airport’s property 
boundary.  

Such airport layout plans and each amendment, revision, or modification thereof, shall be 
subject to the approval of the Secretary which approval shall be evidenced by the signature of 
a duly authorized representative of the Secretary on the face of the airport layout plan. The 
sponsor will not make or permit any changes or alterations in the airport or any of its facilities 
which are not in conformity with the airport layout plan as approved by the Secretary and 
which might, in the opinion of the Secretary, adversely affect the safety, utility or efficiency of 
the airport. 

b. Subject to the FAA Reauthorization Act of 2018, Public Law 115-254, Section 163, if a change or 
alteration in the airport or the facilities is made which the Secretary determines adversely 
affects the safety, utility, or efficiency of any federally owned, leased, or funded property on or 
off the airport and which is not in conformity with the airport layout plan as approved by the 
Secretary, the owner or operator will, if requested, by the Secretary: 

1.  eliminate such adverse effect in a manner approved by the Secretary; or  

2.  bear all costs of relocating such property (or replacement thereof) to a site acceptable to 
the Secretary and all costs of restoring such property (or replacement thereof) to the level 
of safety, utility, efficiency, and cost of operation existing before the unapproved change in 
the airport or its facilities except in the case of a relocation or replacement of an existing 
airport facility due to a change in the Secretary’s design standards beyond the control of 
the airport sponsor. 

30. Civil Rights. 

It will promptly take any measures necessary to ensure that no person in the United States shall, on 
the grounds of race, color, and national origin (including limited English proficiency) in accordance 
with the provisions of  Title VI of the Civil Rights Act of 1964 (78 Stat. 252, 42 U.S.C. §§ 2000d to 
2000d-4); creed and sex (including sexual orientation and gender identity) per 49 U.S.C. § 47123 
and related requirements; age per the Age Discrimination Act of 1975 and related requirements; or 
disability per the Americans with Disabilities Act of 1990 and related requirements, be excluded 
from participation in, be denied the benefits of, or be otherwise subjected to discrimination in any 
program and activity conducted with, or benefiting from, funds received from this Grant. 
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a. Using the definitions of activity, facility, and program as found and defined in 49 CFR 
§§ 21.23(b) and 21.23(e), the sponsor will facilitate all programs, operate all facilities, or 
conduct all programs in compliance with all non-discrimination requirements imposed by or 
pursuant to these assurances. 

b. Applicability 

1. Programs and Activities. If the sponsor has received a grant (or other federal assistance) 
for any of the sponsor’s program or activities, these requirements extend to all of the 
sponsor’s programs and activities. 

2. Facilities. Where it receives a grant or other federal financial assistance to construct, 
expand, renovate, remodel, alter, or acquire a facility, or part of a facility, the assurance 
extends to the entire facility and facilities operated in connection therewith. 

3. Real Property. Where the sponsor receives a grant or other Federal financial assistance in 
the form of, or for the acquisition of real property or an interest in real property, the 
assurance will extend to rights to space on, over, or under such property. 

c. Duration. 

The sponsor agrees that it is obligated to this assurance for the period during which Federal 
financial assistance is extended to the program, except where the Federal financial assistance is 
to provide, or is in the form of, personal property, or real property, or interest therein, or 
structures or improvements thereon, in which case the assurance obligates the sponsor, or any 
transferee for the longer of the following periods: 

1. So long as the airport is used as an airport, or for another purpose involving the provision 
of similar services or benefits; or 

2. So long as the sponsor retains ownership or possession of the property. 

d. Required Solicitation Language. It will include the following notification in all solicitations for 
bids, Requests For Proposals for work, or material under this Grant Agreement and in all 
proposals for agreements, including airport concessions, regardless of funding source: 

“The ([Selection Criteria: Sponsor Name]), in accordance with the provisions of Title VI of the 
Civil Rights Act of 1964 (78 Stat. 252, 42 U.S.C. §§ 2000d to 2000d-4) and the Regulations, 
hereby notifies all bidders or offerors that it will affirmatively ensure that for any contract 
entered into pursuant to this advertisement, [select businesses, or disadvantaged business 
enterprises or airport concession disadvantaged business enterprises] will be afforded full and 
fair opportunity to submit bids in response to this invitation and no businesses will be 
discriminated against on the grounds of race, color, national origin (including limited English 
proficiency), creed, sex (including sexual orientation and gender identity), age, or disability in 
consideration for an award.” 

e. Required Contract Provisions. 

1. It will insert the non-discrimination contract clauses requiring compliance with the acts and 
regulations relative to non-discrimination in Federally-assisted programs of the 
Department of Transportation (DOT), and incorporating the acts and regulations into the 
contracts by reference in every contract or agreement subject to the non-discrimination in 
Federally-assisted programs of the DOT acts and regulations. 
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2. It will include a list of the pertinent non-discrimination authorities in every contract that is 
subject to the non-discrimination acts and regulations. 

3. It will insert non-discrimination contract clauses as a covenant running with the land, in 
any deed from the United States effecting or recording a transfer of real property, 
structures, use, or improvements thereon or interest therein to a sponsor. 

4. It will insert non-discrimination contract clauses prohibiting discrimination on the basis of 
race, color, national origin (including limited English proficiency), creed, sex (including 
sexual orientation and gender identity), age, or disability as a covenant running with the 
land, in any future deeds, leases, license, permits, or similar instruments entered into by 
the sponsor with other parties: 

a. For the subsequent transfer of real property acquired or improved under the 
applicable activity, project, or program; and 

b. For the construction or use of, or access to, space on, over, or under real property 
acquired or improved under the applicable activity, project, or program. 

f. It will provide for such methods of administration for the program as are found by the 
Secretary to give reasonable guarantee that it, other recipients, sub-recipients, sub-grantees, 
contractors, subcontractors, consultants, transferees, successors in interest, and other 
participants of Federal financial assistance under such program will comply with all 
requirements imposed or pursuant to the acts, the regulations, and this assurance. 

g. It agrees that the United States has a right to seek judicial enforcement with regard to any 
matter arising under the acts, the regulations, and this assurance. 

31. Disposal of Land. 

a. For land purchased under a grant for airport noise compatibility purposes, including land 
serving as a noise buffer, it will dispose of the land, when the land is no longer needed for such 
purposes, at fair market value, at the earliest practicable time. That portion of the proceeds of 
such disposition which is proportionate to the United States' share of acquisition of such land 
will be, at the discretion of the Secretary, (1) reinvested in another project at the airport, or (2) 
transferred to another eligible airport as prescribed by the Secretary. The Secretary shall give 
preference to the following, in descending order: 

1. Reinvestment in an approved noise compatibility project; 

2. Reinvestment in an approved project that is eligible for grant funding under 49 U.S.C. 
§ 47117(e);  

3. Reinvestment in an approved airport development project that is eligible for grant funding 
under 49 U.S.C. §§  47114, 47115, or 47117; 

4. Transfer to an eligible sponsor of another public airport to be reinvested in an approved 
noise compatibility project at that airport; or  

5. Payment to the Secretary for deposit in the Airport and Airway Trust Fund.  

If land acquired under a grant for noise compatibility purposes is leased at fair market value 
and consistent with noise buffering purposes, the lease will not be considered a disposal of the 
land. Revenues derived from such a lease may be used for an approved airport development 
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project that would otherwise be eligible for grant funding or any permitted use of airport 
revenue. 

b. For land purchased under a grant for airport development purposes (other than noise 
compatibility), it will, when the land is no longer needed for airport purposes, dispose of such 
land at fair market value or make available to the Secretary an amount equal to the United 
States' proportionate share of the fair market value of the land. That portion of the proceeds of 
such disposition which is proportionate to the United States' share of the cost of acquisition of 
such land will, upon application to the Secretary, be reinvested or transferred to another 
eligible airport as prescribed by the Secretary. The Secretary shall give preference to the 
following, in descending order:  

1. Reinvestment in an approved noise compatibility project; 

2. Reinvestment in an approved project that is eligible for grant funding under 49 U.S.C. 
§ 47117(e); 

3. Reinvestment in an approved airport development project that is eligible for grant funding 
under 49 U.S.C. §§ 47114, 47115, or 47117; 

4. Transfer to an eligible sponsor of another public airport to be reinvested in an approved 
noise compatibility project at that airport; or 

5. Payment to the Secretary for deposit in the Airport and Airway Trust Fund. 

c. Land shall be considered to be needed for airport purposes under this assurance if (1) it may be 
needed for aeronautical purposes (including runway protection zones) or serve as noise buffer 
land, and (2) the revenue from interim uses of such land contributes to the financial self-
sufficiency of the airport. Further, land purchased with a grant received by an airport operator 
or owner before December 31, 1987, will be considered to be needed for airport purposes if 
the Secretary or Federal agency making such grant before December 31, 1987, was notified by 
the operator or owner of the uses of such land, did not object to such use, and the land 
continues to be used for that purpose, such use having commenced no later than 
December 15, 1989. 

d. Disposition of such land under (a), (b), or (c) will be subject to the retention or reservation of 
any interest or right therein necessary to ensure that such land will only be used for purposes 
which are compatible with noise levels associated with operation of the airport. 

32. Engineering and Design Services. 

If any phase of such project has received Federal funds under Chapter 471 subchapter 1 of Title 
49 U.S.C., it will award each contract, or sub-contract for program management, construction 
management, planning studies, feasibility studies, architectural services, preliminary engineering, 
design, engineering, surveying, mapping or related services in the same manner as a contract for 
architectural and engineering services is negotiated under Chapter 11 of Title 40 U S.C., or an 
equivalent qualifications-based requirement prescribed for or by the sponsor of the airport. 

33. Foreign Market Restrictions. 

It will not allow funds provided under this Grant to be used to fund any project which uses any 
product or service of a foreign country during the period in which such foreign country is listed by 
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the United States Trade Representative as denying fair and equitable market opportunities for 
products and suppliers of the United States in procurement and construction. 

34. Policies, Standards, and Specifications. 

It will carry out any project funded under an Airport Improvement Program Grant in accordance 
with policies, standards, and specifications approved by the Secretary including, but not limited to, 
current FAA Advisory Circulars (https://www.faa.gov/airports/aip/media/aip-pfc-checklist.pdf) for 
AIP projects as of [Selection Criteria: Project Application Date]. 

35. Relocation and Real Property Acquisition. 

a. It will be guided in acquiring real property, to the greatest extent practicable under State law, 
by the land acquisition policies in Subpart B of 49 CFR Part 24 and will pay or reimburse 
property owners for necessary expenses as specified in Subpart B. 

b. It will provide a relocation assistance program offering the services described in Subpart C of 49 
CFR Part 24 and fair and reasonable relocation payments and assistance to displaced persons as 
required in Subpart D and E of 49 CFR Part 24. 

c. It will make available within a reasonable period of time prior to displacement, comparable 
replacement dwellings to displaced persons in accordance with Subpart E of 49 CFR Part 24. 

36. Access By Intercity Buses. 

The airport owner or operator will permit, to the maximum extent practicable, intercity buses or 
other modes of transportation to have access to the airport; however, it has no obligation to fund 
special facilities for intercity buses or for other modes of transportation. 

37. Disadvantaged Business Enterprises. 

The sponsor shall not discriminate on the basis of race, color, national origin, or sex, in the award 
and performance of any DOT-assisted contract covered by 49 CFR Part 26, or in the award and 
performance of any concession activity contract covered by 49 CFR Part 23. In addition, the sponsor 
shall not discriminate on the basis of race, color, national origin or sex in the administration of its 
Disadvantaged Business Enterprise (DBE) and Airport Concessions Disadvantaged Business 
Enterprise (ACDBE) programs or the requirements of 49 CFR Parts 23 and 26. The sponsor shall take 
all necessary and reasonable steps under 49 CFR Parts 23 and 26 to ensure nondiscrimination in the 
award and administration of DOT-assisted contracts, and/or concession contracts. The sponsor’s 
DBE and ACDBE programs, as required by 49 CFR Parts 26 and 23, and as approved by DOT, are 
incorporated by reference in this agreement. Implementation of these programs is a legal obligation 
and failure to carry out its terms shall be treated as a violation of this agreement. Upon notification 
to the sponsor of its failure to carry out its approved program, the Department may impose 
sanctions as provided for under Parts 26 and 23 and may, in appropriate cases, refer the matter for 
enforcement under 18 U.S.C. § 1001 and/or the Program Fraud Civil Remedies Act of 1986 (31 
U.S.C. §§ 3801-3809, 3812). 

38. Hangar Construction. 

If the airport owner or operator and a person who owns an aircraft agree that a hangar is to be 
constructed at the airport for the aircraft at the aircraft owner’s expense, the airport owner or 
operator will grant to the aircraft owner for the hangar a long term lease that is subject to such 
terms and conditions on the hangar as the airport owner or operator may impose. 

https://www.faa.gov/airports/aip/media/aip-pfc-checklist.pdf
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39. Competitive Access. 

a. If the airport owner or operator of a medium or large hub airport (as defined in 49 U.S.C. 
§ 47102) has been unable to accommodate one or more requests by an air carrier for access to 
gates or other facilities at that airport in order to allow the air carrier to provide service to the 
airport or to expand service at the airport, the airport owner or operator shall transmit a report 
to the Secretary that: 

1. Describes the requests; 

2. Provides an explanation as to why the requests could not be accommodated; and 

3. Provides a time frame within which, if any, the airport will be able to accommodate the 
requests. 

b. Such report shall be due on either February 1 or August 1 of each year if the airport has been 
unable to accommodate the request(s) in the six month period prior to the applicable due date. 
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NUMBER TITLE 

70/7460-1M Obstruction Marking and Lighting 

150/5000-9A Announcement of Availability – Report No. DOT/FAA/PP/92-5, Guidelines for 
the Sound Insulation of Residences Exposed to Aircraft Operations 

150/5000-17 Critical Aircraft and Regular Use Determination 

150/5020-1 Noise Control and Compatibility Planning for Airports 

150/5070-6B, 
Changes 1 - 2 

Airport Master Plans 

150/5070-7   
Change 1 

The Airport System Planning Process 

150/5100-13C Development of State Aviation Standards for Airport Pavement Construction 

150/5200-28F Notices to Airmen (NOTAMs) for Airport Operators 

150/5200-30D, 
Changes 1 - 2 

Airport Field Condition Assessments and Winter Operations Safety 

150/5200-31C, 
Changes 1 - 2 

Airport Emergency Plan 

150/5200-33C Hazardous Wildlife Attractants on or near Airports 

                                                      
 
1 All grant recipients are responsible for reviewing errata sheets and addendums pertaining to these 
Advisory Circulars. 
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NUMBER TITLE 

150/5200-34A Construction or Establishment of Landfills Near Public Airports 

150/5200-38 Protocol for the Conduct and Review of Wildlife Hazard Site Visits, Wildlife 
Hazard Assessments, and Wildlife Hazard Management Plans 

150/5210-5D Painting, Marking, and Lighting of Vehicles Used on an Airport 

150/5210-7D Aircraft Rescue and Fire Fighting Communications 

150/5210-13C Airport Water Rescue Plans and Equipment 

150/5210-14B Aircraft Rescue Fire Fighting Equipment, Tools and Clothing 

150/5210-15A Aircraft Rescue and Firefighting Station Building Design 

150/5210-18A Systems for Interactive Training of Airport Personnel 

150/5210-19A Driver's Enhanced Vision System (DEVs) 

150/5220-10E Guide Specification for Aircraft Rescue and Fire Fighting (ARFF) Vehicles 

150/5220-16E, 
Change 1 

Automated Weather Observing Systems (AWOS) for Non-Federal 
Applications 

150/5220-17B Aircraft Rescue and Fire Fighting (ARFF) Training Facilities 

150/5220-18A Buildings for Storage and Maintenance of Airport Snow and Ice Control 
Equipment and Materials 

150/5220-20A Airport Snow and Ice Control Equipment 

150/5220-21C Aircraft Boarding Equipment 

150/5220-22B Engineered Materials Arresting Systems (EMAS) for Aircraft Overruns 

150/5220-23A Frangible Connections 

150/5220-24 Airport Foreign Object Debris (FOD) Detection Equipment 

150/5220-25 Airport Avian Radar Systems 

150/5220-26, 
Changes 1 - 2 

Airport Ground Vehicle Automatic Dependent Surveillance - Broadcast (ADS-
B) Out Squitter Equipment 

150/5230-4C Aircraft Fuel Storage, Handling, Training, and Dispensing on Airports 

150/5300-13A, 
Change 1 

Airport Design 

150/5300-14D Design of Aircraft Deicing Facilities 

150/5300-15A Use of Value Engineering for Engineering and Design of Airport Grant Projects 
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NUMBER TITLE 

150/5300-16B General Guidance and Specifications for Aeronautical Surveys: Establishment 
of Geodetic Control and Submission to the National Geodetic Survey  

150/5300-17C, 
Change 1 

Standards for Using Remote Sensing Technologies in Airport Surveys 

150/5300-18B, 
Change 1 

General Guidance and Specifications for Submission of Aeronautical Surveys 
to NGS: Field Data Collection and Geographic Information System (GIS) 
Standards 

150/5320-5D Airport Drainage Design 

150/5320-6G Airport Pavement Design and Evaluation  

150/5320-12C, 
Changes 1 - 8 

Measurement, Construction, and Maintenance of Skid Resistant Airport 
Pavement Surfaces 

150/5320-15A Management of Airport Industrial Waste 

150/5320-17A Airfield Pavement Surface Evaluation and Rating Manuals 

150/5325-4B Runway Length Requirements for Airport Design 

150/5335-5C Standardized Method of Reporting Airport Pavement Strength - PCN 

150/5340-1M, 
Change 1 

Standards for Airport Markings 

150/5340-5D Segmented Circle Airport Marker System 

150/5340-18G, 
Change 1 

Standards for Airport Sign Systems 

150/5340-26C Maintenance of Airport Visual Aid Facilities 

150/5340-30J Design and Installation Details for Airport Visual Aids 

150/5345-3G Specification for L-821, Panels for the Control of Airport Lighting 

150/5345-5B Specifications for Airport Lighting Circuit Selector Switch 

150/5345-7F Specification for L-824 Underground Electrical Cable for Airport Lighting 
Circuits 

150/5345-10H Specification for Constant Current Regulators and Regulator Monitors 

150/5345-12F Specification for Airport and Heliport Beacons 

150/5345-13B Specification for L-841 Auxiliary Relay Cabinet Assembly for Pilot Control of 
Airport Lighting Circuits 
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NUMBER TITLE 

150/5345-26E FAA Specification For L-823 Plug and Receptacle, Cable Connectors 

150/5345-27F FAA Specification for Wind Cone Assemblies 

150/5345-28H Precision Approach Path Indicator (PAPI) Systems 

150/5345-39E Specification for L-853, Runway and Taxiway Retroreflective Markers 

150/5345-42J Specification for Airport Light Bases, Transformer Housings, Junction Boxes, 
and Accessories 

150/5345-43J Specification for Obstruction Lighting Equipment 

150/5345-44K Specification for Runway and Taxiway Signs 

150/5345-45C Low-Impact Resistant (LIR) Structures 

150/5345-46E Specification for Runway and Taxiway Light Fixtures 

150/5345-47C Specification for Series to Series Isolation Transformers for Airport Lighting 
Systems 

150/5345-49D Specification L-854, Radio Control Equipment 

150/5345-50B Specification for Portable Runway and Taxiway Lights 

150/5345-51B Specification for Discharge-Type Flashing Light Equipment 

150/5345-52A Generic Visual Glideslope Indicators (GVGI) 

150/5345-53D Airport Lighting Equipment Certification Program 

150/5345-54B Specification for L-884, Power and Control Unit for Land and Hold Short 
Lighting Systems 

150/5345-55A Specification for L-893, Lighted Visual Aid to Indicate Temporary Runway 
Closure 

150/5345-56B Specification for L-890 Airport Lighting Control and Monitoring System 
(ALCMS) 

150/5360-12F Airport Signing and Graphics 

150/5360-13A Airport Terminal Planning 

150/5360-14A Access to Airports By Individuals With Disabilities 

150/5370-2G Operational Safety on Airports During Construction 

150/5370-10H Standard Specifications for Construction of Airports 

150/5370-11B Use of Nondestructive Testing in the Evaluation of Airport Pavements 
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NUMBER TITLE 

150/5370-13A Off-Peak Construction of Airport Pavements Using Hot-Mix Asphalt 

150/5370-15B Airside Applications for Artificial Turf 

150/5370-16 Rapid Construction of Rigid (Portland Cement Concrete) Airfield Pavements 

150/5370-17 Airside Use of Heated Pavement Systems 

150/5380-6C Guidelines and Procedures for Maintenance of Airport Pavements 

150/5380-7B Airport Pavement Management Program 

150/5380-9 Guidelines and Procedures for Measuring Airfield Pavement Roughness 

150/5390-2C Heliport Design 

150/5395-1B Seaplane Bases 

 

THE FOLLOWING ADDITIONAL APPLY TO AIP PROJECTS ONLY 
Updated:  1/31/2022 
 
 

 
NUMBER 

 
TITLE 

150/5100-14E, 
Change 1 

Architectural, Engineering, and Planning Consultant Services for Airport Grant 
Projects 

150/5100-17, 
Changes 1 - 7 

Land Acquisition and Relocation Assistance for Airport Improvement Program 
Assisted Projects 

150/5100-21 State Block Grant Program 

150/5370-12B Quality Management for Federally Funded Airport Construction Projects 

 



STANDARD DOT TITLE VI ASSURANCES 

Grand Junction Regional Airport Authority (hereinafter referred to as the Sponsor) hereby 
agrees that as a condition to receiving Federal financial assistance from the Department of 
Transportation (DOT), it will comply with Title VI of the Civil Rights Act of 1964 (42 U.S.C. 
2000d et seq.) and all requirements imposed by 49 CFR Part 21, Nondiscrimination in 
Federally Assisted Programs of the Department of Transportation -- Effectuation of Title VI of 
the Civil Rights Act of 1964 (hereinafter referred to as the "Regulations") to the end that no 
person in the United States shall, on the ground of race, color, or national origin, be excluded 
from participation in, be denied the benefits of, or be otherwise subjected to discrimination 
under any program or activity for which the applicant receives Federal financial assistance 
and will immediately take any measures necessary to effectuate this agreement.  Without 
limiting the above general assurance, the Sponsor agrees concerning this grant that: 

1. Each "program" and "facility" (as defined in Section 21.23(a) and 21.23(b)) will be
conducted or operated in compliance with all requirements of the Regulations.

2. It will insert the clauses of Attachment 1 of this assurance in every contract subject to the
Act and the Regulations.

3. Where Federal financial assistance is received to construct a facility, or part of a facility,
the assurance shall extend to the entire facility and facilities operated in connection therewith.

4. Where Federal financial assistance is in the form or for the acquisition of real property or
an interest in real property, the assurance shall extend to rights to space on, over, or under
such property.

5. It will include the appropriate clauses set forth in Attachment 2 of this assurance, as a
covenant running with the land, in any future deeds, leases, permits, licenses, and similar
agreements entered into by the Sponsor with other parties:

(a) for the subsequent transfer of real property acquired or improved with Federal financial
assistance under this project; and 

(b) for the construction or use of or access to space on, over, or under real property
acquired or improved with Federal financial assistance under this Project. 

6. This assurance obligates the Sponsor for the period during which Federal financial
assistance is extended to the program, except where the Federal financial assistance is to
provide, or is in the form of personal property or real property or interest therein or structures
or improvements thereon, in which case the assurance obligates the Sponsor or any
transferee for the longer of the following periods:

(a) the period during which the property is used for a purpose for which Federal financial
assistance is extended, or for another purpose involving the provision of similar services or 
benefits; or 

(b) the period during which the Sponsor retains ownership or possession of the property.

7. It will provide for such methods of administration for the program as are found by the Secretary of
transportation of the official to whom he delegates specific authority to 
give reasonable guarantees that it, other sponsors, subgrantees, 
contractors, subcontractors, transferees, successors in interest, and 
other participants of Federal financial assistance under such program 
will comply with all requirements imposed or pursuant to the act, the 
Regulations, and this assurance. 

Page 1 of 2 



STANDARD DOT TITLE VI ASSURANCES (Continued) 

8. It agrees that the United States has a right to seek judicial enforcement with regard to any
matter arising under the Act, the Regulations, and this assurance.

THIS ASSURANCE is given in consideration of and for the purpose of obtaining Federal financial assistance 
for this Project and is binding on its contractors, the Sponsor, subcontractors, transferees, successors in 
interest and other participants in the Project.  The person or persons whose signatures appear below are 
authorized to sign this assurance on behalf of the Sponsor. 

DATED 

Grand Junction Regional Airport Authority 

(Sponsor) 

(Signature of Authorized Official) 

Page 2 of 2 
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CONTRACTOR CONTRACTUAL REQUIREMENTS 

ATTACHMENT 1 

During the performance of this contract, the contractor, for itself, its assignees and successors in interest 
(hereinafter referred to as the "contractor") agrees as follows: 

1. Compliance with Regulations.  The contractor shall comply with the regulations relative to
nondiscrimination in federally assisted programs of the Department of Transportation (hereinafter, "DOT") 
Title 49, Code of Federal Regulations, Part 21, as they may be amended from time to time (hereinafter 
referred to as the Regulations), which are herein incorporated by reference and made a part of this contract. 

2. Nondiscrimination.  The contractor, with regard to the work performed by it during the contract, shall
not discriminate on the grounds of race, color, or national origin in the selection and retention of 
subcontractors, including procurements of materials and leases of equipment.  the contractor shall not 
participate either directly of indirectly in the discrimination prohibited by section 21.5 of the Regulations, 
including employment practices when the contract covers a program set forth in Appendix B of the 
Regulations. 

3. Solicitations for Subcontracts, Including Procurements of Materials and Equipment.  In all solicitations
either by competitive bidding or negotiation made by the contractor for work to be performed under a 
subcontract, including procurements of materials or lease of equipment, each potential subcontractor or 
supplier shall be notified by the contractor of the contractor's obligations under this contract and the 
Regulations relative to nondiscrimination on the grounds of race, color, or national origin. 

4. Information and Reports.  The contractor shall provide all information and reports required by the
Regulations or directives issued pursuant thereto and shall permit access to its books, records, accounts, 
other sources of information, and its facilities as may be determined by the Sponsor or the Federal Aviation 
Administration (FAA) to be pertinent to ascertain compliance with such Regulations, orders, and instructions. 
Where any information required of a contract is in the exclusive possession of another who fails or refuses to 
furnish this information, the contractor shall so certify to the sponsor or the FAA, as appropriate, and shall 
set forth what efforts it has made to obtain the information. 

5. Sanctions for Noncompliance.  In the event of the contractor's noncompliance with the
nondiscrimination provisions of this contract, the sponsor shall impose such contract sanctions as it or the 
FAA may determine to be appropriate, including, but not limited to: 

a. Withholding of payments to the contractor under the contract until the contractor complies, and/or

b. Cancellation, termination, or suspension of the contract, in whole or in part.

6. Incorporation of Provisions.  The contractor shall include the provisions of paragraphs 1 through 5 in
every subcontract, including procurements of materials and leases of equipment, unless exempt by the 
Regulations or directives issued pursuant thereto.  The contractor shall take such action with respect to any 
subcontract or procurement as the sponsor or the FAA may direct as a means of enforcing such provisions 
including sanctions for noncompliance.  Provided, however, that in the event a contractor becomes involved 
in, or is threatened with, litigation with a subcontractor or supplier as a result of such direction, the contractor 
may request the Sponsor to enter into such litigation to protect the interests of the sponsor and, in addition, 
the contractor may request the United States to enter into such litigation to protect the interest of the United 
States. 



CLAUSES FOR DEEDS, LICENSES, LEASES, PERMITS OR SIMILAR INSTRUMENTS 

ATTACHMENT 2 

The following clauses shall be included in deeds, licenses, leases, permits, or similar instruments 
entered into by the Sponsor pursuant to the provisions of Assurances 5(a) and 5(b). 

1. The (grantee, licensee, permittee, etc., as appropriate) for himself, his heirs, personal
representatives, successors in interest, and assigns, as a part of the consideration
hereof, does hereby covenant and agree (in the case of deeds and leases add "as a
covenant running with the land") that in the event facilities are constructed,
maintained, or otherwise operated on the said property described in this (deed,
license, lease, permit, etc.) for a purpose for which a DOT program or activity is
extended or for another purpose involving the provision of similar services or benefits,
the (grantee, licensee, lessee, permittee, etc.) shall maintain and operate such
facilities and services in compliance with all other requirements imposed pursuant to
49 CFR Part 21, Nondiscrimination in Federally Assisted Programs of the Department
of Transportation, and as said Regulations may be amended.

2. The (grantee, licensee, lessee, permittee, etc., as appropriate) for himself, his heirs,
personal representatives, successors in interest, and assigns, as a part of the
consideration hereof, does hereby covenant and agree (in the case of deeds and
leases add "as a covenant running with the land") that: (1)  no person on the grounds
of race, color, or national origin shall be excluded from participation in, denied the
benefits of, or be otherwise subjected to discrimination in the use of said facilities, (2)
that in the construction of any improvements on, over, or under such land and the
furnishing of services thereon, no person on the grounds of race, color, or national
origin shall be excluded from participation in, denied the benefits of, or otherwise be
subjected to discrimination, (3)  that the (grantee, licensee, permittee, etc.) shall use
the premises in compliance with all other requirements imposed by or pursuant to 49
CFR Part 21, Nondiscrimination in Federally Assisted Programs of the Department of
Transportation, and as said Regulations may be amended.



REQUIRED STATEMENTS 
AIRPORT IMPROVEMENT PROGRAM PROJECTS 

AIRPORT:   Grand Junction Regional Airport 

LOCATION:   Grand Junction, Colorado 

AIP PROJECT NO.:   

STATEMENTS APPLICABLE TO THIS PROJECT 

a. INTEREST OF NEIGHBORING COMMUNITIES:  In formulating this project, consideration has been given
to the interest of communities that are near Grand Junction Regional Airport.

b. THE DEVELOPMENT PROPOSED IN THIS PROJECT will not require the use of publicly owned land

from a public park, recreation area, wildlife and fowl refuge, or a historical site under Federal, State, or

Local jurisdiction.

c. FBO COORDINATION:  The airport development proposed in this project has been coordinated  with the

Fixed Base Operator(s) utilizing Grand Junction Regional Airport, and they have been informed regarding

the scope and nature of this project.

d. THE PROPOSED PROJECT IS CONSISTENT with existing approved plans for the area surrounding the

airport. 

The above statements have been duly considered and are applicable to this project.  (Provide comment for any 
statement not checked). 

BY: DATE: 

TITLE:  Executive Director

SPONSORING AGENCY: Grand Junction Regional Airport Authority 

NOTE:  Where opposition is stated to an airport development project, whether expressly or by proposed revision, the 
following specific information concerning the opposition to the project must be furnished. 

a. Identification of the Federal, state, or local governmental agency, or the person or persons opposing the project;

b. The nature and basis of opposition;

c. Sponsor's plan to accommodate or otherwise satisfy the opposition;

d. Whether an opportunity for a hearing was afforded, and if a hearing was held, an analysis of the facts developed at the hearing
as they relate to the social, economic, and environmental aspects of the proposed project and its consistency with the goals and
objectives of such urban planning as has been carried out by the community.

e. If the opponents proposed any alternatives, what these alternatives were and the reason for nonacceptance;

f. Sponsor's plans, if any, to minimize any adverse effects of the project;

g. Benefits to be gained by the proposed development; and

h. Any other pertinent information which would be of assistance in determining whether to proceed with the project.

X

August 17, 2022



CERTIFICATION FOR CONTRACTS, GRANTS, LOANS, 
AND COOPERATIVE AGREEMENTS 

The undersigned certifies, to the best of his or her knowledge and belief, that: 

1. No Federal appropriated funds have been paid or will be paid, by or on behalf of the
undersigned, to any person for influencing or attempting to influence an officer or employee of any
agency, a Member of Congress, an officer or employee of Congress, or an employee of a Member
of Congress in connection with the awarding of any Federal contract, the making of any Federal
Grant, the making of any Federal loan, the entering into of any cooperative agreement, and the
extension, continuation, renewal, amendment, or modification of any Federal contract, grant, loan,
or cooperative agreement.

2. If any funds other than Federal appropriated funds have been paid or will be paid to any person
for influencing or attempting to influence an officer or employee of any agency, a Member of
Congress, an officer or employee of Congress, or an employee of a Member of Congress in
connection with this Federal contract, grant, loan, or cooperative agreement, the undersigned shall
complete and submit Standard Form LLL "Disclosure of Lobby Activities", in accordance with its
instructions.

3. The undersigned shall require that the language of this certification be included in the award
documents for all subawards at all tiers (including subcontracts, subgrants, and contracts under
grants, loans, and cooperative agreements) and that all subrecipents shall certify and disclose
accordingly.

This certification is a material representation of fact upon which reliance was placed when this 
transaction was made or entered into.  Submission of this certification is a prerequisite for making 
or entering into this transaction imposed by section 1352, title 31, U.S. Code.  Any person who fails 
to file the required certification shall be subject to a civil penalty of not less than $10,000 and not 
more than $100,000 for each such failure. 

Signed Date 

Sponsor's Authorized Representative 

Title Executive Director

August 17, 2022



TITLE VI PRE-AWARD SPONSOR CHECKLIST 

Airport/Sponsor: Grand Junction Regional Airport 

AIP #: 

Project Description(s): 

1) Please describe any of the following IF they apply to your project: Title VI issues raised at public hearing(s)
and the conclusions made; EIS data concerning the race, color, or national origin of the affected
community; steps taken or proposed to guard against unnecessary impact on persons on the basis of
race, color or national origin.

 None 

2) Please list any airport related Title VI lawsuits or complaints filed in the preceding year against the
sponsor.  Include a summary of the findings.

 None (If "None", continue with questions 3 and 4). 

3) Please list any current applications for federal funding (other than FAA) of airport related projects which
exceed the amount for this grant.

 None 

4) Please list any airport related Title VI compliance review(s) received by the sponsor in the preceding two
years.  Include who conducted the review and any findings of noncompliance.

 None 

To be completed by the Civil Rights Staff 

Review completed and approved:  ___________________________________ 
Signature 

Date: ________________________________ 

This checklist is only required for projects that involve one of the following: Environmental Assessment or Impact 
Statement (EIS); airport or runway relocation; major runway extension; relocation of any structure of person; or impact 
to access or preservation of any burial ceremonial or other sacred or historical structures or lands of any indigenous or 
ethnic population. 

Return to: FAA, Civil Rights, Northwest Mountain Region; 1601 Lind Ave. SW; Renton, WA  98057-3356.  FAX:  (425) 

227-1009  Phone (425) 227-2009

JMHoban
Strikethrough



FAA Form 5100-129

U.S. Department  
of Transportation 
Federal Aviation 
Administration 

FAA Form 5100-129, Construction Project Final Acceptance – 
Airport Improvement Program Sponsor Certification 

Paperwork Reduction Act Burden Statement 
A federal agency may not conduct or sponsor, and a person is not required to respond to, nor shall a 
person be subject to a penalty for failure to comply with a collection of information subject to the 
requirements of the Paperwork Reduction Act unless that collection of information displays a currently 
valid OMB Control Number. The OMB Control Number for this information collection is 2120-0569. Public 
reporting for this collection of information is estimated to be approximately 8 hours per response, 
including the time for reviewing instructions, searching existing data sources, gathering and maintaining 
the data needed, completing and reviewing the collection of information. All responses to this collection of 
information are required under 49 U.S.C. Section 47105 to retain a benefit and to meet the reporting 
requirements of 2 CFR 200. Send comments regarding this burden estimate or any other aspect of this 
collection of information, including suggestions for reducing this burden to: Information Collection 
Clearance Officer, Federal Aviation Administration, 10101 Hillwood Parkway, Fort Worth, TX 
76177-1524. 



FAA Form 5100-129 (8/20) SUPERSEDES PREVIOUS EDITION page 1 of 3 

U.S. Department of Transportation 
Federal Aviation Administration 

OMB CONTROL NUMBER: 2120-0569 
EXPIRATION DATE: 6/30/2023 

Construction Project Final Acceptance  
Airport Improvement Program Sponsor Certification 

Sponsor: 

Airport: 

Project Number: 

Description of Work: 

Application 
49 USC § 47105(d), authorizes the Secretary to require me certification from the sponsor that it will 
comply with the statutory and administrative requirements in carrying out a project under the Airport 
Improvement Program. General standards for final acceptance and close out of federally funded 
construction projects are in 2 CFR § 200.343 – Closeout and supplemented by FAA Order 5100.38. The 
sponsor must determine that project costs are accurate and proper in accordance with specific 
requirements of the grant agreement and contract documents. 

Certification Statements 
Except for certification statements below marked not applicable (N/A), this list includes major 
requirements of the construction project. Selecting “Yes” represents sponsor acknowledgment and 
confirmation of the certification statement. The term “will” means Sponsor action taken at appropriate 
time based on the certification statement focus area, but no later than the end of the project period of 
performance. This list is not comprehensive and does not relieve the sponsor from fully complying with 
all applicable statutory and administrative standards. The source of the requirement is referenced within 
parenthesis. 

1. The personnel engaged in project administration, engineering supervision, project inspection, and
acceptance testing were or will be determined to be qualified and competent to perform the work
(Grant Assurance).

Yes No N/A 
2. Construction records, including daily logs, were or will be kept by the resident

engineer/construction inspector that fully document contractor’s performance in complying with:

a. Technical standards (Advisory Circular (AC) 150/5370-12);
b. Contract requirements (2 CFR part 200 and FAA Order 5100.38); and
c. Construction safety and phasing plan measures (AC 150/5370-2).

Yes No N/A
3. All acceptance tests specified in the project specifications were or will be performed and

documented. (AC 150/5370-12).

Yes No N/A 
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4. Sponsor has taken or will take appropriate corrective action for any test result outside of
allowable tolerances (AC 150/5370-12).

Yes No N/A 
5. Pay reduction factors required by the specifications were applied or will be applied in computing

final payments with a summary made available to the FAA (AC 150/5370-10).

Yes No N/A 
6. Sponsor has notified, or will promptly notify the Federal Aviation Administration (FAA) of the

following occurrences:

a. Violations of any federal requirements set forth or included by reference in the contract
documents (2 CFR part 200);

b. Disputes or complaints concerning federal labor standards (29 CFR part 5); and
c. Violations of or complaints addressing conformance with Equal Employment Opportunity or

Disadvantaged Business Enterprise requirements (41 CFR Chapter 60 and 49 CFR part 26).

Yes No N/A
7. Weekly payroll records and statements of compliance were or will be submitted by the prime

contractor and reviewed by the sponsor for conformance with federal labor and civil rights
requirements as required by FAA and U.S. Department of Labor (29 CFR Part 5).

Yes No N/A 
8. Payments to the contractor were or will be made in conformance with federal requirements and

contract provisions using sponsor internal controls that include:

a. Retaining source documentation of payments and verifying contractor billing statements
against actual performance (2 CFR § 200.302 and FAA Order 5100.38);

b. Prompt payment of subcontractors for satisfactory performance of work (49 CFR § 26.29);
c. Release of applicable retainage upon satisfactory performance of work (49 CFR § 26.29);

and
d. Verification that payments to DBEs represent work the DBE performed by carrying out a

commercially useful function (49 CFR §26.55).
Yes No N/A

9. A final project inspection was or will be conducted with representatives of the sponsor and the
contractor present that ensure:

a. Physical completion of project work in conformance with approved plans and specifications
(Order 5100.38);

b. Necessary actions to correct punch list items identified during final inspection are complete
(Order 5100.38); and

c. Preparation of a record of final inspection and distribution to parties to the contract
(Order 5100.38);
Yes No N/A

10. The project was or will be accomplished without material deviations, changes, or modifications
from approved plans and specifications, except as approved by the FAA (Order 5100.38).

Yes No N/A 
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Yes No N/A 
12. For development projects, sponsor has taken or will take the following close-out actions:

a. Submit to the FAA a final test and quality assurance report summarizing acceptance test
results, as applicable (Grant Condition);

b. Complete all environmental requirements as established within the project environmental
determination (Oder 5100.38); and

c. Prepare and retain as-built plans (Order 5100.38).

Yes No N/A
13. Sponsor has revised or will revise their airport layout plan (ALP) that reflects improvements made

and has submitted or will submit an updated ALP to the FAA no later than 90 days from the
period of performance end date. (49 USC § 47107 and Order 5100.38).

Yes No N/A 
Attach documentation clarifying any above item marked with “No” response. 

Sponsor’s Certification 

I certify, for the project identified herein, responses to the forgoing items are accurate as marked and 
additional documentation for any item marked “no” is correct and complete. 

Executed on this day of  , . 

Name of Sponsor: 

Name of Sponsor’s Authorized Official: 

Title of Sponsor’s Authorized Official: 

Signature of Sponsor’s Authorized Official: 

I declare under penalty of perjury that the foregoing is true and correct. I understand that knowingly and 
willfully providing false information to the federal government is a violation of 18 USC § 1001 (False 
Statements) and could subject me to fines, imprisonment, or both. 

11. The construction of all buildings have complied or will comply with the seismic construction
requirements of 49 CFR § 41.120.



FAA Form 5100-130 

U.S. Department  
of Transportation 
Federal Aviation 
Administration 

FAA Form 5100-130, Drug-Free Workplace – Airport Improvement 
Program Sponsor Certification 

Paperwork Reduction Act Burden Statement 

A federal agency may not conduct or sponsor, and a person is not required to respond to, nor shall a 
person be subject to a penalty for failure to comply with a collection of information subject to the 
requirements of the Paperwork Reduction Act unless that collection of information displays a currently 
valid OMB Control Number. The OMB Control Number for this information collection is 2120-0569. Public 
reporting for this collection of information is estimated to be approximately 8 hours per response, 
including the time for reviewing instructions, searching existing data sources, gathering and maintaining 
the data needed, completing and reviewing the collection of information. All responses to this collection of 
information are required under 49 U.S.C. Section 47105 to retain a benefit and to meet the reporting 
requirements of 2 CFR 200. Send comments regarding this burden estimate or any other aspect of this 
collection of information, including suggestions for reducing this burden to: Information Collection 
Clearance Officer, Federal Aviation Administration, 10101 Hillwood Parkway, Fort Worth, TX 
76177-1524. 



FAA Form 5100-130 (8/20) SUPERSEDES PREVIOUS EDITION Page 1 of 3 

U.S. Department of Transportation 
Federal Aviation Administration 

OMB CONTROL NUMBER: 2120-0569 
EXPIRATION DATE: 6/30/2023 

Drug-Free Workplace  
Airport Improvement Program Sponsor Certification 

Sponsor: 

Airport: 

Project Number: 

Description of Work: 

Application 
49 USC § 47105(d) authorizes the Secretary to require certification from the sponsor that it will comply 
with the statutory and administrative requirements in carrying out a project under the Airport Improvement 
Program (AIP).  General requirements on the drug-free workplace within federal grant programs are 
described in 2 CFR part 182.  Sponsors are required to certify they will be, or will continue to provide, a 
drug-free workplace in accordance with the regulation. The AIP project grant agreement contains specific 
assurances on the Drug-Free Workplace Act of 1988. 

Certification Statements 
Except for certification statements below marked as not applicable (N/A), this list includes major 
requirements of the construction project. Selecting “Yes” represents sponsor acknowledgement and 
confirmation of the certification statement. The term “will” means Sponsor action taken at appropriate time 
based on the certification statement focus area, but no later than the end of the project period of 
performance. This list is not comprehensive and does not relieve the sponsor from fully complying with all 
applicable statutory and administrative standards. The source of the requirement is referenced within 
parenthesis. 

1. A statement has been or will be published prior to commencement of project notifying employees
that the unlawful manufacture, distribution, dispensing, possession, or use of a controlled
substance is prohibited in the sponsor's workplace, and specifying the actions to be taken against
employees for violation of such prohibition (2 CFR § 182.205).

Yes No N/A 

2. An ongoing drug-free awareness program (2 CFR § 182.215) has been or will be established
prior to commencement of project to inform employees about:

a. The dangers of drug abuse in the workplace;

b. The sponsor's policy of maintaining a drug-free workplace;

c. Any available drug counseling, rehabilitation, and employee assistance programs; and

d. The penalties that may be imposed upon employees for drug abuse violations occurring
in the workplace.

Yes No N/A 
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3. Each employee to be engaged in the performance of the work has been or will be given a copy of
the statement required within item 1 above prior to commencement of project (2 CFR § 182.210).

Yes No N/A 

4. Employees have been or will be notified in the statement required by item 1 above that, as a
condition employment under the grant (2 CFR § 182.205(c)), the employee will:

a. Abide by the terms of the statement; and

b. Notify the employer in writing of his or her conviction for a violation of a criminal drug
statute occurring in the workplace no later than five calendar days after such conviction.

Yes No N/A 

5. The Federal Aviation Administration (FAA) will be notified in writing within 10 calendar days after
receiving notice under item 4b above from an employee or otherwise receiving actual notice of
such conviction (2 CFR § 182.225). Employers of convicted employees must provide notice,
including position title of the employee, to the FAA (2 CFR § 182.300).

Yes No N/A 

6. One of the following actions (2 CFR § 182.225(b)) will be taken within 30 calendar days of
receiving a notice under item 4b above with respect to any employee who is so convicted:

a. Take appropriate personnel action against such an employee, up to and including
termination, consistent with the requirements of the Rehabilitation Act of 1973, as
amended; and

b. Require such employee to participate satisfactorily in drug abuse assistance or
rehabilitation programs approved for such purposes by a federal, state, or local health,
law enforcement, or other appropriate agency.

Yes No N/A 

7. A good faith effort will be made, on a continuous basis, to maintain a drug-free workplace through
implementation of items 1 through 6 above (2 CFR § 182.200).

Yes No N/A 

Site(s) of performance of work (2 CFR § 182.230): 

Location 1 
Name of Location: 
Address: 

Location 2 (if applicable) 
Name of Location: 
Address: 

Location 3 (if applicable) 
Name of Location: 
Address: 
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Attach documentation clarifying any above item marked with a “No” response. 

Sponsor’s Certification 

I certify, for the project identified herein, responses to the forgoing items are accurate as marked and 
additional documentation for any item marked “no” is correct and complete. 

Executed on this  day of , . 

Name of Sponsor: 

Name of Sponsor’s Authorized Official: 

Title of Sponsor’s Authorized Official: 

Signature of Sponsor’s Authorized Official: 

I declare under penalty of perjury that the foregoing is true and correct. I understand that knowingly and 
willfully providing false information to the federal government is a violation of 18 USC § 1001 (False 
Statements) and could subject me to fines, imprisonment, or both. 



FAA Form 5100-131 

U.S. Department  
of Transportation 
Federal Aviation 
Administration 

FAA Form 5100-131, Equipment and Construction Contracts – 
Airport Improvement Sponsor Certification 

Paperwork Reduction Act Burden Statement 

A federal agency may not conduct or sponsor, and a person is not required to respond to, nor shall a 
person be subject to a penalty for failure to comply with a collection of information subject to the 
requirements of the Paperwork Reduction Act unless that collection of information displays a currently 
valid OMB Control Number. The OMB Control Number for this information collection is 2120-0569. Public 
reporting for this collection of information is estimated to be approximately 8 hours per response, 
including the time for reviewing instructions, searching existing data sources, gathering and maintaining 
the data needed, completing and reviewing the collection of information. All responses to this collection of 
information are required under 49 U.S.C. Section 47105 to retain a benefit and to meet the reporting 
requirements of 2 CFR 200. Send comments regarding this burden estimate or any other aspect of this 
collection of information, including suggestions for reducing this burden to: Information Collection 
Clearance Officer, Federal Aviation Administration, 10101 Hillwood Parkway, Fort Worth, TX 
76177-1524. 
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U.S. Department of Transportation 
Federal Aviation Administration 

OMB CONTROL NUMBER: 2120-0569 
EXPIRATION DATE: 6/30/2023 

Equipment and Construction Contracts 
Airport Improvement Sponsor Certification 

Sponsor: 

Airport: 

Project Number: 

Description of Work: 

Application 
49 USC § 47105(d) authorizes the Secretary to require certification from the sponsor that it will comply 
with the statutory and administrative requirements in carrying out a project under the Airport Improvement 
Program (AIP).  General procurement standards for equipment and construction contracts within Federal 
grant programs are described in 2 CFR §§ 200.317-200.326.  Labor and Civil Rights Standards 
applicable to the AIP are established by the Department of Labor (www.dol.gov) AIP Grant Assurance 
C.1—General Federal Requirements identifies all applicable Federal Laws, regulations, executive orders,
policies, guidelines and requirements for assistance under the AIP.  Sponsors may use state and local
procedures provided the procurement conforms to these federal standards.

This certification applies to all equipment and construction projects.  Equipment projects may or may not 
employ laborers and mechanics that qualify the project as a “covered contract” under requirements 
established by the Department of Labor requirements.  Sponsor shall provide appropriate responses to 
the certification statements that reflect the character of the project regardless of whether the contract is 
for a construction project or an equipment project. 

Certification Statements 
Except for certification statements below marked as not applicable (N/A), this list includes major 
requirements of the construction project. Selecting “Yes” represents sponsor acknowledgement and 
confirmation of the certification statement.  The term “will” means Sponsor action taken at appropriate 
time based on the certification statement focus area, but no later than the end of the project period of 
performance. This list is not comprehensive and does not relieve the sponsor from fully complying with all 
applicable statutory and administrative standards. The source of the requirement is referenced within 
parenthesis. 

1. A written code or standard of conduct is or will be in effect prior to commencement of the project
that governs the performance of the sponsor’s officers, employees, or agents in soliciting,
awarding and administering procurement contracts  (2 CFR § 200.318).

Yes No N/A 
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2. For all contracts, qualified and competent personnel are or will be engaged to perform contract
administration, engineering supervision, construction inspection, and testing
(Grant Assurance C.17).

Yes No N/A 

3. Sponsors that are required to have a Disadvantage Business Enterprise (DBE) program on file
with the FAA have included or will include clauses required by Title VI of the Civil Rights Act and
49 CFR Part 26 for Disadvantaged Business Enterprises in all contracts and subcontracts.

Yes No N/A 

4. Sponsors required to have a DBE program on file with the FAA have implemented or will
implement monitoring and enforcement measures that:

a. Ensure work committed to Disadvantaged Business Enterprises at contract award is
actually performed by the named DBEs (49 CFR § 26.37(b));

b. Include written certification that the sponsor has reviewed contract records and has
monitored work sites for performance by DBE firms (49 CFR § 26.37(b)); and

c. Provides for a running tally of payments made to DBE firms and a means for comparing
actual attainments (i.e. payments) to original commitments (49 CFR § 26.37(c)).

Yes No N/A 

5. Sponsor procurement actions using the competitive sealed bid method (2 CFR § 200.320(c)). was
or will be:

a. Publicly advertised, allowing a sufficient response time to solicit an adequate number of
interested contractors or vendors;

b. Prepared to include a complete, adequate and realistic specification that defines the
items or services in sufficient detail to allow prospective bidders to respond;

c. Publicly opened at a time and place prescribed in the invitation for bids; and

d. Prepared in a manner that result in a firm fixed price contract award to the lowest
responsive and responsible bidder.

Yes No N/A 

6. For projects the Sponsor proposes to use the competitive proposal procurement method (2 CFR §
200.320(d)), Sponsor has requested or will request FAA approval prior to proceeding with a
competitive proposal procurement by submitting to the FAA the following:

a. Written justification that supports use of competitive proposal method in lieu of the
preferred sealed bid procurement method;

b. Plan for publicizing and soliciting an adequate number of qualified sources; and

c. Listing of evaluation factors along with relative importance of the factors.

Yes No N/A

7. For construction and equipment installation projects, the bid solicitation includes or will include the
current federal wage rate schedule(s) for the appropriate type of work classifications (2 CFR Part
200, Appendix II).

Yes No N/A 
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8. Concurrence was or will be obtained from the Federal Aviation Administration (FAA) prior to
contract award under any of the following circumstances (Order 5100.38D):

a. Only one qualified person/firm submits a responsive bid;

b. Award is to be made to other than the lowest responsible bidder; and

c. Life cycle costing is a factor in selecting the lowest responsive bidder.

Yes No N/A

9. All construction and equipment installation contracts contain or will contain provisions for:

a. Access to Records (§ 200.336)

b. Buy American Preferences (Title 49 U.S.C. § 50101)

c. Civil Rights - General Provisions and Title VI Assurances( 41 CFR part 60)

d. Federal Fair Labor Standards (29 U.S.C. § 201, et seq)

e. Occupational Safety and Health Act requirements (20 CFR part 1920)

f. Seismic Safety – building construction (49 CFR part 41)

g. State Energy Conservation Requirements - as applicable(2 CFR part 200, Appendix II)

h. U.S. Trade Restriction (49 CFR part 30)

i. Veterans Preference (49 USC § 47112(c))

Yes No N/A

10. All construction and equipment installation contracts exceeding $2,000 contain or will contain the
provisions established by:

a. Davis-Bacon and Related Acts (29 CFR part 5)

b. Copeland “Anti-Kickback” Act (29 CFR parts 3 and 5)

Yes No N/A

11. All construction and equipment installation contracts exceeding $3,000 contain or will contain a
contract provision that discourages distracted driving (E.O. 13513).

Yes No N/A 

12. All contracts exceeding $10,000 contain or will contain the following provisions as applicable:

a. Construction and equipment installation projects - Applicable clauses from
41 CFR Part 60 for compliance with Executive Orders 11246 and 11375 on Equal
Employment Opportunity;

b. Construction and equipment installation - Contract Clause prohibiting segregated facilities
in accordance with 41 CFR part  60-1.8;

c. Requirement to maximize use of products containing recovered materials in accordance
with 2 CFR § 200.322 and 40 CFR part 247; and

d. Provisions that address termination for cause and termination for convenience
(2 CFR Part 200, Appendix II).

Yes No N/A 



FAA Form 5100-131 (8/20) SUPERSEDES PREVIOUS EDITION Page 4 of 4 

13. All contracts and subcontracts exceeding $25,000: Measures are in place or will be in place (e.g.
checking the System for Award Management) that ensure contracts and subcontracts are not
awarded to individuals or firms suspended, debarred, or excluded from participating in federally
assisted projects (2 CFR parts 180 and 1200).

Yes No N/A 

14. Contracts exceeding the simplified acquisition threshold (currently $250,000) include or will include
provisions, as applicable, that address the following:

a. Construction and equipment installation contracts - a bid guarantee of 5%, a performance
bond of 100%, and a payment bond of 100% (2 CFR § 200.325);

b. Construction and equipment installation contracts - requirements of the Contract Work
Hours and Safety Standards Act (40 USC 3701-3708, Sections 103 and 107);

c. Restrictions on Lobbying and Influencing (2 CFR part 200, Appendix II);

d. Conditions specifying administrative, contractual and legal remedies for instances where
contractor of vendor violate or breach the terms and conditions of the contract (2 CFR
§200, Appendix II); and

e. All Contracts - Applicable standards and requirements issued under Section 306 of the
Clean Air Act (42 USC 7401-7671q), Section 508 of the Clean Water Act (33 USC
1251-1387, and Executive Order 11738.

 Yes No N/A 

Attach documentation clarifying any above item marked with “No” response. 

Sponsor’s Certification 

I certify, for the project identified herein, responses to the forgoing items are accurate as marked and 
additional documentation for any item marked “no” is correct and complete. 

Executed on this  day of , . 

Name of Sponsor: 

Name of Sponsor’s Authorized Official: 

Title of Sponsor’s Authorized Official: 

Signature of Sponsor’s Authorized Official: 

I declare under penalty of perjury that the foregoing is true and correct. I understand that knowingly and 
willfully providing false information to the federal government is a violation of 18 USC § 1001 (False 
Statements) and could subject me to fines, imprisonment, or both. 



FAA Form 5100-132 

U.S. Department  
of Transportation 
Federal Aviation 
Administration 

FAA Form 5100-132, Project Plans and Specifications – Airport 
Improvement Program Sponsor Certification 

Paperwork Reduction Act Statement 

A federal agency may not conduct or sponsor, and a person is not required to respond to, nor shall a 
person be subject to a penalty for failure to comply with a collection of information subject to the 
requirements of the Paperwork Reduction Act unless that collection of information displays a currently 
valid OMB Control Number. The OMB Control Number for this information collection is 2120-0569. Public 
reporting for this collection of information is estimated to be approximately 8 hours per response, 
including the time for reviewing instructions, searching existing data sources, gathering and maintaining 
the data needed, completing and reviewing the collection of information. All responses to this collection of 
information are required under 49 U.S.C. Section 47105 to retain a benefit and to meet the reporting 
requirements of 2 CFR 200. Send comments regarding this burden estimate or any other aspect of this 
collection of information, including suggestions for reducing this burden to: Information Collection 
Clearance Officer, Federal Aviation Administration, 10101 Hillwood Parkway, Fort Worth, TX 
76177-1524. 
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U.S. Department of Transportation 
Federal Aviation Administration 

OMB CONTROL NUMBER: 2120-0569 
EXPIRATION DATE: 6/30/2023

Project Plans and Specifications  
Airport Improvement Program Sponsor Certification 

Sponsor: 

Airport: 

Project Number: 

Description of Work: 

Application 
49 USC § 47105(d) authorizes the Secretary to require certification from the sponsor that it will comply 
with the statutory and administrative requirements in carrying out a project under the Airport Improvement 
Program (AIP). Labor and civil rights standards applicable to AIP are established by the Department of 
Labor (www.dol.gov/).  AIP Grant Assurance C.1—General Federal Requirements identifies applicable 
federal laws, regulations, executive orders, policies, guidelines and requirements for assistance under 
AIP.  A list of current advisory circulars with specific standards for procurement, design or construction of 
airports, and installation of equipment and facilities is referenced in standard airport sponsor Grant 
Assurance 34 contained in the grant agreement. 

Certification Statements 
Except for certification statements below marked as not applicable (N/A), this list includes major 
requirements of the construction project. Selecting “Yes” represents sponsor acknowledgement and 
confirmation of the certification statement.  The term “will” means Sponsor action taken at appropriate 
time based on the certification statement focus area, but no later than the end of the project period of 
performance. This list is not comprehensive and does not relieve the sponsor from fully complying with all 
applicable statutory and administrative standards. The source of the requirement is referenced within 
parenthesis. 

1. The plans and specifications were or will be prepared in accordance with applicable federal
standards and requirements, so that no deviation or modification to standards set forth in the
advisory circulars, or FAA-accepted state standard, is necessary other than those explicitly
approved by the Federal Aviation Administration (FAA) (14 USC § 47105).

Yes No N/A 

2. Specifications incorporate or will incorporate a clear and accurate description of the technical
requirement for the material or product that does not contain limiting or proprietary features that
unduly restrict competition (2 CFR §200.319).

Yes No N/A 
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3. The development that is included or will be included in the plans is depicted on the current airport
layout plan as approved by the FAA (14 USC § 47107).

Yes No N/A 

4. Development and features that are ineligible or unallowable for AIP funding have been or will be
omitted from the plans and specifications (FAA Order 5100.38, par. 3-43).

Yes No N/A 

5. The specification does not use or will not use “brand name” or equal to convey requirements
unless sponsor requests and receives approval from the FAA to use brand name (FAA Order
5100.38, Table U-5).

Yes No N/A 

6. The specification does not impose or will not impose geographical preference in their
procurement requirements (2 CFR §200.319(b) and FAA Order 5100.38, Table U-5).

Yes No N/A 

7. The use of prequalified lists of individuals, firms or products include or will include sufficient
qualified sources that ensure open and free competition and that does not preclude potential
entities from qualifying during the solicitation period (2 CFR §319(d)).

Yes No N/A 

8. Solicitations with bid alternates include or will include explicit information that establish a basis for
award of contract that is free of arbitrary decisions by the sponsor (2 CFR § 200.319(a)(7)).

Yes No N/A 

9. Concurrence was or will be obtained from the FAA if Sponsor incorporates a value engineering
clause into the contract (FAA Order 5100.38, par. 3-57).

Yes No N/A 

10. The plans and specifications incorporate or will incorporate applicable requirements and
recommendations set forth in the federally approved environmental finding (49 USC §47106(c)).

Yes No N/A 

11. The design of all buildings comply or will comply with the seismic design requirements of 49 CFR
§ 41.120. (FAA Order 5100.38d, par. 3-92)

Yes No N/A

12. The project specification include or will include process control and acceptance tests required for
the project by as per the applicable standard:

a. Construction and installation as contained in Advisory Circular (AC) 150/5370-10.

Yes No N/A 
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b. Snow Removal Equipment as contained in AC 150/5220-20.

Yes No N/A 

c. Aircraft Rescue and Fire Fighting (ARFF) vehicles as contained in AC 150/5220-10.

Yes No N/A 

13. For construction activities within or near aircraft operational areas(AOA):

a. The Sponsor has or will prepare a construction safety and phasing plan (CSPP) conforming
to Advisory Circular 150/5370-2.

b. Compliance with CSPP safety provisions has been or will be incorporated into the plans
and specifications as a contractor requirement.

c. Sponsor will not initiate work until receiving FAA’s concurrence with the CSPP (FAA Order
5100.38, Par. 5-29).

Yes No N/A 

14. The project was or will be physically completed without federal participation in costs due to errors
and omissions in the plans and specifications that were foreseeable at the time of project design
(49 USC §47110(b)(1) and FAA Order 5100.38d, par. 3-100).

 Yes No N/A 

Attach documentation clarifying any above item marked with “No” response. 

Sponsor’s Certification 

I certify, for the project identified herein, responses to the forgoing items are accurate as marked and 

additional documentation for any item marked “no” is correct and complete. 

Executed on this   day of    ,     . 

Name of Sponsor: 

Name of Sponsor’s Authorized Official: 

Title of Sponsor’s Authorized Official: 

Signature of Sponsor’s Authorized Official: 

I declare under penalty of perjury that the foregoing is true and correct. I understand that knowingly and 
willfully providing false information to the federal government is a violation of 18 USC § 1001 (False 
Statements) and could subject me to fines, imprisonment, or both. 



FAA Form 5100-133 

U.S. Department  
of Transportation 
Federal Aviation 
Administration 

FAA Form 5100-133, Real Property Acquisition – 
Airport Improvement Program Sponsor Certification

Paperwork Reduction Act Burden Statement 
A federal agency may not conduct or sponsor, and a person is not required to respond to, nor shall a 
person be subject to a penalty for failure to comply with a collection of information subject to the 
requirements of the Paperwork Reduction Act unless that collection of information displays a currently 
valid OMB Control Number. The OMB Control Number for this information collection is 2120-0569. Public 
reporting for this collection of information is estimated to be approximately 8 hours per response, 
including the time for reviewing instructions, searching existing data sources, gathering and maintaining 
the data needed, completing and reviewing the collection of information. All responses to this collection of 
information are required under 49 U.S.C. Section 47105 to retain a benefit and to meet the reporting 
requirements of 2 CFR 200. Send comments regarding this burden estimate or any other aspect of this 
collection of information, including suggestions for reducing this burden to: Information Collection 
Clearance Officer, Federal Aviation Administration, 10101 Hillwood Parkway, Fort Worth, TX 
76177-1524. 
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U.S. Department of Transportation 
Federal Aviation Administration 

OMB CONTROL NUMBER: 2120-0569 
EXPIRATION DATE: 6/30/2023 

Real Property Acquisition  
Airport Improvement Program Sponsor Certification 

Sponsor: 

Airport: 

Project Number: 

Description of Work: 

Application 
49 USC § 47105(d) authorizes the Secretary to require certification from the sponsor that it will comply 
with the statutory and administrative requirements in carrying out a project under the Airport Improvement 
Program (AIP). General requirements on real property acquisition and relocation assistance are in 
49 CFR Part 24. The AIP project grant agreement contains specific requirements and assurances on the 
Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970 (Uniform Act), as 
amended. 

Certification Statements 
Except for certification statements below marked not applicable (N/A), this list includes major 
requirements of the real property acquisition project. Selecting “Yes” represents sponsor 
acknowledgement and confirmation of the certification statement. The term “will” means Sponsor action 
taken at appropriate time based on the certification statement focus area, but no later than the end of the 
project period of performance. This list is not comprehensive and does not relieve the sponsor from fully 
complying with all applicable statutory and administrative standards.  

1. The sponsor’s attorney or other official has or will have good and sufficient title as well as title
evidence on property in the project.

Yes No N/A 

2. If defects and/or encumbrances exist in the title that adversely impact the sponsor’s intended use
of property in the project, they have been or will be extinguished, modified, or subordinated.

Yes No N/A 

3. If property for airport development is or will be leased, the following conditions have been met:

a. The term is for 20 years or the useful life of the project;

b. The lessor is a public agency; and

c. The lease contains no provisions that prevent full compliance with the grant agreement.

Yes No N/A
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4. Property in the project is or will be in conformance with the current Exhibit A property map, which
is based on deeds, title opinions, land surveys, the approved airport layout plan, and project
documentation.

Yes No N/A 

5. For any acquisition of property interest in noise sensitive approach zones and related areas,
property interest was or will be obtained to ensure land is used for purposes compatible with
noise levels associated with operation of the airport.

Yes No N/A 

6. For any acquisition of property interest in runway protection zones and areas related to
14 CFR 77 surfaces or to clear other airport surfaces, property interest was or will be obtained for
the following:

a. The right of flight;

b. The right of ingress and egress to remove obstructions; and

c. The right to restrict the establishment of future obstructions.

Yes No N/A

7. Appraisals prepared by qualified real estate appraisers hired by the sponsor include or will
include the following:

a. Valuation data to estimate the current market value for the property interest acquired on
each parcel; and

b. Verification that an opportunity has been provided to the property owner or representative
to accompany appraisers during inspections.

Yes No N/A 

8. Each appraisal has been or will be reviewed by a qualified review appraiser to recommend an
amount for the offer of just compensation, and the written appraisals as well as review appraisal
are available to Federal Aviation Administration (FAA) for review.

Yes No N/A 

9. A written offer to acquire each parcel was or will be presented to the property owner for not less
than the approved amount of just compensation.

Yes No N/A 

10. Effort was or will be made to acquire each property through the following negotiation procedures:

a. No coercive action to induce agreement; and

b. Supporting documents for settlements included in the project files.

Yes No N/A
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11. If a negotiated settlement is not reached, the following procedures were or will be used:

a. Condemnation initiated and a court deposit not less than the just compensation made
prior to possession of the property; and

b. Supporting documents for awards included in the project files.

Yes No N/A

12. If displacement of persons, businesses, farm operations, or non-profit organizations is involved, a
relocation assistance program was or will be established, with displaced parties receiving general
information on the program in writing, including relocation eligibility, and a 90-day notice to
vacate.

Yes No N/A 

13. Relocation assistance services, comparable replacement housing, and payment of necessary
relocation expenses were or will be provided within a reasonable time period for each displaced
occupant in accordance with the Uniform Act.

 Yes No N/A 

Attach documentation clarifying any above item marked with “No” response.  

Sponsor’s Certification 

I certify, for the project identified herein, responses to the forgoing items are accurate as marked and 
additional documentation for any item marked “no” is correct and complete. 

Executed on this day of , . 

Name of Sponsor: 

Name of Sponsor’s Authorized Official: 

Title of Sponsor’s Authorized Official: 

Signature of Sponsor’s Designated Official Representative: 

I declare under penalty of perjury that the foregoing is true and correct. I understand that knowingly and 
willfully providing false information to the federal government is a violation of 18 USC § 1001 (False 
Statements) and could subject me to fines, imprisonment, or both. 



FAA Form 5100-134 

U.S. Department  
of Transportation 
Federal Aviation 
Administration 

FAA Form 5100-134, Selection of Consultants – Airport 
Improvement Program Sponsor Certification 

Paperwork Reduction Act Statement 
A federal agency may not conduct or sponsor, and a person is not required to respond to, nor shall a 
person be subject to a penalty for failure to comply with a collection of information subject to the 
requirements of the Paperwork Reduction Act unless that collection of information displays a currently 
valid OMB Control Number. The OMB Control Number for this information collection is 2120-0569. Public 
reporting for this collection of information is estimated to be approximately 8 hours per response, 
including the time for reviewing instructions, searching existing data sources, gathering and maintaining 
the data needed, completing and reviewing the collection of information. All responses to this collection of 
information are required under 49 U.S.C. Section 47105 to retain a benefit and to meet the reporting 
requirements of 2 CFR 200. Send comments regarding this burden estimate or any other aspect of this 
collection of information, including suggestions for reducing this burden to: Information Collection 
Clearance Officer, Federal Aviation Administration, 10101 Hillwood Parkway, Fort Worth, TX 
76177-1524. 
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U.S. Department of Transportation 
Federal Aviation Administration 

OMB CONTROL NUMBER: 2120-0569 
EXPIRATION DATE: 6/30/2023 

Selection of Consultants  
Airport Improvement Program Sponsor Certification 

Sponsor: 

Airport: 

Project Number: 

Description of Work: 

Application 
49 USC § 47105(d) authorizes the Secretary to require certification from the sponsor that it will comply 
with the statutory and administrative requirements in carrying out a project under the Airport Improvement 
Program (AIP). General requirements for selection of consultant services within federal grant programs 
are described in 2 CFR §§ 200.317-200.326. Sponsors may use other qualifications-based procedures 
provided they are equivalent to standards of Title 40 chapter 11 and FAA Advisory Circular 150/5100-14, 
Architectural, Engineering, and Planning Consultant Services for Airport Grant Projects.  

Certification Statements 
Except for certification statements below marked as not applicable (N/A), this list includes major 
requirements of the construction project. Selecting “Yes” represents sponsor acknowledgement and 
confirmation of the certification statement. The term “will” means Sponsor action taken at appropriate time 
based on the certification statement focus area, but no later than the end of the project period of 
performance. This list is not comprehensive and does not relieve the sponsor from fully complying with all 
applicable statutory and administrative standards. The source of the requirement is referenced within 
parenthesis. 

1. Sponsor acknowledges their responsibility for the settlement of all contractual and administrative
issues arising out of their procurement actions (2 CFR § 200.318(k)).

Yes No N/A 

2. Sponsor procurement actions ensure or will ensure full and open competition that does not
unduly limit competition (2 CFR § 200.319).

Yes No N/A 

3. Sponsor has excluded or will exclude any entity that develops or drafts specifications,
requirements, or statements of work associated with the development of a request-for-
qualifications (RFQ) from competing for the advertised services (2 CFR § 200.319).

Yes No N/A 
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4. The advertisement describes or will describe specific project statements-of-work that provide
clear detail of required services without unduly restricting competition (2 CFR § 200.319).

Yes No N/A 

5. Sponsor has publicized or will publicize a RFQ that:

a. Solicits an adequate number of qualified sources (2 CFR § 200.320(d)); and

b. Identifies all evaluation criteria and relative importance (2 CFR § 200.320(d)).

Yes No N/A

6. Sponsor has based or will base selection on qualifications, experience, and disadvantaged
business enterprise participation with price not being a selection factor (2 CFR § 200.320(d)).

Yes No N/A 

7. Sponsor has verified or will verify that agreements exceeding $25,000 are not awarded to
individuals or firms suspended, debarred or otherwise excluded from participating in federally
assisted projects (2 CFR §180.300).

Yes No N/A 

8. A/E services covering multiple projects: Sponsor has agreed to or will agree to:

a. Refrain from initiating work covered by this procurement beyond five years from the date
of selection (AC 150/5100-14); and

b. Retain the right to conduct new procurement actions for projects identified or not
identified in the RFQ (AC 150/5100-14).

Yes No N/A 

9. Sponsor has negotiated or will negotiate a fair and reasonable fee with the firm they select as
most qualified for the services identified in the RFQ (2 CFR § 200.323).

Yes No N/A 

10. The Sponsor’s contract identifies or will identify costs associated with ineligible work separately
from costs associated with eligible work (2 CFR § 200.302).

Yes No N/A 

11. Sponsor has prepared or will prepare a record of negotiations detailing the history of the
procurement action, rationale for contract type and basis for contract fees (2 CFR §200.318(i)).

Yes No N/A 

12. Sponsor has incorporated or will incorporate mandatory contact provisions in the consultant
contract for AIP-assisted work (49 U.S.C. Chapter 471 and 2 CFR part 200 Appendix II)

Yes No N/A 
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13. For contracts that apply a time-and-material payment provision (also known as hourly rates,
specific rates of compensation, and labor rates), the Sponsor has established or will establish:

a. Justification that there is no other suitable contract method for the services (2 CFR
§200.318(j));

b. A ceiling price that the consultant exceeds at their risk (2 CFR §200.318(j)); and

c. A high degree of oversight that assures consultant is performing work in an efficient
manner with effective cost controls in place 2 CFR §200.318(j)).

Yes No N/A 

14. Sponsor is not using or will not use the prohibited cost-plus-percentage-of-cost (CPPC) contract
method. (2 CFR § 200.323(d)).

 Yes No N/A 

Attach documentation clarifying any above item marked with “no” response. 

Sponsor’s Certification 

I certify, for the project identified herein, responses to the forgoing items are accurate as marked and 
additional documentation for any item marked “no” is correct and complete. 

I declare under penalty of perjury that the foregoing is true and correct. I understand that knowingly and 
willfully providing false information to the federal government is a violation of 18 USC § 1001 (False 
Statements) and could subject me to fines, imprisonment, or both. 

Executed on this  day of   , .

Name of Sponsor: 

Name of Sponsor’s Authorized Official: 

Title of Sponsor’s Authorized Official: 

Signature of Sponsor’s Authorized Official: 

I declare under penalty of perjury that the foregoing is true and correct. I understand that knowingly and 
willfully providing false information to the federal government is a violation of 18 USC § 1001 (False 
Statements) and could subject me to fines, imprisonment, or both. 



FAA Form 5100-135 

U.S. Department  
of Transportation 
Federal Aviation 
Administration 

FAA Form 5100-135, Certification and Disclosure Regarding 
Potential Conflicts of Interest – Airport Improvement Program 
Sponsor Certification 

Paperwork Reduction Act Statement 
A federal agency may not conduct or sponsor, and a person is not required to respond to, nor shall a 
person be subject to a penalty for failure to comply with a collection of information subject to the 
requirements of the Paperwork Reduction Act unless that collection of information displays a currently 
valid OMB Control Number. The OMB Control Number for this information collection is 2120-0569. Public 
reporting for this collection of information is estimated to be approximately 8 hours per response, 
including the time for reviewing instructions, searching existing data sources, gathering and maintaining 
the data needed, completing and reviewing the collection of information. All responses to this collection of 
information are required under 49 U.S.C. Section 47105 to retain a benefit and to meet the reporting 
requirements of 2 CFR 200. Send comments regarding this burden estimate or any other aspect of this 
collection of information, including suggestions for reducing this burden to: Information Collection 
Clearance Officer, Federal Aviation Administration, 10101 Hillwood Parkway, Fort Worth, TX 
76177-1524. 
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U.S. Department of Transportation 
Federal Aviation Administration 

OMB CONTROL NUMBER: 2120-0569 
EXPIRATION DATE: 6/30/2023 

Certification and Disclosure Regarding Potential Conflicts of Interest 
Airport Improvement Program Sponsor Certification 

Sponsor: 

Airport: 

Project Number: 

Description of Work: 

Application 
Title 2 CFR § 200.112 and § 1201.112 address Federal Aviation Administration (FAA) requirements for 
conflict of interest. As a condition of eligibility under the Airport Improvement Program (AIP), sponsors 
must comply with FAA policy on conflict of interest. Such a conflict would arise when any of the following 
have a financial or other interest in the firm selected for award: 

a) The employee, officer or agent,

b) Any member of his immediate family,

c) His or her partner, or

d) An organization which employs, or is about to employ, any of the above.

Selecting “Yes” represents sponsor or sub-recipient acknowledgement and confirmation of the 
certification statement. Selecting “No” represents sponsor or sub-recipient disclosure that it cannot fully 
comply with the certification statement. If “No” is selected, provide support information explaining the 
negative response as an attachment to this form. This includes whether the sponsor has established 
standards for financial interest that are not substantial or unsolicited gifts are of nominal value (2 CFR § 
200.318(c)). The term “will” means Sponsor action taken at appropriate time based on the certification 
statement focus area, but no later than the end of the project period of performance. 

Certification Statements 

1. The sponsor or sub-recipient maintains a written standards of conduct governing conflict of
interest and the performance of their employees engaged in the award and administration of
contracts (2 CFR § 200.318(c)). To the extent permitted by state or local law or regulations, such
standards of conduct provide for penalties, sanctions, or other disciplinary actions for violations of
such standards by the sponsor’s and sub-recipient’s officers, employees, or agents, or by
contractors or their agents.

Yes No 
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2. The sponsor’s or sub-recipient’s officers, employees or agents have not and will not solicit or
accept gratuities, favors or anything of monetary value from contractors, potential contractors, or
parties to sub-agreements (2 CFR § 200.318(c)).

Yes No 

3. The sponsor or sub-recipient certifies that is has disclosed and will disclose to the FAA any
known potential conflict of interest (2 CFR § 1200.112).

 Yes No 

Attach documentation clarifying any above item marked with “no” response. 

Sponsor’s Certification 

I certify, for the project identified herein, responses to the forgoing items are accurate as marked and 
have the explanation for any item marked “no” is correct and complete. 

Executed on this  day of , . 

Name of Sponsor: 

Name of Sponsor’s Authorized Official: 

Title of Sponsor’s Authorized Official: 

Signature of Sponsor’s Authorized Official: 

I declare under penalty of perjury that the foregoing is true and correct. I understand that knowingly and 
willfully providing false information to the federal government is a violation of 18 USC § 1001 (False 
Statements) and could subject me to fines, imprisonment, or both. 



Grand Junction Regional Airport Authority 
Agenda Item Summary 

TOPIC: Preauthorize the acceptance of an AIP Grant Agreement for Runway 11/29 
Grading and Drainage Construction Schedule 5 

PURPOSE: Information ☐ Guidance ☐ Decision ☒ 
RECOMMENDATION: Authorize the Chairman to accept an FAA AIP Grant for the 12/30 Runway 

Relocation Project for Grading and Drainage Construction consistent with the 
language in the AIP 76 Grant Agreement and up to the amounts in the grant 
application and authorize the Executive Director to sign the corresponding co-
sponsorship agreements with the City of Grand Junction and Mesa County.  

SUMMARY: At the end of the Federal Fiscal Year, the FAA takes any un-used grant money for 
the year and issues “end-of-year” grant awards for high-priority, shovel-ready 
projects with qualifying bids in hand. The FAA has indicated that we are on the list 
of potential projects if there is funding available, however, if we should be 
awarded a grant, it will be in mid-September and the turnaround time for 
signatures will be extremely short.  

To ensure the Airport remains positioned to capture any grant funding the FAA 
has available, staff recommends the Board authorize the Chairman to accept an 
AIP grant award should it be offered and consistent with the terms of the grant 
application and the latest grant agreement and co-sponsorship agreements. This 
authorization will enable the Chairman and Executive Director to execute the 
required documentation within the date range specified in the grant documents 
even if the window is very short. We will seek similar authorization from the City 
of Grand Junction and Mesa County Commissioners if we still expect there is a 
chance of a grant award.  

The total project cost in the grant application is $4,833,333 and would be funded 
90% from AIP funds and 10% from GJRAA funding.   

REVIEWED BY:  Executive Director and Legal Counsel  
FISCAL IMPACT: 
 

Anticipated Funding not to Exceed 
Federal –$4,833,333  
State - $0 
GJRA - $483,333 
Total Project - $4,833,333 

ATTACHMENTS: N/A 

STAFF CONTACT: Angela Padalecki 
apadalecki@gjairport.com 
Office: 970-248-8588  

 

mailto:apadalecki@gjairport.com
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Passenger Enplanements (Rev & Non-Rev only)

January 2020

2022

Allegiant (SNA, 
AZA, LAS)

American 
(DFW, PHX, 

LAX)

Avelo 
(BUR) Delta (SLC) Frontier 

(DEN) United (DEN) Denver Air 
Charters Charters Total Annual 

Inc/Dec

JAN 2,180 7,725 0 975 88 4,013 0 0 14,981 47.9%
FEB 2,220 7,197 0 0 0 5,632 0 0 15,049 31.6%
MAR 2,327 7,070 0 0 0 8,108 0 0 17,505 9.5%
APR 1,240 9,768 0 0 131 8,083 0 0 19,222 1.1%
MAY 1,142 9,582 0 0 435 9,064 0 94 20,317 -4.9%
JUN 1,764 9,077 0 0 369 7,121 0 0 18,331 -29.5%
JUL 0
AUG 0
SEP 0
OCT 0
NOV 0
DEC 0
TOTAL 10,873              50,419           -                 975             1,023                42,021            -             94          105,405   

Market Share 10.32% 47.83% 0.00% 0.93% 0.97% 39.87% 0.00% 0.09% 100.00%

2021

Allegiant (SNA, 
AZA, LAS)

American 
(DFW, PHX, 

LAX)

Avelo 
(BUR) Delta (SLC) Frontier 

(DEN) United (DEN) Denver Air 
Charters Charters Total

JAN 939 4,854 0 1,603 0 2,731 0 0 10,127
FEB 1,194 5,135 0 1,681 0 3,275 0 150 11,435
MAR 1,880 7,492 0 2,486 0 4,134 0 0 15,992
APR 1,675 9,768 0 2,846 0 4,718 0 0 19,007
MAY 1,530 9,766 800 3,962 0 5,262 50 0 21,370
JUN 1,449 10,720 1,414 4,664 564 7,187 0 0 25,998
JUL 1,518 11,314 1,652 4,952 420 7,950 0 0 27,806
AUG 1,380 10,313 640 4,540 1,900 9,544 0 0 28,317
SEP 1,570 10,203 0 4,512 1,107 10,004 0 0 27,396
OCT 2,597 12,947 0 4,084 1,040 7,785 0 0 28,453
NOV 2,980 8,962 0 3,821 746 6,273 0 0 22,782
DEC 1,653 8,500 0 3,445 581 6,331 0 0 20,510
TOTAL 20,365              109,974         4,506             42,596        6,358                75,194            50              150        259,193   

Market Share 7.86% 42.43% 1.74% 16.43% 2.45% 29.01% 0.02% 0.06% 100.00%
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Passenger Deplanements

January 2020

2022
Allegiant 

(SNA, AZA, 
LAS)

American 
(DFW, PHX, 

LAX)

Avelo 
(BUR) Delta (SLC) Frontier 

(DEN) United (DEN) Denver Air 
Charters Charters Total Annual 

Inc/Dec

JAN 2,141 7,747 0 672 69 4,105 0 0 14,734 45.6%
FEB 2,066 7,099 0 0 0 6,473 0 181 15,819 16.1%
MAR 2,135 6,758 0 0 0 8,414 0 0 17,307 0.9%
APR 1,270 9,243 0 0 133 7,823 0 0 18,469 1.3%
MAY 1,154 9,608 0 0 423 8,790 0 67 20,042 -5.2%
JUN 1,727 8,796 0 0 407 7,246 0 0 18,176 -28.8%
JUL 0
AUG 0
SEP 0
OCT 0
NOV 0
DEC 0
TOTAL 10,493            49,251            -                  672             1,032              42,851            -             248        104,547   

Market Share 10.04% 47.11% 0.00% 0.64% 0.99% 40.99% 0.00% 0.24% 100.00%

2021
Allegiant 

(SNA, AZA, 
LAS)

American 
(DFW, PHX, 

LAX)

Avelo 
(BUR) Delta (SLC) Frontier 

(DEN) United (DEN) Denver Air 
Charters Charters Total

JAN 1,025 4,890 0 1,656 0 2,551 0 0 10,122
FEB 1,076 5,971 0 1,707 0 4,726 0 150 13,630
MAR 1,826 7,840 0 2,632 0 4,857 0 0 17,155
APR 1,552 9,269 0 2,764 0 4,653 0 0 18,238
MAY 1,571 9,492 804 3,838 0 5,385 50 0 21,140
JUN 1,541 10,740 1,473 4,465 581 6,728 0 0 25,528
JUL 1,285 11,146 1,565 4,876 399 7,573 0 50 26,894
AUG 1,447 9,703 674 4,484 1,861 9,481 0 0 27,650
SEP 1,469 10,381 0 4,553 1,163 10,240 0 61 27,867
OCT 2,233 11,961 0 3,910 1,180 7,589 0 0 26,873
NOV 3,090 8,236 0 3,835 648 6,433 0 0 22,242
DEC 1,598 8,811 0 3,674 676 6,880 0 0 21,639
TOTAL 19,713            108,440          4,516              42,394        6,508              77,096            50              261        258,978   

Market Share 7.61% 41.87% 1.74% 16.37% 2.51% 29.77% 0.02% 0.10% 100.00%
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Capacity

January 2020

2022 Allegiant (SNA, 
AZA, LAS)

American 
(DFW, PHX, 

LAX)

Avelo 
(BUR) Delta (SLC) Frontier 

(DEN)
United     
(DEN) Denver Air Charters Total Annual 

Inc/Dec

JAN 4,599 9,766 0 1,300 180 4,416 0 0 20,261 -17.8%
FEB 3,246 8,848 0 0 0 6,592 0 0 18,686 -20.4%
MAR 2,862 8,044 0 0 0 9,598 0 0 20,504 -17.1%
APR 1,779 10,999 0 0 558 8,790 0 0 22,126 -13.2%
MAY 1,434 10,571 0 0 1,488 10,206 0 186 23,885 -9.2%
JUN 2,202 10,468 0 0 1,116 8,490 0 0 22,276 -39.1%
JUL 0
AUG 0
SEP 0
OCT 0
NOV 0
DEC 0
TOTAL 16,122              58,696           -             1,300          3,342         48,092   -             186        127,738   

Market Share 12.62% 45.95% 0.00% 1.02% 0                    37.65% 0.00% 0.15% 100.00%

2021 Allegiant (SNA, 
AZA, LAS)

American 
(DFW, PHX, 

LAX)

Avelo 
(BUR) Delta (SLC) Frontier 

(DEN)
United     
(DEN) Denver Air Charters Total

JAN 2,910 10,873 4,470 6,400 0 0 24,653
FEB 3,270 10,243 3,920 5,860 0 175 23,468
MAR 4,476 10,173 4,510 5,560 0 0 24,719
APR 3,552 12,522 4,326 5,100 0 0 25,500
MAY 2,808 10,796 2,457 4,400 5,808 50 0 26,319
JUN 2,496 13,689 3,213 5,860 1,836 9,490 0 0 36,584
JUL 2,244 14,461 3,212 6,191 1,098 8,998 0 0 36,204
AUG 2,496 11,365 1,659 6,291 2,178 11,366 0 0 35,355
SEP 2,496 12,625 5,515 1,656 11,210 0 186 33,688
OCT 3,798 13,503 4,615 1,662 8,068 0 0 31,646
NOV 4,794 9,830 4,450 1,482 6,658 0 0 27,214
DEC 4,794 9,830 4,450 1,482 6,658 0 0 27,214
TOTAL 40,134              139,910         58,998        91,176   50              361        352,564   

Market Share 11.38% 39.68% 16.73% 25.86% 0.01% 0.10% 93.78%
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Load Factor

January 2020

2022
Allegiant 

(SNA, AZA, 
LAS)

American 
(DFW, PHX, 

LAX)

Avelo 
(BUR) Delta (SLC) Frontier 

(DEN)
United     
(DEN) Denver Air Charters Total

JAN 47% 79% 0% 75% 0% 91% 0% 0% 74%
FEB 68% 81% 0% 0% 0% 85% 0% 0% 81%
MAR 81% 88% 0% 0% 0% 84% 0% 0% 85%
APR 70% 89% 0% 0% 0% 92% 0% 0% 87%
MAY 80% 91% 0% 0% 0% 89% 0% 0% 85%
JUN 80% 87% 0% 0% 0% 84% 0% 0% 82%
JUL
AUG
SEP
OCT
NOV
DEC
TOTAL 67% 86% #DIV/0! 75% 31% 87% 0% 51% 83%

2021
Allegiant 

(SNA, AZA, 
LAS)

American 
(DFW, PHX, 

LAX)

Avelo 
(BUR) Delta (SLC) Frontier 

(DEN)
United     
(DEN) Denver Air Charters Total

JAN 32% 45% 0% 36% 0% 43% 41%
FEB 37% 50% 0% 43% 0% 56% 86% 49%
MAR 42% 74% 0% 55% 0% 74% 0% 65%
APR 47% 78% 0% 66% 0% 93% 0% 0% 75%
MAY 54% 90% 0% 90% 0% 91% 0% 0% 81%
JUN 58% 78% 0% 80% 0% 76% 0% 0% 71%
JUL 68% 78% 0% 80% 0% 88% 0% 0% 77%
AUG 55% 91% 0% 72% 0% 84% 0% 0% 80%
SEP 63% 81% 0% 82% 0% 89% 0% 0% 81%
OCT 68% 96% 0% 88% 0% 96% 0% 0% 90%
NOV 62% 91% 0% 86% 0% 94% 0% 84%
DEC 34% 86% 0% 77% 0% 95% 0% 0% 75%
TOTAL 51% 79% 0% 72% 0% 82% 100% 42% 74%
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2022 Enplaned and Deplaned Airfreight - Lbs

Enplaned Freight 1,704,783 11.32%
Deplaned Freight 3,004,259 -1.50%

Enplaned Freight 1,531,426
Deplaned Freight 3,049,986

Enplaned FedEx Key Lime American Delta United Total YTD Total Annual Inc/Dec

JAN 281,971             21,922               -                    466                    4                        304,363             304,363 14.8%
FEB 263,502             20,495               33                      -                    74                      284,104             588,467 39.4%

MAR 313,274             14,118               81                      -                    471                    327,944             916,411 15.8%
APR 253,910             12,538               -                    -                    351                    266,799             1,183,210 -1.1%

MAY 219,212             16,435               348                    -                    426                    236,421             1,419,631 2.9%
JUN 271,508             13,081               75                      -                    488                    285,152             1,704,783 1.9%
JUL -                    

AUG -                    
SEP -                    

OCT -                    
NOV -                    
DEC -                    

TOTAL 1,603,377          98,589               537                    466                    1,814                 1,704,783          1,704,783          
Market Share 94.05% 5.78% 0.03% 0.03% 0.11% 100.00%

Deplaned  FedEx  Key Lime  American Delta United  Total YTD Total Month over 
Month Inc/Dec

JAN 281,971             69,941                                   219 47                      306                    352,484             352,484 -19.5%
FEB 399,926             62,834               724                    -                    323                    463,807             816,291 10.4%

MAR 570,932             89,435               814                    -                    491                    661,672             1,477,963 14.3%
APR 391,109             82,141               1,190                 -                    432                    474,872             1,952,835 -8.1%

MAY 369,191             87,021               72                      -                    359                    456,643             2,409,478 -8.7%
JUN 506,196             87,546               98                      -                    941                    594,781             3,004,259 -0.3%
JUL -                    

AUG -                    
SEP -                    

OCT -                    
NOV -                    
DEC -                    

TOTAL 2,519,325          478,918             3,117                 47                      2,852                 3,004,259          3,004,259          
Market Share 83.86% 15.94% 0.10% 0.00% 0.09% 100.00%
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2022 Aircraft Operations

2022 Air Carrier Air Taxi General 
Aviation Military TOTAL 

ITINERANT
C
o Local Civilian Local 

Military TOTAL LOCAL TOTAL

JAN 395 615 1,855 138 3,003 1,388 86 1,474 4,477
FEB 431 615 1,747 115 2,908 1,654 110 1,764 4,672

MAR 508 566 1,860 142 3,076 1,496 64 1,560 4,636
APR 521 516 1,789 151 2,977 1,318 62 1,380 4,357

MAY 581 533 2,036 139 3,289 1,868 78 1,946 5,235
JUN 536 535 1,980 132 3,183 1,556 46 1,602 4,785
JUL 0 0 0

AUG 0 0 0
SEP 0 0 0

OCT 0 0 0
NOV 0 0 0
DEC 0 0 0

TOTAL 2,972 3,380 11,267 817 18,436 9,280 446 9,726 28,162
Historical 

Data 2017 2018 2019 2020 2021
C
o
l

2022 2021-2022 
Inc/Dec

JAN 3,325 3,320 3,425 3,713 4,904 4,477            -8.71%
FEB 2,888 2,945 3,473 4,378 4,195 4,672            11.37%

MAR 4,356 3,931 4,119 3,241 4,710 4,636            -1.57%
APR 3,717 3,670 3,378 2,436 4,238 4,357            2.81%

MAY 3,821 3,908 4,075 3,826 4,514 5,235            15.97%
JUN 4,839 4,287 4,293 4,588 5,000 4,785            -4.30%
JUL 3,997 5,195 4,348 4,784 5,014 -                

AUG 4,084 5,139 4,256 5,436 4,858 -                
SEP 3,496 4,161 3,941 4,777 5,355 -                

OCT 3,752 4,600 4,004 5,216 5,095 -                
NOV 3,074 4,092 3,811 4,612 4,841 -                
DEC 2,957 3,612 4,216 4,532 4,269 -                

TOTAL 44,306 48,860 47,339 51,539 56,993 28,162

Itinerant LOCAL



2022 Rental Car Revenues

2022 Avis Budget Enterprise Hertz National/ Alamo Total YTD Total Annual YTD 
Inc/Dec

JAN 176,166 89,345 95,880 224,219 103,471 689,081 689,081 83.6%
FEB 143,863 96,759 72,822 214,043 93,316 620,803 1,309,884 57.3%

MAR 240,024 122,561 88,755 319,526 126,531 897,398 2,207,282 43.4%
APR 227,825 135,356 118,265 321,883 149,140 952,468 3,159,751 33.4%

MAY 253,564 154,634 139,193 388,020 159,108 1,094,518 4,254,269 24.0%
JUN 307,601 188,738 141,273 410,136 176,650 1,224,398 5,478,667 13.6%
JUL 0

AUG 0
SEP 0

OCT 0
NOV 0
DEC 0

TOTAL 1,349,042 787,393 656,187 1,877,828 808,217 5,478,667 5,478,667
Market Share 24.62% 14.37% 11.98% 34.28% 14.75% 100.00%

2021 Avis Budget Enterprise Hertz National/ Alamo Total YTD Total
JAN 63,490 37,121 68,456 115,341 90,873 375,281 375,281
FEB 88,747 47,482 85,630 138,855 96,619 457,332 832,613

MAR 137,342 97,006 114,654 208,673 148,899 706,573 1,539,186
APR 171,522 88,618 143,501 235,388 189,830 828,859 2,368,045

MAY 242,237 140,693 182,533 295,030 203,100 1,063,592 3,431,637
JUN 307,265 192,646 257,472 409,070 224,989 1,391,441 4,823,079
JUL 227,496 158,122 261,933 518,255 246,824 1,412,630 6,235,709

AUG 256,062 172,401 277,202 486,233 211,488 1,403,386 7,639,095
SEP 296,712 196,735 246,145 413,975 211,120 1,364,687 9,003,782

OCT 345,523 201,302 222,811 369,014 233,440 1,372,091 10,375,873
NOV 163,909 111,083 133,277 263,968 132,329 804,566 11,180,439
DEC 150,935 78,621 103,418 234,091 121,686 688,750 11,869,189

TOTAL 2,451,240 1,521,829 2,097,032 3,687,891 2,111,197 11,869,189
Market Share 20.65% 12.82% 17.67% 31.07% 17.79% 100.00%
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2022 Parking Revenues

2022 Gross Revenue  Transactions YTD Gross 
Revenue YTD Transactions Revenue per 

Transaction
JAN 121,929 6,017 121,929 6,017 20.26$                  
FEB 122,490 5,838 244,419 11,855 20.98$                  

MAR 132,255 6,876 376,674 18,731 19.23$                  
APR 144,445 7,116 521,119 25,847 20.30$                  

MAY 156,412 7,935 677,531 33,782 19.71$                  
JUN 123,087 7,568 800,618 41,350 16.26$                  
JUL

AUG
SEP

OCT
NOV
DEC

TOTAL 800,618 41,350 800,618 41,350 19.36$                      

2021 Gross Revenue  Transactions YTD Gross 
Revenue YTD Transactions Revenue per 

Transaction
JAN 66,348 3,974 66,348 3,974 16.70$                  
FEB 68,043 4,007 134,391 7,981 16.98$                  

MAR 98,838 5,620 233,229 13,601 17.59$                  
APR 125,854 6,731 359,083 20,332 18.70$                  

MAY 142,565 8,135 501,648 28,467 17.52$                  
JUN 146,746 9,501 648,394 37,968 15.45$                  
JUL 162,832 10,415 811,226 48,383 15.63$                  

AUG 181,250 10,348 992,476 58,731 17.52$                  
SEP 168,273 9,383 1,160,749 68,114 17.93$                  

OCT 195,724 9,990 1,356,473 78,104 19.59$                  
NOV 185,972 8,777 1,542,445 86,881 21.19$                  
DEC 158,749 8,846 1,701,194 95,727 17.95$                  

TOTAL 1,701,194 95,727 1,701,194 95,727 17.77$                      
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2022 Terminal Concessions Revenues

2022 Food & Beverage Alcohol Gift Shop Vending Total Annual 
Inc/Dec

JAN 51,472 20,758 12,776 3,070 88,076$                       58.0%
FEB 58,525 24,891 15,427 2,525 101,369$                     21.2%

MAR 65,297 28,772 18,980 2,206 115,255$                     18.0%
APR 60,875 34,303 21,927 2,208 119,314$                     0.8%

MAY 58,830 32,478 25,633 2,317 119,257$                     -12.3%
JUN 58,144 27,597 24,343 2,305 112,388$                     -31.0%
JUL

AUG
SEP
OCT
NOV
DEC

TOTAL 353,145                       168,798                       119,086                       14,630                         655,659                       

2021 Food & Beverage Alcohol Gift Shop Vending Total

JAN 33,403 11,949 9,255 1,131 55,738$                       
FEB 50,088 19,620 12,802 1,135 83,645$                       

MAR 58,629 19,854 17,992 1,200 97,674$                       
APR 69,494 25,759 21,809 1,268 118,330$                     

MAY 77,826 30,877 26,036 1,313 136,052$                     
JUN 94,602 35,625 30,789 1,871 162,887$                     
JUL 105,793 37,529 35,716 1,973 181,010$                     

AUG 102,135 42,046 35,720 2,136 182,036$                     
SEP 91,416 37,247 35,920 2,474 167,057$                     
OCT 95,224 41,686 32,860 2,580 172,350$                     
NOV 71,570 32,007 29,316 2,692 135,585$                     
DEC 74,633 32,530 24,264 2,929 134,356$                     

TOTAL 924,812                       366,728                       312,477                       22,700                         1,626,717                    
Market Share 57% 23% 19% 1% 100%
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Grand Junction Regional Airport Authority
Statements of Changes in Net Position
Unaudited - subject to change
As of Date: 06/30/2022
 
 
 06/30/2022 06/30/2022 06/30/2021
 Budget Actual PY Actual Budget $ Var Budget % Var PY $ Var PY % Var

 
  Operating revenue               
    Aeronautical revenue                             
      Passenger airline revenue                                           

1         Passenger airline landing fees 52,000     45,788           62,589         (6,212)         (11.95) % (16,801)      (26.84) %
2         Terminal rent 101,250   99,331           94,949         (1,919)         (1.90) % 4,382         4.62 %
3         Other (boarding bridge) 2,220       1,680             1,696           (540)            (24.32) % (16)             (0.94) %

      Total Passenger airline revenue 155,470   146,799         159,234       (8,671)         (5.58) % (12,435)      (7.81) %
 
      Non-passenger airline revenue                                           

4         Non-passenger landing fees 7,700       12,979           34,296         5,279          68.56 % (21,317)      (62.16) %
5         Cargo and hangar rentals 4,654       4,904             4,616           250             5.37 % 288            6.24 %
6         Fuel tax 16,917     28,653           18,179         11,736        69.37 % 10,474        57.62 %
7 Fuel Flowage Fees and Sales 36,900     41,924           55,230         5,024          13.62 % (13,306)      (24.09) %
8         Other (ramp parking, rapid refuel) 583          1,350             1,320           767             131.56 % 30              2.27 %

      Total Non-passenger airline revenue 66,754     89,810           113,641       23,056        34.54 % (23,831)      (20.97) %
 
    Total Aeronautical revenue 222,224   236,609         272,875       14,385        6.47 % (36,266)      (13.29) %
    Non-aeronautical revenue                             

9       Land and building leases 49,793     51,937           49,332         2,144          4.31 % 2,605         5.28 %
10       Terminal - restaurant & retail 15,000     11,560           16,102         (3,440)         (22.93) % (4,542)        (28.21) %
11       Terminal - other 13,526     15,369           15,294         1,843          13.63 % 75              0.49 %
12       Rental cars 129,940   165,966         170,773       36,026        27.73 % (4,807)        (2.81) %
13       Parking 118,793   93,206           113,360       (25,587)       (21.54) % (20,154)      (17.78) %
14       Ground Transportation 4,940       6,532             5,639           1,592          32.23 % 893            15.84 %
15       Other (advertising, security fee, vending, etc 1,953       2,580             14,695         627             32.10 % (12,115)      (82.44) %

    Total Non-aeronautical revenue 333,945   347,150         385,195       13,205        3.95 % (38,045)      (9.88) %
 
  Total Operating revenues 556,169   583,759         658,070       27,590        4.96 % (74,311)      (11.29) %

Prior Year Variance
Month

Budget Variance



Grand Junction Regional Airport Authority
Statements of Changes in Net Position
Unaudited - subject to change
As of Date: 06/30/2022
 
 
 06/30/2022 6/30/2019
 Actual Actual $ Var % Var

 
  Operating revenue         
    Aeronautical revenue                 
      Passenger airline revenue                         

1         Passenger airline landing fees 45,788       63,975         (18,187)      (28.43) %
2         Terminal rent 99,331       98,488         843            0.86 %
3         Other (boarding bridge) 1,680         9,841           (8,161)        (82.93) %

      Total Passenger airline revenue 146,799     172,304       (25,505)      (14.80) %
 
      Non-passenger airline revenue                         

4         Non-passenger landing fees 12,979       7,068           5,911         83.63 %
5         Cargo and hangar rentals 4,904         4,484           420            9.37 %
6         Fuel tax 28,653       13,294         15,359        115.53 %
7 Fuel Flowage Fees and Sales 41,924       41,897         27              0.06 %
8         Other (ramp parking, rapid refuel) 1,350         540              810            150.00 %

      Total Non-passenger airline revenue 89,810       67,283         22,527        33.48 %
 
    Total Aeronautical revenue 236,609     239,587       (2,978)        (1.24) %
    Non-aeronautical revenue                 

9       Land and building leases 51,937       48,859         3,078         6.30 %
10       Terminal - restaurant & retail 11,560       15,131         (3,571)        (23.60) %
11       Terminal - other 15,369       15,041         328            2.18 %
12       Rental cars 165,966     127,838       38,128        29.83 %
13       Parking 93,206       117,763       (24,557)      (20.85) %
14       Ground Transportation 6,532         6,037           495            8.20 %
15       Other (advertising, security fee, vending, etc 2,580         7,409           (4,829)        (65.18) %

    Total Non-aeronautical revenue 347,150     338,078       9,072         2.68 %
 
  Total Operating revenues 583,759     577,665       6,094         1.05 %

Variance to 2019



Jun-22 Jun-22 Jun-21

Budget Actual Actual

Capacity 31,427           22,276           36,584           (9,151)         -29% (14,308)          -39%

Commercial Landed Weight 28,213,461    21,499,032    34,189,704    (6,714,429)  -24% (12,690,672)   -37%

Enplanements 23,523           18,331           25,998           (5,192)         -28% (7,667)            -29%

Load Factor 75% 82% 71% 7% 11%

Operating Revenues:
1

6

7

12

13

Variance Explanations - June 2022 Revenue Compared to Budget - Preliminary Financial Statements

Budget Variance

Fuel flowage fees and fuel sales  – Fuel flowage fees are collected from non-commercial fueling at the airport and therefore are influenced by GA operations, 
primarily military and fire fighting operations. There were more total operations June 2022 than 2019, and this was budgeted at 88% of 2019 levels resulting in a 
positive budget variance.

Note that expenses have not been presented and compared on a monthly basis, because the timing of incurring expenses are more difficult to estimate and the 
YTD variances are more meaningful. Variance explanations and account explanations have been provided below for revenue accounts that have a budget to 
actual variance of more than 5% and where the revenue account makes up at least 5% of the monthly budgeted operating revenue for June ($27,800). 

PY Variance

Passenger airline landing fees  -   June landing fee revenue was below budget by about 12% This is due to landed weight for passenger airlines being down 
about 24%. 

Parking  - Parking revenue was under budget by 22% for June 2022 due to fewer actual parking transactions and per passenger spending of $5.08, which is 
slightly lower than budgeted per passenger spending of $5.21.

Fuel tax revenue  –  Fuel tax revenues tend to correlate most closely to commercial activity and are on a two month lag. Payments and revenue recognized in 
June should be related to April commercial airline activity. While activity is lower than budget, due to higher fuel prices, the fuel tax revenue is consistently 
exceeding budgeted expectations. 

Rental Cars  - Rental car revenue exceeded budget by almost 28%. This positive variance was driven by the higher fuel prices, rental cars pay the airport cost plus 
a $.25 markup per gallon, additionally rental car average daily rates exceed prior years resulting in a positive budget variance even though passengers are down.



Grand Junction Regional Airport Authority
Statements of Changes in Net Position
Unaudited - subject to change
 
 06/30/2022 06/30/2022 06/30/2021

 Budget Actual PY Actual Budget $ Remaining
Budget % 
Remaining PY $ Var PY % Var

  Operating revenue               
    Aeronautical revenue                             
      Passenger airline revenue                                           

1         Passenger airline landing fees 275,000$      252,175$           311,050$        (22,825)$        (8.30) % (58,875)$          (18.93) %
2         Terminal rent 607,500        584,104             598,428          (23,396)          (3.85) % (14,324)            (2.39) %
3         Other (boarding bridge) 12,367          14,040               12,502            1,673             13.53 % 1,538               12.30 %

      Total Passenger airline revenue 894,867        850,319             921,980          (44,548)          (4.98) % (71,661)            (7.77) %
      Non-passenger airline revenue                                           

4         Non-passenger landing fees 48,300          58,910               81,477            10,610           21.97 % (22,567)            (27.70) %
5         Cargo and hangar rentals 27,786          28,559               27,533            773                2.78 % 1,026               3.73 %
6         Fuel tax 101,502        192,375             80,112            90,873           89.53 % 112,263           140.13 %
7 Fuel Flowage Fees and Sales 217,400        234,604             225,062          17,204           7.91 % 9,542               4.24 %
8         Other (ramp parking, rapid refuel) 3,498            6,810                 4,860              3,312             94.68 % 1,950               40.12 %

      Total Non-passenger airline revenue 398,486        521,258             419,044          122,772         30.81 % 102,214           24.39 %
    Total Aeronautical revenue 1,293,353     1,371,577          1,341,024       78,224           6.05 % 30,553             2.28 %

    Non-aeronautical revenue                             
9       Land and building leases 297,279        318,473             309,390          21,194           7.13 % 9,083               2.94 %

10       Terminal - restaurant & retail 74,000          79,355               64,641            5,355             7.24 % 14,714             22.76 %
11       Terminal - other 81,156          92,214               91,766            11,058           13.63 % 448                  0.49 %
12       Rental cars 643,005        743,355             641,072          100,350         15.61 % 102,283           15.95 %
13       Parking 577,858        653,583             524,338          75,725           13.10 % 129,245           24.65 %
14       Ground Transportation 24,030          27,294               21,885            3,264             13.58 % 5,409               24.72 %
15       Other (advertising, security fee, etc.) 11,562          17,791               39,323            6,229             53.87 % (21,532)            (54.76) %

    Total Non-aeronautical revenue 1,708,890     1,932,065          1,692,415       223,175         13.06 % 239,650           14.16 %
  Total Operating Revenues 3,002,243$   3,303,642$        3,033,439$      301,399$       10.04 % 270,203$         8.91 %

Year to Date
Budget Variance Prior Year Variance



Grand Junction Regional Airport Authority
Statements of Changes in Net Position
Unaudited - subject to change
 
 06/30/2022 6/30/2019
 Actual Actual $ Var % Var

  Operating revenue         
    Aeronautical revenue                 
      Passenger airline revenue                         

1         Passenger airline landing fees 252,175$           312,187$        (60,012)$          (19.22) %
2         Terminal rent 584,104             590,923          (6,819)              (1.15) %
3         Other (boarding bridge) 14,040               64,775            (50,735)            (78.32) %

      Total Passenger airline revenue 850,319             967,885          (117,566)          (12.15) %
      Non-passenger airline revenue                         

4         Non-passenger landing fees 58,910               44,432            14,478             32.58 %
5         Cargo and hangar rentals 28,559               26,566            1,993               7.50 %
6         Fuel tax 192,375             97,976            94,399             96.35 %
7 Fuel Flowage Fees and Sales 234,604             245,311          (10,707)            (4.36) %
8         Other (ramp parking, rapid refuel) 6,810                 3,060              3,750               122.55 %

      Total Non-passenger airline revenue 521,258             417,345          103,913           24.90 %
    Total Aeronautical revenue 1,371,577          1,385,230       (13,653)            (0.99) %

    Non-aeronautical revenue                 
9       Land and building leases 318,473             295,680          22,793             7.71 %

10       Terminal - restaurant & retail 79,355               86,412            (7,057)              (8.17) %
11       Terminal - other 92,214               90,439            1,775               1.96 %
12       Rental cars 743,355             616,785          126,570           20.52 %
13       Parking 653,583             745,762          (92,179)            (12.36) %
14       Ground Transportation 27,294               39,097            (11,803)            (30.19) %
15       Other (advertising, security fee, etc.) 17,791               50,482            (32,691)            (64.76) %

    Total Non-aeronautical revenue 1,932,065          1,924,657       7,408               0.38 %
  Total Operating Revenues 3,303,642$        3,309,887$      (6,245)$            (0.19) %

Variance to 2019



Grand Junction Regional Airport Authority
Statements of Changes in Net Position
Unaudited - subject to change
 
 06/30/2022 06/30/2022 06/30/2021

 Budget Actual PY Actual Budget $ Variance Budget % Variance PY $ Var PY % Var

  Operating expenses               
16     Personnel compensation and benefits 1,348,310$           1,354,058$     1,164,179$       5,748                    0.43 % 189,879         16.31 %
17     Communications and utilities 172,338                183,097          162,254           10,759                  6.24 % 20,843           12.85 %
18     Supplies and materials 254,296                270,807          240,462           16,511                  6.49 % 30,345           12.62 %
19     Contract services 327,718                316,452          348,547           (11,266)                (3.44) % (32,095)          (9.21) %
20     Repairs & maintenance 198,554                169,035          158,554           (29,519)                (14.87) % 10,481           6.61 %
21     Insurance 68,570                  64,034            66,376             (4,536)                  (6.62) % (2,342)            (3.53) %
22     Training, Travel, & Air Service Development 112,998                77,409            35,566             (35,589)                (31.50) % 41,843           117.65 %
23     Other Expense (marketing, professional dues, e 54,719                  36,033            74,281             (18,686)                (34.15) % (38,248)          (51.49) %
24     Contingency Expense -                       -                 -                   -                           0.00 % -                     0.00 %

  Total Operating expenses 2,537,503             2,470,925       2,250,219         (66,578)                (2.62) % 220,706         9.81 %
  Non-operating revenue (expenses)           

25     Passenger facility charges 464,800                453,985          503,403           (10,815)                (2.33) % (49,418)          (9.82) %
26     Interest income 19,002                  17,118            19,338             (1,884)                  (9.91) % (2,220)            (11.48) %
27     Interest expense (369,996)              (369,225)         (383,925)          771                      0.21 % 14,700           3.83 %
28     Customer facility charges 308,633                313,076          289,352           4,443                    1.44 % 23,724           8.20 %
29     Capital contributions 27,157,000           1,447,936       8,475,840         (25,709,064)          (94.67) % (7,027,904)     (82.92) %
29     Capital expenditures (30,286,000)          (1,796,232)      (9,383,591)       28,489,768           94.07 % 7,587,359      80.86%
30     Debt principal payments -                           -                     -                       -                           0.00 % -                     0.00 %
31     Other -                           -                     -                       -                           0.00 % -                     0.00 %

  Total Non-operating revenue (expenses) (2,706,561)            66,658            (479,583)          2,773,219             102.46 % 546,241         113.90 %
  Excess of revenue over (under) expense (2,241,821)$          899,375$        303,637$          3,141,196             140.12 % 595,738         (196.20) %

Year to Date
Budget Variance Prior Year Variance



Grand Junction Regional Airport Authority
Statements of Changes in Net Position
Unaudited - subject to change
 
 06/30/2022 6/30/2019
 Actual Actual $ Var % Var

  Operating expenses         
16     Personnel compensation and benefits 1,354,058$     1,173,920$       180,138         15.34 %
17     Communications and utilities 183,097          152,709           30,388           19.90 %
18     Supplies and materials 270,807          266,563           4,244             1.59 %
19     Contract services 316,452          336,212           (19,760)          (5.88) %
20     Repairs & maintenance 169,035          175,151           (6,116)            (3.49) %
21     Insurance 64,034            46,747             17,287           36.98 %
22     Training, Travel, & Air Service Development 77,409            103,616           (26,207)          (25.29) %
23     Other Expense (marketing, professional dues, e 36,033            17,603             18,430           104.70 %
24     Contingency Expense -                 3,596               (3,596)            0.00 %

  Total Operating expenses 2,470,925       2,276,117         194,808         8.56 %
  Non-operating revenue (expenses)         

25     Passenger facility charges 453,985          531,567           (77,582)          (14.59) %
26     Interest income 17,118            129,668           (112,550)        (86.80) %
27     Interest expense (369,225)         (407,096)          37,871           9.30 %
28     Customer facility charges 313,076          343,632           (30,556)          (8.89) %
29     Capital contributions 1,447,936       1,417,211         30,725           2.17 %
29     Capital expenditures (1,796,232)      (5,709,884)       3,913,652      68.54%
30     Debt principal payments -                     -                       -                     0.00 %
31     Other -                     -                       -                     0.00 %

  Total Non-operating revenue (expenses) 66,658            (3,694,902)       3,761,560      101.80 %
  Excess of revenue over (under) expense 899,375$        3,033,439$       3,836,955      (126.49) %

Variance to 2019



2022 GRANT FUNDED CAPITAL EXPENDITURES INCURRED AND GRANT REVENUE RECOGNIZED

Grant 
Number Project/Grant Description

2022 Project 
Costs Incurred

Grant Revenue 
Recognized in 

2022
2022 GJRAA 
Local Share

AIP 66 Construct Run-up Pad & Rehab Apron 15,245                  15,245               -                         
AIP 67 Taxiway A and RWY 11-29 Construction 69,100                  69,100               -                         
AIP 68 Runway Design - Earthwork, Prism, and Drainage 37,843                  37,843               -                         
AIP 69 Airport Development Plan 394,389                394,389            -                         
AIP 72 Taxiway A and RWY 11-29 Construction 116,135                116,135            -                         
AIP 75 Runway Design -Schedule 4-7 Utility Infrastructure 868,395                781,555            868,395           

AIP TBD Runway Design - Grading & Drainage 477                        -                          477                   *
CDOT RWY 4-22 Rehab Design 193,424                146,853            46,571              

Total Grant Projects 1,695,007$          1,561,119$      915,443$         

2022 NON-AIP CAPITAL EXPENDITURES INCURRED

Project Description
2022 Costs 

Incurred
Employee Parking Lot Relocation 92,113                  
Terminal Signage Project 3,503                    
Terminal Improvements - Non-Rental Car 5,610                    

Total Non-AIP Projects 101,225$             

Total Capital Expenditures YTD 1,796,232$       

GJRAA - Breakdown of Capital Expenditure Costs Year-to-Date through June 30, 2022

* While we do anticipate an AIP grant to be issued and 90% of the project costs to be funded, because the grant has not yet been 
awarded, no grant revenue has been recognized yet. 



Variance Explanations -  June 30, 2022  Preliminary Financial Statements

YTD May-22 
Budget

YTD May-22 
Actual

YTD May-21 
Actual

Seat Capacity 158,404        127,682        161,018        (30,722)        -19% (33,336)         -21%
Commercial Landed Weight 148,633,217 124,902,378 156,979,486 (23,730,839) -16% (32,077,108)  -20%
Enplanements 114,427        105,169        103,879        (9,258)          -8% 1,290            1%
Load Factor 72% 82% 65%
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Non-Operating Revenues and Expenses: 
29

Variance explanations have been provided below for revenue and expense accounts that have a budget variance of more than 5% and where the revenue or expense category makes up at least 5% of the YTD 
operating budget of $150,000 for revenue and $166,000 for all non-capital expenses and non-operating revenues. 

Passenger airline landing fees -  YTD through June 2022 landing fee revenue was down from budget by about 8% due to the lower than expected activity levels and commercial landed weight. 

Fuel flowage fees and fuel sales – Fuel flowage fees are collected from non-commercial fueling at the airport and therefore are influenced by GA operations. Flowage fees were budgeted at 88% of 2019 levels, the 
26.5% increase in total operations (commercial included) above 2019 levels is driving the positive budget variance. 

 Budget Variance

10%

 PY Variance

18%

Capital Contributions & Expenditures –  The timing of capital contributions (grant revenue) and capital expenditures is somewhat unpredictable therefore the budget represents the full annual budget and the 
variance represents the estimated amount remaining to be spent. While we have only utilized approximately 5% of the budget for capital expenditures through June, the major construction projects are starting 
and these costs will increase through the fall. See the attached detail of costs incurred by project.

Repairs & Maintenance –  Repairs and Maintenance activities were $29,500 below budget through June. The timing of incurring these costs is somewhat unpredictable, therefore we estimated even spending for 
budget purposes. We do anticipate that we will utilize the full budget on repairs and maintenance this year. 

Operating Revenues: Operating revenues were $301K (10%) ahead of budget through June 2022. This positive variance is in spite of lower than expected passenger traffic and 
was due to increased fuel tax disbursements and the higher than expected per passenger spending in both rental cars and parking, which caused non-aeronautical revenues 
to exceed budget by 13%.

Fuel Tax - Fuel tax revenues were budgeted at 96.5% of 2019 revenues.  While commercial landed weight is below budget, total operations YTD June are 11.5% higher than 2019, this increase in operations 
combined with higher fuel prices is driving the higher-than-expected fuel tax revenue.

Land and Building Leases - The primary difference between budget and actual revenue in the ground leases is due to the higher than expected CPI increase that was implemented in April 2022. The majority of 
leases were adjusted by a CPI index of 7.48% in April where we only budgeted for an increase of 1%. Due to higher than expected CPI increase, revenue from leases will exceed budget for the year. 

Communications and Utilities – Communications and Utilities were $10,700 above budget due to higher than expected rates and consumption from newly installed equipment. We anticipate that communications 
and utilities will exceed budget for the year.

Operating Expenses: Total Operating Expenses through June 2022 were $67K below budget primarily due to variances in Repairs & Maintenance, Education & Training, and 
Marketing. At this time, we believe the majority of these variances are due to the timing of incurring expenses compared to budget.

Supplies & Materials – Supplies & Materials costs were $16,500 over budget. This is due to higher than budgeted spending on fuel for rental cars due to fuel prices, we expect this to continue and to exceed budget 
for the year.

Rental Cars - Rental car revenue exceeded budget by more than 15.6% because average daily rental rates YTD through June are 34% higher than 2019. Additionally, this revenue include fuel sales to rental car 
customers and thus is expected to continue to trend above budgeted revenue due to higher than expected fuel costs. 
Parking - Parking revenue exceeded budget by 13%, YTD June 2022 due to per passenger spending of $6.15, which is 5% higher than 2019 revenue per passenger and exceeds the budgeted per passenger spending 
by 18%. 



Grand Junction Regional Airport Authority
Statement of Financial Position - Unaudited, subject to change
 
 Month Ending Month Ending
 06/30/2022 05/31/2022 Variance
Assets     

Current Assets         
Cash and Cash Equivalents - Unrestricted 16,792,636$       16,637,135$       155,500$       
Cash and Cash Equivalents - Restricted 2,617,274           2,210,506           406,768         

1 Total Cash and Cash Equivalents 19,409,910         18,847,642         562,268         
Accounts Receivable                 

Accounts Receivable - Ops, net of allowance of $24,000 1,149,824           1,413,019           (263,195)        
Accounts Receivable - Capital 4,133,375           3,634,727           498,647         

2 Total Accounts Receivable, Net 5,283,199           5,047,746           235,453         
3 Prepaid Expenses 159,325              38,283                121,043         

    Total Current Assets 24,852,433         23,933,670         918,763         
Non-Current Assets

Capital Assets
Capital Assets not subject to depreciation 31,780,573         31,780,573         -                     
Capital Assets subject to depreciation, net 55,196,028         55,621,316         (425,288)        

4 Total Capital Assets, Net 86,976,601         87,401,889         (425,288)        
5 Bond Project Fund 416,022              415,794              228                

    Total Non-Current Assets 87,392,623         87,817,682         (425,060)        

Total Assets 112,245,056       111,751,353       493,703         

6 Deferred Outflows of Resources - Pension Plan 625,066              625,066              -                     

Liabilities     
Current Liabilities             

7 Accounts Payable - Ops 48,071                194,857              (146,787)        
7 Accounts Payable - Capital 1,389,963           960,404              429,559         
8 Accrued Expenses 287,934              284,792              3,142             
9 Lease Deposits 154,140              154,140              -                     

10 Deferred Revenue 25,067                25,067                -                     
11 Current portion of capital lease and bonds payable 1,011,303           949,766              61,538           

      Total Current Liabilities 2,916,478           2,569,026           347,452         
Long Term Liabilities             

Bond and capital lease payable 16,302,711         16,302,711         -                     
Deferred Revenue 357,200              359,289              (2,089)            
Net Pension and OPEB Liability 1,395,594           1,395,594           -                     

12         Total Long Term Liabilities 18,055,505         18,057,594         (2,089)            
Total Liabilities 20,971,984         20,626,620         345,363         

13
Deferred Inflows of Resources - Pension Plan 1,425,215           1,425,215           -                     

Total Net Position 90,472,923$       90,324,583$       148,340$       



Variance Explanations - June 2022 Statement of Financial Position

1

2

3

4

5

Deferred Outflows of Resources: 
6

Assets: Total Assets increased by $494K from May 2022 to June 2022 which was primarily due to the grant reimbursements and capital 
accounts receivable cycles and the receipt of payments on operating receivables. 

Accounts Receivable –  Accounts receivable includes both operating receivables and capital receivables from grants. Operating receivables decreased $263K due to 
payments received from tenants and airlines and reduced passenger activity in June. Capital receivables are expected to grow as we enter big construction seasons on 
AIP projects.

Cash –  Cash increased by $562K from May 2022 to June 2022. The increase was due to the receipt of operating payments and lower amount of invoice payments made 
during the period to contractors. 

Prepaid Expenses –  Prepaid expenses are primarily related to insurance contracts and software subscriptions that we pay annually, or in advance, that we will receive 
benefit for over a period of time.  As we use these services over the policy or contract period, the amount is recognized as an expense, rather than expensing the entire 
annual cost in the month that it is paid. The increase in this account is the prepayment of our annual insurance policies.

Capital Assets, Net –  Historically, the airport has not capitalized equipment throughout the year as it is purchased, but instead, expenses all purchases as part of capital 
expenditures and then capitalizes assets at year end. This allows us to track spending for budget purposes. Therefore, the only change in the fixed assets accounts that 
will be seen on a monthly basis is the regular monthly depreciation based on assets placed in service as of December 31, 2021. 

Deferred Outflows of Resources - Pension Plan –  The deferred outflows of resources represent a timing difference for recognizing changes in the estimated pension 
liability for our PERA pension and health plans offered to employees. The pension liability is only re-valued annually so there is no change from month to month. The 
change in these accounts all represent accounting estimates and non-cash transactions. These amounts will only change once per year when the calculation is updated. 

Bond Project Fund –  The remaining bond project fund balance represents interest earnings that were accumulated on the project funds. The accumulated interest is 
still restricted in purpose, but is available to cover debt service. 
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Deferred Inflows of Resources: 
13

Long-Term Liabilities –  The long-term bond payable and capital payable balance is updated annually in December to reflect the remaining portion due beyond one 
year, therefore there is no change from the prior month. The net Pension liability is also only calculated annually, so there will be no change in this amount. This is the 
actuarial estimate of the airports portion of the unfunded Pension liability for PERA. Long-term deferred revenue represents pre-paid revenues for periods farther out 
than 12 months.

Liabilities: Total Liabilities increased $345K from May 2022 to June 2022 due to an increase in capital accounts payable associated with 
the airfield projects that was greater than the amount of payments made on normal operating expenses.

Deferred Inflows of Resources - Pension Plan –  Similar to deferred outflows described above, the deferred inflows of resources represent a timing difference for 
recognizing changes in the estimated pension liability for our PERA pension and health plans offered to employees.  Deferred Inflows of resources actually represent 
increases to the pension liability that will be recognized in future years, primarily related to changes in actuarial assumptions. These will only be calculated annually, and 
therefore no changes will be seen month to month. 

Accrued Expenses –  This category is primarily made up of liabilities for un-used PTO (approximately $180,000) and payroll accruals to properly recognize payroll 
expenses in the periods that the employees have worked. Changes in this account month to month are almost entirely related to changes in the payroll accruals.  

Current Portion of capital lease and bonds payable  – This balance represents principal and interest due on the outstanding revenue bond and Yukon capital lease in 
the current calendar year. We have semi-annual payments due June 1 and December 1 for the bond and one annual payment on the vehicle lease in June. The change 
from the prior month is the monthly bond interest. 

Accounts Payable –  Similar to accounts receivable, the majority of the balance and the variance from month to month is caused by the capital expenses payable to 
contractors and engineers associated with our capital projects. The capital accounts payable increase was due to work done on the Airport Development Plan, Runway 
4/22 Rehab Design, Runway 12/30 Schedule 1-3 construction, and Runway 12/30 Schedule 4-7 Infrastructure Design.

Deferred Revenue  –  This liability represents rent received in advance and is primarily made up of a pre-payment received by the BLM in 2017. Prepaid rent is a liability 
because we have not provided our tenant with the space for the period of time that they paid us for. 

Lease Deposits –  Lease deposits are primarily made up of General Aviation Lease deposits that were required in the standard ground lease based on a number of 
month's rent. We also hold deposits for parking passes held by airport tenant employees. These amounts are payable back to tenants at the end of the lease, or as 
parking passes are returned. The balance of deposits typically does not change materially from period to period as activity is limited.
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