Board Packet
Regular Board Meeting
September 21, 2017

GRAND JUNCTION REGIONAL AIRPORT AUTHORITY
Date:

September 21, 2017

Location:

GRAND JUNCTION CITY HALL
250 N. 5TH ST
GRAND JUNCTION, CO 81501
AUDITORIUM

Time: 5:15 PM
REGULAR BOARD MEETING AGENDA
I.

Call to Order and Pledge of Allegiance

II.

Approval of Agenda

III.

Commissioner Comments

IV.

Citizens Comments
The Grand Junction Regional Airport Authority welcomes public comments at its
meetings. The Citizens Comment period is open to all individuals that would like to
comment. If you wish to speak under the Citizens Comment portion of the agenda, please
fill out a comment card prior to the meeting. If you have a written statement for the
Board, please have 10 copies available and give them to the Clerk for distribution to the
Board. The Board Chairman will indicate when you may come forward and comment.
Please state your name for the record.

V.

Consent Agenda
The Consent Agenda is intended to allow the Board to spend its time on the more
complex items on the agenda. These items are perceived as non-controversial and can be
approved by a single motion. The public or Board Members may ask that an item be
removed from the Consent Agenda and be considered individually.
A. August 9, 2017 Special Meeting Minutes
1
B. August 15, 2017 Regular Meeting Minutes
2
C. G4S invoice approval
3
D. Garver invoice approval
4
E. Mead & Hunt invoice approval
5
F. Civil Air Patrol lease approval
6
G. ADK invoice approval
7
H. Replacement of hold room windows
8
I. Sky Adventures sublease approval
9
J. IHC invoice approval
10
K. BLM memorandum of agreement
11
L. Disadvantage Business Enterprise policy statement
12
M. Colorado Discretionary Aviation Grant Agreement
13
N. Avigation Easement
14

VI.

Staff Reports
A. Directors report (Mark Achen)
B. Financial report (Ty Minnick)
POSTED September 18, 2017

15

C. Communications, Events and Activity report (Jodi Doney)
D. Projects report (Eric Trinklein)
VII.

16
17

Discussion/Action Items
A. Junction AeroTech lease amendment (Ty Minnick)
18
B. ADK board meeting/executive session October 10, 2017 (Chairman Taggart)
C. Business Development Committee (Chairman Taggart)
19
D. Customs and Border Patrol facility (Mead & Hunt)
20
E. 2018 Budget Draft (Vice Chairman Benton)
Handout

VIII. Motion into Executive Session
Executive Session is for the purpose of discussing specialized details of security
arrangements as authorized by C.R.S. Section 24-6-402(4)(c) and for determining
positions relative to matters that may be subject to negotiations; developing strategy for
negotiations; and instructing negotiators as authorized under C.R.S. Section 24-6402(4)(e).
IX.

Additional Discussion/Action Items
A. Administration Building RFP review (Chairman Taggart)
B. Administration Building alternatives (Chairman Taggart)

X.

Any other business which may come before the Board

XI.

Adjournment

POSTED September 18, 2017

Grand Junction Regional Airport Authority Board
Special Board Meeting
Meeting Minutes
August 9, 2017
SPECIAL BOARD MEETING
Time: 5:15PM
I.
Call to Order & Pledge of Allegiance
Mr. Rick Taggart, Board Chairman, called the Meeting of the Grand Junction Regional
Airport Authority Board to order at 5:18PM on August 9, 2017 in Grand Junction,
Colorado and in the County of Mesa.
Commissioners Present:
Rick Taggart, Chairman
Tom Benton
Tim Pollard
Chuck McDaniel
Robin Brown
Thaddeus Shrader
Erling Brabaek

Other:
Ryan Hayes, Mead & Hunt
Gary Harmon, Daily Sentinel

Airport Staff:
Mark Achen
Victoria Hightower, Clerk
Ty Minnick
Jodi Doney
Eric Trinklein
Chance Ballegeer
II.

Approval of Agenda
The agenda was approved by major motion.

III.

Commissioner Comments
Commissioner Benton commented that as a result of the Finance and Audit Committee
meeting a while back, one of the items that surfaced was a need to engage or consider
engaging an RFP for the airline contract rate negotiation that is going to be coming up.
Chairman Taggart commented on behalf of the Compliance Committee and stated that
when Commissioner Murray stepped down from the board they lost a member of the
compliance committee and that is an ongoing committee. Commissioner Brabaek was
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appointed to the Compliance Committee along with Commissioner McDaniel. A staff
member has yet to be appointed to the committee.
Chairman Taggart also commented on process and protocol. Chairman Taggart stated that
because there is a lot going on right now there can be a reaction to call individual
managers directly. Chairman Taggart stated that he would ask to follow the same
protocol that they do at the City and make sure any conversations that they need to have
starts with Mr. Achen and let Mr. Achen give the go-ahead as to whether a direct
conversation needs to take place. Chairman Taggart said that the reason for that is
because the director should always know what is going on. Chairman Taggart said that
the Audit Committee is a little different because the Audit Committee does have a direct
line to Ty and likewise when a staff member joins the Compliance Committee.

IV.

Citizen Comments
None.

V.

Consent Items
A. Dynetics Invoice
B. ADK executive search agreement
Commissioner Benton said that he would like clarification on Dynetice invoice, with
respect to what they are being billed for because 3 or 4 months ago they heard they
may have been some performance aspects that still needed to be completed.
Commissioner Benton said that if they were to pay the full amount that’s left, there
wouldn’t be a retainage left. Commissioner Benton asked that they received
everything that they paid for according to the contract with Dynetics
Mr. Minnick said that that might be worth discussing in the executive session.
Commissioner Benton asked to table this item.
Commissioner McDaniel moved for the Board to approve item B on the Consent
Agenda. Commissioner Pollard seconded. Voice Vote. All Ayes.

VI.

Discussion/Action Items
A. Order Granting In Part And Denying In Part Relators’ Motion To Approve Fees And
Costs
Chairman Taggart stated that this is a discussion and potential action on the fees
associated with bringing the qui tam case to a conclusion. Chairman Taggart said that
there is one caveat that he will mention after the first part.
Chairman Taggart said that they were willing to settle this case with the relators for
$100,000 dollars and he doesn’t know if attorney on the case, Julie Walker, made that
offer formally but he thinks that she did. Chairman Taggart said that the judge came
August 9, 2017 Minutes – Page 2

back, after looking at everything and is very close to what they were willing to do
about 18 months ago.
Commissioner McDaniel made a motion for the Board to approve and pay the fees
that has been suggested by their attorney. Commissioner Brown seconded. Voice
Vote. All Ayes.
Chairman Taggart said that another issue that has immerged is that Mr. John Steele
was the attorney for the relators and came back after this ruling and requested to Ms.
Julie Walker an additional $10,000.
Commissioner McDaniel said that Mr. Steele said that he spent 70 hours preparing his
billing records and the court allowed him $300 per hour which would come out to be
$21,000. Mr. Steele has offered to cut that to $10,000. Commissioner McDaniel said
that there is a case that says if you are entitled to attorney’s fees then entitled to the
time to prepare the petition for those attorney’s fees. Commissioner McDaniel
commented and said that he feels that should have all been in his original petition.
Commissioner Benton made a motion for the Board to respond unfavorably to Mr.
Steele’s request and indicate that there will be no more funds forthcoming.
Commissioner Pollard seconded. Voice Vote. All Ayes.
B. AIP 56 replacement runway – design phase 2
Mr. Trinklein briefed the Board. Mr. Trinklein stated that they received a grant offer
from the FAA for AIP 56 for an amount of $1,894,901. Staff recommends that the
Board Chairman execute and the airport attorney ratify the offer, as well as the board
sign the co-sponsorship agreement with both Mesa County and the City of Grand
Junction.
Mr. Trinklein said that to expedite funding for the project they are also amending AIP
55 to increase it by a little over $213,000 to cover project costs.
Commissioner Benton made a motion for the Board to adopt part 1 offer grant
agreement, so it can move forward for approval by the City of Grand Junction.
Commissioner Brown seconded. Voice Vote. All Ayes
VII.

Motion into Executive Session
Commissioner Shrader made a motion for the Board to move into executive session for
the purpose of discussing specialized details of security arrangements as authorized by
C.R.S. Section 24-6-402(4)(c) and for determining positions relative to matters that may
be subject to negotiations; developing strategy for negotiations; and instructing
negotiators as authorized under C.R.S. Section 24-6-402(4)(e). Commissioner Brown
seconded. Voice Vote. All Ayes
VIII. Executive Session
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IX.
X.

Adjourn Executive Session and move into regular board meeting
Any other business which may come before the Board
Commissioner Benton asked Mr. Ballegeer, Airport Security Coordinator, with respect
to the invoice for Dynetics that was in the board packets, if there was any reason to
include a minor retainage of that 5% so that they are sure Dynetics performs the balance
of the contract responsibilities.
Mr. Ballegeer stated that they have fully completed and there is no reason for retainage.
Commissioner Brown made a motion for the Board to approve the Dynetics invoice.
Commissioner McDaniel seconded. Voice Vote. All Ayes.

XI.

Adjournment
The meeting adjourned at 9:02PM

Rick Taggart, Board Chairman

ATTEST:

Victoria Hightower, Clerk to the Board

August 9, 2017 Minutes – Page 4

Grand Junction Regional Airport Authority Board
Board Meeting
Meeting Minutes
August 15, 2017
REGULAR BOARD MEETING
Time: 5:15PM
I.
Call to Order & Pledge of Allegiance.
Mr. Rick Taggart, Board Chairman, called the Meeting of the Grand Junction Regional
Airport Authority Board to order at 5:21PM on August 15, 2017 in Grand Junction,
Colorado and in the County of Mesa.
Commissioners Present:
Rick Taggart, Chairman
Tom Benton
Chuck McDaniel
Robin Brown
Thaddeus Shrader
Erling Brabaek
Airport Staff:
Mark Achen
Victoria Hightower, Clerk
Ty Minnick
Jodi Doney
Eric Trinklein
Chance Ballegeer

II.

Other:
Shannon Kinslow, TOIL
Ryan Hayes, Mead & Hunt
Jeff Mason, Mead & Hunt
LD Klingemann, CAF
Paul Nelson, Citizen
Chip Ferron, CAP
Dick Maddock, CAF
Keith Swinhart, CAF
Kent Taylor, CAF
Drew Armstrong, Citizen
Mark, CAP
John Manee, DOWL
Rich Peterson, CAP
Michael Schulte, TOIL
Frank Mcillwain, Garver
Bradley Barker, CAP
Larry Kempton, KAS
Larry Kempton, KAS
Kirk Gustafson, CAP
Bradley Sullivan, Crooked Horn Aviation
Ed Behen, CAP

Approval of Agenda
An invoice for Interstate Highway Construction was placed as letter G in the
Discussion/Action Items.
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Commissioner Benton moved for the Board to approve the agenda with the addition of
letter G. Interstate Highway Construction Invoice. Commissioner Brown seconded. Voice
Vote. Al Ayes.
III.

Commissioner Comments
None.

IV.

Citizens Comments
Kent Taylor, CAF Wing Leader
“The Commemorative Air Force started in 1957 as the Confederate Air Force, with a
mission to save iconic WWII aircraft from the scrap yards. It is now the biggest flying
museum in the world, with 165 flying warbirds from WWII through Viet Nam
engagements. If the CAF was a country, it would be the 27th largest air force in the world
(Spain has 166).
The CAF Rocky Mountain Wing at the Grand Junction Airport restored, maintains, and
flies a Grumman TBM Avenger torpedo bomber (The largest single-engine aircraft
deployed in WWII), and a Piper J3 Cub (designated Grasshopper – the smallest aircraft
used in WWII). We also maintain a Military Aviation Heritage Museum, with an
impressive collection of WWII artifacts and memorabilia.
Talking points for the Board
• We are a valuable community resource with one of two aircraft in the country
that is designated a state historic property (soon to be a National historic
property.)
• We have operated out of Grand Junction Airport since 1981
• We have set goals to:
• Increase our visibility in the Grand Valley and the Western Slope
• Grow our membership to 300+
• Enlarge and modernize our museum
• Expand our education outreach program to all schools on the Western
Slope
• Add 3 or 4 aircraft to our fleet
• Become a recognized Western Slope tourist destination
• We need the Board’s help and support. We can’t realize our goals without public
access to our facilities
• We would appreciate your understanding and support for open public access to
our facility near gate 10
Thank you,
Kent Taylor”
Mr. Taylor also presented a power point slide show with pictures to the board.

V.

Consent Agenda
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A.
B.
C.
D.
E.
F.
G.
H.
I.

July 18, 2017 Regular Meeting Minutes
Sequent option renewal
Appoint budget manager
Finance and Audit Committee Charter
BLM lease agreement
G4S invoice approval
Sequent invoice approval
Don D LLC lease assignment
Ground transportation permit

Commissioner Benton stated that he needs clarification on a discrepancy with the square
footage and if this is a lump sum payment, on the BLM lease.
Mr. Minnick stated that it is a lump sum payment.
Letter E. BLM lease agreement was moved to Discussion/Action Items for further
clarification.
Commissioner Benton moved for the Board to approve the Consent Agenda, removing the
BLM lease agreement to discussion. Commissioner Brown seconded. Voice Vote. All
Ayes.
VI.

Staff Reports
A. Directors report
Mr. Achen stated that they now have a start date for their new Airside Operations
Manager which is Monday September 13th (correction: Monday September 11th).
B. Financial report
Mr. Minnick briefed the Board on the airport’s current financial status (financial
results report created by Ty Minnick)
Assets – Cash and accounts receivable combined are consistent with prior year. The
large increase in accounts receivable is a result of payments due from FAA for AIP
projects 52, 54 & 55. We’ve received payments for AIP 54 & 55 and are waiting on
AIP 52.
Liabilities – The accounts payable balance was reduced in February for the payment
for approximately $520,000 due to the FAA, along with the payments to Jviation and
Armstrong.
Aeronautical Revenue – Ahead of budget and prior year, year-to-date. Detail is
provided in the Activity Update of the board packet. Additionally, the non-passenger
landing fees increased as a result of the landings for the BLM.
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Non-Aeronautical Revenue – Parking and rental cars remain in front of prior year
and budget to bring total operating revenue $113,000 ahead of budget and $150,000
ahead of prior year.
Operating Expense – Compensation is lower than budget with the recent reduction
in staff levels, however with a lot of hard work by the HR department we filled many
of the vacant positions in August. The total operating expense is $160,000 ahead of
budget and $144,000 ahead of prior year. Resulting in an operating gain of
$1,374,000 year-to-date versus $1,081,000 prior year.
C. Communications Events and Activity report
Ms. Jodi Doney briefed the Board. Ms. Doney said that United’s numbers is really
what’s driving the landings being lower, they are down 11%. Ms. Doney said
enplanements are up year-to-date, a little over 6%. Ms. Doney said that Allegiant
made a pretty big change this July by flying the MD80 and A319 and last July was
strictly the MD80. United has a decrease in their 50 seater CRJ200, the numbers are
pretty close with the ERJ. Delta continued with the CRJ200. Denver Air Connections
has upgraded to the Dornier from the 19 seater turboprop.
Ms. Doney gave a brief update on their BLM operation. Ms. Doney said that 444
flights operated for fire suppression this summer.
Ms. Doney said that they are preparing for winter operations already, airlines have
started their de-ice training and airport staff has already started working on winter ops
equipment.
D. Projects Report
Mr. Trinklein briefed the Board on current projects at the airport.
Terminal Area Plan Amendment Project: Mead & Hunt is performing the final
task in this project which is completing the financial analysis. This analysis has been
through several iterations and a report is being prepared to summarize the final
analysis. Once this report is finished, the project will be complete.
East Terminal Air Carrier Apron (AIP 54): The project was awarded to IHC on
August 16, 2016. Garver was selected as Engineer of Record at the April Board
meeting, and their Master Service Agreement and scope of work was approved at the
May meeting. Garver is providing Construction Administration Services for the
project.
The existing air carrier apron was constructed in 1982. The concrete has deteriorated
due to alkali-silica reactivity (ASR) which is a significant source of foreign object
debris (FOD). The project will be 150 calendar days beginning June 19 and ending
November 15. The project will maintain at least three (3) commercial aircraft spots.
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Change Order No.2 was approved by the Airport Board and is being executed.
Change Order No.2 replace the P154 Aggregate Base Course and P-306 Lean
Concrete Base with a Cement-Treated Base and reduced the construction contract
amount by $15,301.50 and changed the construction contact time for 150 to 148
calendar days.
IHC completed Phase I work. The jet bridge that was damaged by IHC in Phase I was
repaired and returned to service in time for opening of the Phase I area. As of July 31,
IHC completed all Phase II pavement removal and began construction of the new
pavement section. The project is currently on schedule to be completed within the
construction contract time.
Runway 11/29 Replacement Project – Design Only (AIP 55 & AIP 56): Mead &
Hunt was selected as the Project Consultant at the April Board meeting, the
Professional Services Agreement was approved at the May meeting, and the scope of
work was approved at the June meeting.
August 2017 Project Update: This multiyear program is currently contracted
through 60% Design of the overall runway and taxiway relocation including overall
permitting and land acquisition. Also included this year, Mead & Hunt will finalize
design for two construction packages for 2018 construction. The 2018 construction
packages begin relocating items in the primary footprint of the new runway including
relocation of 27 ¼ road and relocation of an FAA Remote Transmitter Receiver
building and antennas.
All efforts on this project are currently on schedule. Several tasks are in process
including on-site geotechnical work and analysis. Program validation is also
progressing with preliminary geometric layouts for the runway/taxiway system,
drainage system and 27 1/4 Rd alignment. These layouts are being discussed with
airport staff, FAA and the City. One aerial flight for survey and mapping purposes
has been completed and another is scheduled for later in August. Additional
BLM/FAA coordination is taking place on the land transfer for the 188 acres of land.
Additional user and tenant coordination on the project will likely be held in
September.
Gate 1 Passenger Boarding Bridge Project: Mead & Hunt has been contracted and
has been given notice to proceed (07/26/2017). Design team is scheduled to visit the
site during the week of 08/07/.2017 to review existing conditions, survey the site, and
develop preliminary layout.
Passenger Terminal Renovations Project: Mead & Hunt has submitted scope and
fee spreadsheet for independent Fee Estimate review (submitted 08/04/2017).
VII.

Discussion/Action Items
A. Civil Air Patrol lease
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Mr. Minnick briefed the Board. Mr. Minnick said that the Civil Air Patrol (CAP)
lease has expired and they applied for a new lease. The lease history with CAP is that
they have a 30 year lease with a minimal payment of $30 and they are requesting that
same lease structure.
Commissioner Brown made a motion for the Board to authorize Ty to put together a
$0 sum contract and Commissioner Benton requested for more research to be done
on the term. Commissioner Shrader seconded. Voice Vote. All Ayes.
B. Administration building proposal
Mr. Achen suggested an update in executive session on negotiations with the
contractor for the most recent attempt to pursue a solution.
C. Customs and Border Patrol facility
Mr. Achen and Mr. Trinklein briefed the Board.
Options:
1. Existing Terminal - ATO4 (Allegiant & Denver Air or ATO1 GJRA staff) no
longer under consideration, because it would limit the airport’s future capacity to
add other airlines.
2. Administration Building –
Building cost: unknown
Site improvements: unknown
Tenant improvements: TBD
The administration building still needs to be completed, and additional utility
connects would likely be moderate. In a new facility, the building could be
designed efficiently to meet the GAF requirements. Questions about the timing of
the completion are yet unknown and may not meet the timing of a GAF.
3. Remote site 3 – DOE Calibration Pads –
Building: TBD
Site improvement: TBD
Tenant improvements: Included in building cost
Remote site option have same benefits of being designed to efficiently meet GAF
requirements. New utilities, parking, and access would need to be addressed.
4. Remote Site 2 – West Star
Building: TBD
Site improvements: TBD
Tenant improvements: Included in building cost
Similar to Remote site 3. Would require additional logistic work to relocate
remote SIDA currently lease for Air Cargo. New utilities, parking, and access
would need to be addressed. This site should be adjusted for planes to use the
GJRA ramp north of West Star rather than building a new ramp.
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Mr. Achen said that the last two sites seem to be the two most feasible/possible. Staff
recommends vetting the two options.
Jeff from Mead and Hunt stated that he thought this would be about a 30 to 60 day
timeframe
Chairman Taggart said that they need to have a conversation with the task force to
indicate will be contributing to the cost. Chairman Taggart said that they also needed
to talk to West Star because they have indicated that they may consider buying that
space mentioned in remote site 2.
The Board directed staff to research more information.
D. Minimum Standards Consultant Selection
Commissioner McDaniel briefed the Board. Qualifications were received from two
firms to provide professional service to review and update airport minimum
Standards. AMCG was selected by the Minimum Standards committee as the most
qualified firm and the committee negotiated a scope of work and fee for professional
services. Staff recommends the selection of Aviation Management Consulting Group
(AMCG) to provide services for minimum standards review and update and for the
authorization of the Board Chairman execute the agreement with AMCG for $25,000.
Commissioner McDaniel for the Board to approve Aviation Management Consulting
Group to review and revise the airport’s current minimum standards, for a total price
of $25,000. Commissioner Brown seconded. Voice Vote. All Ayes.
E. Compliance Committee
Commissioner McDaniel briefed the Board. Commissioner McDaniel stated that they
are seeking a staff person to add to the committee. Commissioner McDaniel stated
that they need to create a charter like the Finance and Audit Committee that says what
they are doing and how they are doing it. Commissioner McDaniel stated that he
believes the Code of Conduct and the Whistleblower Policy need to be revised
because the two policies don’t line up. Also, Commissioner McDaniel said that the
Code of Conduct says that when commissioner have a conflict of interest, those
conflicts need to be reported to the Secretary of the State and the State Statute says
“may” report conflicts but is not required.
F. Terminal renovation design
Mr. Trinklein briefed the Board. This scope of work is to provide architectural design
service for the projects identified in the 2017 Terminal Program/Project Strategy
document. The Projects are primarily comprised of deferred maintenance items on the
terminal alongside select terminal improvements. The airport currently has
established funding for these items, and needs to upgrade the terminal facility and
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infrastructure to sustain it for the near term while plans for a terminal expansion or
replacement are developed. This scope of work includes design services to repair and
replace the existing HVAC system, selected life safety upgrades, roof replacement,
escalator replacement, and electrical upgrades.
This contract is to provide design and bidding services for the program.
The contract has been reviewed and approved by staff. The fee have been evaluated
by staff and are determined to be fair and reasonable.
Staff recommends for the Board to approve the Mead and Hunt Contract and to
authorize the Chairman to execute the scope of work.
Commissioner Brown moved for the Board to approve the Mead and Hunt Contract
for on-call A/E Services in the amount of $678,373 and authorize the Chairman to
execute the scope of work. Commissioner Brabaek seconded. Voice Vote. All Ayes.
G. IHC Invoice
Mr. Trinklein briefed the Board and projected the invoice and the itemized
breakdown for the board to see. Mr. Trinklein said that this is the 2nd pay application
from IHC and was submitted to the airport on the 8th and submitted by IHC on the 4th.
Invoice for the amount of $145,485.05.
Commissioner Benton asked if it was known why the contractor was not able to
submit this prior to August 1 since the work performed is for June 26 to July 17th.
Mr. Trinklein said that the contract requires submission by the next to last Friday of
the month so that would have been July 21st, but it was delayed because the engineer
and IHC was discussing some of the items including the mobilization payment.
Commissioner Benton said that normally he is not in favor of making exceptions to
the normal policy unless there has been substantial hardship exhibited.
Chairman Taggart said that he agrees with Commissioner Benton and they will go
along with it this one time but there needs to be a conversation with the management
of IHC.
Commissioner Brown made a motion for the Board to approve the IHC invoice.
Commissioner McDaniel seconded. Voice Vote. Five Ayes, One Nay by
Commissioner Benton.
H. BLM Lease agreement
Mr. Minnick stated that the total square feet is 603,500 and the difference is the OFA
so their rentable space is 482,500.
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Commissioner McDaniel moved for the Board to approve the lease with the BLM as
presented. Commissioner Brown seconded. Voice Vote. All Ayes.
VIII. Any other business which may come before the Board
Commissioner Benton moved for the Board to move into executive session for the
purpose of discussing specialized details of security arrangements as authorized by
C.R.S. Section 24-6-402(4)(c) and for determining positions relative to matters that may
be subject to negotiations; developing strategy for negotiations; and instructing
negotiators as authorized under C.R.S. Section 24-6-402(4)(e). Commissioner Brabaek
seconded. Voice Vote. All Ayes.
IX.

Adjournment
Open session adjourned at 7:15

Rick Taggart, Board Chairman

ATTEST:

Victoria Hightower, Clerk to the Board
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Grand Junction Regional Airport Authority
Agenda Item Summary
TOPIC:

G4S Invoice

PURPOSE:

Information ☐

RECOMMENDATION:

Staff recommends the Board authorize the payment of G4S
Invoice 8406190 for the amount of $14,927.93
Approved July Invoice.

LAST ACTION:
DISCUSSION:

Guidance ☐

Decision ☒

This invoice is the monthly billing for August 2017 for the
ongoing monthly costs for security guard services in the
Terminal. This cost is recovered from signatory air-carriers.
The invoice exceeds $10,000, therefore requiring Board approval.

FISCAL IMPACT:

Staff has verified the amount and the scope of work has been
completed.
$14,927.93

COMMUNICATION
STRATEGY:
ATTACHMENTS:

N/A

STAFF CONTACT:

Chance Ballegeer
Email: cballegeer@gjairport.com
Office: 970-248-8586

G4S Invoice 8406190

Grand Junction Regional Airport Authority
Agenda Item Summary
TOPIC:

Garver Pay Request for AIP 54

PURPOSE:

Information ☐

Guidance ☐

Decision ☒

RECOMMENDATION: Staff recommends that the Board approve the payment of Garver
Invoice No. 17081933-1, in the amount of $9,660.00, and Invoice No.
17081932-2, in the amount of $138,758.60, for a total of $149,495.60.
LAST ACTION:
DISCUSSION:

This invoice is the progress billing for work completed on AIP 54.
Staff has reviewed the invoice and concurs with the stated level of
completion and recommends paying the invoice.

FISCAL IMPACT:

FAA - $134,546.04 (90%)
State - $4,036.38 (2.7%)
Local - $10,913.18 (7.3%)

COMMUNICATION
STRATEGY:

None.

ATTACHMENTS:

Garver Invoice No. 17081932-2 & 17081933-1

STAFFCONTACT:

Eric Trinklein
etrinklein@gjairport.com
Office: 970-248-8597

GRAND JUNCTION REGIONAL AIRPORT
EAST TERMINAL AIR CARRIER APRON
CONSTRUCTION ADMINISTRATION SERVICES
Professional Services through 8/18/2017

WORK TASK DESCRIPTION

1. Civil Engineering
Coordination with Sponsor
Project Administration
Update demolition plan layout and station/offset callouts due to
changes in Change Order No. 1.
Redesign trench drain alignment to due Change Order No.1
Prepare for Preconstruction Meeting
Attend and Conduct Preconstruction Meeting
Construction Start-up Coordination
Prepare for and Attend Phasing Coordination Meetings (Phases II-V)
Weekly Construction Coordination Meetings (Teleconference, 22
Weeks), Prepare and Distribute Minutes
Respond to Contractor Inquiries
Construction Observer Inquiries and Coordination
Quantity Verification
Monthly Pay Requests
Review Contractor's Safety Plan Compliance Documents
Construction Management Plan
Review Contractor's Certified Payroll Records & Perform Wage Rate
Interviews and Submit Reports
Certified Statements of payment to DBE subcontractors/suppliers
Shop Drawings/Material Submittal Reviews
Record Drawings
Construction Progress Meetings and Site Visit (One Meeting Per
Month, 5 Month Construction Duration, excluding Precon and Final
Inspection)
Preparation for and Attend Pre-Pave Meeting
Prepare Change Orders
Prepare for and Attend Final Project Inspection and Prepare Punchlist
Testing Summary Log
Subtotal - Civil Engineering

Estimated
Amount

Percent
Complete

Invoice No.

17081932-2

Total Billed
to Date

Previous
Billings

Current
Billing

$2,048.00
$2,648.00

40.00%
50.00%

$819.20
$1,324.00

$409.60
$529.60

$409.60
$794.40

$972.00
$2,546.00
$512.00
$3,392.00
$4,064.00
$14,808.00

100.00%
100.00%
100.00%
100.00%
100.00%
50.00%

$972.00
$2,546.00
$512.00
$3,392.00
$4,064.00
$7,404.00

$972.00
$2,546.00
$512.00
$3,392.00
$4,064.00
$0.00

$0.00
$0.00
$0.00
$0.00
$0.00
$7,404.00

$9,328.00
$12,192.00
$12,192.00
$2,148.00
$2,528.00
$336.00
$748.00

40.00%
40.00%
45.00%
40.00%
40.00%
100.00%
100.00%

$3,731.20
$4,876.80
$5,486.40
$859.20
$1,011.20
$336.00
$748.00

$1,399.20
$3,657.60
$3,657.60
$214.80
$505.60
$336.00
$748.00

$2,332.00
$1,219.20
$1,828.80
$644.40
$505.60
$0.00
$0.00

$1,133.00
$1,008.00
$3,504.00
$2,660.00

40.00%
40.00%
90.00%
0.00%

$453.20
$403.20
$3,153.60
$0.00

$113.30
$100.80
$2,452.80
$0.00

$339.90
$302.40
$700.80
$0.00

$16,960.00
$4,064.00
$2,280.00

40.00%
100.00%
100.00%

$6,784.00
$4,064.00
$2,280.00

$3,392.00
$4,064.00
$2,280.00

$3,392.00
$0.00
$0.00

$4,064.00
$1,160.00
$107,295.00

0.00%
10.00%
51.57%

$0.00
$116.00
$55,336.00

$0.00
$116.00
$35,462.90

$0.00
$0.00
$19,873.10

$1,848.00
$1,848.00
$1,748.00
$996.00
$996.00
$7,436.00

50.00%
50.00%
100.00%
100.00%
0.00%
61.75%

$924.00
$924.00
$1,748.00
$996.00
$0.00
$4,592.00

$369.60
$369.60
$1,398.40
$0.00
$0.00
$2,137.60

$554.40
$554.40
$349.60
$996.00
$0.00
$2,454.40

$22,969.00
$22,969.00

25.00%
25.00%

$5,742.25
$5,742.25

$3,709.50
$3,709.50

$2,032.75
$2,032.75

2. Electrical Engineering
Respond to Contractor Inquiries
Construction Observer Inquiries
Shop Drawings/Material Submittal Reviews
Prepare Change Orders
Record Drawings
Subtotal - Electrical Engineering
3. Direct Non-Labor Expenses
Non-Labor Direct Expenses
Subtotal - Non-Labor Expenses
Total Fee:

$137,700.00

47.69%

$65,670.25

$41,310.00

$24,360.25

GRAND JUNCTION REGIONAL AIRPORT
EAST TERMINAL AIR CARRIER APRON
CONSTRUCTION OBSERVATION SERVICES & MATERIALS TESTING
Professional Services through 8/18/2017

Invoice No.

17081932-2

Total Billed
to Date

Previous
Billings

Current
Billing

$1,240.00
$3,100.00
$54,250.00
$20,150.00
$35,030.00
$0.00
$0.00
$0.00
$0.00
$113,770.00

$1,240.00
$1,240.00
$29,527.50
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$32,007.50

$0.00
$1,860.00
$24,722.50
$20,150.00
$35,030.00
$0.00
$0.00
$0.00
$0.00
$81,762.50

$10,434.84
$10,434.84

$729.99
$729.99

$9,704.85
$9,704.85

Construction Observation Services
WORK TASK DESCRIPTION

1. Civil Engineering
Attend pre-construction meeting
Contractor Coordination
Construction Observation - Phase I (35 Calendar Days; 70hrs/week for 5 weeks)
Construction Observation - Phase I (Additional Cost above Estimated)
Construction Observation - Phase II (25 Calendar Days; 70hrs/week for 3.6 weeks)
Construction Observation - Phase III (24 Calendar Days; 70hrs/week for 3.5 weeks)
Construction Observation - Phase IV (56 Calendar Days; 70hrs/week for 8 weeks)
Construction Observation - Phase V (10 Calendar Days; 70hrs/week for 1.5 weeks)
Assist with project closeout documents
Subtotal - Civil Engineering
2. Direct Non-Labor Expenses
Non-Labor Direct Expenses
Subtotal - Non-Labor Expenses
Total Fee:

Estimated
Amount

Percent
Complete

$1,240.00
$3,100.00
$54,250.00

100.00%
100.00%
100.00%

$39,060.00
$37,975.00
$86,800.00
$16,275.00
$3,100.00
$241,800.00

89.68%
0.00%
0.00%
0.00%
0.00%
47.05%

$28,449.00
$28,449.00
$270,249.00

$124,204.84

$32,737.49

$ 32,901.00

$9,970.00

$91,467.35

Construction Materials Testing
Construction Materials Testing

$ 99,700.00

33.00%

$ 22,931.00

Grand Junction Regional Airport Authority
Agenda Item Summary
TOPIC:

Mead & Hunt Pay Request for AIP 55

PURPOSE:

Information ☐

Guidance ☐

Decision ☒

RECOMMENDATION: Staff recommends that the Board approve the payment of Mead &
Hunt Invoice No. 271507, in the amount of $309,142.94.
LAST ACTION:
DISCUSSION:

This invoice is the progress billing for work completed on AIP 55.
Staff has reviewed the invoice and concurs with the stated level of
completion and recommends paying the invoice.

FISCAL IMPACT:

FAA - $278,228.65 (90%)
State - $15,457.15 (5%)
Local - $15,457.14 (5%)

COMMUNICATION
STRATEGY:

None.

ATTACHMENTS:

Mead & Hunt Invoice No. 271507
Compliance Matrix

STAFFCONTACT:

Eric Trinklein
etrinklein@gjairport.com
Office: 970-248-8597

August 7, 2017
Project No:
Invoice No:

Grand Junction Regional Airport
2828 Walker Field Drive, Suite 301
Grand Junction, Colorado 81506

R2331300-170312.02
271507

Project

R2331300GJT Runway 2017
170312.02
5/16/17 Task Order No. 1
Professional Services from July 1, 2017 to July 31, 2017
Phase
Fee

000000

Lump Sum

Fee

Percent
Complete

Earned

Current

74,260.00
77,491.50
867,334.30
594,172.14

100.00
30.00
13.00
25.00

74,260.00
23,247.45
112,753.46
148,543.04

0.00
23,247.45
112,753.46
148,543.04

881,153.15

0.00

0.00

0.00

175,482.80

0.00

0.00

0.00

656,803.50
640,386.15

0.00
0.00

0.00
0.00

0.00
0.00

358,803.95
74,260.00

284,543.95

Phase
Scope Development
Program Validation
Program Management
Pre-Design Elements - Runway
Relocation
Design Overall Runway
Relocation 30%
Remote Transmitter Receiver
Grading Pack
27 1/4 Road Relocation Design
Design Overall Runway
Relocation 60%
Total Fee

3,967,083.54
Previous Fee
Billing
Total

284,543.95
Total this Phase

Phase

000103

$284,543.95

Grant Administration

Review of ACDBE/DBE status
Professional Personnel
Hours
2.50
2.50

Design/Const Manager
Totals
Total Labor

Rate
180.00

Amount
450.00
450.00
450.00

Total this Phase
Phase

000104

Land Acquisition

BLM/FAA coordination performed facilitating land transfer.

$450.00

Project

R2331300170312.02

GJT Runway 2017

Invoice

271507

Professional Personnel
Hours
9.50
9.50

Design/Const Manager
Totals
Total Labor

Rate
180.00

Amount
1,710.00
1,710.00
1,710.00

Reimbursable Expenses
Travel
Total Reimbursables

58.33
58.33
Total this Phase

Phase

000107

58.33
$1,768.33

Permitting and Agency Coordination

Multiple meetings, permitting documentation performed.
Professional Personnel
Design/Const Manager
Senior Engineer
Engineer II
Engineer I
Totals
Total Labor
Consultants
Consultants
6/30/2017

River City Consultants, Inc.
Total Consultants

Reimbursable Expenses
Travel
Employee Vehicle Mileage
Total Reimbursables

Hours
42.00
48.50
6.00
11.00
107.50

Rate
180.00
160.00
130.00
110.00

Amount
7,560.00
7,760.00
780.00
1,210.00
17,310.00
17,310.00

3,720.00
3,720.00

3,720.00

982.04
368.62
1,350.66

1,350.66

Total this Phase

$22,380.66

Total this invoice

$309,142.94

Page 2

Project

R2331300170312.02

GJT Runway 2017

Invoice

Billing Backup
Mead and Hunt, Inc.
Project

R2331300170312.02

Phase

000103

Invoice 271507 Dated 8/7/2017

271507

Tuesday, August 8, 2017
8:09:59 AM

GJT Runway 2017
Grant Administration

Professional Personnel
Design/Const Manager
Senior Project Engineer
40 - Page, Bryan
40 - Page, Bryan
40 - Page, Bryan
Totals
Total Labor

7/5/2017
7/25/2017
7/27/2017

Hours

Rate

Amount

1.00
1.00
.50
2.50

180.00
180.00
180.00

180.00
180.00
90.00
450.00
450.00

Total this Phase
Phase

000104

$450.00

Land Acquisition

Professional Personnel
Design/Const Manager
Planner III
0 - Hayes, Ryan
0 - Hayes, Ryan
0 - Hayes, Ryan
0 - Hayes, Ryan
0 - Hayes, Ryan
0 - Hayes, Ryan
0 - Hayes, Ryan
Totals
Total Labor

6/26/2017
6/27/2017
7/3/2017
7/6/2017
7/7/2017
7/27/2017
7/28/2017

Hours

Rate

Amount

.50
1.50
1.00
2.50
1.50
1.50
1.00
9.50

180.00
180.00
180.00
180.00
180.00
180.00
180.00

90.00
270.00
180.00
450.00
270.00
270.00
180.00
1,710.00
1,710.00

Reimbursable Expenses
Travel
0070866
7/10/2017
Hayes, Ryan
0070866
7/11/2017
Hayes, Ryan
Total Reimbursables

50.48
7.85
58.33
Total this Phase

Phase

000107

58.33
$1,768.33

Permitting and Agency Coordination

Professional Personnel
Design/Const Manager
Project Scientist
0 - Bridges, Louis

7/10/2017

Hours

Rate

Amount

1.00

180.00

180.00
Page 3

Project

R2331300170312.02

0 - Bridges, Louis
0 - Bridges, Louis
0 - Bridges, Louis
Planner III
0 - Hayes, Ryan
0 - Hayes, Ryan
0 - Hayes, Ryan
0 - Hayes, Ryan
0 - Hayes, Ryan
0 - Hayes, Ryan
0 - Hayes, Ryan
0 - Hayes, Ryan
0 - Hayes, Ryan
0 - Hayes, Ryan
0 - Hayes, Ryan
0 - Hayes, Ryan
Senior Engineer
Senior Engineer
0 - Gonzalez, Rafael
0 - Gonzalez, Rafael
0 - Gonzalez, Rafael
0 - Gonzalez, Rafael
0 - Gonzalez, Rafael
0 - Gonzalez, Rafael
0 - Gonzalez, Rafael
0 - Gonzalez, Rafael
0 - Gonzalez, Rafael
0 - Gonzalez, Rafael
0 - Gonzalez, Rafael
0 - Gonzalez, Rafael
0 - Gonzalez, Rafael
Engineer II
Engineer III
0 - Easterlin, Jared
0 - Easterlin, Jared
0 - Easterlin, Jared
Engineer I
Engineer I
0 - Chuang, Jennifer
0 - Chuang, Jennifer
Totals
Total Labor
Consultants
Consultants
AP 190660

6/30/2017

GJT Runway 2017

Invoice

7/11/2017
7/14/2017
7/31/2017

8.00
1.00
1.00

180.00
180.00
180.00

1,440.00
180.00
180.00

6/26/2017
6/29/2017
7/7/2017
7/8/2017
7/10/2017
7/11/2017
7/12/2017
7/13/2017
7/24/2017
7/25/2017
7/26/2017
7/27/2017

1.00
1.00
2.50
1.50
7.00
7.00
2.00
6.00
1.00
1.00
.50
.50

180.00
180.00
180.00
180.00
180.00
180.00
180.00
180.00
180.00
180.00
180.00
180.00

180.00
180.00
450.00
270.00
1,260.00
1,260.00
360.00
1,080.00
180.00
180.00
90.00
90.00

7/10/2017
7/11/2017
7/12/2017
7/13/2017
7/14/2017
7/17/2017
7/18/2017
7/19/2017
7/20/2017
7/21/2017
7/25/2017
7/26/2017
7/27/2017

7.00
7.00
4.00
10.00
3.00
2.00
4.00
4.00
2.00
2.00
1.00
1.00
1.50

160.00
160.00
160.00
160.00
160.00
160.00
160.00
160.00
160.00
160.00
160.00
160.00
160.00

1,120.00
1,120.00
640.00
1,600.00
480.00
320.00
640.00
640.00
320.00
320.00
160.00
160.00
240.00

7/11/2017
7/13/2017
7/14/2017

2.00
3.00
1.00

130.00
130.00
130.00

260.00
390.00
130.00

7/18/2017
7/19/2017

6.00
5.00
107.50

110.00
110.00

660.00
550.00
17,310.00

River City Consultants, Inc. / Invoice:
19591, 7/21/2017
Total Consultants

271507

17,310.00

3,720.00
3,720.00

3,720.00

Page 4

Project

R2331300170312.02

Reimbursable Expenses
Travel
190998
7/31/2017
190998

7/31/2017

GJT Runway 2017

Invoice

Amex Travel / Invoice: GONZALEZ
ROSALES/RAF, 7/7/2017
Amex Travel / Invoice: GONZALEZ
ROSALES/RAF, 7/7/2017
Hayes, Ryan
Hayes, Ryan
Hayes, Ryan

0070866
7/11/2017
0070866
7/13/2017
0070866
7/13/2017
Employee Vehicle Mileage
0070866
7/13/2017
Hayes, Ryan
0070877
7/11/2017
Bridges, Louis
Total Reimbursables

271507

495.78
9.00
120.47
313.07
43.72
283.55
85.07
1,350.66

1,350.66

Total this Phase

$22,380.66

Total this Project

$24,598.99

Total this Report

$24,598.99
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July 21, 2017
Project No:
Invoice No:
Subconsultant

2331300-170312.01
19591
River City Consultants, Inc.

To:
Accounts Payable
Accounts.Payable@meadhunt.com
CC:
Jenny Lott
Jenny.Lott@meadhunt.com
Remit by email only
Project 2331300-170312.01
Grand Junction Regional Airport Runway 11/29 Relocation Program
Contract: Task Order #01 July 10, 2017 (date of Task Order)
Professional Services from 5/1/17 to 7/20/17
Phase

107

Permitting and Agency Coordination, Time and Expense

Fee
Phase

Total Fee

Fee

Percent
Complete

Earned

Current

$3720

10

0

$3720

0
0

$3720

$3720
Previous
Fee Billing
Total

$3720

Total this Phase

$3720

Total this invoice

$3720

Meeting Tracking Report - SUMMARY
PROJECT:

GJT Grand Junction Airport Runway Design

Scott Cary
Jenny Lott
DATE: 8/3/2017

MANAGER:

PREPARED BY:

COMPLETED
MEETINGS AS OF:

7/31/2017

TASK 100 SCOPE DEVELOPMENT
100.0 - Scope Development
Pre-Scoping Teleconference

MEETINGS COMPLETED % COMPLETE
Consultant + GJT

1

2

Study Design Kick-Off Teleconference

Consultant Team

1

1

Scoping Teleconference

Consultant Team

10

12

Scoping Teleconference

Consultant + GJT + FAA
TOTAL MEETINGS COMPLETE

TASK 101 PROGRAM VALIDATION
101.1 Design Charrette / Confirmation
Ongoing Weekly Meetings

2

15

17

113.33%

MEETINGS COMPLETED % COMPLETE
Consultant

2 Day Meeting in Grand Junction
Consultant + GJT Guidance Team
Presentation with GJT to FAA @ Denver Airports Dist. Office Consultant + GJT + FAA
Board Meetings (Regularly Scheduled)
Consultant
TOTAL MEETINGS COMPLETE

TASK 102 PROJECT MANAGEMENT
102.2 Project Team Briefings
Briefing Teleconference

3

200%
100%
120%
67%

TBD

0

1

0

1
TBD

0
2

N/A
0%
0%
N/A

2

2

100.00%

MEETINGS COMPLETED % COMPLETE
Consultant Team

30

37

123%

Airport Briefing Teleconference

Consultant + GJT

45

23

Airport Briefing In Person @ Grand Junction

Consultant + Sponsor Staff

15

2

Program Updates @ Grand Junction

Consultant + GJT

4

0

Coordinate by Telephone with GJT (7 days per month)

Consultant Team

TBD

Ongoing

51%
13%
0%
N/A

Consultant + FAA

45

5

15

0

7

1

102.3 Airport Coordination

102.4 FAA Coordination
FAA Briefing Teleconference
FAA Meeting In Person @ Denver Airports Dist. Office

Consultant + FAA
FAA + GJT Meeting In Person @ Denver Airports Dist. Office Consultant + GJT + FAA

11%
0%
14%

102.6 User and Tenant Coordination
As Needed: Conference Calls

Consultant + User + Tenant

TBD

0

As Needed: In Person Meeting

Consultant + User + Tenant

TBD

0

Meeting Teleconference

Consultant

2

0

Meeting In Person (During other site visits)

Consultant

TBD

0

N/A
N/A
0%
N/A

102.7 Quality Assurance
Quality Assurance Teleconference (2 per month)

Consultant Team

TBD

0

N/A

TOTAL MEETINGS COMPLETE

163

68

41.72%

TASK 103 GRANT ADMINISTRATION
103.0 - Grant Administration
Prep of Grant Application Teleconference

MeetingTrackingReport_2017 07.xlsx

MEETINGS COMPLETED % COMPLETE
Consultant + GJT + FAA

4

0

0%

TOTAL MEETINGS COMPLETE

4

0

0.00%
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Meeting Tracking Report - SUMMARY
PROJECT:

GJT Grand Junction Airport Runway Design

Scott Cary
Jenny Lott
DATE: 8/3/2017

MANAGER:

PREPARED BY:

COMPLETED
MEETINGS AS OF:

7/31/2017

TASK 104 LAND ACQUISITION AND COORDINATION
104.1 BLM Land Transfer
Teleconference
As Necessary: In Person Meeting @ BLM or FAA Offices
104.4

Consultant + FAA + BLM + GJT
Consultant + FAA + BLM

Irrigation District Construction Easement/Water Source Coordination
Teleconference
Consultant + Irrigation District + GJT
As Necessary: In Person Meeting @ Irrigation Dist. Offices

104.6

MEETINGS COMPLETED % COMPLETE

Land Rights Survey
As Necessary: Informal & Ad-hoc Meeting

2
2

25%
N/A

5

1

Consultant + Irrigation District

TBD

2

Consultant

TBD

2

N/A

TOTAL MEETINGS COMPLETE

13

9

69.23%

TASK 105 PRE-DESIGN ELEMENTS - RUNWAY RELOCATION
105.1 Pre-Design Assessments
Predesign Conference @ Denver Airports Dist. Office

8
TBD

20%
N/A

MEETINGS COMPLETED % COMPLETE
1

1

Consultant + Coordinating Agencies

10

9

100%
90%

105.3 Design Survey - Phase 2
Bi-Weekly Teleconference (12 Months)

Consultant + Survey Team

24

0

0%

105.5 Geotechnical Investigation / Analysis
Bi-Weekly Meeting: 4 On-Site & 22 Teleconference

Consultant

26

8

31%

105.6 Airfield Electrical Assessment
Meeting Discuss Comments on Report

Technical Staff

Teleconference with Coordinating Agencies

Consultant

TOTAL MEETINGS COMPLETE

TASK 106 DESIGN OVERALL RUNWAY RELOCATION 30%

1

0

0%

62

18

29.03%

MEETINGS COMPLETED % COMPLETE

106.1 Runway Relocation Program Overall 30% Preliminary Documents
Internal Coordination Meeting Teleconference

Consultant

8

0

30% Design Brief @ GJT

Consultant + Sponsor Staff

1

0

0%
0%

Consultant + GJT Legal Counsel + FAA

1

0

0%

Consultant + FAA Air Traffic

4

0

0%

Consultant + GJT

1

0

0%

14

0

0.00%

106.2 Preliminary Contractual Documents Template (Front-End)
Meeting @ GJT
106.9 NAVAID Relocation / Coordination
Formal Teleconference @ GJT
106.11 30% Design Review period
30% Design Review Meeting @ GJT

TOTAL MEETINGS COMPLETE
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Meeting Tracking Report - SUMMARY
PROJECT:

GJT Grand Junction Airport Runway Design

Scott Cary
Jenny Lott
DATE: 8/3/2017

MANAGER:

PREPARED BY:

COMPLETED
MEETINGS AS OF:

7/31/2017

TASK 107 PERMITTING AND AGENCY COORDINATION
107.1 Comprehensive Permit/Opportunity Analysis
Teleconference Meetings 2 per Month

Consultant Team

As Necessary: Informal & Ad-hoc Meetings

Consultant

24

4

TBD

0

17%
N/A

107.2 USACE Permit Applications
Teleconference Meetings 2 per Month

Consultant Team

As Necessary: Informal & Ad-hoc Meetings

Consultant

107.3 Storm Water Permitting
Teleconference Meetings 2 per Month

0
0

0%
N/A

24

4

TBD

0

17%
N/A

1
1

0
0

0%
0%

74

8

10.81%

Consultant

2

0

Consultant + Sponsor Staff

1

0

0%
0%

108.2 ATO RTR Relocation / Coordination
Formal Teleconference

Consultant + FAA Air Traffic

4

1

25%

108.3 Uranium Tailings Remediation
108.3A Research Options
Teleconference Meeting @ Denver

As Necessary: Informal & Ad-hoc Meetings

Consultant Team

24
TBD

Consultant

107.4 DWR Office of the State Engineer Dam Requirements
Meeting During "30% Drainage Design Meeting (Task 106)" Consultant
Meeting During "Advancement of 60% Drainage Design (TaskConsultant
110)"
TOTAL MEETINGS COMPLETE

TASK 108 REMOTE TRANSMITTER RECEIVER (RTR) GRADING PACKAGE
108.1 Advance Previous 25% Design Package to 60%
108.1A Preparation of Preliminary Documents
Internal Coordinatoin Meeting Teleconference
60% Design Brief @ GJT

Consultant + CDPHE

2

2

Meeting

Consultant + GJT

1

1

Meeting

Consultant + Radiological Survey Contractor

1

2

100%
100%
200%

Consultant + CDPHE + GJT

8

0

0%

108.4 60% Design Review period
60% Design Review Meeting @ GJT

Consultant + GJT

1

0

0%

108.5 95% Design Package
Internal Coordinatoin Meeting

0%
0%
0%
0%

108.3B Offsite Disposal Action Plan
Teleconference Meeting

Consultant

2

0

Design Review 95% Effort

Consultant + GJT + FAA

1

0

Additional Coordination Meeting @ GJT

Consultant + GJT

1

0

Design Brief @ GJT

Consultant + Sponsor Staff

1

0

108.6 Final Design Package
Internal Coordinatoin Meeting

Consultant

2

0

Design Review Meeting @ GJT

Consultant + GJT

1

0

Additional Coordination Meeting @ GJT
Design Brief @ GJT

Consultant + GJT
Consultant + Sponsor Staff

1
1

0
0

0%
0%
0%
0%

30

6

20.00%

TOTAL MEETINGS COMPLETE
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Meeting Tracking Report - SUMMARY
PROJECT:

GJT Grand Junction Airport Runway Design

Scott Cary
Jenny Lott
DATE: 8/3/2017

MANAGER:

PREPARED BY:

COMPLETED
MEETINGS AS OF:

7/31/2017

TASK 109 27 ¼ ROAD RELOCATION DESIGN
109.1 Project Coordination, Project Management, and Review Meetings
Predesign Conference and Site Visit

Consultant Team

1

1

Plan Review Meeting - 30%
Plan Review Meeting - 60%

Consultant Team + GJT + FAA + Other Agencies1

0

Consultant Team + GJT + FAA + Other Agencies1

0

Plan Review Meeting - 95%

Consultant Team + GJT + FAA + Other Agencies1

0

Plan Review Meeting - Final Submittal

Consultant Team + GJT + FAA + Other Agencies1

0

Utility Coordination Meeting - 30%

Consultant Team

1

0

Utility Coordination Meeting - 60%

Consultant Team

1

0

Utility Coordination Meeting - 95%

Consultant Team

1

0

Utility Coordination Meeting - Final Submittal

Consultant Team

1

0

Team Coordination Calls (Monthly for 8 Months)

Consultant Team

8

1

As Needed: On-Site Meeting

Consultant Team

TBD

0

Project Management Meeting

Consultant

TBD

0

100%
0%
0%
0%
0%
0%
0%
0%
0%
13%
N/A
N/A

109.3 Prepare 30% Plans
Internal Coordination Meeting

Consultant Team

8

0

0%

109.5 Prepare 60% Plans
Internal Coordination Meeting

Consultant Team

8

0

0%

109.7 Final Design (95% and Final)
Internal Coordination Meeting
Design Brief @ GJT

Consultant Team
Consultant + Sponsor Staff

4
1

0
0

0%
0%

38

2

5.26%

Consultant + Sponsor Staff

1

0

0%

110.7 Commercial Utility Design
Teleconference Meeting

Consulant + Utility Providers

4

0

0%

110.12 60% Review period
60% Design Review Meeting @ GJT

Constulant + GJT

1

0

0%

TOTAL MEETINGS COMPLETE

6

0

0.00%

15
4

0
0

0%
0%

19

0

0.00%

TOTAL MEETINGS COMPLETE

TASK 110 DESIGN OVERALL RUNWAY RELOCATION 60%
110.1 Runway Relocation Program Overall 60% Preliminary Documents
60% Design Brief @ GJT

TASK 111 CONSTRUCTION FINANCIAL PLANNING
111.3 Coordination
Teleconference Meeting
Consultant Team
Working Group In Person Meeting @ MH Grand Junction Office
Consultant
TOTAL MEETINGS COMPLETE

MeetingTrackingReport_2017 07.xlsx
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TASK 100 SCOPE DEVELOPMENT
Lump Sum
Scope of Services Detailed Outline
Scope of Services
Fee Estimate
Schedule
Blank Spreadsheet for Independent Fee Estimate in MS Excel
Final Scope of Services, Fee Estimate, Negotiations, and Schedule

Progress

Deliverable

Comments

Complete
Complete
Complete
Complete
Complete
Complete

TASK 101 PROGRAM VALIDATION
Lump Sum
Review Airfield per FAA AC 150/5300-13A Change 1 for Optimization
o High Speed Connectors
o Total Number / Location of Connectors
o Overlapping RSA Adjustments
o Road / RPZ Considerations
Confirm Aircraft Fleet Mix
Confirm Airport Design Goals
Discuss Potential Trends in NAVAIDS
Evaluate Potential Global Cost Savings Alternatives

In Progress
In Progress
Draft Complete
Draft Complete
In review

Update Cost Estimate per EA Quantity Development and Current Phasing

In progress

TASK 102 PROGRAM MANAGEMENT
Lump Sum
Monthly

Ongoing

In progresss
In progresss

3 of 15 months complete

Progress

Deliverable

TASK 103 GRANT ADMINISTRATION
Time and Expense
Update 3-year DBE program and goals
In progress
Prepare monthly FAA Requests for Reimbursement for each grant including
Form 271 and Invoice spreadsheet
Land acquisition documentation for land transactions

Comments

Detail provided

Assist GJT to prepare submittal of annual FAA 271, 425 and DBE reports
Quarterly progress reports
Assist with Federal, State and Local Audits of the 2017/2018 grants
Grant applications
FAA grant administration forms
Grant closeout report
TASK 104 LAND ACQUISITION AND COORDINATION
Time and Expense
104.1 BLM Land Transfer
The Consultant will develop a Land Transfer Schedule and update it
monthly (eight (8) total updates)

Yes

Completed applications with all FAA and BLM comments addressed.
In progress
BLM patent for land transfer.
In progress
Updated Exhibit “A” Property Map
104.2 BLM Right of Way (ROW) Grants
Completed Standard Form 299
Provision of project descriptions and area maps.
Provision of necessary technical and financial capabilities.
References to EA land transfer alternatives as necessary.
Provide the statement of need, including the economic feasibly
statements.
Provide information on drainage structure use, dimension and
construction impacts.
Assistance with agreements on regular maintenance of detention ponds.

Complete
Complete
Complete
Complete
In progress

2 of 8 complete
One planned. Two required. 1 of 2 complete

Progress
104.3 BLM Recreational Land Mitigation Assistance and Coordination
Completed and signed MOA for mitigation.
In progress
Facilitate GJT payment of $250,000 to BLM for design/construction of
staging area per MOA.
In progress
Coordinate access to public lands during runway and road construction.
104.4 Irrigation District Construction Easement/Water Source
Coordination
Approved construction easements
In progress
Proposed method for obtaining construction water
In progress
104.5 Other Easements as Required
104.6 Land Rights Survey
Base drawings
In progress
Easement and Right of Way Exhibits
TASK 105 PRE-DESIGN ELEMENTS - RUNWAY RELOCATION
Lump Sum
105.1 Pre-Design Assessments
Basis of Design memorandum for drainage
105.2 Design Survey - Phase 1
105.3 Design Survey - Phase 2
Topographic survey TIN (Triangular Irregular Network)
105.4 AGIS Survey
AGIS Website Deliverables
Color digital orthophotos with a 1.0’ pixel resolution in GeoTIFF (project
area)
Two (2) color enlargements (30”x40”) covering the airport and surrounding
area (mounted/laminated/framed)
Part 77 Obstruction survey data

In progress

In progress
Complete
In progress
Complete
In progress
In progress
In progress
In progress

Deliverable

Comments

Yes

At airport for execution
Awaiting MOA

Long term action item
Long term action item

Draft final complete
ROW vacation and utility investigations in
progress.

Validation ongoing of Phase II data

Scope of work at FAA

Progress

105.5 Geotechnical Investigation / Analysis
Subsurface Exploration– Proposed Runway 12/30
In progress
Subsurface Exploration– Future Detention/Water Quality Ponds/Drainage
Areas
Pending
Subsurface Exploration and Pavement Evaluation Scope – Existing Runway
11/29
In progress
Subsurface Exploration Scope – 27¼ Road
Pending
Borrow Source Evaluation – Seismic Refraction Testing
In progress
Additional Exploration and Study:
105.6 Airfield Electrical Assessment
Preliminary Electrical Evaluation Report
Preliminary Exhibits (Vault, Circuits, Sign Plan, etc.)

Deliverable

Comments
Field work completed
Awaiting BLM access
Field work completed
Awaiting BLM access/City concurrence on
alignment
Field work completed

TASK 106 DESIGN OVERALL RUNWAY RELOCATION 30%
Lump Sum
106.1 Runway Relocation Program Overall 30% Preliminary Documents
106.2 Preliminary Contractual Documents Template (Front-End)

In progress

grading, drainage and related efforts in progress

106.3 Preliminary Master Project Specific Construction Modifications
106.4 Pavements
106.5 Drainage In progress
106.7 Commercial Utility Design In progress
106.9 NAVAID Relocation / Coordination In progress
106.10 30% Preliminary Engineering Design Report
TASK 107 PERMITTING AND AGENCY COORDINATION
Time and Expense
107.1 Comprehensive Permit/Opportunity Analysis
107.2 USACE Permit Applications
107.3 Storm Water Permitting
107.4 DWR Office of the State Engineer Dam Requirements

In progress
In progress
In progress
In progress
Preliminary
107.5 Raptor Survey
Complete

data gathering/sizing in progress

Final required spring 2018 to coordinate with
construction start.

Progress
TASK 108 REMOTE TRANSMITTER RECEIVER (RTR) GRADING PACKAGE
Lump Sum
108.1 Advance Previous 25% Design Package to 60%
Preparation of Preliminary Documents
Pavements
Grading
108.2 ATO RTR Relocation / Coordination
108.3 Uranium Tailings Remediation
Research Options for Remediation, Coordinate with CDPHE and Perform
Radiological Survey
In Progress
Offsite Disposal Action Plan
In Progress
Offsite Disposal Action Plan
In Progress
108.4 60% Design Review period
108.5 95% Design Package
108.6 Final Design Package
Final Plans – 11”x17”
Final Contractual Documents
Final Technical Specifications
Final Engineering Design Report

Deliverable

Comments

Survey complete

TASK 109 27 ¼ ROAD RELOCATION DESIGN
Lump Sum
Final design package
o Final Plans – 11”x17”
o Final Contractual Documents
o Final Technical Specifications
o Final Engineering Design Report

In progress

Alignment evaluations for Task 101 covered here.

TASK 110 DESIGN OVERALL RUNWAY RELOCATION 60%
Lump Sum
Runway Relocation Program Overall 30% Preliminary Documents
Preliminary Contractual Documents Template (Front-End)
Master Project Specific Construction Modifications
Pavements
Drainage
Grading
Commercial Utility Design
Electrical
NAVAID Relocation / Coordination
Preliminary Engineering Design Report
Airports Safety Management Systems Efforts
Close Out Report

Progress

Deliverable

Comments

N/A

Included with CSPP

Grand Junction Regional Airport Authority
Agenda Item Summary
TOPIC:

Civil Air Patrol lease

PURPOSE:

Information ☒

Guidance ☐

Decision ☒

RECOMMENDATION: Staff recommends that the Board approve the 20 year lease with Civil
Air Patrol.
LAST ACTION:
DISCUSSION:

At the August 2017 regular board meeting, the board agreed to renew
the Civil Air Patrol (CAP) lease
During the discussion concerning the renewal of the CAP lease, the
board requested staff to determine the appropriate lease term. Staff
contacted CAP headquarters to discuss common lease terms. The
terms range from monthly to 20 years. Based on this discussion staff
determined to offer a 10 year lease term. This is a zero dollar lease.

ATTACHMENTS:

None – the full lease document can be reviewed upon request.

STAFFCONTACT:

Chance Ballegeer
Airport Security Coordinator/Property Management
Cell: 970.712.0969
Office: 970.248.8586
Email: cballegeer@gjairport.com

Grand Junction Regional Airport Authority
Agenda Item Summary
TOPIC:

ADK Invoice

PURPOSE:

Information ☐

RECOMMENDATION:

Staff recommends the Board authorize the payment to ADK
Consulting & Executive Search invoice 6003 for $11,000.
N/A

LAST ACTION:

Guidance ☐

Decision ☒

DISCUSSION:

Per the Executive Search Services Agreement dated August 9,
2017, invoices will be presented for payment in three installments.
The attached invoice is the first installment for $11,000.

FISCAL IMPACT:

$11,000

COMMUNICATION
STRATEGY:
ATTACHMENTS:

N/A

STAFF CONTACT:

Mark Achen

Invoice 6003

PO Box 330906 · Atlantic Beach, FL 32233 · 904-536-8102 · adkconsulting@msn.com

Bill To

Invoice

Grand Junction Regional Airport Authority
Attn: Mark Achen, Interim Exec. Director
2828 Walker Field Drive, Ste 301
Grand Junction, CO 81506
machen@gjairport.com

Item

Date

Invoice #

8/21/2017

6003

PO #

Due Date

n/a

9/11/2017

Description

Amount

Executive Search services for Executive Director per signed
contract dated August 11, 2017 with Notice to Proceed

Professional Fee

First installment per agreement (due September 11, 2017 = 30
days after Notice to Proceed)

Thank you for your business.
Make all checks payable to ADK Consulting, Inc.
If you have questions concerning this invoice, contact
Doug Kuelpman at 904-536-8102 or adkconsutling@msn.com

Total

11,000.00

$11,000.00

Grand Junction Regional Airport Authority
Agenda Item Summary
TOPIC:

Replacement of Holdroom Clearstory Glass

PURPOSE:

Information ☐

Guidance ☐

Decision ☒

RECOMMENDATION: Staff recommends awarding the replacement of the holdroom
clearstory glass to Glass Pro’s, Inc. and allow staff to complete the
payment once the replacement has been completed.
LAST ACTION:

None.

DISCUSSION:

The clearstory glass located in the ceiling of the lower holdroom is
the original non-tempered glass that was installed when the terminal
building was built. Some of the glass has lost it’s seal making it less
effective and it allows for condensation to form between the panes.
This glass also poses a safety hazard because it is not tempered and
will shatter when broken.
$17,044.00 for the replacement of all 50 pieces of glass.
This amount is within the 2017 budgeted amount of $25,000.00.
None.

FISCAL IMPACT:
COMMUNICATION
STRATEGY:
ATTACHMENTS:

Price Comparison for Purchase of Goods, Materials, Supplies &
General Services

STAFFCONTACT:

Ben Peck
bpeck@gjairport.com
Office: 970-248-8589

Grand Junction Regional Airport Authority
Agenda Item Summary
TOPIC:
PURPOSE:

Non-Aeronautical Ground Subleases:
1. Richard C. Wihera, PSYD, ABPP
Information ☒
Guidance ☐

Decision ☒

RECOMMENDATION: Staff recommends that the Board consent to this new Ground
Sublease between Sky Adventures, LLC and Richard C. Wihera,
PYSD, ABPP, and authorize the Interim Airport Director to sign the
documents.
LAST ACTION:

N/A

DISCUSSION:

This is a new Ground Sublease are for a term of 1-year, commencing
on November 1, 2017 and ending on October 31, 2018. The Ground
Sublease is for 415 sq ft, which consists of 2.39 % of the Sky
Adventures Building.

ATTACHMENTS:

Sky Adventures Leases by sq ft.

STAFFCONTACT:

Chance Ballegeer
Airport Security Coordinator/Property Management
Cell: 970.712.0969
Office: 970.248.8586
Email: cballegeer@gjairport.com

SKY ADVENTURES BUILDING
TENANTS - PERCENTAGE OF BUILDING
AS OF 11/01/17

ENTITY
John Williams Legal
Executive Command Dynamics
Gateway Canyons Resort
Barnabas Counseling Center
Guido Schulte Real Estate
Richard Wihera

LEASED
SQ. FT.

% OF BLD
TOTAL SQ. FT.
663.0
184.0
150.0
273.0
140.0
415.0

3.83%
1.06%
0.87%
1.58%
0.81%
2.39%

Sub-total Current Leased Space sq. ft.

1825.0

10.53%

VACANT SPACES
Suite 203
Suite 205/206
Suite 213
Hangar
Third Floor - unfinished space

183.00
618.0
400.0
4920.0
5106.0

1.06%
3.57%
2.31%
28.39%
29.46%

11227.0

64.78%

Sub-total Current Vacant Space Sq. ft.
Common Areas
Management Office
Suite 209 - Tech Room

TOTAL BUILDING

4051.0
90.0
139.05

17333.0

Aero or
Non Aero
Non Aero
Non Aero
Non Aero
Non Aero
Non Aero
Non Aero

23.37% N/A
0.52% N/A
0.80%

100.00%

Grand Junction Regional Airport Authority
Agenda Item Summary
TOPIC:

IHC Pay Request for AIP 54

PURPOSE:

Information ☐

Guidance ☐

Decision ☒

RECOMMENDATION: Staff recommends that the Board approve the payment of IHC Invoice
No. 1, in the amount of $386,057.84.
LAST ACTION:
DISCUSSION:

This invoice is the progress billing for work completed on AIP 54.
Staff has reviewed the invoice and concurs with the stated level of
completion and recommends paying the invoice.

FISCAL IMPACT:

FAA - $347,452.06 (90%)
State - $10,423.56 (2.7%)
Local - $28,182.22 (7.3%)

COMMUNICATION
STRATEGY:

None.

ATTACHMENTS:

IHC Invoice No. 3

STAFFCONTACT:

Eric Trinklein
etrinklein@gjairport.com
Office: 970-248-8597

Grand Junction Regional Airport Authority
Agenda Item Summary
TOPIC:

MOA and Payment for the BLM Mitigation Project

PURPOSE:

Information ☐

Guidance ☐

Decision ☒

RECOMMENDATION: Staff recommends the Board authorize the Chairman to execute the
MOA and approve payment to BLM.
LAST ACTION:
DISCUSSION:

The Environmental Assessment for the Replacement Runway Project
demonstrated that actions have been taken to reduce and minimize
adverse effects on recreational uses and users by the proposed
relocation of 27 ¼ Road around the proposed Runway Protection
Zone.
As part of the agreement the Airport Authority will be required to
fund (not to exceed $250,000) the design and construction of the
recreational user parking/staging area.
The BLM will oversee construction of the staging area.
The exact size and scope of the parking/staging area and the size and
scope of associated facilities is yet to be determined, Any costs
exceeding $250,000 will be the responsibility of the BLM.
The BLM will be responsible for the cost and completion of annual
maintenance of the parking/staging area.

FISCAL IMPACT:

$250,000 (90% reimbursable by FAA)

ATTACHMENTS:

1. Mitigation MOA
2. Staging Area Map
3. Staging Conceptual Drawing

STAFF CONTACT:

Eric Trinklein
etrinklein@gjairport.com
Office: 970-248-8597

MEMORANDUM OF AGREEMENT
BETWEEN THE GRAND JUNCTION REGIONAL AIRPORT AUTHORITY,
THE FEDERAL AVIATION ADMINISTRATION,
AND THE BUREAU OF LAND MANAGEMENT
REGARDING THE EFFECTS OF THE GRAND JUNCTION REGIONAL AIRPORT
LAND TRANSFER IN MESA COUNTY, COLORADO ON RECREATIONAL
ACTIVITIES

WHEREAS, in accordance with Section 516 of the Airport and Airway Improvement Act
of 1982, the Bureau of Land Management (BLM) proposes to transfer approximately 188 acres
of public lands administered by the Grand Junction Field Office to the Grand Junction Regional
Airport Authority (Airport Authority) for airport improvements; and
WHEREAS, the Airport Authority proposes to meet the Federal Aviation
Administration’s (FAA) airfield design standards by developing a replacement runway and
support facilities on existing airport lands and part of the lands received from the BLM; and
WHEREAS, the lands to be transferred to the Airport Authority are used for recreational
purposes, they are subject to 23 U.S.C. 138 and 49 U.S.C. 303 [Department of Transportation
Act Section 303 (known informally as DOT Section 4(f))]; and
WHEREAS, programs or projects requiring the use of Section 4(f) lands will not be
approved by the FAA unless there is no prudent and feasible alternative to the use of such land,
and such programs and projects include all possible planning to minimize harm resulting from
the use; and
WHEREAS, the FAA and the BLM have prepared an Environmental Assessment (EA)
for the proposed project. Included in the EA is a DOT Section 4(f) Evaluation which shows that
there are no prudent and feasible alternatives to the proposed action that would avoid taking
recreational lands. Further, the EA demonstrates that actions have been taken to reduce and
minimize adverse effects on recreational uses and users; and
WHEREAS, to complete the proposed airport airfield project, 27 ¼ Road must be
relocated around the Runway Protection Zone. This roadway is not subject to DOT Section 4(f)
but provides access to BLM administered public lands including the lands to be transferred.
Recreational users stage their off-road vehicles and park along the shoulder of this roadway; and
WHEREAS, the FAA, the Airport Authority, and the BLM have communicated with
active users of the BLM administered public lands adjacent to the Airport, and these users have
expressed support for a staging/parking area as mitigation for lost recreational lands; and
1

NOW, THEREFORE, the BLM, the Airport Authority, and the FAA agree that the
undertaking shall be implemented in accordance with the following stipulations in order avoid
and minimize effects on recreational uses.
STIPULATIONS
I.

The Airport Authority shall ensure that funding (not to exceed $250,000) necessary
for design and construction of the recreational user parking/staging area will be
provided to the BLM or BLM approved partners.

II.

The BLM shall oversee development of a staging area on BLM administered public
land along 27 ¼ Road in the location shown on the attached map labeled “Proposed
27 ¼ Road Staging Area.”

III.

The exact size and scope of the parking/staging area and the size and scope of
associated facilities is yet to be determined, however, the facilities will be similar to
the attached drawing labeled “27 ¼ Road OHV Staging Area – Conceptual.” Any
costs exceeding $250,000 will be the responsibility of the BLM or BLM approved
partners.

IV.

The BLM shall be responsible for the cost and completion of annual maintenance of
the parking/staging area.

V.

TERM: This Memorandum of Agreement (MOA) will expire five (5) years from the
date of execution by the authorized officer of the BLM or upon completion and
acceptance of construction of the improvements, as evidenced by a Certificate of
Completion signed by the Supervising Civil Engineer of the BLM. The term of this
MOA may be extended upon written agreement of all signatories. No extension shall
exceed the original term of five (5) years.

VI.

MONITORING AND REPORTING: Each year following the execution of this
MOA until it expires or is terminated, the Airport Authority in coordination with the
BLM shall provide all parties to this MOA a summary report detailing work
undertaken pursuant to its terms by September 30. Such report shall include any
scheduling changes proposed, any problems encountered, and any disputes or
objections received in the Airport Authority or FAA's efforts to carry out the terms of
this MOA.

VII.

DISPUTE RESOLUTION: Should any signatory to this MOA object at any time to
any actions proposed or the manner in which the terms of this MOA are implemented,
the objecting party shall consult with each signatory party to resolve the objection.

VIII.

AMENDMENTS: This MOA may be amended when such an amendment is agreed
to in writing by all parties. The amendment will be effective on the date the MOA
has been signed by all parties.
2

IX.

TERMINATION: This MOA will terminate upon a determination by the Airport
Authority or the FAA to abandon the runway improvement project, in which case the
BLM administered public lands would not be needed, as long as that decision comes
prior to initiation of construction of the staging area.

Execution of this MOA by the FAA, the Airport Authority, and the BLM and implementation of
its terms evidence that the individual signatory parties have taken into account the effects of this
undertaking on recreational properties and that the proposed parking/staging project will
minimize harm to recreational activities.

SIGNATORIES:
Grand Junction Regional Airport Authority

________________
Date

J. Merrick Taggart, Airport Board Chair

Federal Aviation Administration (FAA)

John Bauer, Denver Airports District Office Manager

________________
Date

Bureau of Land Management (BLM)

Katie A. Stevens, Field Manager

________________
Date

John D. Beck, Chief, Branch of Lands and Realty

________________
Date

3

Proposed 271/4 Road Staging Area
Proposed 271/4 Road Re-Route

Bureau of Land Management

SRMA - Grand Valley Open Area

Private

Existing Airport Property Boundary
Proposed Transfer Parcels

0

Bureau of Reclamation

1
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¯

This map was produced by the BLM Grand Junction Field Office July 2017.
T:\CO\GIS\giswork\gjfo\projects\Lands\Land Exchange and Transfers\Airport Transfer\airport_transfer_27.25_staging_area.mxd

Proposed OHV Staging Area
(DOT Sec. 4(f) Mitigation)

!

271/4 ROAD

Grand Valley Open Area

NO WARRANTY IS MADE BY THE
BUREAU OF LAND MANAGEMENT AS TO
THE ACCURACY, RELIABILITY, OR
COMPLETENESS OF THESE DATA FOR
INDIVIDUAL USE OF AGGREGATION USE
WITH OTHER DATA.

Grand Junction Regional Airport Authority
Agenda Item Summary
TOPIC:

DBE Policy Statement

PURPOSE:

Information ☐

Guidance ☐

Decision ☒

RECOMMENDATION: Staff recommends the Board authorize the Executive Director to
execute the DBE Policy Statement.
LAST ACTION:
DISCUSSION:

The Grand Junction Regional Airport Authority (Owner) of Grand
Junction Regional Airport has established a Disadvantaged Business
Enterprise (DBE) Program in accordance with regulations of the
U.S. Department of Transportation (DOT), 49 CFR Part 26. The
Owner anticipates it will receive Federal financial assistance from
the Department of Transportation.
The statement communicates that it is the policy of the Owner to
ensure that DBEs as defined in Part 26, have an equal opportunity to
receive and participate in DOT–assisted contracts.

FISCAL IMPACT:

ATTACHMENTS:
STAFF CONTACT:

N/A

1. DBE Policy Statement
Eric Trinklein
etrinklein@gjairport.com
Office: 970-248-8597

POLICY STATEMENT
Section 26.1, 26.23

Objectives/Policy Statement

The Grand Junction Regional Airport Authority CA (Owner) of Grand Junction Regional Airport has
established a Disadvantaged Business Enterprise (DBE) Program in accordance with regulations of the
U.S. Department of Transportation (DOT), 49 CFR Part 26. The Owner anticipates it will receive Federal
financial assistance from the Department of Transportation, and as a condition of receiving this
assistance, the Owner has signed an assurance that it will comply with 49 CFR Part 26.
It is the policy of the Owner to ensure that DBEs as defined in Part 26, have an equal opportunity to
receive and participate in DOT–assisted contracts. It is also our policy:
1. To ensure nondiscrimination in the award and administration of DOT – assisted contracts;
2. To create a level playing field on which DBEs can compete fairly for DOT-assisted contracts;
3. To ensure that the DBE Program is narrowly tailored in accordance with applicable law;
4. To ensure that only firms that fully meet 49 CFR Part 26 eligibility standards are permitted to
participate as DBEs;
5. To help remove barriers to the participation of DBEs in DOT assisted contracts;
6. To promote the use of DBEs in all types of federally-assisted contracts and procurement
activities;
7. To assist the development of firms that can compete successfully in the market place outside the
DBE Program; and
8. To provide appropriate flexibility to recipients of Federal financial assistance in establishing and
providing opportunities for DBEs.
The Airport Engineer / Project Manager for the Grand Junction Regional Airport Authority has been
delegated as the DBE Liaison Officer. In that capacity, the Airport Engineer / Project Manager is
responsible for implementing all aspects of the DBE program. Implementation of the DBE program is
accorded the same priority as compliance with all other legal obligations incurred by the Owner in its
financial assistance agreements with the Federal Aviation Administration/U.S. Department of
Transportation/ (FAA/DOT).
The Owner has disseminated this policy statement to the Grand Junction Regional Airport Authority and
all of the affected components of our organization. We have distributed this statement to DBE and nonDBE business communities that perform work for us on FAA/DOT airport-assisted contracts. The
distribution was accomplished by placing the statement on the Airport’s website.
_____________________________________
Mark Achen, Executive Director

________________
Date

Grand Junction Regional Airport Authority

Grand Junction Regional Airport
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Grand Junction Regional Airport Authority
Agenda Item Summary
TOPIC:

Colorado Discretionary Aviation Grant Agreement

PURPOSE:

Information ☐

RECOMMENDATION:

Staff recommends the Board authorize the Chair to execute
CDAG Grant Agreement 17-GJT-01 and adopt the Resolution as
outlined in Exhibit B
The Board approved the 2017 AIP 56 Grant at the August 2017
Board Meeting.

LAST ACTION:

DISCUSSION:

Guidance ☐

Decision ☒

The State has finalized its agreements for matching funds for
2017 AIP 56 project.
The States maximum obligation will be $105,272. This was based
on estimated costs when the State Grant application was
submitted.
This agreement is between the Airport and the State and therefore
does not require co-sponsor approvals (City and County).

FISCAL IMPACT:

CDOT $105,272

COMMUNICATION
STRATEGY:
ATTACHMENTS:

N/A

STAFF CONTACT:

Eric Trinklein
Email: etrinklein@gjairport.com
Office: 970-248-8597

1. CDAG Agreement

CDOT – Aeronautic Division
CDAG #: 17-GJT-01
ROUTING #: 18-HAV-ZL-00043
PO #:491001508

STATE OF COLORADO
Colorado Department of Transportation
Colorado Aeronautical Board
Division of Aeronautics
Grant Agreement
with the
GRAND JUNCTION REGIONAL AIRPORT

1.
2.
3.
4.
5.
6.
7.
8.
9.
10.
11.
12.
13.
14.
15.
16.
17.
18.
19.
20.
21.
22.
23.
24.
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PARTIES

This Grant Agreement ("Grant") is entered into by and between GRAND JUNCTION REGIONAL AIRPORT
("Grantee"), and the STATE OF COLORADO acting by and through the Colorado Department of
Transportation, Division of Aeronautics ("State", "Division" or "CDOT").
2.

EFFECTIVE DATE AND NOTICE OF NONLIABILITY

This Grant shall not be effective or enforceable until it is approved and signed by the Colorado State Controller
or designee (“Effective Date”). Except as provided in Section 7(B)(ii), the State shall not be liable to pay or
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CDOT -- Aeronautic Division
CDAG#: 17-GJT-01
reimburse Grantee for any performance hereunder, including, but not limited to costs or expenses incurred, or
be bound by any provision hereof prior to the Effective Date.
3.

RECITALS

A. Authority, Appropriation, and Approval
Authority to enter into this Grant exists in CRS §43-10-108.5 and funds have been budgeted, appropriated
and otherwise made available pursuant to CRS §§39-27-112(2)(b), 43-10-109 and 43-10-102 and a
sufficient unencumbered balance thereof remains available for payment. Required approvals, clearance and
coordination have been accomplished from and with appropriate agencies.
B. Consideration
The Parties acknowledge that the mutual promises and covenants contained herein and other good and
valuable consideration are sufficient and adequate to support this Grant.
C. Purpose
The purpose of this Grant is to promote aviation for the betterment of the Colorado Aviation System.
D. References
All references in this Grant to sections (whether spelled out or using the § symbol), subsections, exhibits or
other attachments, are references to sections, subsections, exhibits or other attachments contained herein or
incorporated as a part hereof, unless otherwise noted.
4.

DEFINITIONS

The following terms as used herein shall be construed and interpreted as follows:
A. Budget
“Budget” means the budget for the Work described in Exhibit A.
B. Evaluation
“Evaluation” means the process of examining Grantee’s Work and rating it based on criteria established in
§6 and §19.
C. Exhibits and other Attachments
The following are attached hereto and incorporated by reference herein: Exhibit A (Colorado Discretionary
Aviation Grant Program Application) …and… Exhibit B (Resolution in accordance with the General
Assembly of the State of Colorado declared in CRS §43-10-101).
D. Goods
“Goods” means tangible material acquired, produced, or delivered by Grantee either separately or in
conjunction with the Services Grantee renders hereunder.
E. Grant
“Grant” means this Grant, its terms and conditions, attached exhibits, documents incorporated by reference
under the terms of this Grant, and any future modifying agreements, exhibits, attachments or references
incorporated herein pursuant to Colorado State law, Fiscal Rules, and State Controller Policies.
F. Grant Funds
“Grant Funds” means available funds payable by the State to Grantee pursuant to this Grant.
G. Local Funds
“Local Funds” provided by any city, county or other private entity to fund performance of the Work.
H. Manual
“Manual” refers to the Aviation Grant Management Manual as approved by the Colorado Aeronautical
Board.
I.

Party or Parties
“Party” means the State or Grantee and “Parties” means both the State and Grantee.

J.

Program
“Program” means the Colorado Discretionary Aviation grant program that provides the funding for this
Grant.
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K. Review
“Review” means examining Grantee’s Work to ensure that it is adequate, accurate, correct and in
accordance with the criteria established in §6, §19 and Exhibit A.
L. Services
“Services” means the required services to be performed by Grantee pursuant to this Grant.
M. Subgrantee
“Subgrantee” means third-parties, if any, engaged by Grantee to aid in performance of its obligations.
N. Work
“Work” means the tasks and activities Grantee is required to perform to fulfill its obligations under this
Grant and Exhibit A, including the performance of the Services and delivery of the Goods. The Work is
further described in the plans and specifications for the project as approved by the Federal Aviation
Administration (“FAA”) or the Division.
O. Work Product
“Work Product” means the tangible or intangible results of Grantee’s Work, including, but not limited to,
software, research, reports, studies, data, photographs, negatives or other finished or unfinished documents,
drawings, models, surveys, maps, materials, or work product of any type, including drafts.
5.

TERM

A. Initial Term-Work Commencement
The Parties respective performances under this Grant shall commence on the Effective Date. This Grant
shall terminate on June 30, 2020 unless sooner terminated or further extended as specified elsewhere
herein.
6.

STATEMENT OF WORK / CONTRACT OBJECTIVE PLAN

A. Brief Project Description:
Element A: Participate in federally funded Phase 2 design of the replacement of the primary runway
(11/29).
B. Completion
Grantee shall complete the Work and its other obligations as described herein and in Exhibit A and in the
plans and specifications for the project as approved by the FAA or Division on or before June 30, 2020.
The State shall not be liable to compensate Grantee for any Work performed prior to the Effective Date or
after the termination of this Grant.
C. Goods and Services
Grantee shall procure Goods and Services necessary to complete the Work. Such procurement shall be
accomplished using the Grant Funds and shall not increase the maximum amount payable hereunder by the
State. Grantee is subject to its local procurement standards. If none exist, Grantee is subject to the general
procurement standards of the State.
D. Employees
All persons employed by Grantee or Subgrantees shall be considered Grantee’s or Subgrantees’
employee(s) for all purposes hereunder and shall not be employees of the State for any purpose as a result
of this Grant.
7.

PAYMENTS TO GRANTEE

The State shall, in accordance with the provisions of this §7, pay Grantee in the following amounts and using
the methods set forth below:
A. Maximum Amount
The maximum amount payable under this Grant to Grantee by the State is $105,272.00 as determined by
the State based on available funds.
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The maximum amount payable under this Grant to Grantee by the State is 5.00% of the project cost not to
exceed $105,272.00 for Element A, as determined by the State from available funds in Fund 160, G/L
account #4518000010 & Vendor # 0002000419 & Partner # 2000419 (if applicable), and Org. # VDG15033. Grantee agrees to provide any additional funds required for the successful completion of the Work.
Payments to Grantee are limited to the unpaid obligated balance of the Grant as set forth in Exhibit A. The
State and Grantee shall participate in providing the Grant amount as follows:
State:

$105,272.00

Local Funds:

$105,273.00

Federal:

$1,894,900.00

B. Payment
i. Advance, Interim and Final Payments
Any advance payment allowed under this Grant, shall comply with State Fiscal Rules and be made
in accordance with the provisions of this Grant. Grantee shall initiate any payment requests by
submitting invoices to the State in the form and manner set forth and approved by the State. Grant
Funds remaining following the completion and approval of the Work or the termination/expiration of
the Grant will be returned to the State.
ii. Interest
The State shall fully pay each invoice within 45 days of receipt thereof if the amount invoiced
represents performance by Grantee previously accepted by the State. Uncontested amounts not paid
by the State within 45 days may, if Grantee so requests, bear interest on the unpaid balance
beginning on the 46th day at a rate not to exceed one percent per month until paid in full; provided,
however, that interest shall not accrue on unpaid amounts that are subject to a good faith dispute.
Grantee shall invoice the State separately for accrued interest on delinquent amounts. The billing
shall reference the delinquent payment, the number of day’s interest to be paid and the interest rate.
iii. Available Funds-Contingency-Termination
The State is prohibited by law from making fiscal commitments beyond the term of the State’s
current fiscal year. Therefore, Grantee’s compensation is contingent upon the continuing availability
of State appropriations as provided in the Colorado Special Provisions, set forth below. If federal
funds are used with this Grant in whole or in part, the State’s performance hereunder is contingent
upon the continuing availability of such funds. Payments pursuant to this Grant shall be made only
from available funds encumbered for this Grant and the State’s liability for such payments shall be
limited to the amount remaining of such encumbered funds. If State or federal funds are not
appropriated, or otherwise become unavailable to fund this Grant, the State may immediately
terminate this Grant in whole or in part without further liability in accordance with the provisions
herein.
iv. Erroneous Payments
At the State’s sole discretion, payments made to Grantee in error for any reason, including, but not
limited to overpayments or improper payments, and unexpended or excess funds received by
Grantee, may be recovered from Grantee by deduction from subsequent payments under this Grant
or other Grants, grants or agreements between the State and Grantee or by other appropriate methods
and collected as a debt due to the State. Such funds shall not be paid to any person or entity other
than the State.
v. Retroactive Payments
The State shall pay Grantee for costs or expenses incurred or performance by the Grantee prior to the
Effective Date, only if (1) the Grant Funds involve federal funding and (2) federal laws, rules and
regulations applicable to the Work provide for such retroactive payments to the Grantee. Any such
retroactive payments shall comply with State Fiscal Rules and be made in accordance with the
provisions of this Grant or any Exhibit. Grantee shall initiate any payment requests by submitting
invoices to the State in the form and manner set forth and approved by the State.
C. Use of Funds
Grant Funds shall be used only for eligible costs identified herein and/or in Exhibit A. This shall be used
solely for aviation purposes as defined in CRS §43-10-102(3) and this Grant shall not be used for the
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subsidization of airlines. Misuse of Grant Funds, including subsidization for airlines, may result in
immediate termination of this Grant for cause and forfeiture of any remaining Grant Funds.
D.

Local Funds
Grantee shall provide Local Funds as provided in Exhibit A. Grantee shall have raised the full amount of
Local Funds prior to the Effective Date and shall report to the State regarding the status of such funds upon
request.

E. Payment Compliance
All Grant reimbursements shall comply with Title 49 Part 18 of the Uniform Administrative Requirements
for Grants and Cooperative Agreements to State and Local Governments. Additionally, Grantee shall only
be reimbursed for costs allowable under 2 CFR Part 125, Appendix A.
8.

REPORTING - NOTIFICATION

Reports, Evaluations, and Reviews required under this §8 shall be in accordance with the procedures of and in
such form as prescribed by the State and in accordance with §19, if applicable.
A. Performance, Progress, Personnel, and Funds
State shall submit a report to the Grantee upon expiration or sooner termination of this Grant, containing an
Evaluation and Review of Grantee’s performance and the final status of Grantee's obligations hereunder. In
addition, Grantee shall comply with all reporting requirements, if any, set forth in the Manual.
B. Litigation Reporting
Within 10 days after being served with any pleading in a legal action filed with a court or administrative
agency, related to this Grant or which may affect Grantee’s ability to perform its obligations hereunder,
Grantee shall notify the State of such action and deliver copies of such pleadings to the State’s principal
representative as identified herein. If the State’s principal representative is not then serving, such notice and
copies shall be delivered to the Executive Director of CDOT.
C. Noncompliance
Grantee’s failure to provide reports and notify the State in a timely manner in accordance with this §8 may
result in the delay of payment of funds and/or termination as provided under this Grant.
D. Subgrants
Copies of any and all subgrants entered into by Grantee to perform its obligations hereunder shall be
submitted to the State or its principal representative upon request by the State. Any and all subgrants
entered into by Grantee related to its performance hereunder shall comply with all applicable federal and
state laws and shall provide that such subgrants be governed by the laws of the State of Colorado.
9.

GRANTEE RECORDS

Grantee shall make, keep, maintain and allow inspection and monitoring of the following records:
A. Maintenance
Grantee shall make, keep, maintain, and allow inspection and monitoring by the State of a complete file of
all records, documents, communications, notes and other written materials, electronic media files, and
communications, pertaining in any manner to the Work or the delivery of Services (including, but not
limited to the operation of programs) or Goods hereunder. Grantee shall maintain such records (the Record
Retention Period) for a period of three years following the date of submission to the State of the final
expenditure report, or if this Grant is renewed quarterly or annually, from the date of the submission of
each quarterly or annual report, respectively. If any litigation, claim, or audit related to the Grant starts
before expiration of the Record Retention Period, the Record Retention Period shall extend until all
litigation, claims, or audit findings have been resolved and final action taken by the State or Federal
Awarding Agency. The Federal Awarding Agency, a cognizant agency for audit, oversight or indirect
costs, and the State may notify Grantee in writing that the Record Retention Period shall be extended. For
records for real property and equipment, the Record Retention Period shall extend three years following
final disposition of such property.
B. Inspection
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Grantee shall permit the State, the federal government and any other duly authorized agent of a
governmental agency to audit, inspect, examine, excerpt, copy and/or transcribe Grantee's records related to
this Grant during the Record Retention Period for a period of three years following termination of this
Grant or final payment hereunder, whichever is later, to assure compliance with the terms hereof or to
evaluate Grantee's performance hereunder. The State reserves the right to inspect the Work at all reasonable
times and places during the term of this Grant, including any extension. If the Work fails to conform to the
requirements of this Grant, the State may require Grantee promptly to bring the Work into conformity with
Grant requirements, at Grantee’s sole expense. If the Work cannot be brought into conformance by reperformance or other corrective measures, the State may require Grantee to take necessary action to ensure
that future performance conforms to Grant requirements and exercise the remedies available under this
Grant, at law or in equity in lieu of or in conjunction with such corrective measures.
C. Monitoring
Grantee shall permit the State, the federal government, and other governmental agencies having
jurisdiction, in their sole discretion, to monitor all activities conducted by Grantee pursuant to the terms of
this Grant using any reasonable procedure, including, but not limited to: internal evaluation procedures,
examination of program data, special analyses, on-site checking, formal audit examinations, or any other
procedures. All monitoring controlled by the State shall be performed in a manner that shall not unduly
interfere with Grantee’s performance hereunder.
D. Final Audit Report
If an audit is performed on Grantee’s records for any fiscal year covering a portion of the term of this
Grant, Grantee shall submit a copy of the final audit report to the State or its principal representative at the
address specified herein.
10. CONFIDENTIAL INFORMATION-STATE RECORDS
Grantee shall comply with the provisions of this §10 if it becomes privy to confidential information in
connection with its performance hereunder. Confidential information, includes, but is not necessarily limited to,
any State records, personnel records, and information concerning individuals. Such information shall not
include information required to be disclosed pursuant to the Colorado Open Records Act, CRS §24-72-101 et
seq.
A. Confidentiality
Grantee shall keep all State records and information confidential at all times and to comply with all laws
and regulations concerning confidentiality of information. Any request or demand by a third party for State
records and information in the possession of Grantee shall be immediately forwarded to the State’s
principal representative.
B. Notification
Grantee shall notify its agent, employees, Subgrantees, and assigns who may come into contact with State
records and confidential information that each is subject to the confidentiality requirements set forth herein,
and shall provide each with a written explanation of such requirements before they are permitted to access
such records and information.
C. Use, Security, and Retention
Confidential information of any kind shall not be distributed or sold to any third party or used by Grantee
or its agents in any way, except as authorized by this Grant or approved in writing by the State. Grantee
shall provide and maintain a secure environment that ensures confidentiality of all State records and other
confidential information wherever located. Confidential information shall not be retained in any files or
otherwise by Grantee or its agents, except as permitted in this Grant or approved in writing by the State.
D. Disclosure-Liability
Disclosure of State records or other confidential information by Grantee for any reason may be cause for
legal action by third parties against Grantee, the State or their respective agents. To the extent permitted by
law, the Grantee shall indemnify, save, and hold harmless the State, its employees and agents, against any
and all claims, damages, liability and court awards including costs, expenses, and attorney fees and related
costs, incurred as a result of any act or omission by Grantee, or its employees, agents, Subgrantees, or
assignees pursuant to this §10.
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11. CONFLICTS OF INTEREST
Subrecipient shall not engage in any business or personal activities or practices or maintain any relationships
that conflict in any way with the full performance of Subrecipient’s obligations hereunder. Such a conflict of
interest would arise when a Subrecipient’s employee, officer or agent, or any member of his or her immediate
family, his or her partner, or an organization which employs or is about to employ any of the parties indicated
herein, has a financial or other interest in or receives a tangible personal benefit from Subrecipient’s receipt of
the Federal Award and/or entry into this Grant Agreement. Officers, employees and agents of the Subrecipient
may neither solicit nor accept gratuities, favors, or anything of monetary value from contractors or parties to
subcontracts.
Subrecipient acknowledges that with respect to this Grant Agreement, even the appearance of a conflict of
interest is harmful to the State’s interests. Absent the State’s prior written approval, Subrecipient shall refrain
from any practices, activities or relationships that reasonably appear to be in conflict with the full performance
of Subrecipient’s obligations to the State hereunder. If a conflict or the appearance of a conflict exists, or if
Subrecipient is uncertain whether a conflict or the appearance of a conflict of interest exists, Subrecipient shall
submit to the State a disclosure statement setting forth the relevant details for the State’s consideration. Failure
to promptly submit a disclosure statement or to follow the State’s direction in regard to the apparent conflict
constitutes a breach of this Grant Agreement.
12. REPRESENTATIONS AND WARRANTIES
Grantee makes the following specific representations and warranties, each of which was relied on by the State
in entering into this Grant.
A. Standard and Manner of Performance
Grantee shall perform its obligations hereunder in accordance with the highest standards of care, skill and
diligence in the industry, trades or profession and in the sequence and manner set forth in this Grant.
B. Legal Authority – Grantee and Grantee’s Signatory
Grantee warrants that it possesses the legal authority to enter into this Grant and that it has taken all actions
required by its procedures, by-laws, and/or applicable laws to exercise that authority, and to lawfully
authorize its undersigned signatory to execute this Grant, or any part thereof, and to bind Grantee to its
terms. If requested by the State, Grantee shall provide the State with proof of Grantee’s authority to enter
into this Grant within 15 days of receiving such request.
C. Licenses, Permits, Etc.
Grantee represents and warrants that as of the Effective Date it has, and that at all times during the term
hereof it shall have, at its sole expense, all licenses, certifications, approvals, insurance, permits, and other
authorization required by law to perform its obligations hereunder. Grantee warrants that it shall maintain
all necessary licenses, certifications, approvals, insurance, permits, and other authorizations required to
properly perform this Grant, without reimbursement by the State or other adjustment in Grant Funds.
Additionally, all employees and agents of Grantee performing Services under this Grant shall hold all
required licenses or certifications, if any, to perform their responsibilities. Grantee, if a foreign corporation
or other foreign entity transacting business in the State of Colorado, further warrants that it currently has
obtained and shall maintain any applicable certificate of authority to transact business in the State of
Colorado and has designated a registered agent in Colorado to accept service of process. Any revocation,
withdrawal or non-renewal of licenses, certifications, approvals, insurance, permits or any such similar
requirements necessary for Grantee to properly perform the terms of this Grant shall be deemed to be a
material breach by Grantee and constitute grounds for termination of this Grant.
13. INSURANCE
Grantee and its Subgrantees shall obtain and maintain insurance as specified in this section at all times during
the term of this Grant: All policies evidencing the insurance coverage required hereunder shall be issued by
insurance companies satisfactory to Grantee and the State.
A. Grantee
i. Public Entities
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ii.

If Grantee is a "public entity" within the meaning of the Colorado Governmental Immunity Act, CRS
§24-10-101, et seq., as amended (the “GIA”), then Grantee shall maintain at all times during the term
of this Grant such liability insurance, by commercial policy or self-insurance, as is necessary to meet
its liabilities under the GIA. Grantee shall show proof of such insurance satisfactory to the State, if
requested by the State. Grantee shall require each Grant with Subgrantees that are public entities,
providing Goods or Services hereunder, to include the insurance requirements necessary to meet
Subgrantee’s liabilities under the GIA.
Non-Public Entities
If Grantee is not a "public entity" within the meaning of the GIA, Grantee shall obtain and maintain
during the term of this Grant insurance coverage and policies meeting the same requirements set forth
in §13(B) with respect to Subgrantees that are not "public entities".

B. Grantee and Subgrantees
Grantee shall require each Grant with Subgrantees, other than those that are public entities, providing
Goods or Services in connection with this Grant, to include insurance requirements substantially similar to
the following:
i. Worker’s Compensation
Worker’s Compensation Insurance as required by State statute, and Employer’s Liability Insurance
covering all of Grantee and Subgrantee employees acting within the course and scope of their
employment.
ii. General Liability
Commercial General Liability Insurance written on ISO occurrence form CG 00 01 10/93 or
equivalent, covering premises operations, fire damage, independent contractors, products and
completed operations, blanket contractual liability, personal injury, and advertising liability with
minimum limits as follows: (a) $1,000,000 each occurrence; (b) $1,000,000 general aggregate; (c)
$1,000,000 products and completed operations aggregate; and (d) $50,000 any one fire.
iii. Automobile Liability
Automobile Liability Insurance covering any auto (including owned, hired and non-owned autos) with
a minimum limit of $1,000,000 each accident combined single limit.
iv. Additional Insured
Grantee and the State shall be named as additional insured on the Commercial General Liability
Insurance policy (leases and construction Grants require additional insured coverage for completed
operations on endorsements CG 2010 11/85, CG 2037, or equivalent).
v. Primacy of Coverage
Coverage required of Grantee and Subgrantees shall be primary over any insurance or self-insurance
program carried by Grantee or the State.
vi. Cancellation
The above insurance policies shall include provisions preventing cancellation or non-renewal without
at least 45 days prior notice to the Grantee and Grantee shall forward such notice to the State in
accordance with §16 (Notices and Representatives) within seven days of Grantee’s receipt of such
notice.
vii. Subrogation Waiver
All insurance policies in any way related to this Grant and secured and maintained by Grantee or its
Subgrantees as required herein shall include clauses stating that each carrier shall waive all rights of
recovery, under subrogation or otherwise, against Grantee or the State, its agencies, institutions,
organizations, officers, agents, employees, and volunteers.
C. Certificates
Grantee and all Subgrantees shall provide certificates showing insurance coverage required hereunder to
the State within seven business days of the Effective Date of this Grant. No later than 15 days prior to the
expiration date of any such coverage, Grantee and each Subgrantee shall deliver to the State or Grantee
certificates of insurance evidencing renewals thereof. In addition, upon request by the State at any other
time during the term of this Grant or any subgrant, Grantee and each Subgrantee shall, within 10 days of
such request, supply to the State evidence satisfactory to the State of compliance with the provisions of this
§13.
14. BREACH
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A. Defined
In addition to any breaches specified in other sections of this Grant, the failure of either Party to perform
any of its material obligations hereunder, in whole or in part or in a timely or satisfactory manner,
constitutes a breach. The institution of proceedings under any bankruptcy, insolvency, reorganization or
similar law, by or against Grantee, or the appointment of a receiver or similar officer for Grantee or any of
its property, which is not vacated or fully stayed within 20 days after the institution or occurrence thereof,
shall also constitute a breach.
B. Notice and Cure Period
In the event of a breach, notice of such shall be given in writing by the aggrieved Party to the other Party in
the manner provided in §16. If such breach is not cured within 30 days of receipt of written notice, or if a
cure cannot be completed within 30 days, or if cure of the breach has not begun within 30 days and pursued
with due diligence, the State may exercise any of the remedies set forth in §15. Notwithstanding anything
to the contrary herein, the State, in its sole discretion, need not provide advance notice or a cure period and
may immediately terminate this Grant in whole or in part if reasonably necessary to preserve public safety
or to prevent immediate public crisis.
15. REMEDIES
If Grantee is in breach under any provision of this Grant, the State shall have all of the remedies listed in this
§15 in addition to all other remedies set forth in other sections of this Grant following the notice and cure period
set forth in §14(B), provided however, that the State may terminate this Grant pursuant to §15(B) without a
breach. The State may exercise any or all of the remedies available to it, in its sole discretion, concurrently or
consecutively.
A. Termination for Cause and/or Breach
If Grantee fails to perform any of its obligations hereunder with such diligence as is required to ensure its
completion in accordance with the provisions of this Grant and in a timely manner, the State may notify
Grantee of such non-performance in accordance with the provisions herein. If Grantee thereafter fails to
promptly cure such non-performance within the cure period, the State, at its option, may terminate this
entire Grant or such part of this Grant as to which there has been delay or a failure to properly perform.
Exercise by the State of this right shall not be deemed a breach of its obligations hereunder. Grantee shall
continue performance of this Grant to the extent not terminated, if any.
i. Obligations and Rights
To the extent specified in any termination notice, Grantee shall not incur further obligations or render
further performance hereunder past the effective date of such notice, and shall terminate outstanding
orders and subcontracts with third parties. However, Grantee shall complete and deliver to the State all
Work, Services and Goods not cancelled by the termination notice and may incur obligations as are
necessary to do so within this Grant’s terms. At the sole discretion of the State, Grantee shall assign to
the State all of Grantee's right, title, and interest under such terminated orders or subgrants. Upon
termination, Grantee shall take timely, reasonable and necessary action to protect and preserve
property in the possession of Grantee in which the State has an interest. All materials owned by the
State in the possession of Grantee shall be immediately returned to the State. All Work Product, at the
option of the State, shall be delivered by Grantee to the State and shall become the State’s property.
ii. Payments
The State shall reimburse Grantee only for accepted performance up to the date of termination. If, after
termination by the State, it is determined that Grantee was not in breach or that Grantee's action or
inaction was excusable, such termination shall be treated as a termination in the public interest and the
rights and obligations of the Parties shall be the same as if this Grant had been terminated in the public
interest, as described herein.
iii. Damages and Withholding
Notwithstanding any other remedial action by the State, Grantee also shall remain liable to the State
for any damages sustained by the State by virtue of any breach under this Grant by Grantee and the
State may withhold any payment to Grantee for the purpose of mitigating the State’s damages, until
such time as the exact amount of damages due to the State from Grantee is determined. The State may
withhold any amount that may be due to Grantee as the State deems necessary to protect the State,
including loss as a result of outstanding liens or claims of former lien holders, or to reimburse the State
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for the excess costs incurred in procuring similar goods or services. Grantee shall be liable for excess
costs incurred by the State in procuring from third parties replacement Work, Services or substitute
Goods as cover.
B. Early Termination in the Public Interest
The State is entering into this Grant for the purpose of carrying out the public policy of the State of
Colorado, as determined by its Governor, General Assembly, and/or courts. If this Grant ceases to further
the public policy of the State, the State, in its sole discretion, may terminate this Grant in whole or in part.
Exercise by the State of this right shall not constitute a breach of the State’s obligations hereunder. This
subsection shall not apply to a termination of this Grant by the State for cause or breach by Grantee, which
shall be governed by §15(A) or as otherwise specifically provided for herein.
i. Method and Content
The State shall notify Grantee of such termination in accordance with §16. The notice shall specify the
effective date of the termination and whether it affects all or a portion of this Grant.
ii. Obligations and Rights
Upon receipt of a termination notice, Grantee shall be subject to and comply with the same obligations
and rights set forth in §15(A)(i).
iii. Payments
If this Grant is terminated by the State pursuant to this §15(B), Grantee shall be paid an amount which
bears the same ratio to the total reimbursement under this Grant as the Services satisfactorily
performed bear to the total Services covered by this Grant, less payments previously made.
Additionally, if this Grant is less than 60% completed, the State may reimburse Grantee for a portion
of actual out-of-pocket expenses (not otherwise reimbursed under this Grant) incurred by Grantee
which are directly attributable to the uncompleted portion of Grantee’s obligations hereunder; provided
that the sum of any and all reimbursement shall not exceed the maximum amount payable to Grantee
hereunder.
C. Remedies Not Involving Termination
The State, in its sole discretion, may exercise one or more of the following remedies in addition to other
remedies available to it:
i. Suspend Performance
Suspend Grantee’s performance with respect to all or any portion of this Grant pending necessary
corrective action as specified by the State without entitling Grantee to an adjustment in price/cost or
performance schedule. Grantee shall promptly cease performance and incurring costs in accordance
with the State’s directive and the State shall not be liable for costs incurred by Grantee after the
suspension of performance under this provision.
ii. Withhold Payment
Withhold payment to Grantee until corrections in Grantee’s performance are satisfactorily made and
completed.
iii. Deny Payment
Deny payment for those obligations not performed, that due to Grantee’s actions or inactions, cannot
be performed or, if performed, would be of no value to the State; provided, that any denial of payment
shall be reasonably related to the value to the State of the obligations not performed.
iv. Removal
Demand removal of any of Grantee’s employees, agents, or Subgrantees whom the State deems
incompetent, careless, insubordinate, unsuitable, or otherwise unacceptable, or whose continued
relation to this Grant is deemed to be contrary to the public interest or not in the State’s best interest.
v. Intellectual Property
If Grantee infringes on a patent, copyright, trademark, trade secret or other intellectual property right
while performing its obligations under this Grant, Grantee shall, at the State’s option (a) obtain for the
State or Grantee the right to use such products and services; (b) replace any Goods, Services, or other
product involved with non-infringing products or modify them so that they become non-infringing; or,
(c) if neither of the foregoing alternatives are reasonably available, remove any infringing Goods,
Services, or products and refund the price paid therefore to the State.
16. NOTICES and REPRESENTATIVES
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Each individual identified below is the principal representative of the designating Party. All notices required to
be given hereunder shall be hand delivered with receipt required or sent by certified or registered mail to such
Party’s principal representative at the address set forth below. In addition to, but not in lieu of a hard-copy
notice, notice also may be sent by e-mail to the e-mail addresses, if any, set forth below. Either Party may from
time to time designate by written notice substitute addresses or persons to whom such notices shall be sent.
Unless otherwise provided herein, all notices shall be effective upon receipt.
A. State:
Scott Storie, Planning Specialist
Division of Aeronautics
5126 Front Range Pkwy.
Watkins, CO 80137
303.512.5251
scott.storie@state.co.us
B. Grantee:
Executive Director
GRAND JUNCTION REGIONAL AIRPORT
2828 Walker Field Dr.
GRAND JUNCTION, CO, 81506
970.244.9100
n/a
17. RIGHTS IN DATA, DOCUMENTS, AND COMPUTER SOFTWARE
Any software, research, reports, studies, data, photographs, negatives or other documents, drawings, models,
materials, or Work Product of any type, including drafts, prepared by Grantee in the performance of its
obligations under this Grant shall be the property of the State and, all Work Product shall be delivered to the
State by Grantee upon completion or termination hereof. The State’s rights in such Work Product shall include,
but not be limited to, the right to copy, publish, display, transfer, and prepare derivative works.
18. GOVERNMENTAL IMMUNITY
Notwithstanding any other provision to the contrary, nothing herein shall constitute a waiver, express or
implied, of any of the immunities, rights, benefits, protection, or other provisions of the GIA. Liability for
claims for injuries to persons or property arising from the negligence of the State of Colorado, its departments,
institutions, agencies, boards, officials, and employees is controlled and limited by the provisions of the GIA
and the risk management statutes, CRS §24-30-1501, et seq., as amended.
19. STATEWIDE CONTRACT MANAGEMENT SYSTEM
If the maximum amount payable to Grantee under this Grant is $100,000 or greater, either on the Effective Date
or at anytime thereafter, this §19 applies.
Grantee agrees to be governed, and to abide, by the provisions of CRS §24-102-205, §24-102-206, §24-103601, §24-103.5-101 and §24-105-102 concerning the monitoring of vendor performance on state Grants and
inclusion of Grant performance information in a statewide Contract Management System.
Grantee’s performance shall be subject to Evaluation and Review in accordance with the terms and conditions
of this Grant, State law, including CRS §24-103.5-101, and State Fiscal Rules, Policies and Guidance.
Evaluation and Review of Grantee’s performance shall be part of the normal Grant administration process and
Grantee’s performance will be systematically recorded in the statewide Contract Management System. Areas of
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Evaluation and Review shall include, but shall not be limited to quality, cost and timeliness. Collection of
information relevant to the performance of Grantee’s obligations under this Grant shall be determined by the
specific requirements of such obligations and shall include factors tailored to match the requirements of
Grantee’s obligations. Such performance information shall be entered into the statewide Contract Management
System at intervals established herein and a final Evaluation, Review and Rating shall be rendered within 30
days of the end of the Grant term. Grantee shall be notified following each performance Evaluation and Review,
and shall address or correct any identified problem in a timely manner and maintain work progress.
Should the final performance Evaluation and Review determine that Grantee demonstrated a gross failure to
meet the performance measures established hereunder, the Executive Director of the Colorado Department of
Personnel and Administration (Executive Director), upon request by CDOT and showing of good cause, may
debar Grantee and prohibit Grantee from bidding on future Grants. Grantee may contest the final Evaluation,
Review and Rating by: (a) filing rebuttal statements, which may result in either removal or correction of the
evaluation (CRS §24-105-102(6)), or (b) under CRS §24-105-102(6), exercising the debarment protest and
appeal rights provided in CRS §§24-109-106, 107, 201 or 202, which may result in the reversal of the
debarment and reinstatement of Grantee, by the Executive Director, upon a showing of good cause.
20. GENERAL PROVISIONS
A. Assignment and Subgrants
Grantee’s rights and obligations hereunder are personal and may not be transferred, assigned or subgranted
without the prior, written consent of the State. Any attempt at assignment, transfer, or subgranting without
such consent shall be void. All assignments, subgrants, or Subgrantees approved by Grantee or the State are
subject to all of the provisions hereof. Grantee shall be solely responsible for all aspects of subgranting
arrangements and performance.
B. Binding Effect
Except as otherwise provided in §20(A), all provisions herein contained, including the benefits and
burdens, shall extend to and be binding upon the Parties’ respective heirs, legal representatives, successors,
and assigns.
C. Captions
The captions and headings in this Grant are for convenience of reference only, and shall not be used to
interpret, define, or limit its provisions.
D. Counterparts
This Grant may be executed in multiple identical original counterparts, all of which shall constitute one
agreement.
E. Entire Understanding
This Grant represents the complete integration of all understandings between the Parties and all prior
representations and understandings, oral or written, are merged herein. Prior or contemporaneous additions,
deletions, or other changes hereto shall not have any force or effect whatsoever, unless embodied herein.
F. Indemnification-General
To the extent permitted by law, Grantee shall indemnify, save, and hold harmless the State, its employees
and agents, against any and all claims, damages, liability and court awards including costs, expenses, and
attorney fees and related costs, incurred as a result of any act or omission by Grantee, or its employees,
agents, Subgrantees, or assignees pursuant to the terms of this Grant; however, the provisions hereof shall
not be construed or interpreted as a waiver, express or implied, of any of the immunities, rights, benefits,
protection, or other provisions, of the GIA, or the Federal Tort Claims Act, 28 U.S.C. 2671 et seq., as
applicable, as now or hereafter amended. If Grantee is a “public entity” within the meaning of GIA,
liability is controlled and limited by the provisions of the GIA.
G. Jurisdiction and Venue
All suits, actions, or proceedings related to this Grant shall be held in the State of Colorado and exclusive
venue shall be in the City and County of Denver.
H. Modification
i. By the Parties
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ii.

Except as specifically provided in this Grant, modifications of this Grant shall not be effective unless
agreed to in writing by the Parties in an amendment to this Grant, properly executed and approved in
accordance with applicable Colorado State law, State Fiscal Rules, and Office of the State Controller
Policies, including, but not limited to, the policy entitled MODIFICATIONS OF CONTRACTS TOOLS AND FORMS.
By Operation of Law
This Grant is subject to such modifications as may be required by changes in federal or Colorado State
law, or their implementing regulations. Any such required modification automatically shall be
incorporated into and be part of this Grant on the effective date of such change, as if fully set forth
herein.

I.

Order of Precedence
The provisions of this Grant shall govern the relationship of the Parties. In the event of conflicts or
inconsistencies between this Grant and its exhibits and attachments including, but not limited to, those
provided by Grantee, such conflicts or inconsistencies shall be resolved by reference to the documents in
the following order of priority:
i. Colorado Special Provisions,
ii. The provisions of the main body of this Grant,
iii. Exhibit A, and
iv. Exhibit B.

J.

Severability
Provided this Grant can be executed and performance of the obligations of the Parties accomplished within
its intent, the provisions hereof are severable and any provision that is declared invalid or becomes
inoperable for any reason shall not affect the validity of any other provision hereof.

K. Survival of Certain Grant Terms
Notwithstanding anything herein to the contrary, provisions of this Grant requiring continued performance,
compliance, or effect after termination hereof, shall survive such termination and shall be enforceable by
the State if Grantee fails to perform or comply as required.
L. Taxes
The State is exempt from all federal excise taxes under IRC Chapter 32 (No. 84-730123K) and from all
State and local government sales and use taxes under CRS §§39-26-101 and 201 et seq. Such exemptions
apply when materials are purchased or services rendered to benefit the State; provided however, that certain
political subdivisions (e.g., City of Denver) may require payment of sales or use taxes even though the
product or service is provided to the State. Grantee shall be solely liable for paying such taxes as the State
is prohibited from paying for or reimbursing Grantee for them.
M. Third Party Beneficiaries
Enforcement of this Grant and all rights and obligations hereunder are reserved solely to the Parties, and
not to any third party. Any services or benefits which third parties receive as a result of this Grant are
incidental to the Grant, and do not create any rights for such third parties.
N. Waiver
Waiver of any breach of a term, provision, or requirement of this Grant, or any right or remedy hereunder,
whether explicitly or by lack of enforcement, shall not be construed or deemed as a waiver of any
subsequent breach of such term, provision or requirement, or of any other term, provision, or requirement.
O. CORA Disclosure
To the extent not prohibited by federal law, this Contract and the performance measures and standards
under CRS §24-103.5-101, if any, are subject to public release through the Colorado Open Records Act,
CRS §24-72-101, et seq.
THE REST OF THIS PAGE INTENTIONALLY LEFT BLANK
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21. COLORADO SPECIAL PROVISIONS
These Special Provisions apply to all Grants except where noted in italics.
A. CONTROLLER'S APPROVAL. CRS §24-30-202 (1)
This Grant shall not be deemed valid until it has been approved by the Colorado State Controller or
designee.
B. FUND AVAILABILITY. CRS §24-30-202(5.5)
Financial obligations of the State payable after the current fiscal year are contingent upon funds for that
purpose being appropriated, budgeted, and otherwise made available.
C. GOVERNMENTAL IMMUNITY
No term or condition of this Grant shall be construed or interpreted as a waiver, express or implied, of any
of the immunities, rights, benefits, protections, or other provisions, of the Colorado Governmental
Immunity Act, CRS §24-10-101 et seq., or the Federal Tort Claims Act, 28 U.S.C. §§1346(b) and 2671 et
seq., as applicable now or hereafter amended.
D. INDEPENDENT CONTRACTOR
Grantee shall perform its duties hereunder as an independent contractor and not as an employee. Neither
Grantee nor any agent or employee of Grantee shall be deemed to be an agent or employee of the State.
Grantee and its employees and agents are not entitled to unemployment insurance or workers compensation
benefits through the State and the State shall not pay for or otherwise provide such coverage for Grantee or
any of its agents or employees. Unemployment insurance benefits will be available to Grantee and its
employees and agents only if such coverage is made available by Grantee or a third party. Grantee shall pay
when due all applicable employment taxes and income taxes and local head taxes incurred pursuant to this
Grant. Grantee shall not have authorization, express or implied, to bind the State to any agreement, liability
or understanding, except as expressly set forth herein. Grantee shall (a) provide and keep in force workers'
compensation and unemployment compensation insurance in the amounts required by law, (b) provide
proof thereof when requested by the State, and (c) be solely responsible for its acts and those of its
employees and agents.
E. COMPLIANCE WITH LAW
Grantee shall strictly comply with all applicable federal and State laws, rules, and regulations in effect or
hereafter established, including, without limitation, laws applicable to discrimination and unfair
employment practices.
F. CHOICE OF LAW
Colorado law, and rules and regulations issued pursuant thereto, shall be applied in the interpretation,
execution, and enforcement of this grant. Any provision included or incorporated herein by reference which
conflicts with said laws, rules, and regulations shall be null and void. Any provision incorporated herein by
reference which purports to negate this or any other Special Provision in whole or in part shall not be valid
or enforceable or available in any action at law, whether by way of complaint, defense, or otherwise. Any
provision rendered null and void by the operation of this provision shall not invalidate the remainder of this
Grant, to the extent capable of execution.
G. BINDING ARBITRATION PROHIBITED
The State of Colorado does not agree to binding arbitration by any extra-judicial body or person. Any
provision to the contrary in this Grant or incorporated herein by reference shall be null and void.
H. SOFTWARE PIRACY PROHIBITION. Governor's Executive Order D 002 00
State or other public funds payable under this Grant shall not be used for the acquisition, operation, or
maintenance of computer software in violation of federal copyright laws or applicable licensing
restrictions. Grantee hereby certifies and warrants that, during the term of this Grant and any extensions,
Grantee has and shall maintain in place appropriate systems and controls to prevent such improper use of
public funds. If the State determines that Grantee is in violation of this provision, the State may exercise
any remedy available at law or in equity or under this Grant, including, without limitation, immediate
termination of this Grant and any remedy consistent with federal copyright laws or applicable licensing
restrictions.
I.

EMPLOYEE FINANCIAL INTEREST/CONFLICT OF INTEREST. CRS §§24-18-201 and
24-50-507
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The signatories aver that to their knowledge, no employee of the State has any personal or beneficial
interest whatsoever in the service or property described in this Grant. Grantee has no interest and shall not
acquire any interest, direct or indirect, that would conflict in any manner or degree with the performance of
Grantee’s services and Grantee shall not employ any person having such known interests.
J.

VENDOR OFFSET. CRS §§24-30-202 (1) and 24-30-202.4
[Not applicable to intergovernmental agreements]
Subject to CRS §24-30-202.4 (3.5), the State Controller may withhold payment under the State’s vendor
offset intercept system for debts owed to State agencies for: (a) unpaid child support debts or child support
arrearages; (b) unpaid balances of tax, accrued interest, or other charges specified in CRS §39-21-101, et
seq.; (c) unpaid loans due to the Student Loan Division of the Department of Higher Education; (d)
amounts required to be paid to the Unemployment Compensation Fund; and (e) other unpaid debts owing
to the State as a result of final agency determination or judicial action.

K. PUBLIC GRANTS FOR SERVICES. CRS §8-17.5-101
[Not applicable to agreements relating to the offer, issuance, or sale of securities, investment advisory
services or fund management services, sponsored projects, intergovernmental agreements, or
information technology services or products and services]
Grantee certifies, warrants, and agrees that it does not knowingly employ or contract with an illegal alien
who will perform work under this Grant and will confirm the employment eligibility of all employees who
are newly hired for employment in the United States to perform work under this Grant, through
participation in the E-Verify Program or the State program established pursuant to CRS §8-17.5-102(5)(c),
Grantee shall not knowingly employ or contract with an illegal alien to perform work under this Grant or
enter into a grant with a Subgrantee that fails to certify to Grantee that the Subgrantee shall not knowingly
employ or contract with an illegal alien to perform work under this Grant. Grantee (a) shall not use EVerify Program or State program procedures to undertake pre-employment screening of job applicants
while this Grant is being performed, (b) shall notify the Subgrantee and the granting State agency within
three days if Grantee has actual knowledge that a Subgrantee is employing or contracting with an illegal
alien for work under this Grant, (c) shall terminate the subgrant if a Subgrantee does not stop employing or
contracting with the illegal alien within three days of receiving the notice, and (d) shall comply with
reasonable requests made in the course of an investigation, undertaken pursuant to CRS §8-17.5-102(5), by
the Colorado Department of Labor and Employment. If Grantee participates in the State program, Grantee
shall deliver to the granting State agency, Institution of Higher Education or political subdivision, a written,
notarized affirmation, affirming that Grantee has examined the legal work status of such employee, and
shall comply with all of the other requirements of the State program. If Grantee fails to comply with any
requirement of this provision or CRS §8-17.5-101 et seq., the granting State agency, institution of higher
education or political subdivision may terminate this Grant for breach and, if so terminated, Grantee shall
be liable for damages.
L. PUBLIC GRANTS WITH NATURAL PERSONS. CRS §24-76.5-101
Grantee, if a natural person eighteen (18) years of age or older, hereby swears and affirms under penalty of
perjury that he or she (a) is a citizen or otherwise lawfully present in the United States pursuant to federal
law, (b) shall comply with the provisions of CRS §24-76.5-101 et seq., and (c) has produced one form of
identification required by CRS §24-76.5-103 prior to the effective date of this Grant.
THE REMAINDER OF THIS PAGE INTENTIONALLY LEFT BLANK
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22. SIGNATURE PAGE

THE PARTIES HERETO HAVE EXECUTED THIS GRANT
* Persons signing for Grantee hereby swear and affirm that they are authorized to act on Grantee’s behalf and
acknowledge that the State is relying on their representations to that effect.

GRANTEE
GRAND JUNCTION REGIONAL AIRPORT
By: __________________________________________

STATE OF COLORADO

Printed Name of Authorized Individual

John W. Hickenlooper, GOVERNOR
Department of Transportation

Title: ________________________________________
Printed Official Title of Authorized Individual

By: ___________________________________________
Signature

Date: _________________________________________

By__________________________________________
David R. Ulane, Aeronautics Division Director
(For) Shailen P. Bhatt, Executive Director

2nd Grantee Signature if needed
By: ___________________________________________
(print name)

Signatory avers to the State Controller or delegate that, except as
specified herein, Grantee has not begun performance or that a
Statutory Violation waiver has been requested under Fiscal Rules

Title:__________________________________________
(print title)

Date:________________________________________
By: ___________________________________________
Signature

Date: _________________________________________
ALL GRANTS REQUIRE APPROVAL BY THE STATE CONTROLLER
CRS §24-30-202 requires the State Controller to approve all State grants. This Grant is not valid until signed and
dated below by the State Controller or delegate. Grantee is not authorized to begin performance until such time. If
Grantee begins performing prior thereto, the State of Colorado is not obligated to pay Grantee for such performance
or for any goods and/or services provided hereunder.

STATE OF COLORADO
STATE CONTROLLER
Robert Jaros, CPA, MBA, JD

By: ______________________________________
Colorado Department of Transportation

Date:______________________________________
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23. EXHIBIT A

Colorado Division of Aeronautics
Discretionary Aviation Grant Application
APPLICANT INFORMATION
APPLICANT SPONSOR:
AIRPORT:
Grand Junction Regional Airport Authority Grand Junction Regional Airport
PROJECT DIRECTOR: EXECUTIVE DIRECTOR
MAILING ADDRESS:
EMAIL
2828 Walker Field Drive, Grand
ADDRESS:
Junction, CO 81506
PHONE
(970) 244-9100
NUMBER:

IDENTIFIER:
GJT

GRANT NAME AND TERMS
TERMS

17-GJT-01

Execution Date:

Expiration Date:
June 30, 2020

FUNDING SUMMARY
Funding Source
State Aviation Grant:
Local Cash:
Local In-Kind:
Federal Aviation Grant:
Total Project Funding:

Funding Amount
$105,272.00
$105,273.00
$0.00
$1,894,900.00
$2,105,445.00

BUDGET SUMMARY
ELEMENT
DESCRIPTION
A. Participate in
federally funded
Phase 2 design
of the
replacement of
the primary
runway (11/29)
TOTALS

STATE FUNDING

LOCAL FUNDING

FEDERAL FUNDING

$105,272.00

$105,273.00

$1,894,900.00

$105,272.00

5.00

$105,273.00

5.00

$1,894,900.00
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24. EXHIBIT B
RESOLUTION
WHEREAS:
The General Assembly of the State of Colorado declared in Title 43 of the Colorado revised Statutes, Article 10,
1991 in CRS §43-10-101 (the Act) “… that there exists a need to promote the safe operations and accessibility
of general aviation in this state; that improvements to general aviation transportation facilities will promote
diversified economic development across the state; and that accessibility to airport facilities for residents of this
state is crucial in the event of a medical or other type of emergency…”
The Act created the Colorado Aeronautical Board (“the Board”) to establish policy and procedures for
distribution of monies in the Aviation Fund and created the Division of Aeronautics (“the Division”) to carry
out the directives of the Board, including technical and planning assistance to airports and the administration of
the state aviation system grant program. SEE CRS §43-10-103 and C.R.S. §43-10-105 and CRS §43-10-108.5
of the Act.
Any entity operating a public-accessible airport in the state may file an application for and be recipient of a
grant to be used solely for aviation purposes. The Division is authorized to assist such airports as request
assistance by means of a Resolution passed by the applicant’s duly-authorized governing body, which
understands that all funds shall be used exclusively for aviation purposes and that it will comply with all grant
procedures and requirements as defined in the Division’s Aviation Grant Management Manual, revised 2009,
(“the Manual”).
NOW, THEREFORE, BE IT RESOLVED THAT:
The GRAND JUNCTION REGIONAL AIRPORT, as a duly authorized governing body of the grant
applicant, hereby formally requests assistance from the Colorado Aeronautical Board and the Division of
Aeronautics in the form of a state aviation system grant. The GRAND JUNCTION REGIONAL AIRPORT
states that such grant shall be used solely for aviation purposes, as determined by the State, and as generally
described in the Application.
Each airport-operating entity that applies for and accepts a grant that it thereby makes a COMMITMENT to
keep the airport facility accessible to, and open to, the public during the entire useful life of the grant funded
improvements/ equipment; or b) to reimburse the Division for any unexpired useful life of the improvements/
equipment, or a pro-rata basis.
By signing this grant agreement, the applicant commits to keep open and accessible for public use all grant
funded facilities, improvements and services for their useful life, as determined by the Division and stated in the
Grant Agreement.
FURTHER BE IT RESOLVED:
That the GRAND JUNCTION REGIONAL AIRPORT hereby designates as the Project Director, as
described in the Manual and authorizes the Project Director to act in all matters relating to the work project
proposed in the Application in its behalf, including executions of the grant contract and any amendments.
FURTHER:
The GRAND JUNCTION REGIONAL AIRPORT has appropriated or will appropriate or otherwise make
available in a timely manner all funds, if any, that are required to be provided by the Applicant under the terms
and conditions of the grant contract.
FINALLY:
The GRAND JUNCTION REGIONAL AIRPORT hereby accepts all guidelines, procedures, standards and
requirements described in the Manual as applicable to the performance of the grant work and hereby approves
the grant contract submitted by the State, including all terms and conditions contained therein.

for The Grantee
ATTEST
_____________________________
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Grand Junction Regional Airport Authority
Agenda Item Summary
TOPIC:

Avigation Easement-City of Grand Junction

PURPOSE:

Information ☐

Guidance ☐

Decision ☒

RECOMMENDATION: Staff recommends approval of the Avigation Easement.

LAST ACTION:

N/A

DISCUSSION:

The City of Grand Junction request approval of an Avigation
Easement for property located at the southwest corner of the
intersection of H Road and 26 ½ Road. FAA has reviewed issued a
Determination of No Hazard to Air Navigation for the proposed
improvement.

FISCAL IMPACT:

N/A

ATTACHMENTS:

Avigation Easement
Photos
FAA Determination

STAFF CONTACT:

Eric Trinklein
etrinklein@gjairport.com
Office: 970-248-8597

Mail Processing Center
Federal Aviation Administration
Southwest Regional Office
Obstruction Evaluation Group
10101 Hillwood Parkway
Fort Worth, TX 76177

Aeronautical Study No.
2017-ANM-655-OE

Issued Date: 05/02/2017
Regulatory
Commnet Cellular
5055 North Point Pkwy
NP2NE Network Engineering
Alpharetta, GA 30022
** DETERMINATION OF NO HAZARD TO AIR NAVIGATION **
The Federal Aviation Administration has conducted an aeronautical study under the provisions of 49 U.S.C.,
Section 44718 and if applicable Title 14 of the Code of Federal Regulations, part 77, concerning:
Structure:
Location:
Latitude:
Longitude:
Heights:

Antenna Tower Saccammano
Grand Junction, CO
39-07-13.87N NAD 83
108-33-43.29W
4732 feet site elevation (SE)
65 feet above ground level (AGL)
4797 feet above mean sea level (AMSL)

This aeronautical study revealed that the structure does not exceed obstruction standards and would not be a
hazard to air navigation provided the following condition(s), if any, is(are) met:
It is required that FAA Form 7460-2, Notice of Actual Construction or Alteration, be e-filed any time the
project is abandoned or:
_____ At least 10 days prior to start of construction (7460-2, Part 1)
__X__ Within 5 days after the construction reaches its greatest height (7460-2, Part 2)
Based on this evaluation, marking and lighting are not necessary for aviation safety. However, if marking/
lighting are accomplished on a voluntary basis, we recommend it be installed in accordance with FAA Advisory
circular 70/7460-1 L Change 1.
This determination expires on 11/02/2018 unless:
(a)
(b)
(c)

the construction is started (not necessarily completed) and FAA Form 7460-2, Notice of Actual
Construction or Alteration, is received by this office.
extended, revised, or terminated by the issuing office.
the construction is subject to the licensing authority of the Federal Communications Commission
(FCC) and an application for a construction permit has been filed, as required by the FCC, within
6 months of the date of this determination. In such case, the determination expires on the date
prescribed by the FCC for completion of construction, or the date the FCC denies the application.
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NOTE: REQUEST FOR EXTENSION OF THE EFFECTIVE PERIOD OF THIS DETERMINATION MUST
BE E-FILED AT LEAST 15 DAYS PRIOR TO THE EXPIRATION DATE. AFTER RE-EVALUATION
OF CURRENT OPERATIONS IN THE AREA OF THE STRUCTURE TO DETERMINE THAT NO
SIGNIFICANT AERONAUTICAL CHANGES HAVE OCCURRED, YOUR DETERMINATION MAY BE
ELIGIBLE FOR ONE EXTENSION OF THE EFFECTIVE PERIOD.
This determination is based, in part, on the foregoing description which includes specific coordinates , heights,
frequency(ies) and power . Any changes in coordinates , heights, and frequencies or use of greater power will
void this determination. Any future construction or alteration , including increase to heights, power, or the
addition of other transmitters, requires separate notice to the FAA.
This determination does include temporary construction equipment such as cranes, derricks, etc., which may be
used during actual construction of the structure. However, this equipment shall not exceed the overall heights as
indicated above. Equipment which has a height greater than the studied structure requires separate notice to the
FAA.
This determination concerns the effect of this structure on the safe and efficient use of navigable airspace
by aircraft and does not relieve the sponsor of compliance responsibilities relating to any law, ordinance, or
regulation of any Federal, State, or local government body.
A copy of this determination will be forwarded to the Federal Communications Commission (FCC) because the
structure is subject to their licensing authority.
If we can be of further assistance, please contact our office at (202) 267-4525. On any future correspondence
concerning this matter, please refer to Aeronautical Study Number 2017-ANM-655-OE.

Signature Control No: 324265342-330349780
David Maddox
Specialist
Attachment(s)
Frequency Data
Map(s)
cc: FCC
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( DNE )

Frequency Data for ASN 2017-ANM-655-OE
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TOPO Map for ASN 2017-ANM-655-OE
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Sectional Map for ASN 2017-ANM-655-OE
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AUGUST 2017 PERFORMANCE
FINANCIAL RESULTS
Assets – Cash and accounts receivable combined are consistent with prior year. The increase in accounts
receivable is a result of payments due from FAA for AIP projects 52. Reimbursement for AIP 52 has been
submitted to the FAA for payment.
Liabilities – The accounts payable balance was reduced in February for the payment for approximately $520,000
due to the FAA, along with the payments to Jviation and Armstrong.
Aeronautical Revenue – Ahead of budget and prior year, year-to-date, with a slight decline in the monthly
aeronautical revenue. Enplanement information is provided in the Activity Update of the board packet.
Non-Aeronautical Revenue – Parking and rental cars remain strong to bring total operating revenue $119,000
ahead of budget and $148,000 ahead of prior year.
Operating Expense – The total operating expense is $205,000 ahead of budget and $169,000 ahead of prior year.
The majority of the variance is effected by the cost savings from legal fees incurred in 2016. Resulting in an
operating gain of $1,637,000 year-to-date versus $1,320,000 prior year.

Grand Junction Regional Airport Authority
Statements of Net Position
Unaudited - subject to change
8/31/2017

12/31/2016

8,139,833
934,208

8,302,897
526,874

9,074,041

8,829,771

12,230,618
850,586
58,240,193
71,321,397
80,395,438

11,437,126
850,586
58,240,193
70,527,905
79,357,676

1,299,896
435,932
836,791

1,781,561
435,932
836,791

2,572,619

3,054,284

Non-current liabilities
Net pension liability
Pension deferred inflow
Note payable, net of current portion
Bonds payable, net of current portion
Total non-current liabilities
Total liabilities

2,837,459
74,342
678,832
20,832,478
24,423,111
26,995,730

2,837,459
74,342
678,832
20,832,478
24,423,111
27,477,395

Net position
Net investment in capital assets
Restricted for debt service and capital assets
Unrestricted
Total net position
Total liabilities and net position

35,456,160
11,439,071
6,504,477
53,399,708
80,395,438

35,456,160
10,748,391
5,675,730
51,880,281
79,357,676

Current assets
Cash and cash equivalents
Accounts receivable & prepaid expense
Total current assets
Restricted assets
Bond project & restricted cash
Pension deferred outflow
Capital assets, net
Total non-current assets
Total assets

Current liabilities
Accounts payable & accrued expenses
Current portion of note payable
Current portion of bonds payable
Total current liabilities

Grand Junction Regional Airport Authority
Statements of Changes in Net Position
Unaudited - subject to change

Actual
8/31/2017
Operating revenue
Aeronautical revenue
Passenger airline revenue
Passenger airline landing fees
Terminal rent
Other (boarding bridge)
Total passenger airline revenue

YEAR TO DATE
Budget
8/31/2017

Actual
8/31/2016

Actual
8/31/2017

MONTH
Budget
8/31/2017

Actual
8/31/2016

361,682
791,407
61,200
1,214,289

320,400
788,000
47,000
1,155,400

341,260
787,897
55,000
1,184,157

46,911
95,019
7,600
149,530

45,400
98,500
5,000
148,900

44,161
98,487
6,650
149,298

93,865
34,025
423,597
1,080
552,567

62,000
33,600
488,400
8,000
592,000

70,768
33,754
449,365
3,090
556,977

12,800
4,287
46,459
240
63,787

7,800
4,200
61,100
1,000
74,100

11,085
4,219
68,721
180
84,205

Total aeronautical revenue

1,766,856

1,747,400

1,741,134

213,317

223,000

233,503

Non-aeronautical revenue
Land and building leases
Terminal - restaurant & retail
Terminal - other
Rental cars
Parking and ground transportation
Other (security fee, overtime fee, etc)
Total non-aeronautical revenue

385,192
82,564
170,367
783,750
934,710
59,573
2,416,156

385,700
55,200
127,200
784,200
914,900
49,600
2,316,800

383,939
52,702
160,977
743,821
899,649
52,822
2,293,910

46,686
11,015
21,296
125,337
110,295
11,362
325,991

47,200
6,900
15,900
119,900
115,800
6,200
311,900

45,283
9,617
20,122
115,143
110,724
7,928
308,817

4,183,012

4,064,200

4,035,044

539,308

534,900

542,320

1,318,704
198,925
276,482
374,748
158,716
61,970
156,700

1,394,263
211,275
293,296
432,453
183,959
61,684
174,471

1,216,026
194,112
256,063
674,813
266,737
60,566
46,452

143,287
24,671
28,864
39,435
23,512
7,993
12,098

167,517
26,414
37,022
38,241
26,540
7,898
17,953

149,959
25,861
34,315
45,111
30,336
7,456
9,709

2,546,245

2,751,401

2,714,769

279,859

321,585

302,747

1,636,767

1,312,799

1,320,275

259,449

213,315

239,573

583,604
59,435
(595,512)
444,943
1,074,587
(1,206,766)
(325,712)
(151,910)
(117,331)

586,000
12,800
(595,512)
374,000
1,065,172
(1,299,944)
(325,712)
(183,196)

623,073
18,313
(470,003)
430,587
781,384
(1,207,199)
(316,112)
(139,957)

76,692
9,699
(74,215)
70,900
143,890
(184,694)
(109,329)
(108,616)
(175,674)

83,000
1,600
(74,215)
53,000
162,000
(180,000)
(109,329)
(63,944)

104,573
2,465
(58,540)
73,312
34,112
(216,734)
(106,081)
(166,893)

1,519,436

1,129,603

1,180,318

83,775

149,371

72,680

Non-passenger airline revenue
Landing fees from cargo
Cargo and hangar rentals
Fuel tax & flowage fees
Other (ramp parking, rapid refuel)
Total non-passenger airline revenue

Total operating revenues
Operating expenses
Personnel compensation and benefits
Communications and utilities
Supplies and materials
Contract services
Repairs & maintenance
Insurance
Other (travel, marketing, air service, etc)
Total operating expenses
Operating gain (loss)
Non-operating revenues (expenses)
Passenger facility charges
Interest income
Interest expense
Customer facility charges
Capital contributions
Capital expenditure
Debt principal payments
Other (DOJ, Liq Damages)
Total non-operating revenue
Excess of revenues over (under) expense

GRAND JUNCTION REGIONAL AIRPORT ACTIVITY REPORT
Report Date: August 31, 2017
PY Comparison Date: August 31, 2016

PASSENGER ENPLANEMENTS:
AMERICAN (TOTAL)
ALLEGIANT (TOTAL)
UNITED (TOTAL)
DELTA (TOTAL)
DENVER AIR CONNECTION (TOTAL)
SWIFT AIR (TOTAL)
SunCountry Charter

TOTAL ENPLANEMENTS
TOTAL SEAT CAPACITY
PASSENGER DEPLANEMENTS:
AMERICAN (TOTAL)
ALLEGIANT
UNITED (TOTAL)
DELTA (TOTAL)
DENVER AIR CONNECTION (TOTAL)
SWIFT AIR (TOTAL)
SunCountry Charter

August, 2017
CURRENT MONTH
PERCENT
2016
2017
CHANGE
8,612
1,709
5,692
3,775
503
44

20,335
29,910
2016

8,571
-0.48%
1,720
0.64%
5,426
-4.67%
3,563
-5.62%
431
-14.31%
149 N/A
-100.00%

19,860
27,230
2017

8,616
1,707
2,798
3,745
-

-2.34%
-8.96%
CHANGE

8,434
-2.11%
1,714
0.41%
5,725
104.61%
3,796
1.36%
481 N/A
149 N/A
N/A

YEAR-TO-DATE
PERCENT
2016
2017
CHANGE
63,502
12,356
43,771
26,100
4,879
-

68,807
12,564
43,232
28,598
5,034
864
80

8.35%
1.68%
-1.23%
9.57%
3.18%
N/A
N/A

150,792
200,747

159,179
204,284

5.56%
1.76%

2016

2017

CHANGE

63,482
12,324
29,622
26,275
-

68,073
12,204
46,238
28,740
4,572
718
80

7.23%
-0.97%
56.09%
9.38%
N/A
N/A
N/A

TOTAL DEPLANEMENTS

16,866

20,299

20.35%

131,909

160,625

21.77%

TOTAL PASSENGERS

37,201

40,159

7.95%

282,701

319,804

13.12%

CURRENT MONTH

YEAR-TO-DATE

LOAD FACTOR:(OUTBOUND ONLY)
AMERICAN (TOTAL)
ALLEGIANT
UNITED (TOTAL)
DELTA (TOTAL)
DENVER AIR CONNECTION (TOTAL)

59.13%
79.19%
73.64%
83.15%
54.79%

72.78%
81.21%
72.64%
80.07%
30.44%

23.09%
2.54%
-1.36%
-3.71%
-44.45%

73.65%
85.56%
72.35%
80.18%
69.32%

82.76%
81.83%
74.44%
77.61%
46.35%

12.36%
-4.36%
2.89%
-3.20%
-33.13%

GJT TOTAL

67.99%

72.93%

7.28%

75.12%

77.92%

3.73%

CURRENT MONTH

YEAR-TO-DATE
PERCENT

AIR FREIGHT ON (LBS):

2016

2017

CHANGE

PERCENT
2016

2017

August is
historically a
lower month
for
enplanements.
Hurricane
Harvey the last
week in August
may be a
factor.

CHANGE

American
FedEx
KEY LIME AIR
United
Delta

731
293,850
36,856
-

1,308
330,665
35,187
1,555 N/A
225 N/A

78.93%
12.53%
-4.53%

7,813
2,188,782
-

6,990
2,341,000
292,693
6,023
1,190

-10.53%
6.95%
N/A
N/A
N/A

TOTAL FREIGHT ON
AIR FREIGHT OFF (LBS):

331,437

368,940

11.32%

2,436,296

2,647,896

8.69%

American
FedEx
KEY LIME AIR
United
Delta

165
568,123
64,425
-

1,456
782.42%
458,561
-19.28%
73,350
13.85%
452 N/A
373 N/A

3,760
4,078,002
-

6,440
3,965,441
537,788
2,132
2,613

71.28%
-2.76%
N/A
N/A
N/A

TOTAL FREIGHT OFF

632,713

534,192

-15.57%

4,560,793

4,514,414

-1.02%

TOTAL AIR FREIGHT

964,150

903,132

-6.33%

6,997,089

7,162,310

2.36%

Keep in mind
we are missing
data from
2016 – not a
true
comparison
for
deplanements

Grand Junction Regional Airport
GJT
Year-Over-Year Capacity Change Report - Seats per Day Each Way
Year
Prev Year

Airline
AA

AA Total
DL
DL Total
G4

2017
2016

Destination Equip
DFW
CR9
E75
ER4
DFW Total
LAX
E75
LAX Total
PHX
CR7
CRJ
PHX Total
SLC
SLC Total

CRJ

LAS

73H
M80

LAS Total
LAX

319
M80

LAX Total
G4 Total
UA

DEN

DEN Total
UA Total
Grand Total

CR7
CRJ
E7W
ER4

2016
221

August
2017 Change

2016
203

228
221

145
145
366
144
144
144
43
43
21
21
64
121
116
237
237
811

228
7
7
140

September
2017 Change

2016
203

203

140
375
144
144
144

-3.6%
2.6%
0.0%
0.0%
0.0%

137
137
339
142
142
142

48
48
20

12.5%
12.5%

20
68
5
108
34
103
250
250
837

-6.0%
6.3%

215

2016
195

November
2017 Change

6.0%

195

203

3.9%

24
196

218

11.4%

135

13.7%

178

140

-21.5%

140
356
144
144
144

-3.6%
2.0%
1.1%
1.1%
1.1%

119
17
136
331
138
138
138

135
338
140
140
140

-0.2%
2.2%
1.2%
1.2%
1.2%

140
358
142
142
142

-21.5%
-4.3%
1.1%
1.1%
1.1%

48
48

48
48

0.0%
0.0%

50
50

50
50

0.0%
0.0%

178
374
140
140
140
12
37
50

43
43

-11.1%
-73.3%
158.3%

48
70
115

0.0%
48.4%
-63.4%

50
98
68

50
110
50

0.0%
11.9%
-26.8%

50

-20.9%
-16.8%
-16.8%
-4.7%

98
283
283
822

48
104
42
5
106
257
257
805

8.2%
-9.1%
-9.1%
-2.1%

38
205
205
724

52
211
211
739

34.8%
3.3%
3.3%
2.2%

216
6.3%

203

140
355
140
140
140

2.4%
4.7%
-1.2%
-1.2%
-1.2%

145
145
349
142
142
142

50
50

44
44

-11.1%
-11.1%

-10.7%

50
105
20

-11.1%
5.5%
5.5%
3.3%

152
277
277
807

44
28
52
30
120
230
230
770

140

216

2016
172

December
2017 Change
125
-27.1%
93

2016
39
152
13
204

215
3.3%

October
2017 Change

203

140

January
2017 Change
228
481.3%

228

11.7%

156

140

-10.1%

140
368
144
144
144

-10.1%
2.2%
0.0%
0.0%
0.0%

14.3%
-13.8%

156
360
144
144
144
6
43
49

48
48

12.5%
-1.5%

43

-13.8%

49

48

-1.5%

21

105

400.0%

139
160
160
724

56
161
161
704

-59.3%
1.0%
1.0%
-2.7%

194
173
173
173
725

194
194
753

12.1%
12.1%
3.9%

Enplanements and Activity Report

Variance

August
YTD

2016
20,335
151,170

2017
19,860
159,277

Variance
Passengers
Percent
(475)
-2.3%
8,107
5.4%

August
YTD

5 Year
Avg
19,496
146,694

2017
19,860
159,277

Passengers
364
12,583

Percent
1.9%
8.6%

Enplanements and Activity Report

Aircraft Changes – August 2016 vs 2017
Landings only

Events/Tenant Update

 Traffic Delays – We encourage locals attending the airshow to carpool and use shuttle services
 Passengers – We encourage arrival times of 90 minutes prior to departure and plan ahead for additional traffic delays
 Flight Schedules – We encourage passengers to check with their airline for possible schedule changes Sept 28 – Oct 1

Grand Junction Regional Airport Authority
Agenda Item Summary
TOPIC:

Projects Update

PURPOSE:

Information ☒

Guidance ☐

RECOMMENDATION: N/A

LAST ACTION:

N/A

DISCUSSION:

Item to provide monthly project status update.

FISCAL IMPACT:

N/A

ATTACHMENTS:

Project Update

STAFF CONTACT:

Eric Trinklein
etrinklein@gjairport.com
Office: 970-248-8597

Decision ☐

Grand Junction Regional Airport Authority
Agenda Item Summary
TOPIC:

Ground Lease Agreement: Junction AeroTech

PURPOSE:

Information ☒

RECOMMENDATION:

Staff recommends that the Board approve the transition of Junction
AeroTech to the new standard form lease, and authorize legal
counsel to assure inclusiveness and compliance, in regards to
approvals or other documents required for the transfer.

LAST ACTION:

At the March 2016 regular board meeting, Junction AeroTech
requested their three ground leases be moved onto the new standard
form ground lease.

Guidance ☐

Decision ☒

All three ground leases commenced on different dates and currently
expire on different dates, as set forth below.
Commencement Date.
TRACT 1: 12/31/2004
TRACT 2: 9/1/2005
TRACT 3: 08/15/2008
Expiration Date.
8/15/2028
Section 3.3 – Additional Option Terms, has been modified to assure
lease terms do not exceed 50-years. A complete lease is available
for review upon request.
The chairman of the board signed the lease on April 8, 2016.
DISCUSSION:

Junction AeroTech has requested an amendment to their ground
lease. However, prior to their signing of the lease they have
requested an amendment as attached.
Item 2 – this date modification request does not change the length
of the contract. This will reduce the initial expiration date by 4
years and add a 4 year option.
Item 3 – this item defines “Monthly Ground Rent”

Item 4 – see attached changes to section 3.3.2. The primary change
in this section is the addition of two years notice to Lessee that the
option term will not be granted. Changes to the original lease are
identified in bold and italics.

FISCAL IMPACT:
ATTACHMENTS:

STAFFCONTACT:

None.
1. Amendment Item 4 change comparison to original lease
2. Amendment
Ty Minnick
tminnick@gjairport.com
970-248-8593

3.3.2 the GJRAA Board of Commissioners has not previously found, or not found within sixty
(60) days after such request by the Lessee, or by the close of the GJRAA Board of
Commissioner's next regular Board meeting, whichever is later in time, that:
(a)
at any time during the twelve (12) month period prior to the expiration of the
then-current option or Additional Option term, the Improvements on the Premises
have not been properly maintained (including painting) and do not meet current
Minimum Standards as approved of by the GJRAA, the Improvements on the Premises
do not meet any applicable code requirements, or the Improvements on the Premises
are not in a condition expected to be serviceable in any respect for the additional four
(4) year Additional Option term,
(b)
the GJRAA intends to redevelop the area in which the Premises are located
and/or use all or a portion of the Premises for purposes other than a lease to a
Commercial Lessee or Storage Lessee, as the case may be with respect to the Lessee,
(c)
at any time during the twelve (12) month period prior to the expiration of the
then-current option or Additional Option term, Lessee is not in default under this Lease
and such default remains uncured,
(d)
at any time during the twelve (12) month period prior to the expiration of the
then-current option or Additional Option term, Lessee is in default in any other financial
obligation to the GJRAA and such default remains uncured, and/or
(e)
The granting of any Additional Option would not violate any FAA Grant
Assurance or the provisions of any applicable law or regulation.

Notwithstanding anything to the contrary herein, GJRAA may not decline to offer
Lessee an Additional Option pursuant to clause (b) above unless it provides Lessee
written notice of its intent to so redevelop or use the Premises or portion thereof no
later than two (2) years prior to the expiration of the then-current option or Additional
Option term.”

FIRST AMENDMENT TO AERONAUTICAL USE GROUND LEASE
This FIRST AMENDMENT TO AERONAUTICAL USE GROUND LEASE (this “Amendment”) is made
and entered into as of _______ __, 2017 (“Effective Date”) by and between Grand Junction Regional
Airport Authority, a body corporate and politic and constituting a subdivision of the State of Colorado
(“GJRAA”) and Junction AeroTech, LLC, a Delaware limited liability company (“Lessee”).

WITNESSETH
WHEREAS, GJRAA and Lessee entered into that certain Aeronautical Use Ground Lease dated as
of April 1,2016 and fully executed on the Effective Date immediately prior to the execution of this
Amendment (the “Lease”), with respect to certain Premises defined therein; and

WHEREAS, GJRAA and Lessee now desire to amend the Lease on the terms and conditions
hereinafter set forth herein.

NOW THEREFORE, in consideration of the foregoing recitals, the mutual covenants and
agreements herein contained, and for other good and valuable consideration, the receipt and
sufficiency of which is hereby acknowledged, GJRAA and Lessee hereby covenant and agree as
follows:

1.
Capitalized Terms. Capitalized terms used in this Amendment that are not specifically defined
herein shall have the meanings given such terms in the Lease.
2.
Expiration Date & Lease Term. Section 1.8.1 of the Lease is amended by replacing 8/15/2028
with 8/15/2024 as the Expiration Date. Section 3.3 of the Lease is amended increasing the number of
Additional Options from four (4) to five (5) additional options of four (4) years each.
3.
Monthly Ground Rent. Section 1.11 of the Lease is amended by deleting the first sentence in its
entirety and replacing it with the following:
“The annual ground rent shall initially be $211,174.58 per year, paid monthly at $17,597.88 (the
“Monthly Ground Rent”), based on the area of the Premises, other than the Object Free Area
("OFA").”
4.
Additional Option Terms. Section 3.3.2 of the Lease is hereby amended by deleting such
section in its entirety and replacing it with the following:

“3.3.2 the GJRAA Board of Commissioners has not previously found, or not found within sixty
(60) days after such request by the Lessee, or by the close of the GJRAA Board of
Commissioner's next regular Board meeting, whichever is later in time, that:
(a)
at any time during the twelve (12) month period prior to the expiration of the
then-current option or Additional Option term, the Improvements on the Premises have
not been properly maintained (including painting) and do not meet current Minimum
Standards as approved of by the GJRAA, the Improvements on the Premises do not
meet any applicable code requirements, or the Improvements on the Premises are not
in a condition expected to be serviceable in any respect for the additional four (4) year
Additional Option term,
(b)
the GJRAA intends to redevelop the area in which the Premises are located
and/or use all or a portion of the Premises for purposes other than a lease to a
Commercial Lessee or Storage Lessee, as the case may be with respect to the Lessee,
(c)
at any time during the twelve (12) month period prior to the expiration of the
then-current option or Additional Option term, Lessee is in default under this Lease and
such default remains uncured,
(d)
at any time during the twelve (12) month period prior to the expiration of the
then-current option or Additional Option term, Lessee is in default in any other financial
obligation to the GJRAA and such default remains uncured, and/or
(e)
The granting of any Additional Option would violate any FAA Grant Assurance or
the provisions of any applicable law or regulation.
Notwithstanding anything to the contrary herein, GJRAA may not decline to offer Lessee an
Additional Option pursuant to clause (b) above unless it provides Lessee written notice of its
intent to so redevelop or use the Premises or portion thereof no later than two (2) years prior to
the expiration of the then-current option or Additional Option term.”
5. Miscellaneous.
a. This Amendment is intended and shall be construed to complement and supplement the
Lease, therefore, if and only to the extent that the provisions of this Amendment are
inconsistent or in conflict with the provisions of the Lease, then this Amendment shall
govern and control, and the Lease shall be deemed amended, whenever required or
necessary, to conform to the provisions of this Amendment.
b. Each signatory of this Amendment represents hereby that he or she has the authority to
execute and deliver the same on behalf of the party hereto for which such signatory is
acting.

c. It is expressly agreed that the Lease, as amended by this Amendment, including, without
limitation, all of the exhibits attached hereto, constitutes the whole agreement between
GJRAA and Lessee as to the subject matter hereof, and there are no other terms,
promises, obligations, covenants, warranties, representations, statements, or conditions,
expressed or implied, of any kind, and all prior negotiations and agreements in respect of
this Amendment are hereby superseded by this Amendment and are of no further force
or effect. No inference in favor of or against any party should be drawn from the fact
that such party drafted or participated in the drafting of this Amendment or that such
provisions have been drafted on behalf of such party.
d. This Amendment and any disputes arising hereunder shall be governed by and shall in
all respects be construed under the laws of the State of Colorado and applicable federal
law.
e. Except as expressly amended or modified hereby, the Lease and all provisions, terms, and
conditions thereof shall remain, in all respects, unchanged and in full force and effect,
and are hereby ratified and confirmed.
6.
Counterparts. This Amendment may be executed in multiple counterparts, each of which shall
constitute an original, but all of which shall constitute one document. This Amendment may be executed
by facsimile or scanned signatures; any signed Amendment or signature page to this Amendment that is
transmitted by facsimile or in the portable document format (.pdf) shall be treated in all manners and
respects as an original agreement or signature page.
[Signature Page Follows]

WHEREOF, the parties hereto have executed this Amendment as of the date first set forth
above.

“GJRAA”
GRAND JUNCTION REGIONAL AIRPORT AUTHORITY,
a body corporate and politic and constituting
subdivision of the State of Colorado
By:
Name:
Its:

“LESSEE”

JUNCTION AEROTECH, LLC,
a Delaware limited liability company

By:
Name:
Its:

Grand Junction Regional Airport Authority
Agenda Item Summary
TOPIC:

Business Development Committee Appointment

PURPOSE:

Information ☐

Guidance ☐

Decision ☒

DISCUSSION:
The board would like to establish a Business Development Committee
(BDC) comprised of two board members. The basis for the BDC is to
monitor the business development opportunities at the airport. Some
responsibilities of the BDC is to determine the benefit on businesses
for a fully developed area to allow large private hangars on Taxiway
Alpha and further develop hangar space on Taxiway Charlie.
FISCAL IMPACT:

None

ATTACHMENTS:

None

STAFF CONTACT:

None

Grand Junction Regional Airport Authority
Agenda Item Summary
TOPIC:

Customs and Border Patrol Site Options

PURPOSE:

Information ☒

RECOMMENDATION:

Direction to proceed to Schematic Design.

LAST ACTION:

August Board meeting direction to evaluate site options for a CBP facility.

DISCUSSION:

The attached is a comparative analysis of two sites and their Rough Order of
Magnitude (ROM) costs.

Guidance ☒

Decision ☒

Site 1 is at the existing terminal building above the ATO spaces.
Site 2 is remote, adjacent to the existing Mesa Airlines Maintenance Hangar.
While the sizes are larger than the 3,025 sq. ft. of Mead and Hunt’s previous
analysis, the adjusted ROM cost are slightly lower.
To separate building versus tenant finish costs requires full schematic design.
Soft Costs vary by project but may be as high as 35% since they include
general conditions, design, permits, fixtures and furnishings, inspections,
contingencies, etc.
Mead and Hunt will discuss the following items:
1. Defining assumptions and exclusions
2. Building Type Stick vs Pre-Engineered Metal Building
3. Building Size
4. Delineation of Tenant Improvements vs. Building Costs
5. Soft Costs
FISCAL IMPACT:

Not Determined

ATTACHMENTS:
STAFF CONTACT:

GAF CBP Estimates and Site Options
Eric Trinklein
etrinklein@gjairport.com
Office: 970-248-8597

Customs and Border Protection (CBP) General Aviation Facility (GAF)
Grand Junction Regional Airport
Options comparisons, including Rough Order-of-Magnitude (ROM) costs
September 15, 2017

Remote Site Option
Building size
Building Construction, incl. interior
Site
Utilities
Earthwork
Roadway and Parking
Fencing
Total

3500 Square Feet
Low
High
$ 1,225,000 $ 1,925,000
$
60,000
$
40,000
$
150,000
$
30,000
$ 1,505,000

Construction Costs (ROM)*

$
100,000
$
60,000
$
200,000
$
50,000
$ 2,335,000

Pro's
Long building lifespan
Segregation of domestic/international
New Construction
No conflicts with termimal operations
Exclusive experience (privacy)
Road built for future GA development

Con's
Restricts apron use
Passengers separate from terminal

Pro's
Similar initial costs
Preserves GA apron and site
Connected to terminal ammenities

Con's
Needs to be replaced w/ terminal
Uses an airline parking position
Domestic/International conflicts
Potential conflicts w/ new terminal
Terminal operations disruption

$ 1,920,000

*These are construction, NOT total project costs

Terminal Option - 2nd Floor Expansion
Building size
Building addition, incl. interior
Utility extension
Elevated walkway
Fencing
Total

$
$
$
$
$

Construction Costs (ROM)*

3855
Low
1,542,000
25,000
50,000
15,000
1,632,000

Square Feet
High
$ 2,313,000
$
75,000
$
100,000
$
40,000
$ 2,528,000
$ 2,080,000

*These are construction, NOT total project costs

M&H Architecture, Inc.

9/15/2017

